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නැනනෝ නයිට්රජන් දියර න ොන ොර ආනයනය පිළිබඳ ව න ේෂ වගණන වොර්තොව 

වධොයක සොරොාං ය 
 

රසායනිකමය ප ාපහාර, කෘමිනාශක සහ වල් නාශක  ශ්රී ලංකාවට  ආනයනය කිරීම සහ ශ්රි ලංකාව තුල 

භාවිතය 2021 අපේල් මසදී තහනම් කිරීපමන් අනතුරුව මහ කන්නයට අවශය කාබනික ප ාපහාර 

අවශයතාවය පේශීයව සපුරාගත පනාහැකි වීම පහේතුපවන්  කාබනික ප ාපහාර හා සේවභාවික ඛණිජ හා 

කීපල්ටඩ් අංශු මාත්ර ශාක ප ෝෂක ආනයනය කිරීමට අමාතය මණ්ඩලය 2021 මැයි මාසපේදී තීරණය කර 

තිබුණි. ඒ අනුව එම කාබනික ප ාපහාර අවශයතාවය සපුරා ගැනීම සඳහා චීනපේ කින්ඩාපවෝ සීවින් 

බපයෝපටක් සමූහ සමාගපමන් ඇණවුම් කළ කාබනික ප ාපහාර පතාගය ශාක නිපරෝධායන බල ත්රයක් 

පනාමැතිව වරායට ළඟා වී තිබීම පහේතුපවන් පමරටට පගාඩබෑමට පනාහැකි තිබුණි. පම් අතරතුර නැපනෝ  

දියර ප ාපහාර ආනයනය කිරීපම් කටයුතු ද 2021 සැප්තැම්බර් මසදී  ආරම්භ කර තිබුණි. 

 ඒ අනුව කාබනික දියර ප ාපහාර ආනයනය සඳහා මුලර් ඉන්ටර්නැෂනල්  (Muller International ) 

සමාගම විසින් ඉදිරි ත් කල පයෝජනාව සහ ඉන්දියන් ෆාර්මර්සේ ෆර්ිලයිසර් පකෝ පර්ිව් ලිමිටඩ් 

සමාගම( Indian Farmers Fertilizers Corporative Limited (IFFCO) ) පවනුපවන් යුනයිටඩ් 

ෆාර්මර්සේ ට්රසේ්   United Farmers Trust (UFT) සමාගම  (නෙෙ නයෝජනොව ඉදිරි ත් කල ආයතනය 

සම්බන්ධනයන්ද  ැ ැදිලි  නිගෙනයට එළඹීෙට නනො ැකි වය) සිය කැමැත්පතන් (Unsolicited 

Proposal) ඉදිරි ත් කරන ලද පයෝජනා  පදකක් සම්බන්ධපයන් කරුණු 2021 සැප්තැම්බර් 28 දින 

අධයක්ෂ මණඩල තීරණපයහි   සඳහන් වුවද  එහි සඳහන් ඒ අතරින් Muller International සමාගපමන් 

ලද පයෝජනාව තාක්ෂණික ඇගයීම් කමිටුව විසින් ඇගයීම් පනාකල බව තාක්ෂණික ඇගයීම් කමිටුපව් 

පල්කම් විසින් විගණනයට තහවුරු කරන ලදී. Muller International සමාගපමහි පයෝජනාපව හි ඇතුලත් 

ප ාපහාර වර්ගය කාබනික ප ාපහාර වර්ගයක් පලස නිරීක්ෂණය වීම බවත් ඒ වන විට කාබනික 

ප ාපහාර ආනයනය සඳහා  ැවති ජනතා විපරෝධය පහේතුපවන් එම පයෝජනාව සම්බන්ධපයන් අවධානය 

පයාමු පනාකරන ලද බවත් ඒ අතර Muller International සමාගපමහි පයෝජනාව ඇගයීම සඳහා සේථාවර 

ප්රසම් ාදන කමිටුව පවත ඉදිරි ත් පනාකල බවත්  එවකට කෘෂිකර්ම රාජය අමාතයාංශපේ හිටපු පල්කම් 

සහ අතිපර්ක පල්කම් (සංවර්ධන) විසින් විගණනයට කරුණු දක්වන ලදී.එපසේ වුවද එම තීරණය 

විචක්ෂණශීලි පලස ගන්නා ලද තීරණයක්ද යන්න විගණනයට තහවුරු පනාවුණි. 

 පකපසේ වුවද  අදාල දියර ප ාපහාර පතාගය ඉන්දියාපව් නැපනෝ ප ාපහාර නිෂේ ාදන සමාගමක් පලස 

හඳුන්වා දී ඇති ඉන්දියන් ෆාර්මර්සේ ෆර්ිලයිසර් පකෝ පර්ිව් ලිමිටඩ් සමාගපමන් ලබාපගන ඇති අතර 

එම ප ාපහාර පතාගය ලංකාවට ආනයනය කිරීපම් කටයුතු පමම ඉන්දියන් සමාගපමහි නිපයෝජිත 

සමාගමක් පලස හඳුන්වන ලද ඉහත සඳහන් යුනයිටඩ් ෆාර්මර්සේ ට්රසේ්  සමාගම විසින් සිදුකර තිබුණි. දියර 

ප ාපහාර මිලිලීටර් 500 ක් අඩංගු පබෝතල් 4,250,000 ක් (ලීටර් 2,125,000) පබෝතලයක් ඇමරීකන් 

පඩාලර් 12.45 බැඟින් ආනයනය කිරීම සඳහා 2021 පනාවැම්බර් 22 දින ගිවිසුම්ගත වී තිබුණද අවසේථා 4 

කදී ප ාපහාර පබෝතල් 306,454 ක්  මණක් එනම් සැලසුම් කළ ප්රමාණපයන්  සියයට 7 ක් වැනි සුළු  
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ප්රමාණයක්  මණක් ආනයනය කර තිබුණු අතර ඒ සඳහා  රු.711,863,096 ක පිරිවැයක් දැරීමට ශ්රී ලංකා 

රජයට සිදු වී තිබුණි. 

 තවද ඉන්දියානු නිෂේ ාදකයා වූ IFFCO සමාගපම් පවබ් අඩවිපයහි නැපනෝ දියර ප ාපහාර මිලි ලීටර් 500 

ක පබෝතලයක මිල ඇමරිකානු පඩාලර් 3.185 ට සමාන වූ ඉන්දියානු රුපියල් 240 ක් පලස දක්වා තිබුණ 

ද පර්ගු සටහන්කර අනුව එම පබෝතලයක් ඇ.පඩා. 5 බැගින් ශ්රි ලංකාවට පගන්වා තිබුණි. පකපසේ පවතත්  

එම පවබ් අඩවිපයහි සඳහන් මිලටම ශ්රී ලංකාවට ආනයනය කල හැකිව තිබු බව කරුණු විගණනපේදී 

තහවුරු පනාවුවද එහි මිල ඇ.පඩා 5.25 (FCA) ක් බවට 2021 පනාවැම්බර් 10 දින  ැවති රැසේවීමකදී  

අනාවරණය වී තිබුණු අතර එවැනි දැනුවත්භාවයක් තිබියදී අඩු මිලකට මිලදී පනාපගන නැපනෝ 

නයිට්රජන් දියර ප ාපහාර පබෝතල් 100,224 ක් ඇ.පඩා. 12.45 සහ පබෝතල් 206,232 ක් ඇ.පඩා. 10 ක් 

වැනි ඉහළ මිලකට මිලදී පගන තිබීම පහේතුපවන් රජයට වාසිදායක මිලකට සැ යුම්කරු සමඟ ගිවිසුම්ගත 

වීමට CCFL සමාගම සහ/පහෝ කෘෂිකර්ම රාජය අමාතයාංශය විසින් කටයුතු කර පනාමැති බව සහ එම 

තත්ත්වය තුල සාධාරණ ලාභාන්තිකයක් ඉක්ම වු ලාභයක් සැ යුම්කරු/ ඔහුපේ නිපයෝජිතයා/ 

නිෂේ ාදකයා ලබා පගන ඇති බව නිරීක්ෂණය විය.  

පමම ප්රසම් ාදනය සිදුකිරීපම් දී  අදාල සැ යුම්කරු පේ පූර්ව සුදුසුකම් ආදිය පිළිබඳව නිසි අවධානය 

පයාමු පනාකිරීම පහේතුපවන් සැලසුම් කල   රිදි නැපනෝ දියර ප ාපහාර සැ යීමට අප ාපහාසත් වීමත්, 

කාර්යසාධන සුරක්ෂණයක් ලබා පනාගැනීම පහේතුපවන් රජපේ ආරක්ෂාව තහවුරු පනාවීමත්, 

වෘත්තීමයභාවපයන් පතාරව  රසේ ර වගන්ති ඇතුලත් ගිවිසුමකට එළබීම තුලින් රජයට අවාසිදායක 

තත්ත්වයන ඇති වී තිබීමත්, සැ යුම්කරු විසින් දැරිය යුතු  වියදම් පිළිබඳව වගකීම අනවශය  රිදි මහා 

භාණ්ඩාගාරය විසින් භාරගැනීම ආදී  කරුණු රාශියක් පමහිදී නිරීක්ෂණය විය. 

තවද පමම ප ාපහාර වගාබිම් පවත මුදා හැරීමට ප්රථම පේශිය  ර්පේෂණාගාරයක පහෝ පේශිය ආදර්ශ 

පගාවිබිමක කිසිදු අත්හදා බැලීමක් සිදුකර පනාතිබුණු අතර නැපනෝ දියර ප ාපහාර වල කාලීන 

අවශයතාවය පිළිබඳව ද නිසි ඇඟයීමකින් පතාරව ප ාපහාර ආනයනය කිරීමට තීරණය කර  තිබීම 

පහේතුපවන් අදාල ආනයනයන් අතරමග නවතා දැමීමට සිදු වී තිබුණි.එපමන්ම ප ාපහාරවල අන්තර්ගත 

ද්රවය පිළිබඳව තහවුරුවකින් පතාරව විවිධ නාමකරණයන් යටපත් පමම දියර ප ාපහාර හදුන්වා පගාවීන් 

පවත මුදාහැරීම ද ප්රශේණගත විය.  

දිවයිපන් විපේශ විනිමය හා පේශීය අරමුදල් පිළිබඳ ප්රශේණකාරී තත්ත්වයක්  ැවති කාලයකදී  ණය  දනම 

මත පමම ප ාපහාර පතාගය ලබාදීමට සැ යුම්කරුවන් කර තිබූ පයෝජනාව පිළිබඳව අවධානයක් පයාමු 

පනාකිරීම පමන්ම පමම විෂයට අදාල හැකියාව සහිත රාජය සංසේථා මඟින් සෘජුව පමම ආනයනය කර 

රජයට උ රිම ආර්ික වාසියක් ලබාගැනීමට කටයුතු පනාකිරීම සහ සැ යුම්කරු පවතින් අයවිය යුතුව 

ඇති රු.49,846,406 ක මුදල නැවත අයකරගැනීමට පහෝ පවනත් ආකාරයකින් නිරවුල් කර ගැනීමට 

පයාමු වී පනාතිබීම විපශේෂපයන්ම නිරීක්ෂණය විය. 
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 පමම වාර්තාපවන්  හත සඳහන් නිර්පේශ ප්රමුඛව 07 පේදපේ සඳහන්ව ඇති නිර්පේශ පකපරහිද අවධානය 

පයාමු කර ඇත. 

 

i. න ොන ොර ආනයනය කිරීෙ  ො ප්රසම් ොදන ෙොර්නගෝ නේ  සාංග්ර යට අනුගත වීෙ 

 ප ාපහාර ආනයනපේදී ඒ සඳහා  ලපුරුේද හා හැකියාව ඇති රාජය සමාගම් මඟින්  ආනයනය කිරීම 

සඳහා හැකි සෑම අවසේථාවකදීම උ රිම ප්රයත්නයන් දැරීමත්, නිවැරදි අවශයතාවයන් හඳුනාගැනීම 

ඇතුළුව මිලදී ගැනීම් සිදුකිරීපම්දී 2006 ප්රසම් ාදන මාර්පගෝ පේශ සංග්රහයට අනුව කටයතු කල යුතු 

වීම.  

ii. න ොන ොර සඳ ො ප්රමිතීන් සකසේ කිරීෙ  ො ගිවසුම් සකසේ කිරීෙ 

 ප ාපහාර වැනි විපශේෂිත ද්රවය ආනයනය කිරීමට අවශය ප්රසම් ාදන කටයුතු කිරීමට ප ර ඒ සඳහා 

විෂය දැනුම සහිත වගකිව යුතු  ාර්ශවයන් හා අදාල බලධාරීන්පේ මැදිහත් වීපමන් නිසි ප්රමිතීන් 

සකසේ කිරීමට කටයුතු කිරීමත්, ගිවිසුම් සකසේ කිරීපම් දී විධිමත් නනතික උ පදසේ ලබා ගැනීපමන් 

අනතුරුව ගිවිසුම්වලට වගන්ති ඇතුලත් කිරීමට කටයුතු කිරීම. 

iii. අරමුදල් ප්ර සේථ නලස කළෙනොකරණය කිරීෙ 

 සහනදායී පකාන්පේසි යටපත් ණය  දනමින් භාණ්ඩ ලබා ගැනීමට හැකි අවසේථාවන් වලදී එම 

විකල්  අවසේථාවන් ඇගයීමට ලක් කර ප්රශසේතම අවසේථාව පතෝරා ගැනීමට කටයුතු කර රට තුල 

කාරක ප්රාේධන ගැටලු හා විපේශ විනිමය ගැටළු අවම කර ගැනීම. 
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01.    වොර්තොනේ සේවභොවය  ො  සුබිෙ 

 

පසෞභාගයපේ දැක්ම ප්රති ත්ති ප්රකාශය ක්රියාත්මක කිරීමත් සමඟ 2021 අපේල් 27 වන දින සිට 

රසායනික ප ාපහාර ආනයනය තහනම් කර කාබනික ප ාපහාර භාවිතා කිරීමට සැලසුම් කර 

තිබුණි. 2021/2022 මහ කන්නපේ පහක්ටයාර් 500,000 කට අවශය කාබනික ප ාපහාර චීන 

සමාගමකින් ආනයනය කල ද එම ප ාපහාර පතාගය පමරටට පගාඩබෑමට අවසර 

පනාලැබීපමන් ඇති වූ ප ාපහාර ඌනතාවය මගහරවා ගැනීපම් අවශයතාවයක් ද රට තුළ ඇති 

වී තිබුණු බව හඳුනාපගන තිබුණි. පමම තත්ත්වය යටපත් ප ෞේගලික පේශී ය සමාගමක් 

(United Farmers Trust Limited) විසින් සිය කැමැත්පතන් ඉදිරි ත් කළ (Unsolicited) 

පයෝජනාවක් අනුව නැපනෝ නයිට්රජන් පලස සැ යුම්කරු විසින් හඳුන්වා දී ඇති දියර ප ාපහාර 

ලීටර 2,125,000 ක් ආනයනය කිරීමට තීරණය කර තිබුණි. එම ප්රමාණපයන්  ලීටර 153,227 ක් 

(මිලි ලීටර් 500 පබෝතල් 306,454 ක්) 2021 පදසැම්බර් 21 දින විට ශ්රී ලංකාවට ආනයනය කර 

තිබුණු අතර අනතුරුව එම ප ාපහර ආනයනය අත්හිටුවා තිබුණි. 

එම ප ාපහාර පතාගය ඉන්දියාපව් නැපනෝ ප ාපහාර නිෂේ ාදන සමාගමක් වන ඉන්දියන් 

ෆාර්මර්සේ ෆර්ිලයිසර් පකෝ පර්ිව් ලිමිටඩ් Indian Farmers Fertilizer Corporative 

Limited (මින් ඉදිරියට IFFCO පලස හඳුන්වන) සමාගපමන් ලබාපගන ඇති අතර එම 

ප ාපහාර පතාගය ලංකාවට ආනයනය කිරීපම් කටයුතු පමම ඉන්දියන් සමාගපමහි නිපයෝජිත 

සමාගමක් පලස හඳුන්වන ලද ශ්රී ලංකාපව් ලියා දිංචි කරන ලද යුනයිටඩ් ෆාර්මර්සේ ට්රසේ්  

United Farmers Trust (මින් ඉදිරියට UFT පලස හඳුන්වන) සමාගම විසින් සිදුකර තිබුණි. 

පමපලස අවසේථා 4 කදී ආනයනය කරන ලද දියර ප ාපහාර මිලි ලීටර් 500 පබෝතල් 306,454 

පවනුපවන් රු.711,863,096 ක පිරිවැයක් දරා තිබුණු අතර නැපනෝ ප ාපහාර ආනයනපේ දී 

මිලි ලීටර් 500 ක දියර පබෝතලයක් පවනුපවන් දරන ලද පිරිවැය ඉහළ අගයක් පගන තිබූ බව 

නිරීක්ෂණය වීමත්, සැ යුම්කරු පලස ප්රශසේථම සැ යුම්කරු පතෝරා පගන තිබුපණ්ද යන්නත් 

මහ කන්නය අවසන් වී තිබීම මත පමම ප ාපහාර ආනයනය සිදුකරන අවසේථාව වන විට 

කඩිනම් ප ාපහාර අවශයතාවයන් තිබුපන් ද යන්න වැනි කරුණු  සම්බන්ධපයන් රටතුළ ඇති 

වූ විපව්චනාත්මක කතිකාවන් පමන්ම කෘෂිකර්ම අමාතයාංශපයහි, කෘෂිකර්ම රාජය 

අමාතයංශපයහි හා සීමා සහිත පකාළඹ පකාමර්ෂල් ප ාපහාර සමාගපමහි ගනුපදනු 

විගණනපේ දී  නිරීක්ෂණය වූ ඇතැම් කරුණුද පහේතුපවන් 2018 අංක 19 දරන විගණන  නතින් 

මා පවත ලැබී ඇති බලතල මත පමම විපශේෂ වාර්තාව නිකුත් කිරීමට කටයුතු කරන ලදී. 
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02.   වගණන ක්රෙනේදය 

2.1 න ොත් ත්, නල්ඛන  ො වොර්තො  රීක්ෂො කිරීෙ. 
 

 හත සඳහන් ප ාත් ත්, ලිපි පල්ඛන, වාර්තා  රීක්ෂා කරන ලදී. 

(i) නැපනෝ නයිට්රජන් දියර ප ාපහාර ප්රසම් ාදනයට අදාළ අමාතය මණ්ඩල සංපේශ හා තීරණ 

(ii) නැපනෝ නයිට්රජන් දියර ප ාපහාර ආනයනය කිරීමට අදාළ ගිවිසුම 

(iii) සේථාවර ප්රසම් ාදන කමිටුපව් හා සේථාවර තාක්ෂණික ඇගයීම් කමිටුපව් කමිටු වාර්තා 

(iv) සීමාසහිත පකාළඹ පකාමර්ෂල් ප ාපහාර සමාගපම් අධයක්ෂ මණ්ඩල  ත්රිකා 

(v) පේශීය ණයවර ලිපිය 

(vi) නැපනෝ නයිට්රජන් දියර ප ාපහාර ආනයනය සම්බන්ධ සීමාසහිත පකාළඹ පකාමර්ෂල් 

ප ාපහාර සමාගපම් හා කෘෂිකර්ම රාජය අමාතයාංශපේ ලිපිපගානු 

(vii) අ රාධ  රීක්ෂණ පද ාර්තපම්න්තුව භාරපේ ඇති පමම ගනුපදනුවට අදාළ ලිපිපගානු 

(IFFCO සමාගපම් නිපයෝජිතායතනය වන UFT සමාගම විසින් ඉදිරි ත් කල පයෝජනාව 

වැනි) 

(viii) කෘෂිකර්ම රාජය අමාතයාංශය විසින්  ත්කරන ලද විපශේෂ කමිටුපව් වාර්තාව, 

 

2.2 සම්මුඛ සොකච්ඡො 
 

  හත සඳහන්  ාර්ශව සමඟ සම්මුඛ සාකච්ඡා  වත්වන ලදී. 

(i) සීමාසහිත පකාළඹ පකාමර්ෂල් ප ාපහාර සමාගපම් සභා ති ඇතුළු විෂයට සම්බන්ධ 

නිලධාරීන් සමඟ 

  (ii) කෘෂිකර්ම අමාතයාංශපේ, කෘෂිකර්ම රාජය අමාතයාංශපේ සහ ජාතික ප ාපහාර පල්කම් 

කාර්යාලපේ අදාළ විෂයට සම්බන්ධ නිලධාරීන් සමඟ 

  (iii) ඉන්දියන් ෆාර්මර්සේ ෆර්ිලයිසර් පකෝ පර්ිව් ලිමිටඩ් (IFFCO) හි  හා යුනයිටඩ් ෆාර්මර්සේ 

ට්රසේ් ලිමිටඩ් (UFT) හි නිලධාරීන් සමඟ 
 

2.3 ව ේනල්ෂණොත්ෙක ඇගයීම් 

2.4 නවබ් අඩව  රීක්ෂො කිරීෙ 

(අ) ඉන්දියන් ෆාර්මර්සේ ෆර්ිලයිසර් පකෝ පර්ිව් ලිමිටඩ් (IFFCO) හි පවබ් අඩවිය 

(ආ) යුනයිටඩ් ෆාර්මර්සේ ට්රසේ් ලිමිටඩ් (UFT) හි පවබ් අඩවිය (2021 වර්ෂපේ දී නිල පවබ් 

අඩවියක්  ැවති බව නිරීක්ෂණය පනාවූ අතර වර්තමානපේදී පවබ් අඩවියක්  වතී.) 

 

03. වගණන වෂය  ථය 

  2021 ඔක්පතෝම්බර් මාසපේ සිට 2021 පදසැම්බර් මාසය දක්වා පමරටට ආනයනය කරන ලද 

නැපනෝ දියර ප ාපහාර සම්බන්ධපයන් සිදුකරන ලද ප්රසම් ාදන ක්රියාවලිය, ආනයනය සඳහා 
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අමාතය මණ්ඩල සහ ප ාපහාර ආනයනයන්ට අදාළ අපනකුත් ආයතනයන්හි අනුමැතීන් ලබා 

ගැනීම, ආනයනය කරන ලද පතාග  රීක්ෂා කිරීම සහ ආනයනය කිරීමට මැදිහත් වූ පේශිය 

සමාගම සම්බන්ධ පතාරතුරු, ආනයනයන්ට අදාළ පගවීම් කිරීම  රීක්ෂා කිරීම විෂය  ථයට 

අදාළ පව්.    

 

04.     වගණන වෂය  ථය සීෙොවීම් 
 

පමම ගනුපදනුව සම්බන්ධ විගණනපේදී   හත සඳහන් සීමාවන්ට යටත් වීමට සිදු විය. 

 

4.1 නැපනෝ නයිට්රජන් දියර ප ාපහාර ආනයනය කිරීම සඳහා සීමා සහිත පකාළඹ පකාමර්ෂල් 

ප ාපහාර සමාගම Colombo Commercial Fertilizers Limited (මින් ඉදිරියට CCFL පලස 

හඳුන්වන) සහ UFT සමාගම 2021 පනාවැම්බර් 22 දින එළඹි ගිවිසුපම් 2 වන වගන්තිය  රිදි 

ගිවිසුපම් පකාටසක් පලස අන්තර්ගත වියයුතු ඇමුණුම් හයක් විගණනයට ඉදිරි ත් පනාපකරුණි.  

 

4.2 මුලර් ඉන්ටර්නැෂනල් පුේගලික සමාගම නමැති සමාගමක් විසින් Rapid Growth හා Micro Fud 

නමැති ප ාපහර සැ යීමට අදාළව සිය කැමැත්පතන් ඉදිරි ත් කර ඇතැයි ස ඳහන් ලංසු පල්ඛනය 

CCFL සමාගම පහෝ කෘෂිකර්ම රාජය අමාතයාංශය විසින් විගණනයට ඉදිරි ත් පනාපකරුණි. 

 

4.3 2021 පනාවැම්බර් 04 දින පයදුන ප ාපහාර රැපගන ආ  ගුවන් ගමන් වාර පදක පවනුපවන් 

ඉන්දියානු ගුවන් හමුදාවට (ඉන්දියන් එයා(ර්) පෆා(ර්)සේ පලස පල්ඛනවල සඳහන්) UFT සමාගම 

විසින් පගවන ලද ගුවන් ගාසේතු වැනි ආනයනකරු (UFT සමාගම) තතය වශපයන්ම දරන ලද 

පිරිවැය පිළිබඳ පතාරතුරු අදාල රාජය ආයතන සතුව පනාමැති බව විගණනයට  ැවසීම 

පහේතුපවන් එම පතාරතුරු  රීක්ෂා කළ පනාහැකි වීම. 

 

4.4 නැපනෝ නයිට්රජන් දියර ප ාපහාර ලංකාවට ආනයනය කිරීපම් ප්රසම් ාදනයට සම්බන්ධිත 

ආයතනයන්හි අයිතිය, වුහය ආදිය පිළිබඳව විවිධ අදාල පල්ඛන වල එකිපනකට පනාගැලප න 

සහ අ හැදිලි කරුණු ඇතුලත් කර තිබීම පහේතුපවන් එම ආයතන පිළිබඳව සහ ගිවිසුම්ගත බැඳීම් 

ඇති වූපේ කවර ආයතන සමඟද යන වග පමන්ම පමම ප්රසම් ාදනයට අදාලව එම එකිපනක 

ආයතනයන්පේ කාර්යභාරය ආදිය නිශේචිතව ඇගයීමට ලක්කර විගණන නිරීක්ෂණ කරා එළඹීමට 

පනාහැකි විය. එම තත්වය තුළ  ැහැදිලි නිරීක්ෂණයන් කරා එළඹීමට පනාහැකි වූ ක්පෂේත්ර 

කිහි යක් වගුව අංක 01 හි සහ 02 හි දක්වා ඇත. 
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              වගුව අාංක 01  ැ ැදිලි නිගෙනයක් ගත නනො ැකි වූ ආයතන 

 

ආයතනය / කොර්යය 

භොරය  
අදොල නල්ඛණය නල්ඛණනයහි දිනය ආයතනය  ඳුන්වො තිබුණු ආකොරය 

 
 

 

 

 

 

United Farmers Trust 

සමාගම(UFT) 

IFFCO සමාගම විසින් 

මුදල් අමාතය වරයා පවත 

එවන ලද ඇමුණුම 05 හි 

සඳහන්   ලිපිය 

2021 සැප්තැම්බර් 
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United Farmers Trust is the IFFCO 

partner in Sri Lanka 

Sri Lanka Indian Trade 

and Investment Promotion 

Chamber විසින් එවකට සිි 

මුදල් අමාතයවරයා පවත 

එවන ලද ඇමුණුම 06 හි 

සඳහන්   ලිපිය  

2021 සැප්තැම්බර් 

21 

United Farmers Trust Ltd a 

company which is part of Sri Lanka 

India Trade and investment 

promotion Chamber is the local 

agent of IFFCO and other Indian 

fertilizer  manufacture 

ඇමුණුම 10 හි සඳහන් 

පකාළඹ පකාමර්ෂල් 

ප ාපහාර සමාගපමහි 

අධයක්ෂ මණ්ඩල  ත්රිකාව 

2021 සැප්තැම්බර් 

28 

IFFCO සමාගපම් පේශිය නිපයෝජිතයා 

පලස 

21/1876/323/030-VII දරන 

ඇමුණුම 27 හි සඳහන් 

අමාතය මණ්ඩල සංපේශය 

2021 ඔක්පතෝම්බර් 

15 

ඉන්දියානු රජපේ අනුමත ශ්රී ලංකා 

ඉන්දීය පවපළඳ හා ආපයෝජන 

මණ්ඩලපේ අනුබේධ ආයතනයක් වන 

යුනයිටඩ් ෆාමර්සේ ට්රසේ් සමාගම 

 වන  දින UFT ආයතනය 

විසින් පකාළඹ පකාමර්ෂල් 

ප ාපහාර සමාගම සහ 

ලංකා ප ාපහාර සමාගම 

ආමන්ත්රණය කරමින් 

0025/FER/23921 දරන 

ඇමුණුම 14 හි සඳහන් ලිපිය 

2021 ඔක්පතෝම්බර් 

03 

ශ්රී ලංකා ඉන්දියානු පවපළඳ හා 

ආපයෝජන ප්රවර්ධන සංගමය හා තවත් 

සංවිධාන කිහි යක් විසින් පිහිටුවා ඇති 

UFT සමාගම  

Indian Farmers 

Fertilizers 

Corporative 

Limited (IFFCO) 

සමාගම 

ඇමුණුම 10 හි සඳහන් 

පකාළඹ පකාමර්ෂල් 

ප ාපහාර සමාගපමහි 

අධයක්ෂ මණ්ඩල  ත්රිකාව 

2021 සැප්තැම්බර් 

28 
ඉන්දියානු රජයට අයත් IFFCO 

සමාගමක් පලස 

 

 

 

ශ්රී ලංකා ඉන්දීය 

21/1876/323/030-VII දරන 

ඇමුණුම 27 හි සඳහන් 

අමාතය මණ්ඩල සංපේශය 

2021 ඔක්පතෝම්බර් 

15 

ඉන්දියානු රජපේ අනුමත ශ්රී ලංකා 

ඉන්දීය පවපළඳ හා ආපයෝජන 

මණ්ඩලපේ අනුබේධ ආයතනයක් වන 

යුනයිටඩ් ෆාමර්සේ ට්රසේ් සමාගම 

8



 
 

පවපළඳ හා ආපයෝජන 

මණ්ඩලය 

ඇමුණුම 30 හි සඳහන් 

United Farmers Trust 

සමාගපමහි (UFT) 

ලියා දිංචිය සඳහා ඉදිරි ත් 

කල අයඳුම් ත්රය 

2021 මැයි  07 United Farmers Trust සමාගපමහි 

මුළු පකාටසේ සංඛයාපවන් සිිියයට 1 ක් 

ශ්රී ලංකා ඉන්දීය පවපළඳ හා 

ආපයෝජන මණ්ඩලයට හිමි වීම  

22/0088/323/005 දරන 

ඇමුණුම 60 හි සඳහන් 

අමාතය මණ්ඩල සංපේශය 

2022 ජනවාරි 18 ඉන්දියානු රජපේ අනුග්රහය ලබන 

ඉන්දියානු රජපේ අනුමත ශ්රී ලංකා 

ඉන්දීය පවපළඳ හා ආපයෝජන 

මණ්ඩලපේ අනුබේධ ආයතනයක් 

 

 

වගුව අාංක 02    නයෝජනොව  ඉදිරි ත් කල ආකොරය  ො ගනුනදනු සිදු කිරීෙ  ැ ැදිලිව  ඳුනොගත   

නනො ැකි වූ   අවසේථොවන් 

අදොල  නල්ඛනය දිනය ඉදිරි ත් කර තිබුණු ආකොරය 

 

ඇමුණුම 10 හි සඳහන් පකාළඹ 

පකාමර්ෂල් ප ාපහාර සමාගපමහි 

අධයක්ෂ මණ්ඩල  ත්රිකාව 

2021 සැප්තැම්බර් 28 ඉන්දියානු රජයට අයත් IFFCO සමාගම 

විසින් ඉදිරි ත් කරන ලද unsolicited 

proposal - පමම සමාගපම් පේශිය 

නිපයෝජිතයා වන United Farmers 

Trust නැමති ආයතනය ඉදිරි ත් කළ 

පයෝජනාව 

පකාළඹ පකාමර්ෂල් ප ාපහාර 

සමාගපමහි සභා ති විසින් 

කෘෂිකර්ම රාජය අමාතයාංශපේ 

පල්කම් පවත ඉදිරි ත් කරන ලද  

ඇමුණුම 16 හි සඳහන් ලිපිය 

2021 ඔක්පතෝම්බර් 04  Supplier IFFCO Indian submitted 

by UFT for Nano Nitrogen in liquid 

form  

කෘෂිකර්ම රාජය අමාතයාංශපේ 

පල්කම් විසින් තාක්ෂණික ඇගයීම් 

කමිටු සභා ති  පවත යවන ලද  

ඇමුණුම 22 හි සඳහන් ලිපිය  

2021 ඔක්පතෝම්බර් 13 Indian IFFCO proposal 

ඇමුණුම 23 හි සඳහන් තාක්ෂණික 

ඇගයීම් කමිටු වාර්තාව 

2021 ඔක්පතෝම්බර් 13 RFP submitted  by the IFFCO to 

the Ceylon fertilizer Company 

21/1876/323/030-VII දරන  

ඇමුණුම 27 හි සඳහන් අමාතය 

මණ්ඩල සංපේශපයහි පයෝජනාව 

2021 ඔක්පතෝම්බර් 15 ඉන්දියානු රජපේ අනුමත ශ්රී ලංකා 

ඉන්දීය පවපළඳ හා ආපයෝජන 

මණ්ඩලපේ අනුබේධ ආයතනයක් වන 

යුනයිටඩ් ෆාමර්සේ ට්රසේ් සමාගම මිල 

පයෝජනා ලබා දී ඇති ඉන්දීයන් 

ෆාර්මසේ ෆර්ිලයිසර් පකෝ පර්ිව් 

නිෂේ ාදිත විපශේෂිත නයිට්රජන් 

(නැපනෝ) ප ාපහාර 

9



 
 

21/1876/323/030-VII දරන  

ඇමුණුම 27 හි සඳහන් අමාතය 

මණ්ඩල සංපේශපයහි නිර්පේශ 

2021 ඔක්පතෝම්බර් 15 ශ්රී ලංකා ඉන්දීය  ආපයෝජන ප්රවර්ධන 

මණ්ඩලපේ අනුබේධ ආයතනයක් වන 

යුනයිටඩ් ෆාමර්සේ ට්රසේ් (සමාගම) මිල 

ගණන් පයෝජනා ලබා දී ඇති ඉන්දීයන් 

ෆාර්මසේ ෆර්ිලයිසර් පකෝ පර්ිව් 

ලිමිටඩ් ආයතනපයන් වී වගාව සඳහා  

නැපනෝ නයිට්රජන් දියර ප ාපහාර 

ඇමුණුම 26 හි සඳහන් 2021 

ඔක්පතෝම්බර් 18   දින ජනාධි ති 

පල්කම් කාර්යාලපේ  ැවති 

රැසේවීපම් දී ගන්නා ලද තීරණ 

දැනුම්දීපම් පකාළඹ පකාමර්ෂල් 

ප ාපහාර සමාගපම් අභයන්තර 

පමපමෝ  ත්රය  

2021 ඔක්පතෝම්බර් 18  ළමු පතාගය ආනයනයට අදාල 

පගවීම් UFT සමාගමට පගවීම 

සී/ස පකාළඹ පකාමර්ෂල් 

සමාගපම් සභා ති විසින් අදාල 

ප්රසම් ාදනය පිරිනමමින් යවන 

ඇමුණුම 47 හි සඳහන් ලද ලිපිය 

2021 ඔක්පතෝම්බර් 27 Bid proposal submitted by United 

Farmers Trust Ltd on behalf of 

IFFCO Ltd 

21/2013/323/030-VIII දරන 

ඇමුණුම 50 හි සඳහන් අමාතය 

මණ්ඩල සංපේශය 

 

 සුබිම 

 

 

 

 

සාධාරණීකරණය 

2021 පනාවැම්බර් 15  

 

 

United Farmers විසින් ඉදිරි ත් කළ 

මිල පයෝජනාව සලකා බලා (IFFCO) 

පවතින් පකාළඹ පකාමර්ෂල් 

ප ාපහාර සමාගම මගින් ආනයනය 

කිරීමට පකාන්ත්රාත් ප්රදානය 

 

මුල් මිල පයෝජනාව ලබා පදන 

අවසේථාපව් IFFCO සමාගම පවනුපවන් 

පමම  ප ාපහාර සම්බන්ධපයන් මිල 

ගණන් ඉදිරි ත් කර ඇති United 

Farmers Trust ආයතනය මිල ගණන් 

ලබා දී ඇත්පත් CIF විනාකම් වලින් 

වන අතර එම සමාගම පේශිය 

ලියා දිංචිව ඇති සමාගමක් වන බැවින් 

ද IFFCO සමාගපම් මූලය හා 

තාක්ෂණික තත්ත්වයක් සහිත වාර්තා 

ඉදිරි ත් කර තිබූ බැවින් එකී ලංසුව 

IFFCO සමාගම මඟින් ලබා දුන් 

ලංසුවක් පසේ සලකා ප්රදානය කිරීමට  
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4.5  ශ්රි ලංකා ඉන්දියා  පවළඳ  හා  ආපයෝජන  ප්රවර්ධන  මණ්ඩලය නමින් පමම ගනුපදනුවට 

අදාලව  වරින්   වර ලිපි   නිකුත් කර  තිබුණු  ආයතනය  ඉන්දියානු  රජපේ අනුමත 

ආයතනයක් බව 2021 ඔක්පතෝම්බර් 15 දිනැති අංක අම /21/1876/323/030-VII දරන 

අමාතය මණ්ඩල සංපේශපයහි දක්වා තිබුණද එම ආයතනය ඉන්දියාපව් ලියා දිංචි හා 

ඉන්දියානු රජය පිළිගත් ආයතනයක් ද යන්න විගණනපේ දී තහවුරු කර ගැනීමට පනාහැකි 

වීම.

නැපනෝ නයිට්රජන් දියර ප ාපහාර 

මිලදී ගැනීම සඳහා CCFL සමාගම 

UFT සමාගම සමඟ ඇති කරගත්  

ඇමුණුම 55 හි සඳහන් ගිවිසුම 

2021 පනාවැම්බර් 22 දින ඉන්දියාපව් IFFCO සමාගපම් ශ්රි ලංකා 

සැ යුම්කරුපේ බලයලත් 

ආනයනකරු වන UFT සමාගම 
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05.  ක්රියොවලිය 
 

5.1 ශ්රී ලාංකොවට නැනනෝ නයිට්රජන් දියර න ොන ොර ආනයනය කිරීනම් අව යතොවය 

 

5.1.1 ඉහත සඳහන් අවශයතාවය ඇතිවීමට  ාදක වූ වැදගත් තීරණයන්, සිදු වූ සිදු වීම්, අදාල ඉදිරි 

පියවරයන්, ඒ සඳහා දායක වූ  ාර්ශවයන් සහ දින වකවානු සහිතව සාරාංශගත පතාරතුරු  හතින් 

දැක්පව්. 

වගුව අාංක 03 - නැනනෝ න ොන ොර ආනයනයට අදොල සොරොාං ගත සිදුවීම් 

අදොල සිදුවීෙ සිදු වූ දිනය ඉදිරි ත් කල/ අදොල 

ආයතනය න ෝ 

තනතුර 

අදොල මුලික ලියවල්ල අදොල තීරණය/සිදු වූ සිදු වීෙ 

2021 අපේල් 27 

 

ජනාධි තිවරයා  අම /21/0746/301/013 

දරන අමාතය මණ්ඩල 

තීරණ 

රසායනික ප ාපහාර, කෘමිනාශක සහ 

වල්නාශක භාවිතය සහ ආනයනය 

තහනම් කිරීම. 

2021 මැයි 22  අංක  PB 00240011 

දරන සීමාසහිත සමාගම් 

සංසේථාගත කිරීපම් 

සහතිකය  

United Farmers Trust Limited 

සමාගම ලියා දංචි කිරීම 

2021 මැයි 31 කෘෂිකර්ම 

අමාතයවරයා 

ඉදිරි ත් කල 

සංපේශය මත 

අමාතය මණ්ඩලය 

අම /21/0964/323/030 

දරන අමාතය මණ්ඩල 

තීරණ 

2021/2022 මහ කන්නපේ වී වගාව 

සඳහා පහක්ටයාර 500,000 කට 

කාබනික ප ාපහාර හා සේවාභාවික 

ඛණිජ අවශයතාවය ආනයනය කිරීම 

මගින් සම්පුර්ණ කර ගැනීම ඇතුළු 

කරුණු 10 ක් සඳහා අනුමැතිය ලබා 

දීම 

2021 සැප්තැම්බර් 21  ශ්රි ලංකා ඉන්දියා 

පවළඳ හා 

ආපයෝජන ප්රවර්ධන 

මණ්ඩලපේ සභා ති  

අංක 0023/OF/GOV 

SL දරන ලිපිය 

අවශය කාබනික ප ාපහාර, 

 ළිපබෝධනාශක සහ ශාක ප ෝෂක 

පඩාලර් මිලියන 200 ක් දක්වා වසර 

පදකක ප ාළි රහිත ණය  හසුකම 

යටපත් සැ යීම ඇතුළු කරුණු 

කිහි යක් දක්වමින් එවකට මුදල් 

අමාතයවරයා  පවත පයෝජනාවක් 

ඉදිරි ත් කිරීම. 
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2021 සැප්තැම්බර් 27 කෘෂිකර්ම 

අමාතයවරයා 

අම /21/1743/323/030 

– VI දරන අමාතය 

මණ්ඩල තීරණ 

ජාතයන්තර හා පේශීය කාබනික 

ප ාපහාර නිෂේ ාදන හා ආනයනික 

සැ යුම්කරුවන්පගන් නියමිත ප්රමිත 

හා නිර්පේශවලට අනුකූලව තරඟකාරී 

මිල ගණන් කැඳවීම  සඳහා  සේථාවර 

ප්රසම් ාදන කමිටුවක් හා සේථාවර 

තාක්ෂණික ඇගයීම් කමිටුවක් මුදල් 

අමාතයවරයාපේ හා වැවිලි කර්මාන්ත 

අමාතයවරයාපේ එකඟත්වය සහිතව 

කෘෂිකර්ම අමාතයවරයා විසින්  

 ත්කිරීමට තීරණය කිරීම. 

2021 සැප්තැම්බර් 28  සභා ති - පකාළඹ 

පකාමර්ෂල් 

ප ාපහාර සමාගම 

අංක 2.1 දරන අධයක්ෂ 

මණ්ඩල  ත්රිකාව 

 

ඉන්දියානු රජයට අය ත් IFFCO 

සමාගම විසින් සේවකැමැත්පතන් 

ඉදිරි ත් කරන ලද පයෝජනාව 

(Unsolicited Proposal) අනුව පමම 

සමාගපමහි පේශිය නිපයෝජිත වන 

United Farmers Trust නැමති 

ආයතනපේ පයෝජනාව හා Muller 

International සමාග පම් පයෝජනාව 

යන පයෝජනා පදක ඉදිරි ත් කිරීම. 

2021 සැප්තැම්බර් 29   UFT සමාගම විසින් කාබනික 

ප ාපහාර හා සබැඳි නිෂේ ාදන සැ යීම 

සඳහා ලියා දිංචි වීමට පකාළඹ 

පකාමර්ෂල් ප ාපහාර සමාගමට 

අයදුම් තක් 2021 සැප්තැම්බර් 23 දින 

ඉදිරි ත් කළද මූලික සුදුසුකම් සපුරා 

අවශය පල්ඛන ඉදිරි ත් කර පනාතිබීම 

පහේතුපවන් අයදුම් ත ලියා දිංචි කර 

පනාතිබුණි. 

2021 සැප්තැම්බර් 29 

 

මහාභාණ්ඩාගාරපේ 

රාජය මුදල් 

පද ාර්තපම්න්තුව 

PED/PMD/SCAPC/Re

cons-2021 දරන ලිපිය 

ප්රසම් ාදන කමිටුවක් හා සේථාවර 

තාක්ෂණික ඇගයීම් කමිටුව  ත්කිරීම 
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2021 ඔක්පතෝම්බර් 01 

 

කෘෂිකර්ම රාජය 

අමාතයාංශපයහි  

විපශේෂ කමිටුව 

SMOA/PRP/OF/01 

විපශේෂ කමිටු වාර්තාව 

සැ යුම්කරුවන්පේ පයෝජනා පදක 

නිරීක්ෂණය කර අතයවශය වන 

ලියවිලි ස යා පනාමැති බැවින් නැවත 

පයෝජනා කැඳවා තාක්ෂණික ඇගයීම් 

කමිටුවට ඉදිරි ත් කිරීමට පයෝජනා 

කිරීම. 

2021 ඔක්පතෝම්බර් 04 

 

සීමා සහිත පකාළඹ 

පකාමර්ෂල් 

ප ාපහාර සමාගම 

අංක රහිත කෘෂි කර්ම 

රාජය අමාතයාංශය පවත 

ඉදිරි ත් කල ලිපිය 

සේවකැමැත්පතන් ඉදිරි ත් කරන ලද 

පයෝජනා පදක සහ විපශේෂ කමිටුව 

විසින්  සුව පයෝජනා කර ලබා ගත් 

ලියවිලි ඇගයීපම් කටයුතු සඳහා ලබා 

දීමට කෘෂි කර්ම රාජය අමාතයාංශයට 

පයාමු කිරීම. 

2021 ඔක්පතෝම්බර් 11 කෘෂිකර්ම රාජය 

අමාතයාංශපේ 

අතිපර්ක පල්කම් 

(සංවර්ධන) 

SMFI/3/D/03/09 ලිපිය නැපනෝ ප ාපහාර ආනයනපේ දී නව  

ප්රමිතියක් හඳුන්වා දීමට අදාල 

මාර්පගෝ පේශයක් සහ  අනුවාදයක් 

(Protocols) සකසේ කිරීම.  

2021 ඔක්පතෝම්බර් 13 කෘෂිකර්ම රාජය 

අමාතයාංශපේ 

පල්කම් 

SMFI/03/D/03/09 

ලිපිය 

IFFCO ආයතනපේ පයෝජනාව සලකා 

බලන පලස තාක්ෂණික ඇගයීම් 

කමිටුවට දැනුම් දීම 

2021 ඔක්පතෝම්බර් 13 තාක්ෂණික ඇගයීම් 

කමිටුව 

 IFFCO ආයතනය පවනුපවන් UFT 

සමාගම ඉදිරි ත් කරන ලද ලංසු 

පල්ඛන  රීක්ෂා කර බලා නිර්පේශ 

ලබාදීම 

2021 ඔක්පතෝම්බර් 14 සේථාවර අමාතය 

මණ්ඩල ප්රසම් ාදන 

කමිටුව 

 සේථාවර ප්රසම් ාදන කමිටු වාර්තාව 

ලබා දීම 

2021 ඔක්පතෝම්බර් 18 පකාළඹ 

පකාමර්ෂල් 

ප ාපහාර සමාගපම් 

සභා ති 

2021  ඔක්පතෝම්බර් 18 

දිනැති අභයන්තර 

පමපමෝ  ත්රය 

2021  ඔක්පතෝබර් 18 දින ජනාධි ති 

පල්කම් කාර්යාලපේ  ැවති රැසේවීපම්දී 

නැපනෝ ප ාපහාර පතාගය ලංකාවට 

පගන්වන ආකාරය හා පගවීම් කිරීම 

පිළිබඳව ගන්නා ලද තීරණ දැනුම් දීම 
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2021 ඔක්පතෝම්බර් 18 කෘෂිකර්ම 

අමාතයවරයා 

අම /21/1876/323/030

- VII  අමාතය මණ්ඩල 

තීරණ 

IFFCO ආයතනපයන් වී වගාව සඳහා 

නැපනෝ නයිට්රජන් දියර ප ාපහාර 

ලීටර් 1,800,000 ක් සහ බඩ ඉරිඟු 

සඳහා ලීටර් 325,000 ක් මිලදී ගැනීමට  

2021 ඔක්පතෝම්බර් 18 United Farmers 

Trust 

විදුත් තැ ෑල මඟින් වාණිජ අර් නයක් ඉදිරි ත් කිරීම 

2021 ඔක්පතෝම්බර් 18 සීමා සහිත පකාළඹ 

පකාමර්ෂල් 

ප ාපහාර සමාගම 

අභයන්තර පමපමෝ 

 ත්රය 

සීමා සහිත පකාළඹ පකාමර්ෂල් 

ප ාපහාර සමාගපමහි ජංගම ගිණුමට 

රු. 253,301,126 ක මුදලක් හර කිරීම 

2021 ඔක්පතෝම්බර් 19   මිලි ලීටර් 500 පබෝතල් 44,062 ක් ශ්රී 

ලංකන් ගුවන් පසේවපේ ගුවන් 

යානයකින් රැපගන ඒම 

2021 ඔක්පතෝම්බර් 20   අදාල පතාගය UFT විසින් CCFL 

පවත භාර දීම 

2021  ඔක්පතෝම්බර් 27 සභා ති - සීමා 

සහිත පකාළඹ  

පකාමර්ෂල් 

ප ාපහාර සමාගම 

2021/MOA/CCF/ORG

/N/02 

දරන ලිපිය 

ප ාපහාර ආනයනය සඳහා ලංසු 

ප්රදානය 

2021 පනාවැම්බර් 04   මිලි ලීටර් 500 පබෝතල් 145,224 ක් 

ඉන්දියන් ගුවන් හමුදාපව්  යානයකින් 

රැපගන ඒම 

2021 පනාවැම්බර් 15 කෘෂිකර්ම 

අමාතයවරයා 

අම /21/2013/323/030 

–VIII දරන අමාතය 

මණ්ඩල අනුමැතිය 

IFFCO ආයතනපයන් ප ාපහාර 

ආනයනයට  සීමා සහිත පකාළඹ 

පකාමර්ෂල් ප ාපහාර සමාගමට දුන් 

අනුමැතිය UFT පවත පිරිනැමීම ඇතුළු 

කරුණු කිහි යක් සඳහා අනුමැතිය 

ලබා දීම 
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2021 පනාවැම්බර් 16 United Farmers 

Trust සමාගම 

005-a 

/MAHA/2021/PI 

සීමා සහිත පකාළඹ  පකාමර්ෂල් 

සමාගම පවත සංපශෝධිත මිල ගණන් 

යටපත් පකාන්පේසි ඇතුලත් කරමින් 

නාමමාත්ර ඉන්පවායිසිය (Performa 

Invoice) ඉදිරි ත් කිරීම 

2021 පනාවැම්බර් 17 කෘෂිකර්ම රාජය 

අමාතයාංශපේ 

පල්කම් 

SMF1/3/D/03/09 2021 ඔක්පතෝම්බර් 19 දින සිට 2021 

පදසැම්බර් 05 දක්වා කාලය තුළ වාර 

05 කින් ආනයනය කිරීම සඳහා  ලංසු 

යුනයිටඩ් ෆාර්මර්සේ ට්රසේ්  ලිමිටඩ් 

(UFT) පවත පිරිනමා ගිවිසුමකට 

එළඹීමට CCFL පවත උ පදසේ ලබා 

දීම 

2021  පනාවැම්බර් 21 සභා ති - සීමා 

සහිත පකාළඹ  

පකාමර්ෂල් 

ප ාපහාර සමාගම 

2021/MOA/CCF/ORG

/N/02 දරන ලිපිය 

යුනයිටඩ් ෆාර්මර්සේ ට්රසේ්  ලිමිටඩ්  

සමාගපම් සංපශෝධිත ලංසුව  

පිළිගැනීම 

2021  පනාවැම්බර් 22     පකාළඹ පකාමර්ෂල් ප ාපහාර  

සමාගම සමග යුනයිටඩ් ෆාර්මර්සේ 

ට්රසේ් ලිමිටඩ් සමාගම  ගිවිසුම්ගත වීම 

2021  පනාවැම්බර් 26   ඉන්දීය රාජය බැංකුවක් පවත පගවීම 

සඳහා 2022 ජනවාරි 22 දක්වා වලංගු 

ණයවර ලිපියක් මහජන බැංකුපවහි 

විවෘත කිරීම.   

ණයවර ලිපිපයහි විනාකම 

රු.8,374,198,874 සහ බැංකු ගාසේතුව  

රු.10,467,749  කි. 

2021 පදසැම්බර් 06/07   මිලි ලීටර් 500 පබෝතල් 58,584 බැගින් 

පදවරකදී ශ්රී ලංකන් ගුවන් පසේවපේ 

ගුවන් යානයකින් රැපගන ඒම. 

2021 පදසැම්බර්  07 භාණ්ඩාගාර පල්කම් TO/BE3/02/06/01/202

1(Vol –I) දරන 

 හසුකම් ලිපිය (Letter 

of comfort) 

පගවීපම් වගකීම භාර ගනිමින්  

රු.8,374,198,874  ක විනාකමක් 

සහිත  හසුකම් ලිපියක් මහජන 

බැංකුව පවත පයාමු කිරීම 
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5.1.2 “පේශගුණික වි ර්යාසයන්ට තිරසාර විසදුම් සහිත හරිත සමාජ - ආර්ික රටාවක් කරා” 

ප්රති ත්තිය ක්රියාවට නැංවීම සඳහා වහාම ක්රියාත්මක වන  රිදි රසායනික ප ාපහාර, කෘමිනාශක, 

වල් නාශක භාවිතය හා ආනයනය තහනම් කිරීම ඇතුළුව කරුණු 20 ක් සඳහා අනුමැතිය 

ඉල්ලමින් 2021 අපේල් 27 දින එවකට ජනාධි තිවරයා අංක අම /21/0746/301/013 දරන 

අමාතය මණ්ඩල සංපේශය ඉදිරි ත් කර තිබුණි (ඇමුණුෙ 01). එම සංපේශපයහි සඳහන් කරුණු 

අනුව වහාම ක්රියාත්මක වන  රිදි රසායනික ප ාපහාර, කෘමිනාශක සහ වල් නාශක භාවිතය සහ 

ආනයනය තහනම් කිරිමට එදිනෙ එනම් 2021 අපේල් 27 දින අමාතය මණ්ඩලය විසින් අනුමැතිය 

ලබා දී තිබුණි (ඇමුණුෙ 02) . 

 

5.1.3 ඉහත තීරණය මත  රසායනික ප ාපහාර ආනයනය තහනම් කිරීමත් සමඟ මහ කන්නයට අවශය 

කාබනික ප ාපහාර අවශයතාවය පේශීයව සපුරාගත පනාහැකි බව හා ඊට පහේතු  ැහැදිලි කරමින් 

එවකට කෘෂිකර්ම අමාතයවරයා විසින් “කොබනික න ොන ොර  ො සේවභොවක ඛණිජ  ො කීනල්ටඩ් 

අාංශු ෙොත්ර  ොක න ෝෂක ආනයනය කිරීෙ 2021/2022 ෙ  කන්නය” යන මැපයන් අංක 

අම /21/0964/323/030 දරන අමාතය මණ්ඩල සංපේශය  2021 මැයි 31 දින ඉදිරි ත් කර තිබුණි. 

තවද එම සංපේශය මඟින් 2021/2022 මහ කන්නපේ වී වගාව සඳහා පහක්ටයාර 500,000 කට 

කාබනික ප ාපහාර හා සේවභාවික ඛනිජ අවශයතාවය ආනයනය කිරීම මඟින් සම්පූර්ණ කර 

ගැනීම සහ ඒ සඳහා ජාතයන්තර තරඟකාරී ලංසු කැඳවීම් සිදු කිරීම තුළින් පතෝරා ගනු ලබන 

සුදුසුකම්ලත් ලංසුකරුවන් පවත අදාළ ප්රදානයන් සිදු කිරීම ඇතුළු කරුණු 10 ක් සඳහා අනුමැතිය 

ඉල්ලා තිබූ අතර (ඇමුණුෙ 03) එම සංපේශය සඳහා ද අමාතය මණ්ඩලය විසින් එදිනම එනම් 

2021 මැයි 31 දින අනුමැතිය ලබා දී තිබුණි (ඇමුණුෙ  04).  

    

5.2 ශ්රී ලාංකොවට නැනනෝ නයිට්රජන් දියර න ොන ොර ආනයනය කිරීෙ සඳ ො අනුෙැතීන් ලබො දීෙ 

 

5.2.1 2021 සැප්තැම්බර් 20 දින එවකට සිි මුදල් අමාතයවරයා පවත IFFCO සමාගපමහි 

අපලවිකරණ අධයක්ෂක විසින් එවන ලද ලිපිපයහි “IFFCO සමාගපම් ශ්රී ලංකාපව් සහකරු 

2022 ජනවාරි 18 කෘෂිකර්ම අධයක්ෂ 

ජනරාල් 

PA/12/1/19/Fert මහා කන්නපේ වගා කටයුතු අවසන් වී 

ඇති බැවින් වී වගාව සඳහා තවදුරටත් 

නැපනෝ නයිට්රජන් ප ාපහාර අවශය 

පනාමැති බව කෘෂිකර්ම රාජය 

අමාතයාංශපේ පල්කම් පවත දැන්වීම. 

2022 ජනවාරි 24 කෘෂි කර්ම 

අමාතයාංශය 

අම /22/0088/323/005 

අමාතය මණ්ඩල 

සංපේශය 

ඉතිරි නැපනෝ  නයිට්රජන්  දියර  

ප ාපහාර  පබෝතල් 3,924,546  ක 

ප්රමාණය ආනයනය කිරීම අත්හිටුවීම. 
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(Partner) වන UFT සමාගම සතුව ශ්රී ලංකාවට ගැලප න  රිදි සම්පූර්ණ නිෂේ ාදන නාමාවලිය 

සහ විසේතර ඇති බවත්, ශ්රී ලංකාවට පඩාලර් ණය  හසුකම මත සැ යීම් කිරීම සඳහා UFT 

සමාගම සමඟ සාකච්ඡා කරන පලස IFFCO සමාගපමහි මුලය ආයතන පවත දන්වා සිි බවත්” 

සඳහන් කර තිබුණි. (ඇමුණුෙ 05). 

  

5.2.2  අංක 0023/OF/GOV SL දරන හා 2021 සැප්තැම්බර් 21 දින ශ්රී ලංකා ඉන්දියා පවළඳ හා 

ආපයෝජන ප්රවර්ධන මණ්ඩලය නමින් වූ ලිපි ශීර්ෂයකින් එවකට මුදල් අමාතයවරයා පවත පමම 

නැපනෝ නයිට්රජන් දියර ප ාපහාර සැ යුම්කරුපේ අත්සනින් ඉන්දියොනවන් අව ය කොබනික 

න ොන ොර,  ළිනබෝධනො ක ස   ොක න ෝෂක නඩොලර් මිලියන 200 ක් දක්වො වසර නදකක 

න ොළී රහිත ණය   සුකෙ යටනත් සැ යීෙ යන මැපයන් පයාමු කරන ලද ලිපිපයහි  හත සඳහන් 

කරුණු අන්තර්ගත වී තිබුණි (ඇමුණුෙ 06). 

 

(i) ශ්රී ලංකා ඉන්දියා පවළඳ හා ආපයෝජන ප්රවර්ධන මණ්ඩලපේ පකාටසක් පලස හඳුන්වන 

සහ IFFCO සමාගපම් සහ තවත් ඉන්දියානු ප ාපහාර නිෂේ ාදකයන් කිහි පදපනකුපේ 

පේශිය නිපයෝජිතයා වන UFT සමාගම පමම නිෂේ ාදනය වසර පදකක ප ාළි රහිත ණය 

 හසුකමක් යටපත් (සුදුසු ඇ කරයකට යටත්ව) සැ යීමට සුදානම්ව හා කැමැත්පතන් 

 සුවන බවත් එය සමාගපම් පේශීය නිපයෝජිතයා වන බව 

(ii) ශ්රී ලංකා කෘෂිකර්ම පද ාර්තපම්න්තුපව් අධයක්ෂ පජනරාල් විසින් ලබා දී ඇති බල ත්රය 

යටපත් දැනටමත්  රීක්ෂණ සාම් ලයක් DHL හරහා පකාළඹ ගුවන්පතාටු ළ පවත 

 ැමිණ ඇති බව 

(iii) නැපනෝ නයිට්රජන් මිලි ලීටර් 500  පබෝතලයක් මගින් ශාක සඳහා නයිට්රජන් සැ යීම කිපලෝ 

ග්රෑම් 50 ක යූරියා බෑගයකට සමාන බවත් IFFCO සමාගම මගින් මහ කන්නය සඳහා පමම 

අවශයතාවය සැ යිය හැකි බවත් ශ්රී ලංකාපව් කෘෂිකර්මාන්තපේ 100% ක නයිට්රජන් 

අවශයතාවය පමම නිෂේ ාදනය මගින් සම්පූර්ණ කළ හැකි බව 

 

5.2.3 පමම දියර ප ාපහාර ආනයනයට අදාල කටයුතු සාකච්ඡා වන අතරතුර කාබනික ප ාපහාර හා 

සේවභාවික ඛණිජ හා කිපල්ටඩ් අංශු මාත්ර ශාක ප ෝෂක නිෂේ ාදන අවශයතාවය සපුරා ගැනීම 

සඳහා චීනපේ කින්ඩාපවෝ සීවින් බපයෝපටක් සමූහ සමාගම විසින් කාබනික ප ාපහාර නැව්ගත 

කල බව 2021 සැප්තැම්බර් 23 දින HSQD 01 දරන නෞභාර පතහි සඳහන්ව තිබුණි (ඇමුණුෙ 

07).  

 

5.2.4  අනතුරුව 2021 සැප්තැම්බර් 23 දිනැති අංක අම /21/1743/323/030 - VI  දරන අමාතය මණ්ඩල 

සංපේශය මගින් (ඇමුණුෙ 08), 

18



 
 

(i)   ශ්රී ලංකා ප්රමිති අංක SLS 1704:2021 ප්රමිතිකරණයට අනුකූල වන කාබනික 

සහතිකකරණය කළ ප ාපහාර භාවිතය පිළිගැනීමට  

(ii)   වී හැර අපනකුත් පබෝග සඳහා අදාළ පබෝග  ර්පේෂණායතනය විසින් අවශය ප ාපහාර 

නිර්පේශ හා ප්රමාණයන් වහාම හදුනාගන්නා පලස එම ආයතන ප්රධානීන් හා අදාළ 

අමාතයාංශ පල්කම්වරුන්ට නියම කිරීමටත් 

(iii)   ජාතයන්තර හා පේශීය කාබනික ප ාපහාර නිෂේ ාදන හා ආනයනික සැ යුම්කරුවන්පගන් 

ඉහත ප්රමිත හා නිර්පේශවලට අනුකූලව තරඟකාරී මිල ගණන් කැඳවීම සඳහා සේථාවර 

ප්රසම් ාදන කමිටුවක් හා සේථාවර තාක්ෂණික ඇගයීම් කමිටුවක් මුදල් අමාතයවරයාපේ හා 

වැවිලි කර්මාන්ත අමාතයවරයාපේ එකඟත්වය සහිතව කෘෂිකර්ම අමාතයවරයා විසින් 

 ත්කිරීම  

(iv) රජපේ ප ාපහාර සමාගම් වයා ාරික වශපයන් පේශිය පවපළඳප ාළ පවත තරඟකාරි මිල 

ගණන් යටපත් කාබනික ප ාපහාර සැ යීම හා එම සමාගම් විසින් ප ාපහාර සෑම 

 ාරිපභෝගිකයකුටම ලබා ගත හැකි පව ළඳ ජාලයක් පගාඩනැගීම 

(v) රාජය ප ාපහාර සමාගම් වයා ාරික වශපයන් පමම කටයුත්ත සඳහා ප්රපව්ශවීමට ආරම්භක 

අවසේථාපව් රාජය බැංකු මඟින් හරිත ආර්ික මූලය ණය  හසුකම් යටපත් භාණ්ඩාගාරපේ 

ණය සුරක්ෂිතතාව මත ලබා දීමට සහ 

(vi) පමම කාර්යභාරය ඉටුකිරීම සඳහා සමාගම්වලට අතයවශය තාක්ෂණික දැනුම සහිත 

කාබනික පයදවුම් තාක්ෂණ නිලධාරීන්, කාබනික ප ාපහාර ගබඩා  හසුකම් හා පවනත් 

යිතල  හසුකම් වැඩිදියුණු කිරීම සඳහා ජාතික ක්රමසම් ාදන පද ාර්තපම්න්තුව, 

කෘෂිකර්ම අමාතයාංශය හා අදාළ ආයතන වයා ෘති වාර්තාවක් සකසේ කර ඒ සඳහා පේශිය 

පමන්ම පලෝක බැංකු/ආසියානු සංවර්ධන බැංකු අරමුදල් පයාදා ගැනීමට පයෝජනා කර 

තිබුණි. 

 ඉහත සඳහන් (i) සිට (v) දක්වා පයෝජනා සඳහා 2021 සැප්තැම්බර් 27 දින අමාතය මණ්ඩල 

අනුමැතිය ලබා දී තිබුණු අතර (vi) පවනි පයෝජනාව සඳහා භාණ්ඩාගාර පල්කම් සමඟ 

සාකච්ඡා කර ඒ අනුව කටයුතු කරන පලස කෘෂිකර්ම රාජය අමාතයාංශපේ පල්කම්ට නියම 

කර තිබුණි (ඇමුණුෙ 09).  

 

5.2.5 CCFL සමාගපමහි “ දිසි අවසේථොනුකූලව නත් ඇතුළු නවනත් නබෝග සඳ ො කොබනික න ොන ොර 

ආනයනය කිරීෙ” යන විෂය යටපත් 2021 සැප්තැම්බර් 28 දිනැති අංක 2.1 දරන අධයක්ෂක 

මණ්ඩල  ත්රිකාපවහි (ඇමුණුෙ 10) කෘෂිකර්ම අමාතයවරයා හා කෘෂිකර්ම රාජය අමාතයවරයාපේ 

ප්රධානත්වපයන් 2021 සැප්තැම්බර් 21 දින කෘෂිකර්ම අමාතයාංශපේ දී  ැවැත් වූ  සාකච්ඡාවක දී 

ඉතො  දිසි කටයුත්තක් පලස සලකා අධයක්ෂ මණ්ඩල  ත්රිකාපවහි සඳහන් කර ඇති ප ාපහාර 

ආනයනය කිරීම සඳහා කටයුතු කරන පමන් CCFL සමාගම පවත උ පදසේ දුන් බව දක්වා තිබුණි. 
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තවද සිය කැමැත්පතන් ඉදිරි ත් කරනු ලබන පයෝජනාද (Unsolicited Proposal) එම 

අවසේථාපව්දීම කැඳවනු ලැබු බව එම අධයක්ෂක මණ්ඩල  ත්රිකාපව් සඳහන් කර තිබුණි.  

 

5.2.6 තවද පත් සහ අපනකුත් පබෝග සඳහා ජාතික ප ාපහාර පල්කම් කාර්යාලපේ ලියා දිංචි 

බල ත්රලාභි Muller International සමාගම ඔවුන්පේ විසේතර ඇතුලත් පයෝජනාව අදාළ 

සාකච්ඡාපව් දී ඉදිරි ත් කරන ලද බව එම අධයක්ෂ මණ්ඩල  ත්රිකාපව් දක්වා තිබුණි. එපසේම 

ඉන්දියානු රජයට අය ත් IFFCO සමාගම විසින් (එම සමාගපමහි පේශිය නිපයෝජිත වන United 

Farmers Trust නැමති ආයතනය ඉදිරි ත් කළ පයෝජනාව) සේවකැමැත්පතන් ඉදිරි ත් කරන ලද 

පයෝජනාව පිලිබඳව ද අධයක්ෂක මණ්ඩල  ත්රිකාපවහි සඳහන් කර තිබුණි. 

 

5.2.7 ඉහත 5.2.6 පේදපයහි සඳහන් එම පයෝජනා පිලිබඳව විසේතරාත්මක පතාරතුරු  හතින් දැක්පව්. 

 

5.2.7.1 Muller International සමාගපම් පයෝජනාපවහි ඇතුලත් කරුණු 

       i. අධයක්ෂ ෙණ්ඩල වොර්තොව අනුව 

 

සතියකට පටාන් 500 බැගින් දියර ප ාපහාර හා Micro fud ප ාපහාර දින 7 ක් ඇතුළත 

ආනයනය කර ලබා දීමට කැමැත්ත  ළ කරන බව සහ එම සමාගපම් මිල ගණන්  හත  රිදි වන 

බව 

 

(i) Product Name  CIF (Per ton) 

Rapid Growth   INR 1,155,000 

Micro fud    INR 635,000 
 

(ii) Foot Container Delivery to C&C w/h per Kg/1 

Rapid Growth   SLR 3,450 

Micro fud  SLR 1,980 

 

 ii.  Muller International සෙොගෙ ලබො දුන් නයෝජනොවට අනුව 

සතියකට පටාන් 500 බැගින් ප ාපහාර ආනයනය කර ලබා දීමට කැමැත්ත  ළ කරන 

බව සහ එම සමාගපම් මිල ගණන් ඉන්දීය හා ශ්රී ලංකන් රුපියල් වලින්  ගණන්  හත  රිදි 

වන බව 
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Product Name CIF (Per ton) 

INR (ඉන්දීය රු.) 

Delivery to CFC W/H per     

kg/L 

SLRS (ශ්රී ලාංකො රු.) 

Rapid Growth 1,155,000 3,450 

Micro fud      635,000 1,980 
 

පමම පයෝජනාපව් සඳහන් වන  රිදි අංක 23/1 තංගම්  පකාලනි , 2 වැනි විදීය අනන්ගාර් 

(බටහිර) පචන්නායි 6000 40 ඉන්දියාව යන ලිපිනපේ ලියා දිංචි Ecohealth product privet 

limited සමාගපම් පේශිය අනුප්රාප්තිකයා පලස පකාළඔ 04, ඩිපවෝසේ ප පදපසහි අංක 21/1 හි 

පිහිටා ඇති  Muller international සමාගම හඳුන්වා දී ඇත. ඒ අනුව  Nano cheked  neem 

extract soil conditioner / fertilizer ( Rapid Growth) හා  Nano Chelated Micro Nutrients ( 

Micro Fud ) ප ාපහාර වර්ග පදක සදහා ජාතික ශාක නිපරෝධායන පසේවාව, ජාතික ප ාපහාර  

පල්කම් කාර්යාලය, වී  ර්පේෂණ ආයතනය යන ආයතනයන්හි  අනුමැතින් ලබා ඇති  බව   

පමම පයෝජනාපව් දක්වා ඇත. එපමන්ම 1999 අංක  35 දරන ශාක ආරක්ෂක  නපත් ප්රති ාදන 

අනුව යමින් ඉන්දියාපවන් උක්ත ප ාපහාර වර්ග පදකට අදාළ සාම් ල්  ආනයනය කිරීමට 

කෘෂිකර්ම පද ාර්තුපම්න්තු අධයක්ෂ ජනරාල්පේ 2021 අපගෝසේතු 18 දිනැති හා අංක  

NPQS/0F/2021/005  දරන ලිපිය මගින් මාස තුනක වලංගු කාල සීමාවක් සඳහා අනුමැතිය ලබා 

පගන තිබුණි.  තවද කෘෂිකර්ම පද ාර්තුපම්න්තු අධයක්ෂ ජනරාල්පේ 2021 සැප්තැම්බර් 27 

දිනැති  හා අංක PA/12/1/37 දරන  ලිපිය ප්රකාරව  Rapid growth  හා Micro Fud  යන ප ාපහාර 

වර්ග කාබනික ප ාපහාර පලස අනුමත කර ඇති අතර එම ප ාපහාර වී වගාව සඳහා  සුදුසු බව 

නිර්පේශ කර තිබුණි.   

 

5.2.7.2 United Farmers Trust සමාගපම් පයෝජනාව අධයක්ෂක මණ්ඩල  ත්රිකාපවහි දැක්පවන  රිදි. 

 

i. Nano Nitrogen ලීටර් 2,000,000  (මිලියන  500 ක පබෝතල්) ලබා දීමට එකඟ වූ බව 

(*නෙය “මිලියන 500 ක’’ නබෝතල් නනොව “මිලි ලීටර් 500 ක’’ නබෝතල් නලස වය යුතු බව 

වගණනයට නිරීක්ෂණය වය) 

 

ii. අදාළ කාබනික දියර ප ාපහාර පගායම් හා බඩ ඉරිඟු වගාවට පයදීමට සුදුසු බවට  ර්පේෂණ 

ආයතන විසින් සහතික කර ඇති බවට සහ අදාළ සැ යුම්කරු 2021 ඔක්පතෝම්බර් 15 ට ප ර 

පමම ප්රමාණය දිවයිනට සැ යීමට කැමැත්ත  ල කර ඇති බව  

 

5.2.8 මීට අමතරව  රුපියල් මිලියන 200 ක * අවුරුදු 02 ක් පනාඉක්මන  රිදි ණය  දනම මත ලබා 

දීමට එකඟතාවය  ළකර එම පයෝජනාව මහාභාණ්ඩාගාරය පවත ඉදිරි ත් කර ඇති බවද, ඉහත 

සඳහන් හදිසි ආනයන කටයුතු සිදුකිරීමට අමාතය මණ්ඩලය විසින් 2021 සැප්තැම්බර් 27 දින ගනු 

ලැබූ තීරණය මත තාක්ෂණික කමිටුවක් හා පටන්ඩර් කමිටුවක්  ත්කර ඇති බවද අදාළ කමිටුපව් 
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අනුමැතියට පූර්ව රාජය අමාතයංශපේ යටපත් ඇති කාබනික ප ාපහාර විපශේෂ කමිටුව විසින් 

පමම ආනයන කටයුතු පිළිබඳ නිර්පේශ ඉදිරි ත් කරනු ඇති බවද එම අධයක්ෂක මණ්ඩල 

 ත්රිකාපව් දක්වා තිබුණි. 
 

(* නෙය “රුපියල්” මිලියන 200 නනොව “ඇ.නඩො”. මිලියන 200 නලස වය යුතු බව වගණනයට 

නිරීක්ෂණය වය) 

 

5.2.9 ඉහත 5.2.5 පේදපේ සඳහන් අධයක්ෂක මණ්ඩල  ත්රිකාපව් සඳහන් පයෝජනා එවකට දිවයිපන් 

 ැවති අධික ප ාපහාර ඌනතාවයට පිළියමක් පලස අමාතය මණ්ඩලය පවත ඉදිරි ත් කිරීමට 

ප ර ඒ සඳහා CCF සමාගපම් අධයක්ෂ මණ්ඩලපේ අනුමැතිය ලබා ගැනීමට ඉදිරි ත් කර තිබුණු 

බව එම අධයක්ෂක මණ්ඩල  ත්රිකාපවහි සඳහන් කර තිබුණි.  තවද එම පයෝජනා අධයක්ෂක 

මණ්ඩලපේ අනුමැතිය ලබා ගැනීම පිණිස සමානයාධිකාරිවරයාපේ නිර්පේශ මත සභා තිවරයා 

විසින් ඉදිරි ත් කරන ලේදක් විය. 

 

5.2.10 පම් අතර ඉතා හදිසි කටයුත්තක් පලස අවධානය පයාමුකරවන පමන් දක්වමින් කෘෂිකර්ම රාජය 

අමාතයාංශය යටපත්  ත් කර ඇති විපශේෂ උ පේශන කමිටුව පවත සැ යුම්කරුවන්පගන් ලද පයෝජනා 

සලකා බලන පලස ඉල්ලමින් CCFL සමාගම විසින් 2021 සැප්තැම්බර් 28 දින ලිපියක් පයාමු කර තිබුණි 

(ඇමුණුෙ 11 ).  

 

5.2.11 ඉහත 5.2.4 පේදපයහි පගන තිබුණු අමාතය මණ්ඩල තීරණය ප්රකාරව මහා භාණ්ඩාගාරපේ, රාජය 

මුදල් අධයක්ෂ ජනරාල්පේ අංක PFD/PMD/SCAPC/Recons -2021 දරන 2021 සැප්තැම්බර් 29 

දිනැති ලිපිපයන් සේථාවර අමාතය මණ්ඩල ප්රසම් ාදන කමිටුව  ත්කර තිබුණි (ඇමුණුෙ 12). 

එපලස  ත්කරන ලද අමාතය මණ්ඩල ප්රසම් ාදන කමිටුව  හත වගුව අංක  04 හි දැක්පව්. 

 

                    වගුව අාංක 04 - සේථොවර අෙොතය ෙණ්ඩල ප්රසම් ොදන කමිටුව 

  

(i) රවීන්ද්ර පහේවාවිතාරණ මයා පල්කම්, වැවිලි අමාතයාංශය සභා ති 

(ii) මහාචාර්ය උදිත් ජයසිංහ   මයා පල්කම්, කෘෂිකර්ම අමාතයාංශය සමාජික 

(iii) නිහාල් රණසිංහ මයා පල්කම්, කෘෂිකර්ම රාජය අමාතයාංශය සමාජික 

(iv) තිසේස පහේවාවිතාරණ මයා පල්කම්, ප ාල්, කිතුල් හා තල් වගාව 

ආශ්රිත කාර්මික නිෂේ ාදන හා අ නයන 

විවිධාංගීකරණ රාජය අමාතයාංශය 

සමාජික 

(v) සමන් ප්රනාන්දු මයා නිපයෝජය පල්කම්,  මහා භාණ්ඩාගාරය භාණ්ඩාගාර  

නිපයෝජිත 
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5.2.12 තවද මීට අමතරව ඉහත 5.2.11 හි සඳහන් ලිපිපයන්  හත සඳහන් විපශේෂ තාක්ෂණික ඇග යීපම් 

කමිටුවද  ත්කර තිබුණි. 

  වගුව අාංක 05-  ත්කර තිබුණු සේථොවර  තොක්ෂණික ඇගයීම් කමිටුව 
 

(i) මහාචාර්ය සී.එම්. නානායක්කාර 

මයා 

ශාක විදයා පද ාර්තපම්න්තු ප්රධානී, 

පකාළඹ විශේව විදයාලය 

සභා ති 

(ii) මපහේෂේ ගම්මන්පිල මයා අතිපර්ක පල්කම් (සංවර්ධන),  

කෘෂිකර්ම රාජය අමාතයාංශය 

සමාජික 

(iii) ආචාර්ය රසිකා පහ්ිආරච්චි මිය පද ාර්තපම්න්තු ප්රධානී ( ාංශු ශාක 

ප ෝෂක) රබර්  ර්පේෂණ 

ආයතනය 

සමාජික 

(iv) පී.ඒ.එසේ අතුල කුමාර මයා අධයක්ෂ ජනරාල්, රාජය වයවසාය 

පද ාර්තපම්න්තුව 

භාණ්ඩාගාර 

නිපයෝජිත 

(v) ආචාර්ය එම්.එසේ.නිජමුඩීන් මයා අධයක්ෂ ( ාංශු විදයාව) මාකඳුර 

 ර්පේෂණ මධයසේථානය 

සමාජික 

(vi) ආචාර්ය කීර්ති පමාපහා්ි මයා නිපයෝජය අධයක්ෂ ( ර්පේෂණ), 

පත්  ර්පේෂණ ආයතනය 

සමාජික 

(vii) ඩී.ඒ. සුනන්දා පියසීලි මිය ප්රධාන ගණකාධිකාරී, කෘෂිකර්ම 

රාජය අමාතයාංශය 

සමාජික 

 

5.2.13 කෘෂිකර්ම රාජය අමාතයාංශය යටපත් ඇති කාබනික ප ාපහාර විපශේෂ කමිටුව විසින් ප ාපහාර 

සැ යුම්කරුවන් විසින් සේවකැමැත්පතන් ඉදිරි ත් කරන ලද පයෝජනා පදක නිරීක්ෂණය කර 

අතයාවශය වන ලියවිලි ස යා පනාමැති බැවින් නැවත සම්පූර්ණ පයෝජනා කැඳවා තාක්ෂණික 

ඇගයීම් කමිටුවට ඉදිරි ත් කරන පලස හා නැවත පයෝජනාව කැඳවා භාරගැනීපම් දී ඇතුලත් විය 

යුතු ලියවිලි සඳහන් පිරික්සුම් ලැයිසේතුවක්ද (Check List) ඇතුළත්ව අංක SMOA/PRP/OF/01 

දරන 2021 ඔක්පතෝම්බර් 01 දිනැති විපශේෂ කමිටු වාර්තාව (ඇමුණුෙ 13) CCF සමාග පමහි 

සභා ති පවත  නිකුත්කර තිබුණි.  

 

5.2.14 2021 ඔක්පතෝම්බර් 03 වන  දින UFT ආයතනය විසින් පකාළඹ පකාමර්ෂල් ප ාපහාර සමාගම 

සහ ලංකා ප ාපහාර සමාගම ආමන්ත්රණය කරමින් 0025/FER/23921 දරන ලිපියක් ඉදිරි ත් කර 

තිබුණි (ඇමුණුෙ 14). එම ලිපියට අනුව UFT සමාගම ශ්රී ලංකා කෘෂිකර්මයට සහපයෝගය දැක්වීම 

සඳහා  ශ්රී ලංකා ඉන්දියානු පවපළඳ හා ආපයෝජන ප්රවර්ධන සංගමය හා තවත් සංවිධාන කිහි යක් 

එක්ව පිහිටුවා ඇති බව දක්වා තිබුණි. තවද UFT සමාගම IFFCO සමාගපම් ශ්රී ලංකා නිපයෝජිතයා 

බව දක්වා තිබුණු අතර IFFCO සමාගම ඉන්දියානු සමු කාර සමිති 36,000 ක එකතුවකින් සැදී 

ඇති බව දක්වා තිබුණි. 
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5.2.15 තවද එම ලිපිය මගින් විකල්  අවසේථාවන් පදකක්  හත  රිදි ලබා දී තිබුණි. 
 

 (i).   පිරිනැමීම 01 (Offer 01) 

 හදිසි අවශයතාවය පහේතුපවන් ණයවර ලිපි මත ඉල්ලුම්කරනු ලබන ප්රමාණය සැ යීමට 

සූදානම් බවත්,මිලි ලීටර් 500 පබෝතල් මිලියන 7 ක  නයිපට්රෝ රජා (නැපනෝ නයිට්රජන්)  

තවත් ප ාපහාර වර්ග කිහි යක් සමඟ ප්රසම් ාදනය පිරිනැමීපමන් දින 7 ක් ඇතුලත 

 ළමු පතාගය නැව්ගත කිරීමටත්,  ළමු පතාගය නැව්ගත කිරීපමන් අනතුරුව සති 6 ක් 

ඇතුලත සම්පූර්ණ පතාගය ලබා පදන බවත් දන්වා තිබුණි. 

 

(ii).  පිරිනැමීම 02 (Offer 02) 

2021/2022 ප ාපහාර අවශයතාවය සඳහා පඩාලර් මිලියන 200 ක ණය සැ යුම් 

වැඩපිළිපවළක් සේථාපිත කිරීමත් ණය  හසුකම  ළමු නැව්ගත කිරීම සමඟ ලබා දීමටත් 

මාස 24 ක් ඇතුලත ප ාළි රහිතව ණය පියවීමත් ආදී කරුණු ඇතුලත් කර තිබුණි. 

 

5.2.16 පමම දිනපේදීම එනම් 2021 ඔක්පතෝම්බර් 03 වන දින අංක 01/IFFCO/10/21 දරන  නාමමාත්ර 

ඉන්පවායිසියක් ද (Performa Invoice) UFT සමාගම විසින් CCFL සමාගම පවත ඉදිරි ත් කර 

තිබුණි (ඇමුණුෙ 15).  

  

5.2.17 ඉහත 5.2.13 හි දැක්පවන වාර්තාව ලද  සු එනම් 2021 ඔක්පතෝබර් 04 දින විපශේෂ කමිටුව විසින් 

ප න්වා දුන්  රිදි ලිපි පල්ඛන වල  වත්නා අඩු ාඩු සම්බන්ධපයන් අදාල පේශිය නිපයෝජිතයන්ට 

දැනුම් දී ලබාගත් පල්ඛනද ඊට ප ර විපශේෂ කමිටුවට ලබා දුන් ඉහතින් සඳහන් කරන ලද 

පයෝජනා පදක ද අවශය  රීක්ෂා කිරීම් සඳහා තාක්ෂණික ඇගයීම් කමිටුවට ඉදිරි ත් කිරීමටත්, 

අවසන් අනුමැතිය සඳහා ප්රසම් ාදන කමිටුවට ඉදිරි ත් කිරීම සඳහාත් පකාළඹ පකාමර්ෂල් 

ප ාපහාර සමාගම විසින් අංක රහිත ලිපියක් මගින් කෘෂිකර්ම රාජය අමාතයාංශපේ පල්කම් පවත 

ඉදිරි ත් කර තිබුණි (ඇමුණුෙ 16). 

 

5.2.18 ඉහත 5.2.11 සහ 5.2.12 හි සඳහන් කමිටු  ත්කිරීම් සම්බන්ධපයන් කෘෂිකර්ම රාජය අමාතයාංපේ 

අතිපර්ක පල්කම්පේ (සංවර්ධන) 2021 ඔක්පතෝම්බර් 04 දිනැති අංක SMFI/03/D/02/19 දරන 

ලිපිය මගින් (ඇමුණුෙ 17) හා අධයක්ෂ (සංවර්ධන) පේ 2021 ඔක්පතෝම්බර් 04 දිනැති අංක 

SMFI/03/D/02/19 ලිපිය මගින් (ඇමුණුෙ 18) අදාළ ඉහත සඳහන් කමිටු සාමාජිකයින් දැනුවත් 

කර තිබුණි.  

 

5.2.19  2006 ප්රසම් ාදන මාර්පගෝ පේශ සංග්රහපයහි 3.12.2 වගන්තියට අනුව (ඇමුණුෙ 19) 

ලංසුකරුවන් ඇගයීපම් දී සමාන පකාන්ත්රාත් පිළිබඳ ලංසුකරුවන්පේ  ලපුරුේද සහ අතීත 

කාර්යසාධනය, පසේවක පිරිසේ, උ කරණ වැනි සම් ත්ද, ඉදිකිරීම් හා නිෂේ ාදන  හසුකම්  වත්නා 
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බවටද හා ඒ සඳහා පයදවීමට ඇති මූලය සම් ත් සැලකිල්ලට පගන අදාළ ගිවිසුම සාර්ථක පලස 

ඉටුකිරීම සඳහා ලංසුකරුවන් පවත ඇති හැකියාව සහ සම් ත් මත  මණක් පූර්ව සුදුසුකම් 

 රීක්ෂාව  දනම් විය යුතු බව දැක්පව්. තවද එම මාර්පගෝ පේශ සංග්රහපයහි 5.4.10 වගන්තියට 

අනුව පකාන්ත්රාත්තුපව් කාර්යසාධනය අසාර්ථක වන විට එයින් ප්රසම් ාදන අසේි ත්වය ආරක්ෂා 

කිරීම සඳහා කාර්යසාධන සුරක්ෂණයක් ඉදිරි ත් කරන පලස සැ යුම්කරුවන්ට නියම කල යුතු 

බව දැක්පව් (ඇමුණුෙ 20). 

 

5.3 ආනයනිත නැනනෝ නයිට්රජන් දියර න ොන ොර වල ගුණත්වය  රීක්ෂො කිරීෙ 

 

5.3.1 නැපනෝ ප ාපහාර ආනයනපේදී නව ප්රමිතියක් හඳුන්වා දීම අවශය බැවින් ඊට සුදුසු 

මාර්පගෝ පේශයක් සහ  රීක්ෂා කිරීම සඳහා අනුවාදයක් (Protocol) සකසේ කිරිමට  හත 

විපශේෂඥයින්පගන් සැඳුම්ලත් කණ්ඩායමක් (working group)  ත් කිරීම සඳහා නිර්පේශ කර ඒ 

සඳහා ශ්රී ලංකා ප්රමිති ආයතනපයන් අනුමැතිය ලබාපදන පලස ඉල්ලමින්  කෘෂිකර්ම රාජය 

අමාතයංශපේ අතිපර්ක පල්කම් (සංවර්ධන) විසින් අංක SMFI/3/D/03/09 දරන 2021  

ඔක්පතෝම්බර් 11 දිනැති ලිපිය ශ්රී ලංකා ප්රමිති ආයතනපේ අධයක්ෂ ජනරාල් පවත පයාමුකර 

තිබුණි (ඇමුණුෙ 21).  

 

  වගුව අාංක 06 - නැනනෝ න ොන ොර  රීක්ෂොව නිර්නේශිත කණ්ඩොයෙ 
 

(i) ආචාර්ය අජන්ත ද සිල්වා  අධයක්ෂ ජනරාල් , කෘෂිකර්ම පද ාර්තපම්න්තුව 

(ii) මහාචාර්ය පී.අයි. යා ා  සබරගමුව විශේව විදයාලය 

(iii) මහාචාර්ය සී.එම්. නානායක්කාර  අංශාධි ති ශාක විදයා අධයනාංශය, පකාළඹ විශේව 

විදයාලය 

(iv) මහාචාර්ය නිල්වලා පකෝ්ප්පගාඩ  මහාචාර්ය, රසායන විදයා අධයනාංශය, ශ්රී 

ජයවර්ධනපුර විශේව විදයාලය 

(v) ආචාර්ය ඒ.එම්.එසේ. පකාඩිකාර  කෘෂිකර්ම පද ාර්තපම්න්තුව 

(vi) ආචාර්ය එම්.එන්. කව්මාල්  පජයෂේඨ කිකාචාර්ය, රසායන විදයා අධයනාංශය, 

පකාළඹ  විශේව විදයාලය  

(vii) ආචාර්ය පහේමන්ත විපේවර්ධන  අධයක්ෂ, කාබනික ප ාපහාර, කෘෂිකර්ම 

අමාතයාංශය 

(viii) ආචාර්ය මංජු ගුණවර්ධන  ශ්රී ලංකා නැපනෝ තාක්ෂණ ආයතනය 
 

 

5.3.2 මීට අමතරව කෘෂිකර්ම රාජය අමාතයංශ පල්කම් විසින් 2021 ඔක්පතෝම්බර් 13 දින විපශේෂ 

තාක්ෂණික ඇගයීපම් කමිටුපව් සභා ති පවත පයාමු කරන ලද  අංක SMFI/03/D/03/09 දරන 

ලිපිපයහි  හත කරුණු ඇතුලත් කර තිබුණි (ඇමුණුෙ 22). 

25



 
 

 

(i) නැපනෝ ප ාපහාර  රීක්ෂාව සඳහා පයාදා ගැනීමට ශ්රී ලංකාව තුළ හඳුන්වාදුන් ප්රමිතියක් 

පනාමැති බැවින් ප්රමිතියක් සකසේ කිරීම සඳහා ශ්රී ලංකා ප්රමිති ආයතනපයන් ඉල්ලීමක් කළ 

බව හා ඒ සඳහා විපශේෂඥයින්පගන් සැඳුම්ලත් කණ්ඩායමක් (working group) අමාතයාංශය 

විසින්  ත් කරන ලද බව, 

 

(ii) උක්ත කමිටුව විසින් EU ප්රමිත අනුව නැපනෝ ප ාපහාර, කාබනික ප ාපහාර හා විපශේෂිත 

ප ාපහාර සඳහා ප්රමිත සකසේ කරන පලස පයෝජනා කරමින් තාක්ෂණික වාර්තාවක් 

පකටුම් ත්  කල බව, 

 

(iii) 2021 ඔක්පතෝම්බර් 12 දින ජනාධි ති පල්කම් කාර්යාලපේ  ැවති රැසේවීපම්දී මහ 

කන්නපේ වී වගාව සඳහා අවශය නයිට්රජන් අවශයතාවය සපුරාගැනීමට ඉන්දියාපව් IFFCO 

සමාගපමන් නැපනෝ ප ාපහාර ආනයනය කිරීම සඳහා අමාතය මණ්ඩල අනුමැතිය 

ලබාගැනීමට අමාතය මණ්ඩල සංපේශයක් ඉදිරි ත් කිරීමට පයෝජනා කළ බව, 

 

(iv) අමාතය මණ්ඩල සංපේශයට අනුව සහ සේථාවර අමාතය මණ්ඩල  ප්රසම් ාදන කමිටුව සහ 

සේථාවර තාක්ෂණින ඇගයීම් කමිටුව ක්රියාත්මක කිරීම සඳහා වූ තීරණයට අනුව කාබනික 

ප ාපහාර SLS 1704:2021 ප්රමිතිකරණය ප්රකාරව ආනයනය කල යුතු වුවත් හදිසි 

අවශයතාවය විසඳා ගැනීම සඳහා අමාතය මණ්ඩල අනුමැතියට යටත්ව මහා කන්නය සඳහා 

අවශය නයිට්රජන් අවශයතාවය සඳහා IFFCO ආයතනපේ නැ පනෝ ප ාපහාර පයෝජනාව 

සලකා බලන පලස  

 

(v)  පයෝජිත ක්රියාමාර්ගය සහ අදාල ක්රියා ි ාිය සඳහා අමාතය මණ්ඩල අනුමැතිය ලැපබන 

පතක් විපශේෂඥයින්පගන් සැඳුම්ලත් කණ්ඩායම (Working Group) විසින් පකටුම් ත් කරන 

ලද ප්රමිතිය අනුව ඉන්දියාපව් IFFCO සමාගපම් පයෝජනා ඇගයීමට ලක් කල යුතු බව 

 

 

5.4    දියර න ොන ොර ආනයනය කිරිෙ  

 

5.4.1  ඉහත 5.3.2 පේදපයහි දැක්පවන  රිදි කෘෂිකර්ම රාජය අමාතයංශ පල්කම්වරයාපේ  ඉල්ලීමට   

අනුව එම ඉල්ලීම කරන ලද දිනපේම එනම් 2021 ඔක්පතෝම්බර් 13 දින තාක්ෂණික ඇගයීම් 

කමිටුව රැසේවී IFFCO සමාගම පවනුපවන් UFT සමාගම ඉදිරි ත් කර තිබුණු පයෝජනාව හා ඊට 

අදාල පල්ඛන  රීක්ෂාකර  හත නිර්පේශ ලබා  දී තිබුණි (ඇමුණුෙ 23).  
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(i) UFT සමාගම මාර්ගපයන් IFFCO සමාගම විසින් ලබා දුන් පයෝජනාපව් සඳහන්  ර්පේෂණ 

හා පවනත් තාක්ෂණික කරුණු කමිටුව විසින් පිළිපගන ඇති අතර නැපනෝ ප ාපහාර 

භාවිතය සම්බන්ධ පූර්ව දත්ත ශ්රී ලංකාව තුළ පනාමැති බැවින්  හත (iii) හා (iv) හි සඳහන් 

කරුණු ඉටුකිරීමට යටත්ව ප ාපහාර අත්හදා බැලීපම්දී ප ාපහාර පයදිය යුතු කාලය හා 

ප්රමාණය තීරණය සඳහා IFFCO සමාගම විසින් ලබා දී ඇති නිර්ණායක භාවිතා කිරීම. 

 

(ii) කෘෂිකර්ම පද ාර්තපම්න්තුව ලබාදුන් දත්ත  දනම් කරපගන නැපනෝ ප ාපහාර ලීටර 

2,125,000 ක ප්රමාණයක් ඇ.පඩා. 53,337,500 කට (මිලිලීටර 500 පබෝතලයක් ඇ.පඩා. 

12.55 ක් බැගින්) මිලදී ගැනීම. 

 

(iii) පමරට  පසහි අවපශේෂ නයිට්රජන් ප්රමාණය නිෂේ ාදනය  රීක්ෂා කර ඇති ඉන්දියාපව්  පසේ 

ඇතුළත් නයිට්රජන් ප්රමාණයට සාපප්ක්ෂව අඩු බැවින් වගාකිරීමට ප්රථමව පමරට  පසේ 

ඇතුලත් නයිට්රජන් ප්රමාණය පිළිබඳව නැවත ඇගයීමක් සිදුකිරීම අවශය බව සහ වගා 

කිරීමට ප ර  පසහි basal නයිට්රජන් ම්ටම ඉහළ නැංවීම සඳහා නිවැරදි කිරීම් සිදු කිරීම 

අවශය බව. 

 

(iv)  පමම ප ාපහාර භාවිතා කරන අතරතුර පබෝම්බුවල, බතලපගාඩ හා  රන්තන් යන 

කෘෂිකර්ම පද ාර්තපම්න්තුපව්  ර්පේෂණ මධ යසේථානවල සමාන්තර අත්හදාබැලීමක් 

සිදුකිරීම සහ බීජවල ප ෝෂණ තත්ත්වය පිළිබඳව සමාන්තර හා සමී  අධීක්ෂණයක් සිදුකර 

ලබාගනු ලබන නිරීක්ෂණ මත  දනම්ව වගාවන් සඳහා ප ාපහාර පයදිය යුතු කාලය හා 

ප්රමාණය යළි ඇගයීමට හා ඊට අනුකූලව සුදුසු ක්රියාමාර්ග ගැනීම. 

. 

(v)  පසහි ප ාසේ රසේ අන්තර්ගතය අඩු බැවින් කෘෂිකර්ම පද ාර්තපම්න්තුව විසින් ප ාසේ රසේ 

අවශයතාවය සැලකිල්ලට ගනිමින් මූලික (Basal) පයදුමක් පලස HERP පයදීම 

(vi) ඉහත සඳහන් කරුණු (Purpose) 4 සඳහා  රීක්ෂන ක්රම සහ ප්රමිති පයදීමට TEC විසින් 

නිර්පේශ කරනු ලැපබ්. (EU පරගුලාසි, පවනත් ජාතික පහෝ අන්තර්ජාතික  වතින 

 රීක්ෂණ ක්රම) 

තවද තාක්ෂණික ඇගයීම් කමිටුව කෘෂිකර්ම පද ාර්තපම්න්තුව විසින් ලබා දුන් දත්ත මත 

 දනම්ව අවශය ප්රමාණයන්  හත  රිදි තීරණය කර තිබුණි 
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    වගුව අාංක 07 - වී හා බඩ ඉරිඟු සඳහා අවශය ප ාපහාර ප්රමාණයන් 

 

පබෝගපේ 

නම 

කෘෂිකර්ම අධයක්ෂ 

ජනරාල් විසින් ලබා 

දුන් යූරියා නිර්පේශය 

(පහක්ටයාරයකට 

කිපලෝේෑම්) 

IFFCO හි නැපනෝ 

දියර ප ාපහාර 

නිර්පේශිත ප්රමාණය 

(පහක්ටයාරයකට 

ලීටර්) 

වගා කල යුතු 

ප්රමාණය 

(පහක්ටයාර) 

නැපනෝ 

ප ාපහ ාර 

මුළු 

අවශයතාවය 

(ලීටර්) 

ඒකකයක 

මිල 

(ඇ.එ.පඩා) 

ඒකකය = 

මි.ලි 500 

මුළු මුදල 

(ඇ.එ.පඩා) 

 

වී 225 Kg 2.25 800,000 1,800,000 12.55 45,180,000 

බඩ ඉරිඟු 325 Kg 3.25 100,000 325,000 12.55 8,157,500 

 

 

5.4.2 පම් අතර 2021 ඔක්පතෝබර් 14 දින UFT සමාගපමහි සභා ති විසින් සේථාවර ප්රසම් ාදන කමිටුව 

සමඟ සාකච්ඡා කිරීපමන් අනතුරුව නැපනෝ නයිට්රජන් දියර පබෝතලයක මිල  ඇ.පඩා ශත 10 

කින් අඩු කිරීමට කැමැත්ත  ල කර ලිපියක් නිකුත් කර තිබුණි. ඒ අනුව නැපනෝ නයිට්රජන් මිලි 

ලීටර් 500 ක පබෝතලයක් ඇ.පඩා 12.45 බැගින් ලබා දීමට කැමැත්ත  ළ කර තිබුණු අතර 

පගාවිජන පසේවා මධයසේථාන 562 ක් සඳහා යාන්ත්රිකව ක්රියාත්මක වන ඉසින යන්ත්ර (Motor 

Operated Spray Machines) ලබා දීමට කැමැත්ත  ල කර තිබුණි. තවද ශ්රී ලංකාපව් කෘෂිකර්ම 

අංශය සංවර්ධනය හා කාබනික රාජයයක් කිරීපම් අරමුණ සාර්ථක කර ගැනීමට සහය වන බවත්, 

IFFCO සහ UFT සමාගම් විසින් එක්ව ඉන්දියානු රජපේ සහපයෝගය ඇතිව පගාවීන්ට පුහුණුව 

ලබා දීම, පගාවීන්පේ ජීවන තත්ත්වය නඟා සිටුවීපම් වැඩසටහන් ක්රියාත්මක කිරීම ආදිය 

අනාගතපේ දී සිදු කිරීමටද කැමැත්ත  ලකර තිබුණි (ඇමුණුෙ 24).  

 

5.4.3 ඉහත 5.4.1.පේදපයහි සඳහන් තාක්ෂණික ඇගයීම් කමිටු නිර්පේශ සලකා බැලීපමන් අනතුරුව 

සහ ඒකකයකට ඇපමරිකානු පඩාලර් 0.10 ක් මිල අඩුකිරීමට ලංසුකරු සමඟ ඇති කරගත් 

එකඟතාවය අනුව නැපනෝ ප ාපහාර ලීටර 2,125,000 ක් ඇපමරිකානු පඩාලර් 52,912,500 කට 

(මිලිලීටර 500 ඒකකයක් ඇපමරිකානු පඩාලර් 12.45 ක් බැගින්) IFFCO පවතින් ආනයනය 

කිරීමට තීරණය  කරමින් 2021 ඔක්පතෝම්බර් 14 දින සේථාවර ප්රසම් ාදන කමිටු වාර්තාව නිකුත් 

කර තබුණි (ඇමුණුෙ 25). 

 

5.4.4 CCFL සමාගපම් සභා තිපේ 2021 ඔක්පතෝම්බර් 18 දිනැති අභයන්තර පමපමෝ  ත්රය අනුව, 

ජනාධි තිවරයාපේ නිපයෝගය  රිදි 2021 ඔක්පතෝම්බර් 18 දින ජනාධි ති කාර්යාලපේ දී 

කෘෂිකර්ම අමාතය, ජනාධි ති පල්කම් හා පජයෂේඨ ම්ටපම් රාජය  නිලධාරීන් හයපදපනකුපේ 

සහභාගිත්වපයන් රැසේවීමක්  වත්වා තිබුණු අතර එම සාකච්ඡාපව් දී  හත සඳහන් කරුණු  

සාකච්ඡා කළ බව දක්වා තිබුණි (ඇමුණුෙ 26). 

28



 
 

 

(i)    නැපනෝ නයිට්රජන් දියර ප ාපහාර ආනයනය සඳහා අවශය රසායනාගාර වාර්තා සහ 

අපනකුත්  ර්පේෂණ වාර්තා සම්බන්ධපයන් සෑහීමකට  ත්වන බව කෘෂිකර්ම 

අධයක්ෂ  ජනරාල්වරයා විසින් දන්වා ඇති බව  

 

(ii)     ළමු පතාගය 2021 ඔක්පතෝම්බර් 18 දින පමරටට ආනයනය කිරීමට නියමිත බැවින් ඒ 

සඳහා ඇපමරිකානු පඩාලර් 1,247,788 ක් මහජන බැංකුව යුනයිටඩ් ෆාර්මර්සේ ට්රසේ් ලිමිටඩ් 

(UFT) සමාගපම් ජංගම ගිණුම හරහා විදුත් හුවමාරු ක්රමයට (TT) එදිනම පේෂණය කිරීම 

සඳහා මුදල් අමාතයාංශ පල්කම් විසින් මහජන බැංකුව පවත විපශේෂ උ පදසේ ලබා දුන් බව 

 

(iii)   පමම ප්රමාණය හදිසිපේම ආනයනය කිරීමට සිදුවන බැවින් ශ්රී ලංකන් ගුවන් පසේවය මගින් 

2021 ඔක්පතෝම්බර් 19 වන දින පකාළඹට පගන්වීමට කටයුතු සිදු කිරීම සඳහා අදාල 

සමාගම එකඟ වූ බව. 

 

(iv) පදවන පතාගය පලස තවත් නැපනෝ නයිට්රජන් දියර ප ාපහාර මිලි ලීටර් 500 ක පබෝතල් 

1,000,000 ක් ඇපමරිකානු පඩාලර් 12,450,000 ක මුදලකට ඔක්පතෝම්බර් මස 

අවසානපේදී නැව් මගින් පගන්වීමට 

 

(v) අමාතය මණ්ඩල සංපේශය සහ තාක්ෂණික නිර්පේශයන් ලබාගැනීමට රාජය අමාතයාංශය 

කටයුතු කරනු ලබන බව හා ජනාධි ති පල්කම් විසින් අමාතය මණ්ඩල තීරණය දැනුම් 

පදනතුරු ඉහත ක්රියාවලිය ඉක්මනින් ක්රියාත්මක කිරීමට සීමා සහිත පකාළඹ පකාමර්ෂල් 

ප ාපහාර සමාගම පවත උ පදසේ ලබා දීමට 

 

 (vi) නැපනෝ නයිට්රජන් දියර ප ාපහාර ආනයනය කරන අතරතුරදී අපනකුත් 

සැ යුම්කරුවන්පගන් ලැබුණු ලංසු සහ පයෝජනා සලකා බලා ඉදිරි කටයුතු කිරීමට සීමා 

සහිත පකාළඹ පකාමර්ෂල් ප ාපහාර සමාගමට උ පදසේ ලබා දීමට 

 

5.4.5 ප ාපහාර හා සේවභාවික ඛණිජ හා කීපල්ටඩ් අංශු මාත්ර ශාක ප ෝෂක නිෂේ ාදන හා සැ යුම් 

නැමැති ශීර්ෂය යටපත් කෘෂිකර්ම අමාතයවරයා විසින් ඉදිරි ත් කරන ලද 2021 ඔක්පතෝම්බර් 15 

දිනැති අංක අම /21/1876/323/030- VII දරන අමාතය මණ්ඩල සංපේශය (ඇමුණුෙ 27) මඟින්  

 හත සඳහන් පයෝජනා කර තිබුණු අතර එම සංපේශය සඳහා 2021 ඔක්පතෝම්බර් 18 දින 

අනුමැතිය ලබාදී තිබුණි (ඇමුණුෙ 28). 
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(i) ශ්රී ලංකා ඉන්දියා ආපයෝජන ප්රවර්ධන මණ්ඩලපේ අනුබේධ** ආයතනයක් වන UFT 

පවතින් මිල ගණන් පයෝජනා ලබා දී ඇති “ඉන්දියන් ෆාර්මර්සේ ෆර්ිලයිසර් පකෝ පර්ිව් 

ලිමිටඩ් - IFFCO” ආයතනපයන් වී වගාව සඳහා නැපනෝ නයිට්රජන් දියර ප ාපහාර ලීටර් 

1,800,000 ක්, ඇ.එ.පඩා. 44,820,000 මුදලකටද හා බඩඉරිඟු සඳහා ලීටර් 325,000 ක් 

ඇ.එ.පඩා. 8,092,500 මුදලකටද මිලදී ගැනීම. 

(** පමම ආයතනය පමපලස හඳුන්වා දී තිබුණ ද  හත දැක්පවන 5.5.2 පේදපයහි සඳහන් 

පතාරතුරු අනුව පමම හැඳින්වීම නිවැරදි බව තහවුරු පනාවීය.) 

 

(ii) ඉහත මිලදී ගැනීම CCFL සමාගම මඟින් සිදු කිරීම, ඒ සඳහා පකාන්ත්රාත් ප්රදානය කිරීම හා 

ගිවිසුම් ගත වීම හා ගනුපදනුව සඳහා අවශය මුදල ස යා ගැනීම සඳහා ඇ.එ.පඩා. 

52,912,500 (CIF) (VAT රහිත) වන මුදල සඳහා වන ණය  හසුකම් ලිපියක් අදාළ බැංකුව 

පවත නිකුත් කිරීමට මහා භාණ්ඩාගාරය පවත නිපයෝග කිරීම. 

 

මීට අමතරව පමම සංපේශපයහි ප්රසම් ාදනය කර ආනයනය කිරීමට ගිවිසගත්  රිදි පමරටට 

ආනයනය කිරීම අරම්භ කරන ලද කින්ඩාපවෝ සීවින් බපයෝපටක් සමාගපම් නිෂේ ාදන කෘෂිකර්ම 

පද ාර්තපම්න්තුව යටපත් ඇති ශාක නිපරෝධායන අංශය විසින් ශාක වයාධීකාරකයින්පගන් 

සමන්විත බව හඳුනාගැනීම පහේතුපවන් නියමිත කලට මහකන්නපේ වී වගාව සඳහා ප ාපහාර 

සැ යීපම් ගැටලුවකට මුහුණ දී ඇති බවද දක්වා තිබුණි.   

 

5.4.6 ඉහත 5.2.3  පේදපයහි දැක්පවන  රිදි කාබනික ප ාපහාර හා සේවභාවික ඛණිජ හා කිපල්ටඩ් අංශු 

මාත්ර ශාක ප ෝෂක නිෂේ ාදන අවශයතාවය සපුරා ගැනීම සඳහා චීනපේ කින්ඩාපවෝ සීවින් 

බපයෝපටක් සමූහ සමාගපමන් පගන්වන ප ාපහාර පතාගය 2021 ඔක්පතෝම්බර් 22 දින ලංකාවට 

ලඟා වී තිබුණු බව එම සමාගම විසින් ප ාපහාර සමාගම් පදක (CCF හා CFC) පවත දැනුම් දී 

තිබුණි. 

 

5.5 යුනයිටඩ් ෆොර්ෙර්සේ ට්රසේ් ලිමිටඩ් සෙොගෙ ලියො දිාංචි කිරීෙ 

 

5.5.1 UFT සමාගම සීමාසහිත සමාගමක් පලස සමාගම් පරජිසේට්රාර් පද ාර්තපම්න්තුපව් PB 00240011 

දරන අංකය යටපත් 2021 මැයි 22 දින එනම් රසායනික ප ාපහාර තහනම බලාත්මක වූ දිනට 

දින 24 කට  සු දිනපේ දී ලියා දිංචි කර තිබුණි (ඇමුණුෙ 29). 

 

5.5.2 UFT සමාගම සමාගමක් පලස ලියා දිංචි කිරීම සඳහා ඉදිරි ත් කරන ලද අයදුම් ත්රයට (ඇමුණුෙ 

30) අනුව සමාගම ආරම්භක පකාටසේකරුවන්  සේ පදපනකුපගන් සමන්විත වී තිබුණු අතර ඒ 

සම්බන්ධපයන් විසේතරාත්මක පතාරතුරු   හත වගුපවහි දැක්පව්. 
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 වගුව අාංක 08 - United Farmers Trust සෙොගනෙහි ආරම්භක නකොටසේකරුවන් 

  

නකොටසේකරුනේ/ආයතනනේ 

නෙ 

හිමිකරගන්නො ලද නකොටසේ 

සාංඛයොව 

හිමි නකොටසේ සාංඛයොනේ 

ප්රති තය (%) 

Gamage Mohan Thilina 

Perera 

100,000,000 96 

Sri Lankan Europeon Union 

Business Council 

1,000,000 1 

Sri Lanka India Trade & 

Investment Promotion 

1,000,000 1 

Sri Lanka Gulf Trade & 

investment Promotion 

1,000,000 1 

Ceylon Oil & Energy (pvt) 

Ltd. 

1,000,000 1 

 

** ඉහත 5.4.5 (i) හි UFT සෙොගෙ ශ්රී ලංකා ඉන්දියා පවළඳ හා ආපයෝජන ප්රවර්ධන මණ්ඩලපේ 

අනුබේධ ආයතනයක් පලස 2021 ඔක්පතෝම්බර් 15 දිනැති අමාතය මණ්ඩල සංපේශපයහි හඳුන්වා 

දී තිබුණද ශ්රී ලංකා ඉන්දියා පවළඳ හා ආපයෝජන ප්රවර්ධන මණ්ඩලයට UFT සමාගම පිහිටුවීපම් 

දී එහි ආරම්භක පකාටසේ වලින් සියයට 1 ක්  මණක් හිමි වී තිබුණි. 

 

5.5.3 තවද පමම සමාගපමහි ආරම්භක අධයක්ෂකවරුන් පලස  ගමපේ පමාහාන් තිළිණ ප පර්රා සහ 

ගිහානි මධුසංකා වීරසිංහ යන තැනැත්තන් කටයුතු කර තිබුණු බව අයදුම් ත්රපයහි දක්වා තිබුණි. 

 

5.5.4 IFFCO සහ UFT අතර අපනයෝනය වශපයන් එකඟ වූ  රිදි ශ්රී ලංකාව තුළ IFFCO නිෂේ ාදන 

සැ යීමට/විකිණීමට UFT සමාගමට අවසර පදමින් 2021 සැප්තැම්බර් 08 දින IFFCO සමාගපමහි 

අපලවි අධයක්ෂ විසින් ලිපියක් නිකුත් කර තිබුණි (ඇමුණුෙ 31).   

 

5.5.5 CCFL සමාගම විසින් 2021 මැයි 14 දින පඩ්ලි නිවුසේ, දිනමිණ හා තිනකරන් පුවත් ත්වල 

දැන්වීමක්  ළකරමින් 2021/22 වසර පවනුපවන් කාබනික ප ාපහාර හා සබැඳි නිෂේ ාදන 

සැ යීමට ලියා දිංචි වීම සඳහා 2021 පදසැම්බර් 31 දින දක්වා අයදුම් ත්  කැඳවා තිබුණි. ඊට 

ප්රතිචාරීව UFT සමාගම 2021 සැප්තැම්බර් 23 දින අයදුම් තක් පයාමුකර ඇති නමුත්  රිසර 

බල ත්රයක් පනාතිබීම, වයා ාරය පිළිබඳ විසේතර (Company Profile) පනාතිබීම, විගණිත මූලය 

ප්රකාශන ඇතුලුව සහතික කරන ආදායම්  වාර්තා පනාතිබීම,  ලපුරුේද පිළිබඳ වාර්තා පනාතිබීම, 
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වයා ාර ලියා දිංචිය පිළිබඳ පතාරතුරු හා රු. 2,000  ක ගාසේතුව පගවා පනාතිබීම යන අඩු ාඩු 

නිවැරදි කර ලියා දිංචිය සඳහා සුදුසුකම් ලබා ගන්නා පමන් දන්වා තිබුණි. (ඇමුණුෙ 32). 

 

5.5.6 IFFCO නිෂේ ාදන ආනයනය සහ විකිණීම, ශ්රී ලංකාව තුල ක්පෂේත්රය අත්හදා බැලීම් සහ අවශය 

නිෂේ ාදන  රීක්ෂා කිරීම සඳහා ශ්රී ලංකාපව් නිපයෝජිතයා/ප්රවර්ධකයා පලස UFT සමාගම පවත 

IFFCO විසින් අවසර ලබා දී ඇති බව 2021 ඔක්පතෝම්බර් 08 දින නැවතත් IFFCO සමාගපම් 

අපලවි අධයක්ෂ විසින් ලිපියක් නිකුත් කර තිබුණි (ඇමුණුෙ 33). 

 

5.6 කොබනික න ොන ොර  ො දියර න ොන ොර ආනයනය  ො නබදො ැරීෙ සඳ ො අනුෙැතිය ලබො ගැනීෙ 

 

5.6.1   ජොතික න ොන ොර නල්කම් කොර්යොලනේ අනුෙැතිය ලබොගැනීෙ 

 

5.6.1.1 2021 සැප්තැම්බර් 01 දින UFT විසින් ජාතික ප ාපහාර පල්කම් කාර්යාලපේ අධයක්ෂ පවත 

ලිපියක් පයාමුකරමින් නයිපට්රා රාජා (Nitro Raja) පිළිබඳව දැනුවත් කිරීමට කටයුතු කර තිබුණි. 

එම ලිපිය අනුව නයිපට්රා රාජා (Nitro Raja) නැපනෝ නයිට්රජන් 4 වන  රම් රාවට අයත් 

ප ාපහාර වර්ගයක් බවත්, පමම ප ාපහාර වර්ගය IFFCO විසින් හඳුන්වාදුන් බවත් ඉන්දියානු 

අගමැති විසින් එම ප ාපහාර වර්ගය රසායනික ප ාපහාරක් පනාවන බවට ප්රකාශ කල බවත් 

දක්වා තිබුණි. තවද කිපලෝ ග්රෑම් 50ක් අඩංගු යූරියා බෑේ 1 කින්  ැළෑියකට ලැපබන නයිට්රජන් 

ප්රමාණයක් නැපනෝ නයිට්රජන් දියර ප ාපහාර මිලි ලීටර් 500 ක පබෝතලයකින් ලැපබන බවද 

ේෑම් 20 ක  මණක් වූ නැපනෝ නයිට්රජන් ප්රමාණයක් පබෝතලයක අඩංගු බව දක්වා තිබුණි 

(ඇමුණුෙ 34). 

5.6.1.2 තවද 2021 සැප්තැම්බර් 01 දිනම UFT සමාගම විසින් ජාතික ප ාපහාර පල්කම් කාර්යාලපේ 

අධයක්ෂ පවත ලිපියක් පයාමු කරමින් එම සමාගම  IFFCO සමා ගපමන්   ප ාපහාර ආනයනයට 

හා කාර්යයන් කිහි යක් සිදුකිරීමට සැලසුම් කර ඇති බව දක්වා තිබුණි. තවද නජව ප ාපහාර 

(Bio Fertilizer) නිෂේ ාදනය සිදු කිරීම සඳහා ප ාපහාර සැකසීම සඳහා UFT විසින් 

අනුරාධපුරපයන් අක්කර 29 ක ඉඩම් ලබාපගන ඇති බවත් දැනට සමාගම විසින් මාසිකව 

ධාරිතාව ලීටර් 100,000 ක දියර ප ාපහාර නිෂේ ාදනය සඳහා  හසුකම් බාහිරින් ලබා පගන ඇති 

බවත් ප ාපහාර ආනයනකරුපවකු සහ නිෂේ ාදකයකු පලස ප ාපහාර පල්කම් කාර්යාලපේ 

ලියා දිංචි කරන පමන් වැඩිදුරටත් ඉල්ලා තිබුණි (ඇමුණුෙ 35). 

5.6.1.3 UFT සමාගම විසින් ප ාපහාර ආනයනයකරුපවකු පලස ලියා දිංචිය සඳහා 2021 සැප්තැම්බර් 

01 දින ජාතික ප ාපහාර පල්කම් කාර්යාලය පවත පයාමු කර තිබුණු අයදුම් ත්රය සැලකිල්ලට 

පගන 1988 අංක 68 දරන ප ාපහාර පරගුලාසි  නත යටපත් ප ාපහාර ආනයනය සඳහා 

I/2021/01/212/N දරන ලියා දිංචි අංකය යටපත් 2021 සැප්තැම්බර් 17 දින සිට (එනම්  ළමු 

දියර ප ාපහාර පතාගය ලැබීමට මසකට ප ර සිට) 2022 සැප්තැම්බර් 16 දින දක්වා වලංගු වන 

 රිදි බල ත්රයක් ප ාපහාර පල්කම් කාර්යාලය විසින් 2021 සැප්තැම්බර් 23 වන දින UFT 
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සමාගම පවත නිකුත් කර තිබුණි (ඇමුණුෙ 36). තවද ආනයනය කරන ලද නැපනෝ නයිට්රජන් 

ප ාපහාර පබදාහැරීම සම්බන්ධපයන් විරුේධත්වයක් පනාමැති බවද 2021 පනාවැම්බර් 01 වන 

දින ජාතික ප ාපහාර පල්කම් කාර්යාලය විසින් පකාළඹ පකාමර්ෂල් ප ාපහාර සමාගම පවත 

දන්වා යවා තිබුණි (ඇමුණුෙ 37). 

 

5.6.2   ජොතික  ොක නිනරෝධොයන නසේවනයහි  අනුෙැතිය ලබො ගැනීෙ 

 

5.6.2.1 2021 වර්ෂපේ දී කාබනික ප ාපහාර ආනයනය සඳහා බල ත්ර නිකුත් කර ඇත්ද සහ UFT 

ආයතනය විසින් නැපනෝ නයිට්රජන් දියර ප ාපහාර පගන්වීම සඳහා ආනයන බල ත්ර ඉල්ලුම් කර 

ඇත්ද යන්න 2022 ජූනි 09 දින විගණනය විසින් ජාතික ශාක නිපරෝධායන පසේවපයහි  ආනයන 

බල ත්ර අංශපයන් විමසීම් සිදු කරන ලදී. එම විමසීමට පිළිතුරු පලස 2021 වර්ෂපේ දී 

ආනයනකරුවන් 45 පදපනකු බල ත්ර ලබා ඇති බවත්, නැපනෝ නයිට්රජන් දියර ප ාපහාර 

 රීක්ෂා කිරීමට සොම් ලයක් ආනයනය කිරීෙ සඳ ො  මණක් UFT ආයතනය පවත ආනයන 

බල ත්රයක් නිකුත් කර ඇති බවත් එදිනම එම ආයතනය විසින් අංක NPQS/IPD/OF/2022 

Miscellaneous දරන ලිපිය මගින් (ඇමුණුෙ 38) විගණනයට දන්වා තිබුණි.   

 

5.6.2.2 තවද ජාතික ශාක නිපරෝධායන පසේවය, 2021 වර්ෂය සඳහා නැපනෝ නයිට්රජන් දියර ප ාපහාර 

වගා කටයුතු සඳහා අවශය කරන ප්රමාණවලින් පගන්වීම සඳහා කිසිදු ආනයනකරුවකු විසින් 

බල ත්ර ඉල්ලීම් කර පනාමැති අතර බල ත්ර නිකුත් කිරීම පහෝ ප්රතික්පෂේ  කිරීමක්ද සිදු කර 

පනාමැති බව උක්ත ලිපිය මගින් එහි අතිපර්ක අධයක්ෂ විගණනයට වාර්තා කර තිබුණි.  

 

5.6.3  ශ්රී ලාංකො අ නයන සාංවර්ධන ෙණ්ඩලනේ අනුෙැතිය ලබො ගැනීෙ 

 

 කාබනික ප ාපහාර ආනයනය සඳහා ශ්රී ලංකා අ නයන සංවර්ධන මණ්ඩලපේ ආයතන 45 ක් 

විවිධ රටවල ප ාපහාර වර්ග 271 ක් සඳහා ලියා දිංචිය ලබාපගන තිපබන අතර  නැපනෝ 

නයිට්රජන් දියර ප ාපහාර කාබනික ප ාපහාර වර්ගයක් පලස ලියා දිංචි කිරීමට UFT සමාගම 

විසින් 2021 අපගෝසේතු 24 දින අයදුම් ත්රයක් ඉදිරි ත් කර තිබුණද ශ්රී ලංකා කාබනික ප්රමිතිය 

එනම් SLS 1324:2018 හි 1.3 වගන්තිය අනුව ක්ුද්ර තාක්ෂණ නිෂේ ාදන (Nano Technology 

Product)  කාබනික නිෂේ ාදන පලස පිළිපනාගන්නා බැවින් ලියා දිංචිය ප්රතික්පෂේ  කළ බව 

සඳහන් කරමින් අංක EDB/IAU/FI/GEN/021 හා 2022 ජුනි 10 දිනැති ලිපිය මඟින් විගණනයට 

දන්වා තිබුණි (ඇමුණුෙ 39). 

 

 

 

33



 
 

5.6.4 නැනනෝ න ොන ොර ආනයනය සඳ ො  ආනයන අ නයන  ොලකනේ අනුෙැතිය ලබො ගැනීෙ 

5.6.4.1  නැපනෝ ප ාපහාර ආනයනය සඳහා අවශය ආනයන අ නයන  ාලන බල ත්රය නිකුත් 

කිරීම සඳහා ජාතික ප ාපහාර පල්කම් කාර්යාලපේ නිර්පේශය ලැබී පනාමැති බව 

ආනයන අ නයන  ාලක දන්වා ඇති බැවින් ජාතික ප ාපහාර පල්කම් කාර්යාලපේ 

අධයක්ෂපේ නිර්පේශය ලබාපගන ආනයන අ නයන  ාලක පවත ඉදිරි ත් කරන පලස 

කෘෂිකර්ම රාජය අමාතයාංශපේ අතිපර්ක පල්කම් (සංවර්ධන) විසින් පයාමුකරන ලද 

2021 ඔක්පතෝම්බර් 25 දිනැති අංක SMFI/3/D/03/09 දරන ලිපියක්  CCFL සමාගම 

පවත 2021 ඔක්පතෝබර් 26 දින ලැබී තිබුණි.(ඇමුණුෙ 40). 

 

5.6.4.2 තවද UFT සමාගපම් සභා ති විසින් නැපනෝ නයිට්රජන් දියර ප ාපහාර ආනයනය, 

අපලවිය සහ පබදාහැරීම සඳහා බල ත්රයක් නිකුත් කරන පලස ආනයන අ නයන  ාලක 

පවත නිර්පේශ ලබා දීම සඳහා 2021 පනාවැම්බර් 02 දින ජාතික ප ාපහාර පල්කම් 

කාර්යාලපේ අධයක්ෂ පවත ඉල්ලීම් ලිපියක් (ඇමුණුෙ 41) පයාමුකර තිබුණි. 

 

5.6.4.3  UFT සමාගම නැපනෝ නයිට්රජන් දියර ප ාපහාර ආනයනය කිරීමට කැමැත්පතන් 

 සුවන බව  දැනුම් දී ඇති බව සඳහන් කරමින් ඉහත 5.6.4.2 පේදපයහි සඳහන් ඉල්ලීම් 

ලිපියද සමඟ ජාතික ප ාපහාර පල්කම් කාර්යාලපේ අධයක්ෂ විසින් 2021 පදසැම්බර් 07 

දිනැති අංක CCF/01/OK(B)/2021/023 දරන ලිපිය (ඇමුණුෙ 42), ආනයන අ නයන 

 ාලක පවත පයාමුකර තිබුණි.  

 

5.7    නැනනෝ නයිට්රජන් දියර න ොන ොර  ළමු නතොගය සඳ ො නගවීම් කිරීෙ  ො  ළමු න ොන ොර නතොගය 

ලැබීෙ 

 

5.7.1 ගනුපදනුවට අදාළ පකාන්පේසි හා නියමයන් සහිත වාණිජ අර් නයක් (Commercial Offer) 

විදුත් තැ ෑල මගින් 2021 ඔක්පතෝම්බර් 18 දින UFT සමාගම විසින් පකාළඹ පකාමර්ෂල් 

ප ාපහාර සමාගම පවත ඉදිරි ත් කර තිබුණි (ඇමුණුෙ 43). 

 

5.7.2 2021 ඔක්පතෝම්බර් 18 දින ජනාධි ති පල්කම්පේ ප්රධානත්වපයන් ජනාධි ති පල්කම් 

කාර්යාලපේ  ැවති රැසේවීපම් දී ගන්නා ලද තීරණය  රිදි නැපනෝ ප ාපහාර මිලිලීටර් 500 

පබෝතල් 100,224 ක් ගුවනින් ආනයනය කිරීමට අදාළව ඇමරිකන් පඩාලර් 1,247,788 ක 

විනාකමට අදාල අක්මුදල් සී/ස පකාළඹ පකාමර්ෂල් ප ාපහාර සමාගපම් ගිණුමට බැර කරන 

පලස 2021 ඔක්පතෝම්බර් 18 දින කෘෂිකර්ම රාජය අමාතයාංශපේ පල්කම් විසින් 

SMFI/07/Acc/Nano-Fer/21-Maha අංක දරන ලිපිය මඟින් මුදල් අමාතයාංශපේ පල්කම් පවත 

දන්වා යවා තිබුණි (ඇමුණුෙ 44 ). 

34



 
 

5.7.3 ඉහත 5.4.4 පේදපයහි දැක්පවන අභයන්තර පමපමෝ  ත්රපයහි ද සඳහන්  රිදි UFT සමාගමට 

2021 ඔක්පතෝම්බර් 18 දින CCFL සමාගපමහි මහජන බැංකු ජංගම ගිණුපමන් ඇ.එ.ජ.පඩා. 

1,247,788.80 (පබෝතල් 100,224 * $ 12.45) ක මුදලක් විදුත් හුවමාරු (TT) ක්රමයට බැර කරන 

පලස CCFL සමාගපම් සභා තිපේ නිර්පේශය මත මූලය කළමණාකරු හා සමානයාධිකාරීපේ 

2021 ඔක්පතෝම්බර් 18 දිනැති ලිපිය මගින් මහජන බැංකුපව් ජාතයන්තර අංශ ශාඛාපව් 

කළමණාකරු පවත දන්වා යවා තිබුණු නමුත් මුදල් බැර කල යුතු UFT සමාගපම්  ගිණුම් අංකයක් 

එම ලිපිපයහි සඳහන්ව පනාතිබුණි(ඇමුණුෙ 45). තවද UFT සමාගම විසින් විපේශ මුදල් විපශේෂ 

ඉතුරුම් ගිණුමක් (USD) 2021 ඔක්පතෝම්බර් 18 දින මහජන බැංකුපවහි විවෘත කර එම ගිණුම 

ඔක්පතෝම්බර් 29 දින වසා දැමීමට කටයුතු කර තිබුණු බව 2022 ජූනි 08 දින මහජන බැංකුපවහි 

ප්රධාන විධායක නිලධාරී විසින් විගණනය පවත දන්වා තිබුණි(ඇමුණුෙ 46). පකපසේ වුවද  රු. 

253,301,126  ක මුදලක් මහජන බැංකුපව් වත්තල ශාඛාපව් ඇති  CCFL සමාගපම් ගිණුපමන් 

එදිනම UFT සමාගපම් ගිණුමට බැර කර තිබුණි. තවද  මහා භාණ්ඩාගාර පමපහයුම් 

පද ාර්තපම්න්තුව විසින් 2021 ඔක්පතෝම්බර් 18 දින එනම් එම ලිපිය මහජන බැංකුවට නිකුත් 

කළ දිනම රු.255,000,000 ක් CCFL සමාගපම් ජංගම ගිණුමට සෘජුව පේෂණය කර තිබුණු අතර 

එම මුදල 2021 ඔක්පතෝම්බර් මාසපේදී කෘෂිකර්ම රාජය අමාතයාංශයට මහා භාණ්ඩාගාරපේ 

අග්රිම ලැබීමක් පලස සටහන් කර තිබුණි. 

 

5.7.4 පර්ගු සටහන්කරය අනුව  ළමු පතාගය පලස නැපනෝ නයිට්රජන් දියර ප ාපහාර කිපලෝේෑම් 

27,128 ක්   UL 1156 දරන ශ්රී ලංපකන් ගුවන් පසේවයට අයත් ගුවන් යානාවක් මගින් 2021 

ඔක්පතෝම්බර් 19 දින රැපගනවිත් තිබුණු අතර  භාණ්ඩ ලැබීම්  ත්රය අනුව මිලි ලීටර් 500 නැපනෝ 

නයිට්රජන් දියර ප ාපහ ාර පබෝතල් 44,062 ක් 2021 ඔක්පතෝම්බර් 20 දින CCFL සමාගම පවත 

භාර දී තිබුණි. 

 

5.7.5 ඉහත 5.7.3 පේදපයහි සඳහන් රු. 255,000,000 ක  මුදල CCFL සමාගමට පගවූ අත්තිකාරමක් 

පලසට කෘෂිකර්ම රාජය අමාතයාංශපේ ගිණුම්වල ඇතුලත් කර තිබුණි. CCFL සමාගපම් 

සැ යුම්කරුට රු.253,301,126 ක් පගවා ඉතිරි රු. 1,698,874 ක මුදල 2021 පදසැම්බර් 31 

කෘෂිකර්ම රාජය අමාතයාංශයට ආ සු එවා තිබුණු අතර එය අත්තිකාරම් පියවීමක් පලස 

ගිණුම්වලට ඇතුලත් කර තිබුණි.  

 

5.8      ළමු නතොගය ඇණවුම් කිරීනෙන්  සු තත්ත්වය  

 

5.8.1 ඉහත 5.7.4  පේදපයහි දැක්පවන විෂයගත නැපනෝ නයිට්රජන් දියර ප ාපහාර  ළමු පතාගය ලැබී 

සතියකට  මණ  සුව එනම් 2021 ඔක්පතෝම්බර් 27 දින  ළමු ප ාපහාර පතාගය සහ ඉදිරි 

ප ාපහාර පතාග සැ යිය යුතු ආකාරය හා දිනයන්, පගවීම් කරන ආකරය ආදී පතාරතුරු ඇතුලත් 
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කරමින් ප ාපහාර පතාග ආනයනය කිරීමට අදාළ ප්රසම් ාදනය ප්රදානය අංක 

2021/MOA/CCF/ORG/N/02 දරන  CCFL සමාගපම් සභා තිපේ ලිපිය  මඟින්  UFT  සමාගම 

පවත සිදුකර තිබුණි (ඇමුණුෙ 47).  

 

5.8.2 පර්ගු සටහන්කර අනුව පදවන පතාගය පලස නැපනෝ නයිට්රජන් දියර ප ාපහාර කිපලෝේෑම් 

72,612 ක් (මිලි ලීටර් 500 පබෝතල් 145,224)  IFC8D21 හා IFC8E21 දරන ඉන්දියන් එයාර් 

පෆෝ(ර්)සේ පලස පල්ඛන වල සඳහන් ගුවන් යානා පදකක් මගින් 2021 පනාවැම්බර් 04 දින 

රැපගනවිත් තිබුණු අතර 2021 පනාවැම්බර් 05 දින එම භාණ්ඩ CCFL සමාගම පවත භාර දී 

තිබුණි. 

 

5.8.3 ජනාධි ති පල්කම් කාර්යාලපේ දී ඇමතිවරු, භාණ්ඩාගාර පල්කම්, කෘෂිකර්ම රාජය 

අමාතයාංශපේ පල්කම්, පකාළඹ පකාමර්ෂල් ප ාපහාර සමාග පම් සභා ති, බැංකු නිලධාරීන් සහ 

තවත් පිරිසකපේ සහභාගිත්වපයන්  ැවති රැසේවීමකට පයාමු දක්වමින්  2021 පනාවැම්බර්   12  

දින 108/NR/12/11/price දරන ලිපිය (ඇමුණුෙ 48) UFT සමාගපම් සභා ති විසින් ජනාධි ති 

පල්කම් පවත පයාමු කර තිබුණි. එම ලිපියට අනුව ජනාධි ති පල්කම්පේ ඉල්ලීම මත මිල අඩු 

කිරීමට තීරණය කල බවත් ඒ අනුව නැපනෝ නයිට්රජන් දියර  පබෝතලයක  මිල ඇ.පඩා 12.45 සිට 

ඇ.පඩා 10 දක්වා අඩු කරන බවත්, ආනයනය කර පේශිය පවපළඳ ලට රු.2,497 කට ලබා දිය 

හැකි බවත් දන්වා තිබුණි. තවද පමම මිල තුල ඉන්දියානු අ නයන ක්රියාවලියට අදාල වියදම්, 

ඉන්දියාවට අදාල අපනකුත් වියදම්, මුහුදු ප්රවාහන පිරිවැය, රක්ෂණ වියදම්, පර්ගු ගාසේතු, 

හැසිරවීපම් ගාසේතු, නිදහසේ කිරීපම් ගාසේතු, ගබඩා පිරිවැය, බැංකු ගාසේතු, ප ාළිය, පේශිය 

අයකිරීම්, පගාවීන්ට අධයා නය ලබා දීපම් ගාසේතු ඇතුළු ගාසේතු අඩංගු බව දක්වා තිබුණි. තවද 

ඉතා හදිසි කටයුත්තක් පලස සලකමින් ආනයනය කිරීම පහේතුපවන් ණයවර ලිපි විවෘත කිරීපම් 

 හසුකම අවශය බව ද දන්වා තිබුණි. 

 

5.8.4 පම් වන විට නැපනෝ මිලි ලීටර් 500 පබෝතල් 189,000 ක්  ඇ.පඩා. 12.45 බැගින් ස යා ඇති 

බවත් ජනාධි ති කාර්යාලපේ දී ජනාධි ති  පල්කම් සමඟ  ැවති රැසේවීපම් දී කරන ලද ඉල්ලීමට 

අනුව අදාල සැ යුම්කරු සමඟද සාකච්ඡා කිරීපමන් අනතුරුව මිලි ලීටර් 500 පබෝතලයක් 

රු.2030 කට (ඇ.පඩා. 10 කට  මණ ) සැ යීමට එකඟ බව කෘෂිකර්ම අමාතයාංශපේ පල්කම් 

පවත 2021 පනාවැම්බර් 14 දින අංක 004-f/MAHA/2021/p1 දරන ලිපිය මඟින් දන්වා තිබුණි. 

එම ලිපිපයහි නෞභාර  පතහි (Bill Of Lading) දින සිට දින 30 ක ණය කාලසීමාවක් ලබා දීම, 

ඉන්දියානු රජපේ අ නයන අනුමැතියට යටත්ව ණයවර ලිපිපේ දින සිට දින 45 ක් ඇතුලත 

සම්පූර්ණ පබදාහැරීම සිදු කිරීම, වරාය හා ගුවන් පසේවා ගාසේතු, වරාය ගාසේතු ආනයන බල ත්ර 

ඉවත් කිරීම ඇතුළුව නියමයන් හා පකාන්පේසි 10 ක් ඉදිරි ත් කර තිබුණි (ඇමුණුෙ 49 ). 
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5.8.5 දියර ප ාපහාර මිලිලීටර 500 ක පබෝතලයක මිල ඇ.පඩා.5.25 (FCA) ක් බවට 2021 

පනාවැම්බර් 10 දින  ැවති රැසේවීපම් දී  අනාවරණය වූ බව “කාබනික ප ාපහාර හා සේවභාවික 

ඛණිජ හා කීපල්ටඩ් අංශු මාත්ර ශාක ප ෝෂක නිෂේ ාදන හා සැ යුම්” යන මැපයන් කෘෂිකර්ම 

අමාතයවරයාපේ 2021 පනාවැම්බර් 15 දිනැති අංක අම /21/2013/323/030 – VIII දරන අමාතය 

මණ්ඩල සංපේශපේ (ඇමුණුෙ 50) දැක්පවන අතර සංපශෝධිත මිලක් ඉදිරි ත් කරන පලස  මිල 

පයෝජනාකරු පවත උ පදසේ දුන් බවද දැක්පව්. තවද එම සංපේශපේ සඳහන්   හත පයෝජනා 

සඳහා එදිනම එනම් 2021 පනාවැම්බර් 15 දින අමාතය මණ්ඩල අනුමැතිය ලබාදී තිබුණි (ඇමුණුෙ 

51). 

 

 (i) 2021 ඔක්පතෝබර් 18 දිනැති අමාතය මණ්ඩල තීරණයට අනුව පමම ප ාපහාර IFFCO 

ආයතනය පවතින් CCF සමාගමට ආනයනය කිරීම පයෝජනා කර තිබුණද පමම නව 

පයෝජනාව මගින් යුනයිටඩ් ෆාර්මර්සේ ට්රසේ් ආයතනය (UFT) විසින් පමම ප ාපහාර  

IFFCO ආයතනපයන් මගින් ආනයනය කර  CCF සමාගමට ලබා දීමට 

 

(ii) නැපනෝ නයිට්රජන් දියර ප ාපහාර මිලි ලීටර 500 පබෝතලයක් රුපියල් 2,030 බැගින් ලීටර 

2,125,000 ක් රු.8,627,500,000 ක (PAL Import license, Port Charges රහිතව) විපේශ 

පගවීම් සඳහා අවශය කරන විනිමය ආනයනකරු පවත නිදහසේ  කිරීම. 

 

(iii) 2021 ඔක්පතෝබර් 18 වැනි දින ගුවන් මගින් පගන එන ලද පතාගය සඳහා අවශය විනිමය 

සැ යීමට අදාළ ගනුපදනුව සඳහා ආවරණ අනුමැතිය ලබාදීම. 

 

(iv) ණයවර ලිපි නිකුත් කිරීම සඳහා අවශය වන  හසුකම් මහා භාණ්ඩාගාරය විසින් සැ යීම. 

 

5.8.6 ගනුපදනුවට අදාළ සංපශෝධිත මිල ගණන් යටපත් පකාන්පේසි හා නියමයන් ඇතුළත් 2021 

පනාවැම්බර් 16 දිනැති අංක 005-a/MAHA/2021/PI දරන නාමමාත්ර ඉන්පවායිසිය (Per forma 

Invoice) UFT සමාගම විසින් CCFL සමාගම පවත 2021 පනාවැම්බර් 16 දින ඉදිරි ත් කර 

තිබුණි (ඇමුණුෙ 52). 

 

5.8.7 නැපනෝ නයිට්රජන් දියර ප ාපහාර (නයිපට්රෝ රජා) මිලිලීටර 500 ක පබෝතලයක් රු. 2,030 බැගින් 

ලීටර 2,125,000 ක් දින 30ක ණය කාලසීමාවක් යටපත් රු.8,627,500,000 කට 2021 

ඔක්පතෝම්බර් 19 දින සිට 2021 පදසැම්බර් 05 දක්වා කාලය තුළ වාර 05 කින් ආනයනය කිරීම 

සඳහා ලංසු UFT සමාගම පවත පිරිනමා ගිවිසුමකට එළඹ අදාළ පිට ත් කෘෂිකර්ම රාජය   

අමාතයාංශයට පයාමුකරන පලස දන්වා 2021 පනාවැම්බර් 17 දිනැති අංක SMFI/3/D/03/09 
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දරන ලිපිය කෘෂිකර්ම රාජය අමාතයාංශපේ පල්කම් විසින් CCFL සමාගපම් සභා තිවරයා පවත 

පයාමුකර තිබුණි (ඇමුණුෙ 53).  

 

5.8.8 සීමාසහිත පකාළඹ පකාමර්ෂල් ප ාපහාර සමාගපම් සභා තිවරයා විසින් UFT සමාගම පවත 

අංක 2021/MOA/CCF/ORG/N/02 හා 2021 පනාවැම්බර් 21 දිනැති ලිපිය මඟින් එම සමාගපම් 

සංපශෝධිත ලංසුව පිළිගන්නා බව දන්වා යවා තිබුණි (ඇමුණුෙ 54). 

 

5.8.9  ඒ අනුව නැපනෝ නයිට්රජන් දියර ප ාපහාර මිලදී ගැනීම සඳහා CCFL සමාගම UFT සමාගම 

සමඟ 2021 පනාවැම්බර් 22 දින ගිවිසුමකට (ඇමුණුෙ 55) ඇතුලත් වී තිබුණු අතර එම ගිවිසුපමහි 

සඳහන් පකාන්පේසි කිහි යක්  හතින් දැක්පව්.   

 

5.8.9.1. එම ගිවිසුපමහි 1.5 වගන්තිපේහි  හත කරුණු ඇතුලත් විය. 

 (i) ඉන්දියාපව් IFFCO සමාගපම් ශ්රි ලංකා සැ යුම්කරුපේ  පහෝ බලයලත් ආනයනකරු වන 

UFT සමාගම විසින් නැපනෝ නයිට්රජන් මිලිලීටර් 500 පබෝතල් 4,250,000ක් (ලීටර් 

2,125,000) එක් පබෝතලයක් ඇ.පඩා. 12.45ක මිලකට අපලවි කිරීම සඳහා වන 

පයෝජනාවක් ඉදිරි ත් කරන ලද අතර පමය 2021 ඔක්පතෝම්බර් 18 දින අමාතය මණ්ඩල 

තීරණයක් මගින් අනුමත කරන ලදී. අනතුරුව, UFT සමාගම විසින් 2021 පනාවැම්බර් 14 

දිනැති සංපශෝධිත පයෝජනාව කෘෂිකර්ම අමාතයංශපේ පල්කම් පවත ඉදිරි ත් කරන ලද 

අතර  සුව එය අමාතය මණ්ඩලය පවත ඉදිරි ත් කරන ලදී. සංපශෝධිත තීරණය වූපේ එම 

ප්රමාණයම පබෝතලයක් රු. 2,030.00ක මුදලකට (CCFL සමාගපම් ගබඩාව පවත සැ යීම 

සදහා වන මුදලකට) (පබෝතලයක් ඇ.පඩා.10කට සමාන මුදලකට) මිලදී ගැනීමයි. මුල් 

පයෝජනාව අමාතය මණ්ඩලය විසින්  ත් කරන ලද සේථාවර ප්රසම් ාදන කමිටුව විසින් 2021 

ඔක්පතෝම්බර් 14 දින අනුමත කර ඇති අතර අනතුරුව 2021 ඔක්පතෝම්බර් 18 දිනැති 

අමාතය මණ්ඩල තීරණය මගින් පිළිගන්නා ලදී. පමය 2021 පනාවැම්බර් 15 දිනැති අමාතය 

මණ්ඩල තීරණය මගින් නැවත ප්රතිපශෝධනය කර උචිත  රිදි සංපශෝධනය කරන ලදී. 

(ii) ඒ අනුව පබෝතලයක් සඳහා මුදල වන රු. 2,030 තුළ එම පබෝතලයක් CCFL සමාගපම් 

ගබඩාව පවත සැ යීම දක්වා වන සියලු මිල ගණන් ඇතුලත් පව්. (භාණ්ඩ පතාගය 

ඉන්දියාපව් නිෂේ ාදනාගාරපේ සිට ශ්රි ලංකාපව් වත්තල හුණුපිිය පිහිි CCFL සමාගපම් 

ගබඩාව පවත සැ යීම දක්වා විකුණුම්කරුට අදාළ වන සියලු පිරිවැය) 

(iii) පමම කාර්ය සදහා CCF Ltd විසින් UFT Ltd නමින් ශ්රි ලංකා රුපියල් වලින් පේශිය 

ණයවර ලිපි නිකුත් කරනු ලැබිය යුතු අතර භාණ්ඩාගාරය විසින් අරමුදල් සුදානම් කර UFT 

Ltd නමින් ණයවර ලිපිය නිකුත් කරනු ලැපබ්. 
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(iv) පකාළඹ 02 හි පිහිි UFT Ltd හරහා පයෝජනාවක් ඉදිරි ත් කර තිපබන IFFCO 

නිෂේ ාදකයා පවතින් නිෂේ ාදනය නිමවා ගත යුතු අතර පමම නිෂේ ාදනපේ පිරිවිතර අනුව 

පයෝජනාව සමග නිෂේ ාදකයාපේ සහතිකය ඉදිරි ත් කර තිපබ්. 

(v)  ඉහත සඳහන් නිෂේ ාදකයා හැර පවනත් මුලාශ්රයකින් පහෝ නිෂේ ාදකයකු පවතින් කිසිඳු 

නිෂේ ාදනයක් පමම පකාන්ත්රාත්තුව යටපත් මිලදී ගනු ලබන්නා පවත සැ යීය පනාහැකි 

අතර පමම පකාන්ත්රාත්තුව යටපත් අවශය නිෂේ ාදනය සැ යීම සඳහා ප්රමාණවත් තරම් 

පතාග තිබිය යුතුය. 

5.8.9.2 ගිවිසුපමහි 1.8 වගන්තිපයහි (අපප්ක්ෂිත බාරදීපම් කාර්යසටහන)  හත කරුණු ඇතුළත් විය. 

 2021 ඔක්පතෝම්බර් 18 වන දින ජනාධි ති පල්කම් කාර්යාලපේදී  ැවති සාකච්ඡාපව්දී එකඟ වු 

 රිදි, රප්  වතින හදිසි අවශයතාවය සපුරා ගැනීම සඳහා විදුලි  ැවරුම් පගවීම් (Telegraphic 

Transfer) පකාන්පේසි යටපත් UFT ආයතනය නමින්  ළමු පතාගය (වශපයන් පබෝතල් 

100,224 ක් 2021 ඔක්පතෝම්බර් 19 දින ගුවන් මගින් ස යනු ලැබු අතර එක් පබෝතලයක් මිලි 

ලීටර් 500 ක් අඩංගුය. ඉතිරි පබෝතල් 4,179,716  හත සඳහන් බාරදීපම් කාර්ය සටහපන් විසේතර 

කර ඇති  රිදි ශ්රි ලංකා රුපියල් වලින් පේශිය ණයවර ලිපියක් UFT ආයතනය නමින් 

(විකුණුම්කරු) ලබා පදනු ඇත. 

   වගුව 09 - අනේක්ිත බොරදීනම් කොර්යසට න 

භොණ්ඩ කොණ්ඩය නබදො ැරීනම් ෙොසය ප්රෙොණය (මි.ලී 

500 නබෝතල්) 

අද සේ දැක්වීෙ 

01 වන කාණ්ඩය  2021 ඔක්පතෝම්බර් 

19  

100,224 ඉන්දියාපව්, ගුජරාි ප්රාන්තපේ අහමදාබාේ 

ගුවන් පතාටුප ාපළන් භාණ්ඩ ගුවනින් 

ප්රවාහනය කරන ලදී. (දැනටමත් ප්රවාහනය 

කරන ලදී.) 

02 වන කාණ්ඩය 2021 පනාවැම්බර් 

03 

89,064 ඉන්දියාපව්, ගුජරාි ප්රාන්තපේ අහමදාබාේ 

ගුවන් පතාටුප ාපළන් භාණ්ඩ ගුවනින් 

ප්රවාහනය කරන ලදී.(පම් වන විටත් 

පබදාහැර ඇති අතර අතිරික්ත භාණ්ඩ 

ලැබීම් පලස ගිණුම්ගත කර ඇත. පමය, 

අදාළ පගවීම සඳහා පේශිය ණයවර ලිපිය 

යටපත් සලකා බලනු ලැපබ්.) 
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උක්ත ගිවසුනෙහි 4,060,712 ක් වූ ඉතිරි නබෝතල් නතොගය "නබදො ැරීනම් දිනනේ සිට දින 45ක් 

ඇතුලත" සැ යිය යුතු බව සඳ න් වූ නමුත් නබදො ැරීනම් දිනය කුෙක්ද යන්න සඳ න්ව 

නනොතිබීෙ න ේතුනවන් මුළු න ොන ොර නබෝතල් නතොගය ස යො අවසන් කළ යුතු දිනය නි ේචිතවෙ 

වගණනනේ දී  ඳුනොගත නනො ැක. 

 

5.8.9.3  ගිවිසුපමහි 2  වගන්තිපයහි  හත කරුණු ඇතුලත් විය.  

 හත සඳහන් ලියකියවිලි ගැනුම්කරු හා සැ යුම්කරු අතර  වතින පකාන්ත්රාත්තුපවහි 

අන්තර්ගත විය යුතු අතර ඒ සෑම ලියවිල්ලක්ම පකාන්ත්රාත්තුපව් අනිවාර්යය අංගයක් පලස 

කියවා එකතු කර  ගත යුතුයි.  

 (අ) 2021 ඔක්පතෝම්බර් 27 හා 2021 පනාවැම්බර් 17 දිනැති පිරිනැමීපම් ලිපිය (Award Letter) 

 (ආ) පිළිගැනීපම් ලිපිය (Letter of Acceptance) 

 (ඇ) පකාන්ත්රාත් පකාන්පේසි (Condition of the Contract)  

  (ඈ) නිෂේ ාදකපේ අධිකාරීත්වය හා සහතිකකිරීම (Manufacturer’s Authorization and 

certification)  

  (ඉ) විශේපල්ෂණ සහතිකය (Analysis Certificate)  

 (ඊ) කාර්යසාධන බැඳුම්කරය (Performance Guarantee)  

  

නකනසේ නවතත් නෙෙ ගිවසුෙ අත්සන් කරන අවසේථොනේ එෙ ඇමුණුම්  ය ගිවසුෙ සෙඟ නනොතිබූ 

බවත් නම් වන වටද එෙ කිසිඳු ඇමුණුෙක් සෙොගෙ සතුව නනොෙැති බවත් CCFL සෙොගනම් 

සොෙොනයොධිකොරීවරයො වසින් 2023 ජූනි 19 වන දින වගණනයට ත වුරු කරන ලදී. 

5.8.9.4 ගිවිසුපමහි 8  වගන්තිපයහි (බල වත්වන නීතිය)  හත කරුණු ඇතුලත් විය. 

ගැටුම් නිරාකරණයට සම්බන්ධ වගන්තියක් ඇතුලත් පමම පකාන්ත්රාත්තුව ශ්රි ලංකාපව් 

බල වත්වන නීතිය යටපත්  ාලනය වනු ඇත. තවද පමම ගිවිසුපම් කුමක් සඳහන් කර තිබුණද, 

එහි 8.1 වගන්තිය අනුව පමම ගිවිසුම සඳහා විවෘතකර ඇති ණයවර ලිපිය යටපත් සැ යුම්කරු 

පවත ඕනෑම පගවීමක් සිදු කිරීමට ඉන් බාධාවක් ඇති පනාවන බවත්, 8.2 වගන්තිය අනුව 

කැබින්  ත්රිකාව සමග ඉදිරි ත් කර තිබුණු 2021 පනාවැම්බර් 14 දිනැති ලිපිපේ (පයාමු අංක 

ඉතිරි කාණ්ඩය පබදාහැරීපම් 

දිනපේ සිට දින 

45ක් ඇතුලත 

4,060,712 ඉන්දීය රජපේ අ නයන අනුමැතියට 

යටත්ව IFFCO සහ/පහෝ UFT හි 

ඉන්දියන් නිපයෝජිතයා පවත 

  

එකතුව 

              

4,250,000 
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004-f/MAHA/2021/PI) පකාන්පේසි හා නියමයන් අවසාන නියමයන් හා පකාන්පදසි  වන අතර 

එම පකාන්පේසි හා නියමයන් මගින් ඊට ප්රතිවිරුේධව  වතින පකාන්පේසි හා නියමයන් 

අභිභවනය කරනු ඇති බවත් සදහන් පව්. 

5.8.10 UFT සමාගම සහ CCFL සමාගම අතර 2021 පනාවැම්බර් 21 දින ඇති කර ගත් ගිවිසුම 2021 

ඔක්පතෝම්බර් 18 දින හා 2021 පනාවැම්බර් 15 වන දින ගන්නා ලද අමාතය මණ්ඩල තීරණ අනුව 

අත්සන කරන ලේදක් බව දන්වමින් 2021 පනාවැම්බර් 22 දින පකාළඹ පකාමර්ෂල් ප ාපහාර 

සමාගපමහි සභා ති විසින් UFT සමාගම පවත දන්වා යවා තිබුණි (ඇමුණුෙ 56). 

5.8.11  නැපනෝ නයිට්රජන් දියර ප ාපහාර මිලදී ගැනීම සඳහා CCFL සමාගම පවනුපවන් ඉන්දියානු 

රාජය බැංකුව (State Bank of India) පවත පගවීමට, විනාකම රු. 8,374,198,874 ක් වූ අංක 

004200121000245 දරන 2022 ජනවාරි 22 දක්වා වලංගු පේශීය ණයවර ලිපියක් 2021 

පනාවැම්බර් 26 දින මහජන බැංකුපව් විවෘත කර ඒ සඳහා  රු. 10,467,749 ක බැංකු ගාසේතුවක් 

පගවා තිබුණි. පමම ණයවර ලිපිපයන් එකඟ වූ විනාකම නැපනෝ නයිට්රජන් දියර ප ාපහාර 

(නයිපට්රෝ රජා) මිලිලීටර 500 පබෝතල් 4,149,716 කට රු. 2,030 බැගින් රු. 8,424,045,280 ක 

සම්පූර්ණ විනාකපමන්   ළමු පතාගය පවනුපවන් සැ යුම්කරු පවත වැඩිපුර පගවා තිබුණු 

රු.49,846,406 ක මුදල අඩුකළායින්  සු විනාකම පලස එකඟ වූ විනාකමකි. 

 

5.8.12 2021 ඔක්පතෝම්බර් 18 දින පකාළඹ පකාමර්ෂල් ප ාපහාර සමාගපමහි බැංකු ගිණුමට බැරකරන 

ලද රු.255,000,000 ක මුදල පවනුපවන් ආනයනය හා සම්බන්ධ වන ඉන්පවායිසිය, භාණ්ඩ 

ලැබීම්  ත්රය, අදාල ආනයනකරු විසින් ඉදිරි ත් කරන ලද භාරදිපම් පිට තද, පමම පගවීමට 

සම්බන්ධ අපනකුත් ලියවිලිද සමඟ අදාල සැ යුම් පතාගපේ විනාකමට ප ාදු 35 වවුචරයක් 

පිළිපයල කර නිර්පේශය සහිතව අමාතයාංශපේ ගිණුම් අංශයට පයාමු කරන පමන් අංක 

SMFI/07/Acc/Nano-Fer/21-Maha දරන 2021 පදසැම්බර් 16 දින කෘෂකර්ම රාජය 

අමාතයාංශපේ ප්රධාන ගණකාධිකාරී විසින් ඉල්ලා තිබුණි (ඇමුණුෙ  57). 

 

5.8.13 තවද පර්ගු සටහන්කර අනුව පතවන හා සිව්වන පතාග පලස නැපනෝ නයිට්රජන් දියර ප ාපහාර 

කිපලෝේෑම් 22,420 ක් එනම් පබෝතල් 117,168 ක් (මිලි ලීටර් 500 පබෝතල් 58,584) බැගින් UL 

1156 දරන ශ්රී ලංකන් ගුවන් පසේවයට අයත් ගුවන් යානාවක් මගින් පිලිපවලින් 2021 පදසැම්බර් 

06 හා පදසැම්බර් 07 යන දිනයන් වලදී රැපගනවිත් තිබුණු අතර භාණ්ඩ ලැබීම්  ත්රවලට අනුව  

2021 පදසැම්බර් 10 දින භාණ්ඩ CCFL සමාගම පවත භාර දී තිබුණි. 

 

5.8.14  CCFL සමාගම පවනුපවන් ප ාපහාර මිලදීගැනීම සඳහා රු. 8,374,198,874 ක් පගවීපම් වගකීම 

මහා භාණ්ඩාගාරය භාරගනිමින් 2022 ජනවාරි 05 දින දක්වා වලංගු වන අංක 

TO/BE3/02/06/01/2021 (Vol-I) දරන  හසුකම් ලිපිය (Letter of Comfort) භාණ්ඩාගාර පල්කම් 
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විසින් 2021 පදසැම්බර් 07 දින මහජන බැංකුව පවත පයාමුකර තිබුණු අතර 2021 පදසැම්බර් 09 

දිනැති ලිපිය මගින් එම  හසුකම් ලිපිපේ වලංගු කාලය 2022 ජනවාරි 05 දින  සිට ඉදිරියට තවත් 

සති පදකක් දක්වා දීර්ඝ කර තිබුණි (ඇමුණුෙ 58). 

 

5.8.15  පමපලස 2021 පදසැම්බර් 06 සහ 07 පදදින ලද නැපනෝ නයිට්රජන දියර ප ාපහාර කිපලෝ ග්රෑම් 

44,840 ක් එනම් පබෝතල් 117,168 ක්  අදාල පර්ගු ගාසේතු පගවීම සඳහා රු.10,645,314ක මුදලක් 

කෘෂිකර්ම රාජය අමාතයාංශය විසින් පකාළඹ පකාමර්ෂල් ප ාපහාර සමාගම පවත 2021 

පදසැම්බර් 09 දින පගවා තිබුණි. පමම මුදල පකාළඹ පකාමර්ෂල් සමාගම විසින් 2021 පදසැම්බර් 

13 දින පර්ගුව පවත පගවා තිබුණි. 

 

5.8.16 2021/2022 මහ කන්නපේ වගා කටයුතු පබාපහෝදුරට අවසන් වී සියලුම වගාවන් අසේවනු පනලීපම් 

අවසේථාවට ආසන්න වී තිබීම පහේතුපවන් වී පබෝගය සඳහා තවදුරටත් නැපනෝ නයිට්රජන් 

ප ාපහාර ලබාදීපම් අවශයතාවයක් පනාමැති බව කෘෂිකර්ම අධයක්ෂ ජනරාල් විසින් 2022 

ජනවාරි 18 දිනැති හා අංක PA/12/1/19/Fert දරන ලිපිය මගින්  කෘෂිකර්ම අමාතයාංශ පල්කම් 

හා කෘෂිකර්ම රාජය අමාතයාංශ පල්කම්  දැනුවත් කර තිබුණි (ඇමුණුෙ 59). 

 

5.8.17 2022 ජනවාරි 18 දිනැති හා  අංක අම /22/0088/323/005 දරන අමාතය මණ්ඩල සංපේශපයහි 

(ඇමුණුෙ 60) 2021/22 මහකන්නයට අදාළ වී වගාව සඳහා නයිට්රජන් අවශයතාවයක් දැනට 

පනාමැති බවට ප ාපහාර උ පේශක කමිටුව හා කෘෂිකර්ම පද ාර්තපම්න්තුපව් අධයක්ෂ ජනරාල් 

විසින් ද දැනුම් දී ඇති  බව සඳහන් අතර එම සංපේශපයහි සඳහන්  හත පයෝජනා සඳහා ද 2022 

ජනවාරි 24 දින දී  අනුමැතිය ලබා දී  තිබුණි (ඇමුණුෙ 61). 

 

(i) 2021/22 මහ කන්නය සඳහා පම් වන විට නැපනෝ නයිට්රජන් ප ාපහාර ප්රාපයෝගිකව අවශය 

පනාවන බවට තහවුරු වන බැවින් පම් වන විට ආනයනය කර පනාමැති නැපනෝ නයිට්රජන් 

දියර ප ාපහාර පබෝතල් 3,924,546 ක ප්රමාණය ආනයනය කිරීම අත්හිටුවීම. 

 

(ii) CCFL සමාගපම් සභා තිපේ 2022 ජනවාරි 13 දිනැති ලිපිපේ සඳහන් පබෝතල් 100,224 ක් 

සඳහා මිල අඩු කිරීමට ප ර මිල වන ඇ.එ.ජ.පඩා.12.45 බැගින් පගවීම නිසා වැඩිපුර 

පගවන ලද රු. 49,846,406 ක් ආනයනකරු වන එක්සත් පගාවිජන භාරපයන් (UFT) 

ආ සු අය කර ගැනීම. 

 

(iii)  ඊට අදාල පේශීය ණයවර ලිපිපේ ඉදිරි කටයුතු සිදුකිරීම අවසන් කිරීම. 
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5.8.18  ආනයනය කරන ලද ප ාපහාර වලට අදාළ වරාය හා ගුවන් පසේවා ගාසේතු (PAL), එකතු කළ 

අගය මත බදු (VAT),  ආනයන බල ත්ර ගාසේතු නිදහසේ කරන පලස සැ යුම්කරු කරන ලද 

ඉල්ලීමට ප්රතිචාර දක්වමින් ඒ සඳහා සීමාසහිත පකාළඹ පකාමර්ෂල් සමාගමට වගකීමක් 

පනාමැති බවත්, 2021 පදසැම්බර් 13 දිනට එනම් ප ාපහාර පතාගය සැ යීමට එකග වූ දිනට 

සැ යුම් කර පනාමැති වීපමන් සමාගමට අ හසුතාවයන්ට මුහුණ දීමට සිදු වූ බවත්  2022 ජනවාරි 

24 දින අංක රහිත ලිපියකින් පකාළඹ පකාමර්ෂල්  ප ාපහාර සමාගම විසින්  UFT පවත දන්වා 

යවා තිබුණි.  

 මීට අමතරව මෑතකදි  ැවති අමාතය මණ්ඩලපේදී ගත් තීරණ  පලස  හත දැක්පවන  කරුණු 

කිහි යක්ද එම ලිපිපයන් UFT සමාගම  පවත දන්වා යවා තිබුණි (ඇමුණුෙ 62). 

 

(i) 2021/22 මහකන්නය අවසන් වීම පහේතුපවන් පම් දක්වා ස යා පනාමැති නැපනෝ 

ප ාපහාර  ප්රමාණය සැ යීම නවතාලීමට හා ගිවිසුම අවලංගු කිරීමට ගත් තීරණය 

(ii) UFT සමාගම පවත වැඩිපුර පගවා තිබුණු රු.මිලියන 49,846,406 ඉතා කඩිනමින් අයකර 

ගැනීම. 

(iii) පහෝ  විකල් යක් පලස අදාල මුදල පියවීමට පනාහැකි නම් මිලි ලීටර් 500  පබෝතල් 

24.555 ක් සැ යීම. 

(iv) ණයවර ලිපි භාවිතය අවසන් කිරීම. 

 

5.8.19 2021 ප බරවාරි 21 දින පවපළඳ හා ආපයෝජන ප්රති ත්ති පද ාර්තපම්න්තුව විසින් සංවිධානය කරන ලද 

නැපනෝ නයිට්රජන් දියර ප ාපහාර ආනයනයට අදාලව පර්ගුවට අයවිය යුතු බදු පියවීම සඳහා  ැවති 

රැසේවීපම් සටහන්  ත්රයට අනුව (ඇමුණුෙ 63) 2021 පනාවැම්බර් 30 පම් සම්බන්ධපයන්  ැවති  ළමු 

රැසේවීපම් දී වරාය හා ගුවන් සංවර්ධන ගාසේතු (PAL) රු.17,038,330 ආනයනයකරු  (UFT) පහෝ 

ගැනුම්කරු (CCFL) විසින් පගවා පනාමැති බව පර්ගු අධයක්ෂවරයා වාර්තා කර ඇති බව දක්වා තිබුණි. ඒ 

පහේතුපවන් භාණ්ඩාගාර පල්කම්පේ ප්රධානත්වපයන් පමම පදවන රැසේවීම  වත්වා තිබූ බව එහි සඳහන් කර 

තිබුණි. එම රැසේවීපම් දී පර්ගු අධයක්ෂ ජනරාල්වරයා  විසින් පමම ගාසේතු ආනයනකරු විසින් පගවිය යුතු 

බව දක්වා තිබුණු අතර ගිවිසුපමහි 1.5 (b) පේදපයහි දැක්පවන  රිදි  ඉන්දියාපව් නිෂේ ාදන ආයතනපේ 

සිට පකාළඹ පකාමර්ෂල් ප ාපහාර සමාගපමහි ගබඩාව දක්වා ප්රවාහනය කිරීම දක්වා සියලු වියදම් 

රු.2,030 ක වියදම තුල ඇතුලත් වන අතර ගිවිසුපමහි 8.2 වගන්තිපයහි දැක්පවන  රිදි  ගිවිසුපමහි කුමක් 

සඳහන් වුවද 2021 පනාවැම්බර් 14 දින ලිපිපයහි දැක්පවන පකාන්පේසි අදාල වීම පහේතුපවන් හා 2021 

පනාවැම්බර් 15 දිනැති අමාතය මණ්ඩල සංපේශපයහි 2  ප්රකාරව රු.2,030 ක මුදලින් PAL ඉවත් කිරීම 

පහේතුපවන් පමම ගාසේතුව පගවීපම් වගකීම මිලදී ගැනීපම් සමාගම වන පකාළඹ පකාමර්ෂල් ප ාපහාර 

සමාගම සතු වන වන බවට කෘෂිකර්ම රාජය අමාතයාංශපේ පල්කම්වරයා අදහසේ දක්වා තිබුණි. ඒ අනුව 

පමම පගවීම සඳහා අයවැය ප්රති ාදන කෘෂිකර්ම රාජය අමාතයාංශය යටපත් පර්ගුවට හැකි ඉක්මනින් 

සිදුකල යුතු බවට තීරණය කර තිබුණි.  
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5.8.20 පම් අතර නැපනෝ නයිට්රජන් දියර ප ාපහාර ආනයනයට අදාළ අංක KTIM2 I 1 48076 , KTIM4 

I 43 හා  KTIM4 I 44 දරන පර්ගු සටහන්කර යටපත් එකතුව රු. 17,038,330 ක පර්ගු ගාසේතු 

(PAL) පියවීමට කටයුතු කරන පලස දන්වමින් පර්ගු අධයක්ෂ ජනරාල් විසින් කෘෂිකර්ම රාජය 

අමාතයාංශපේ පල්කම් පවත 2022 මාර්තු 30 දින  අංක R&S(K)/ACT/Fertilizer/01/2022 දරන  

ලිපිය පයාමුකර තිබුණි (ඇමුණුෙ 64). 

 

5.8.21 ඉන් අනතුරුව 2022 අපේල් මස (දිනයක් සඳහන් කර පනාමැත) කෘෂිකර්ම රාජය අමාතයාංශපේ 

පල්කම් විසින් 2022 ප බරවාරි 21 දින මුදල් අමාතයාංශපේ පල්කම්පේ මූලිකත්වපයන් පවපළඳ 

හා ආපයෝජන ප්රති ත්ති පද ාර්තපම්න්තුපව් දී  ැවති රැසේවීපම් දී ගනු ලැබූ තීරණ  රිදි 2021 

ඔක්පතෝම්බර් 20 හා 2021 පනාවැම්බර් 04 දිනයන් හි UFT සමාගම කරන ලද ආනයනයන්ට 

අදාල රු.17,038,330 ක් වූ වරාය හා ගුවන්පතාටු ළ සංවර්ධන බදු (PAL) පගවීම සඳහා අග්රිම 

ලබා පදන පලස භාණ්ඩාර පමපහයුම් පද ාර්තපම්න්තුපවන් ඉල්ලා තිබුණි. තවද 2022 අපේල් 

මස (දින රහිත) ලිපියක් මඟින් කෘෂි කර්ම රාජය අමාතයාංශපේ පල්කම් විසින් අදාල ප්රති ාදන 

අමාතයාංශපේ වැය ශිර්ෂය යටපත් පර්ගු අධයක්ෂ ජනරාල් පවත මුදා හැර තිබුණි (ඇමුණුෙ  65). 

 

5.8.22 ඒ අනුව 2022 මැයි 09 දින අංක TO/BE3/02/06/01(2021Vol i දරන ලිපිය මඟින් ඉහත 5.8.21 

හි සඳහන් මුදල කෘෂිකර්ම රාජය අමාතයාංශපේ අග්රිම වලින් අඩුකර ඇති බව භාණ්ඩාගාර 

පමපහයුම් පද ාර්තපම්න්තුපව් නිපයෝජය අධයක්ෂක විසින් ශ්රී ලංකා පර්ගුව පවත දන්වා යවා 

තිබුණි (ඇමුණුෙ 66) 

 

5.8.23 තවද ශ්රී ලංකන් ගුවන් පසේවය (Sri Lankan Airlines) හරහා පමරටට පගන්වන ලද නැපනෝ 

නයිට්රජන් ප ාපහාර පතාගය සඳහා ගුවන් ගාසේතුව සහ බිම් හැසිරවීපම් ගාසේතු (Ground 

Handling) පලස CCFL සමාගම පවතින් රු. 11,561,768.50 ක්ද UFT සමාගම පවතින් රු. 

13,049,489 ක්ද පලස රු. 24,611,257.50 ක ගාසේතුවක්  හත විසේතර දැක්පවන  රිදි  ඉන්පවායිසේ 

කර තිබුණද නිරවුල් වී පනාමැති පහයින් එම පගවීම් සඳහා  හසුකම් ස යන පලස ඉල්ලමින් 

2023 අපේල් 06 දිනැති ලිපිය ශ්රි ලංකන් ගුවන් පසේවපේ සභා ති විසින්  භාණ්ඩාගාර පල්කම් 

පවත පයාමු කර තිබුණි (ඇමුණුෙ 67). 
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වගුව අාංක 10 - නැනනෝ නයිට්රජන් න ොන ොර ගුවන් ෙඟින් නගන්වීෙට අදොළ ගොසේතු 

Invoiced to AWB 

No 

Arrival 

Date 

Delivered 

Date 

Charter 

Price 

(LKR) 

Ground 

Handling/ 

Delivery 

Charges 

(LKR) 
 

Total Due 

(LKR) 

Colombo 

Commercial 

Fertilizer 

603 

4775 

0452 

19-Oct-21 20-Oct-21 11,165,000 396,768.50 11,561,768.50 

Amount Due From Colombo Commercial Fertilizer 11,561,768.50 

 

United 

Farmers Trust 

Limited 

603 

4778 

4833 

06-Dec-21 10-Dec-21 10,606,750 1,221,369.50 11,828,119.50 

 603 

4778 

4866 

07-Dec-21 10-Dec-21 10,606,750 1,221,369.50 11,828,119.50 

Grand Total 21,213,500 2,442,739 23,656,239 

Payment Received    10,606,750 

Amount Due From United Farmers Trust Limited 13,049,489 

Total Amount Due 24,611,257.50 

 
 

5.9  නැනනෝ දියර න ොන ොර ආනයනයට අදොළ සොරොාං යන් 

 

5.9.1 නැනනෝ දියර න ොන ොර ආනයනයට වවධ ආකොරනයන් සම්බන්ධ වූ ආයතන   තින් දැත්නේ. 
 

 වගුව අාංක  - 11 න ොන ොර ආනයනයට වවධ ආකොරනයන් සම්බන්ධ වූ ආයතන 

 

  

       ආයතනය 
 

 කොර්යභොරය (සැකවන්) 
 

(i)   කෘෂිකර්ම අමාතයාංශය - අමාතය මණ්ඩල සංපේශ ඉදිරි ත් කිරීම හා 

ඊට අනුමැතිය ලබාගැනීම. 

 

(ii) කාබනික ප ාපහාර නිෂේ ාදන ප්රවර්ධන හා 

සැ යුම් නියාමන සහ වී හා ධානය, කාබනික 

ආහාර එළවළු,  ළතුරු, මිරිසේ ළූණු හා අර්තා ල් 

වගා ප්රවර්ධන, බීජ නිෂේ ාදන හා උසසේ තාක්ෂණ 

- ප්රසම් ාදනය සඳහා මූලය හා අපනකුත් 

 හසුකම් සැලසීම, උ පදසේ ලබාදීම හා 

අධීක්ෂණය කිරීම. 
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කෘෂිකර්ම රාජය අමාතයාංශය   

 

(iii) කෘෂිකර්ම පද ාර්තපම්න්තුව  ප ාපහාර අවශයතාවය තීරණය කිරීම 

(iv)   සීමා සහිත පකාළඹ පකාමර්ෂල් ප ාපහාර 
සමාගම 

- නැපනෝ නයිට්රජන් දියර ප ාපහාර 

ආනයනය හා පබදාහැරීම. 

 

(v)   ජාතික ප ාපහාර පල්කම් කාර්යාලය - නැපනෝ නයිට්රජන් දියර ප ාපහාර 

ආනයනයට අදාළ ආනයන බල ත්ර 

ලබාගැනීමට නිර්පේශ ලබාදීම, ආනයනික 

ප ාපහාර සාම් ල්  රීක්ෂා කර පගාවීන්ට 

නිකුත් කිරීම සඳහා අනුමැතිය ලබාදීම. 

 

(v)  ජාතික ශාක නිපරෝධායන පසේවාව - ප ාපහාර ආනයනය සඳහා නිර්පේශ නිකුත් 

කිරීම. 

 

(vi)  ශ්රී ලංකා ප්රමිති ආයතනය - ප ාපහාර සඳහා ප්රමිත සකසේ කිරීම. 

 

(vii)  ආනයන අ නයන  ාලන පද ාර්තපම්න්තුව - ආනයන හා අ නයන බල ත්ර නිකුත් කිරීම 

සඳහා ආනයන සංපක්ත (HS Code) හඳුනා 

ගැනීම. 

 

(viii)  ශ්රී ලංකා පර්ගු පද ාර්තපම්න්තුව - ආනයනික භාණ්ඩ  රීක්ෂා කිරීම, නිදහසේ 

කිරීම හා පර්ගු ගාසේතු අයකිරීම. 

 

(ix)  අ නයන සංවර්ධන මණ්ඩලය - ප ාපහාර සඳහා ආයතන ලියා දිංචිය 

සිදුකිරීම. 

 

(x) මහජන බැංකුව - පේශීය ණයවර ලිපි විවෘත කිරීම හා සෘජු 

මුදල් පේෂණ කටයුතු සිදුකිරීම. 

 

(xi) ඉන්දියන් ෆාර්මර්සේ ෆර්ිලයිසර් පකෝ පර්ිව් 

ලිමිටඩ් (IFFCO) 

- ආනයනික නැපනෝ නයිට්රජන් දියර 

ප ාපහාර නිෂේ ාදනය. 
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(xii) යුනයිටඩ් ෆාර්මර්සේ ට්රසේ් ලිමිටඩ් (UFT)  - නැපනෝ නයිට්රජන් දියර ප ාපහාර 

ආනයනය කර සැ යීම. 

 

5.9.2    ඒ අනුව භාණ්ඩ ලැබීම්  ත්ර  රීක්ෂා කිරීපම් දී ශ්රී ලංකාවට ලද නැපනෝ නයිට්රජන් දියර ප ාපහාර 

ප්රමාණය  හත වගුපවහි දැක්පව්.  

 

   වගුව අාංක 12- භොණ්ඩ ලැබීම්  ත්ර අනුව ලැබුණු නැනනෝ නයිට්රජන් දියර න ොන ොර ප්රෙොණය 

  
GRN  

අාංකය 

 

 

 

GRN දිනය 

 

 

 

 

මිලිලීටර  

    500 

නබෝතල්  

ප්රෙොණය 

 

317 2021.10.20   44,062 

322 2021.11.04 145,224 

324 2021.12.11   58,584 

323 2021.12.11   58,584 

  306,454 

 

5.9.3 ආනයනකරු පවත ප ාපහාර පර්ගු ගාසේතු, බැංකු ගාසේතු හා පවනත් කටයුතු සඳහා කළ පගවීම් 

පිළිබඳ විසේතර  හත වගුව අංක 13 හි දැක්පව්. 

 

  වගුව අාංක 13 - නැනනෝ න ොන ොර ආනයනය සඳ ො සැ යුම්කරු නවත නගවම් කිරීෙ 

 

මිලිලීටර 

500 

නබෝතල් 

ප්රෙොණය 

--------- 

ඒකක මිල 

ඇ.එ.ජ.නඩො 
 

 

------------ 

ඒකක මිල 

 

 

රු. 

---------- 

භොණ්ඩොගොරනයන්        මුදල 

අක් මුදල් ලැබීම් 

නගවන ලද 

මුදල 

 

රු. 

-------------- 

දිනය 

 

--------------- 

 

රු. 

-------------- 
100,224 12.45 2,527.35 2021.10.18 255,000,000 253,301,126 

  89,064 10.00 2,030 2021.12.16 180,799,920 180,799,920 

  58,584 10.00 2,030 2022.01.18 
237,851,040 237,851,040 

  58,584 10.00 2,030 2022.01.18 

306,456    671,952,086 

 
 

  
නවනත් වයදම් 

 

   

ණයවර ලිපි විවෘත කිරීපම් බැංකු ගාසේතු           10,471,205   

PAL ගාසේතු (පර්ගුව පවත) 10,645,314   
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PAL ගාසේතු (පර්ගුව පවත)                                                                    17,038,330   

පල්බල් 156,834 ක් මුද්රණය කිරීපම් ගාසේතු      935,087   

බැංකුව විසින් අයකල ප ාලී (410,537+410,537)      821,074    39,911,010 

මුළු වයදෙ   711,863,096 

  

 

5.9.4 ප ාපහාර ආනයනය සම්බන්ධ පර්ගු සටහන්කර (Cusdec) අනුව පතාරතුරු  
  

 වගුව අාංක 14 -  ආනයනිත නතොරතුරු - නර්ගු සට න්කර (Cusdec) අනුව   
 

5.9.5  නැපනෝ නයිට්රජන් ප ාපහාර ගුවන් මගින් පගන්වීමට අදාළ පතාරතුරු  හත වගුපවහි දැක්පව්. 
  

            වගුව අාංක 15 - නැනනෝ නයිට්රජන් න ොන ොර ගුවන් ෙගින් නගන්වීෙට අදොළ නතොරතුරු 

 

Carrier 

 

 

 

Origin 

 

 

 

Flight 

Number 

 

 

AWB 

No. 

 

 

Flight 

Date 

 

 

Cargo 

Delivery 

Date 

 

Tonnage 

(Kgs) 

 

 

No.of 

Pieces 

 

 

Consignee 

 

 

 

SriLankan 

Airlines 

Ahmedabad 

(AMD) 

UL 1156 603 

4775 

0452 

19/10/2021 20/10/2021 27,128 97 United 

Farmers Trust 

Limited 

 

Indian* 

Airforce 

Ahmedabad 

(AMD) 

IFC8E21 00001 04/11/2021 05/11/2021 44,773 66 United 

Farmers Trust 

Limited 

 

Indian * 

Airforce 

Ahmedabad 

(AMD) 

IFC8D21 00002 04/11/2021 05/11/2021 44,730 63 United 

Farmers Trust 

Limited 

 

දිනය 

 

 

Cusdec අාංකය 

 

ප්රෙොණය 

(Kg) 

 

ප්රෙොණය 

(නබෝතල්) 

 

FOB/CIF 

ඇ.නඩො. 

 

FOB/CIF 

රු. 

 

නර්ගු සට න්කරය අනුව 

නබෝතලයක මිල 

(ඇ.නඩො) 

20.10.2021 KTIM I 48076  27128   44062 *     387,072      79,753,930                   * 

04.11.2021 KTIM I 43 36288 72576    362,880     73,664,350 5 

04.11.2021 KTIM I 44  36324 72648    363,240     73,737,429 5 

08.12.2021 KTIM I 54642  22420 58,584    292,920     70,961,415 5 

08.12.2021 KTIM I 54638  22420 58,584    292,920     70,961,415 5 

එකතුව  158324 306,454 1,699,032 369,078,539  

 

* පර්ගු සටහන්කරපේ (Cusdec) පබෝතල් ප්රමාණය සහ පබෝත ල යක මිල සඳහන් කර පනාතිබුණු නමුත් භාණ්ඩ 

ලැබීපම්  ත්රය තුළ ඉහත සඳහන් පබෝතල් ප්රමාණය අඩංගු වී තිබුණි. 
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SriLankan 

Airlines 

Ahmedabad 

(AMD) 

UL 1156 603 

4778 

4833 

06/12/2021 10/12/2021 35,865 655 United 

Farmers Trust 

Limited 

 

SriLankan 

Airlines 

Ahmedabad 

(AMD) 

UL 1156 603 

4778 

4866 

07/12/2021 10/12/2021 35,865 655 United 

Farmers Trust 

Limited 

      188,361   
 

 * ඉන්දියන් එයාර් පෆෝ(ර්)සේ පවත පගවූ ගුවන් ගාසේතු පිළිබඳ පතාරතුරු ලබාගැනීමට පනාහැකිවිය. 

 

5.9.6    නැපනෝ නයිට්රජන් ප ාපහාර ගුවන් මගින් පගන්වීමට අදාළ ගාසේතු පිළිබඳ පතාරතුරු  හත 

වගුපවහි දැක්පව්. 

වගුව අාංක 16- නැනනෝ නයිට්රජන් න ොන ොර ගුවන් ෙගින් නගන්වීෙට අදොළ ගොසේතු 

  

Carrier 

 

 

 

 

Flight 

Number 

 

 

 

Flight 

Date 

 

 

 

Air Freight 

Charges  

 

(LKR) 

 

 Ground 

Handling 

Charges 

(LKR) 

 

 Total 

Charge  

 

(LKR) 

 

SriLankan Airlines UL 1156 19/10/2021 11,165,000     396,785  11,561,768 

SriLankan Airlines UL 1156 06/12/2021 10,606,750  1,221,369  11,828,119 

SriLankan Airlines UL 1156 07/12/2021 10,606,750  1,221,369  11,828,119 

   32,378,500  2,839,523  35,218,006 

 

5.9.7    IFFCO සමාගපම් පවබ් අඩවිය අනුව සහ නැපනෝ නිෂේ ාදන සදහා  ඉන්දියානු රජය අවසරදී ඇති 

එකම නැපනෝ නිෂේ ාදනය “NANO UREA” පව් (ඇමුණුෙ 68). නමුත් ශ්රී ලංකාවට ආනයනය 

කරන ලද පමම දියර ප ාපහාර නයිපට්රා රජා නමින් නාමකරණය කර තිබුණි (ඇමුණුෙ 69). තවද 

නැපනෝ ප ාපහාර ශ්රී ලංකාවට ආනයනය කරන ලද කාල රිච්පේදය වන විට ඉන්දියානු 

නිෂේ ාදකයා වූ IFFCO හි පවබ් අඩවිපයහි නැපනෝ දියර ප ාපහාර මිලි ලීටර්  500 ක පබෝතලයක 

මිල ඉන්දියානු රුපියල් 240 ක් පලස ප්රසිේධ කර තිබුණු අතර  එය එදින වන විට  ැවති විපේශ 

විනිමය අනු ාතයන්ට අනුව පබෝතලයක මිල ඇමරිකානු පඩාලර්  3.185 ක් පලස හඳුනාගැනීමට 

හැකි විය (ඇමුණුෙ 70). 
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06. නිරීක්ෂණ 
 

6.1    ප ාපහාර ආනයනය කිරීමට නනතික හැකියාව හා අත්දැකීම් ඇති සීමා සහිත පකාළඹ 

පකාමර්ෂල් ප ාපහාර සමාගම හා ලංකා ප ාපහාර සමාගම වැනි රජපේ ප ාපහාර සමාගම්  

පවතින් සෘජුව  ප ාපහාර ආනයනය කිරීමට කටයුතු සිදු පනාකිරීම පහේතුපවන් මිලි ලීටර් 500 ක  

නැපනෝ දියර ප ාපහාර පබෝතලයක් ඇ.පඩා. 5 ක් (පර්ගු සටහන්කරය අනුව CIF විනාකම) 

බැගින් පහෝ ආසන්න  මුදලකට පමරටට ආනයනය කර රජයට ලබා ගැනීමට තිබු වාසිය අහිමි  වී 

තිබුණි. තවද එපලස  සමාගම් විසින් සෘජුවම දියර ප ාපහාර ආනයනය කරන  ලේපේ නම්  

එපලස රජය විසින් එක් පබෝතලයක් සඳහා පගවන ලද මුදල ඇ.පඩා. 5 ට / පහෝ එයට ආසන්න 

මුදලකට  අඩු කර ගැනීමට පහෝ අදාල  ලාභාන්තිකය ද රාජය සමාගමක්  සතු කර ගැනීමට 

හැකියාව තිබුණු බව නිරීක්ෂණය විය. 

 
6.2   තවද පමම ආනයන කාර්යය සඳහා අතරමැදියකු පලස UFT සමාගම පයාදා ගැනීම පහේතුපවන් 

මිලි ලීටර් 500 ක දියර ප ාපහාර පබෝතලයකට එම සමාගමට  ළමු පතාගය ආනයනපේ දී 

ඇ.පඩා.12.45 ක් හා  සු ආනයනයන්හි දී පබෝතලයකට ඇ.පඩා.10 බැගින් පගවීම පහේතුපවන් 

එම සමාගමට විශාල ලාභාංතිකයක් ඉ යිමට හැකි ආකාරපයන් අදාළ ගනුපදනු සිදු කර තිබුණු 

බව විගණනයට නිරීක්ෂණය විය.   

 

6.3  තවද පමම කාලවකවානුව තුල ඉන්දීය ණය  හසුකම ලැපබමින් තිබිය දී සහ අදාල සැ යුම්කරු 

ඉන්දීය රජයට අයත් ආයතනයක් පලස විවිධ අවසේථාවල හදුන්වා දී තිබියදීත් පමන්ම එම ණය 

 හසුකම යටපත් දියර ප ාපහාර  ලබාදීපම් හැකියාව ද  වතින බව සඳහන් කර තිබියදීත් පමම 

ගනුපදනුව රජයන් පදක අතර ගනුපදනුවක් පලස සිදු කිරීපම් හැකියාව පිළිබඳව ඇගයීමක් කර 

තිබු බව  නිරීක්ෂණය පනාවීය. 
 

6.4   ඉහත 5.9.7 පේදපයහි දැක්පවන  රිදි නැපනෝ දියර ප ාපහාර පලස සඳහන් ප ාපහාර ශ්රී ලංකාවට 

ආනයනය කරන ලද කාල රිච්පේදය වන විට ඉන්දියානු නිෂේ ාදකයා වූ IFFCO සමාගපම් පවබ් 

අඩවිපයහි නැපනෝ දියර ප ාපහාර මිලි ලීටර් 500 ක පබෝතලයක මිල ඇමරිකානු පඩාලර් 3.185 

ට සමාන වූ ඉන්දියානු රුපියල් 240 ක් පලස දක්වා තිබුණ ද පර්ගු සටහන්කර අනුව එම 

පබෝතලයක් ඇ.පඩා. 5 කට ශ්රි ලංකාවට පගන්වා තිබුණි. පකපසේ පවතත්  එම පවබ් අඩවිපයහි 

සඳහන් මිලටම ශ්රී ලංකාවට ආනයනය කල හැකිව තිබු බව කරුණු විගණනපේදී තහවුරු 

පනාවුණ ද ඉහත 5.8.3 පේදපේ දැක්පවන අමාතය මණ්ඩල සංපේශපයහි සඳහන්  රිදි  දියර 

ප ාපහාර මිලිලීටර 500 ක පබෝතලයක මිල ඇ.පඩා. 5.25 (FCA) ක් බවට 2021 පනාවැම්බර් 10 

දින  ැවති රැසේවීමකදී  අනාවරණය වී තිබුණි. එවැනි දැනුවත්භාවයක් තිබියදී අඩු මිලකට මිලදී 

පනාපගන නැපනෝ නයිට්රජන් දියර ප ාපහාර පබෝතල් 100,224 ක් ඇ.පඩා. 12.45 සහ පබෝතල් 

206,232 ක් ඇ.පඩා. 10 ක් වැනි ඉහළ මිලකට මිලදී පගන තිබීම පහේතුපවන් රජයට වාසිදායක 
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මිලකට සැ යුම්කරු සමඟ ගිවිසුම්ගත වීමට CCFL සමාගම සහ/පහෝ කෘෂිකර්ම රාජය 

අමාතයාංශය විසින් කටයුතු කර පනාමැති බව සහ එම තත්ත්වය තුල සාධාරණ ලාභාන්තිකයක් 

ඉක්ම වු ලාභයක් සැ යුම්කරු/ ඔහුපේ නිපයෝජිතයා/ නිෂේ ාදකයා ලබා පගන ඇති බව 

නිරීක්ෂණය විය.  

   

6.5  ඉහත 5.2.13 පේදපයහි සඳහන්  රිදි සැ යුම්කරුවන්පේ පයෝජනා පදක නිරීක්ෂණය කර 

අතයවශය වන ලියවිලි ස යා පනාමැති බැවින් නැවත සම්පූර්ණ පයෝජනා කැඳවා තාක්ෂණික 

ඇගයීම් කමිටුවට ඉදිරි ත් කරන පලස කෘෂිකර්ම රාජය අමාතයාංශය යටපත් පිහිටුවා තිබුණු 

කාබනික ප ාපහාර විපශේෂ කමිටුව විසින් 2021 ඔක්පතෝම්බර් 01 දින නිකුත් කරන ලද වාර්තාව 

මඟින් පයෝජනා කර තිබුණි. ඒ අනුව එ රිදි පයෝජනා ලබාපගන කෘෂිකර්ම රාජය අමාතයාංශය 

පවත ඉදිරි ත් කල බව පකාළඹ පකාමර්ෂල් ප ාපහාර සමාගපම් සභා තිපේ 2021 ඔක්පතෝම්බර් 

04 දිනැති ලිපිපේ සඳහන් වුවද එම සම්පූර්ණ පයෝජනා ඇගයීමට ලක් වූ බව නිරීක්ෂණය පනාවීය.  

 

6.6  තවද ඉහත 5.2.5 පේදපයහි දැක්පවන  රිදි කෘෂිකර්ම අමාතයවරයා හා කෘෂිකර්ම රාජය 

අමාතයවරයාපේ ප්රධානත්වපයන් 2021 සැප්තැම්බර් 21 දින කෘෂිකර්ම අමාතයාංශපේ දී   ැවති 

සාකච්ඡාවක දී ඉතා හදිසි කටයුත්තක් පලස සලකා සේවකැමැත්පතන් ඉදිරි ත් කළ පයෝජනා 

(Unsolicited Proposal) ඇගයීම් කර ප ාපහාර ආනයනය කිරීමට සීමා සහිත CCFL සමාගමට 

උ පදසේ ලබාදී තිබුණු බව 2021 සැප්තැම්බර් 28 දිනැති අධයක්ෂක මණ්ඩල  ත්රිකාපව් දක්වා 

තිබුණි. එපසේ වුවද Muller International සමාගම විසින් ඉදිරි ත් කළ ලංසු පල්ඛන පහෝ මිල 

ගණන් තාක්ෂණික ඇගයීම් කමිටුව විසින් ඇගයීම් පනාකළ බව තාක්ෂණික ඇගයීම් කමිටුපව් 

පල්කම් විසින් 2023 අපගෝසේතු 14 දින විගණනයට දන්වා තිබූ පහයින් අමාතයාංශ උ පදසේ 

පනාසලකා තාක්ෂණික ඇගයීම් කමිටුව කටයුතු කර ඇති බව නිරීක්ෂණය විය. 

 

6.7  IFFCO සමාගම පවනුපවන් UFT විසින් ලබා දුන්පන් යැයි සැලපකන පයෝජනාව තුල දියර 

ප ාපහාර මිලි ලීටර් 500 ක් අඩංගු පබෝතල් 4,250,000 ක් නියමිත කාලය තුළ නි දවීමට අවශය 

ධාරිතාවය, ගබඩා  හසුකම්, අ නයන සඳහා අනුමැතිය හා හැකියාව  වතින බව සඳහන් කර 

පනාතිබුණු අතර අදාල ඇගයීම් කිරීපම් දී තාක්ෂණික ඇගයීම් කමිටුපව් අවධානය ඒ පිළිබඳව 

පයාමු වී තිබුණු බවද නිරීක්ෂණය පනාවීය. තවද ප ාපහාර ආනයන කටයුතු අවසන් කල යුතු 

දිනය සම්බන්ධපයන්ද තාක්ෂණික ඇගයුම් කමිටුපව් අවධානය පයාමු කර තිබුණු බවට ද කරුණු 

නිරීක්ෂණය පනාවීය.UFT සමාගම හා IFFCO සමාගම අතර  ැවති නිපයෝජය - නිපයෝජිත 

(Principal – Agent ) සම්බන්ධතාවය පිළිබඳවද විධිමත් තහවුරු කර ගැනීමක් තාක්ෂණික 

ඇගයීම් කමිටුව විසින් සිදුකර පනාමැති බව විගණනයට තහවුරු විය.  
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6.8    ඉහත 5.4.1 පේදපයහි iii ,iv, v හා vi හි  දැක්පවන විගණනය විසින් වැදගත් යැයි හඳුනාගන්නා ලද   

තාක්ෂණික ඇගයීම් කමිටු නිර්පේශයන්  සේථාවර ප්රසම් ාදන කමිටු වාර්තාවට ඇතුලත්  කර 

පනාතිබීම පහේතුපවන් එම නිර්පේශයන් පකපරහි අවධානය පයාමු වී පනාතිබුණු බව නිරීක්ෂණය 

විය. 

 

6.9    ඒ අනුව ඉහත 6.6 සහ 6.7 පේදපයහි දැක්පවන කරුණු අනුව පමම ප්රසම් ාදනපේ දී තාක්ෂණික 

ඇගයීම් කමිටුව ද  විසින් සිය වගකීම් නිසි  රිදි ඉටු කර පනාමැති බව නිරීක්ෂණය වූ අතර   

සේථාවර අමාතය මණ්ඩල ප්රසම් ාදන කමිටුවද ඒ පිළිබඳව   අවධානය පයාමු කිරීමකින් පතාරව  

සිය අනුමැතිය ලබා දී තිබුණි. ඒ අනුව පමම ප්රසම් ාදනපේ දී තාක්ෂණික ඇගයීම් කමිටුව පමන්ම 

ප්රසම් ාදන කමිටුවද  විසින් ද සිය වගකීම් නිසි  රිදි ඉටු කර පනාමැති බව නිරීක්ෂණය විය.   

 

6.10  ශ්රී ලංකා ආර්ිකයට ඉතා වැදගත් තීරණයක් ගැනීම සදහා  ාදක කර ගන්නා ලද  පයෝජනා 

පදපකන්  එක් පයෝජනාවක් වූ  Muller International සමාගපමහි පයෝජනාව ඇගයීම සඳහා 

සේථාවර ප්රසම් ාදන කමිටුව පවත ඉදිරි ත් පනාකිරීමට, Muller International සමාගපමහි 

පයෝජනාපවහි ඇතුලත් ප ාපහාර වර්ගය කාබනික ප ාපහාර වර්ගයක් පලස නිරීක්ෂණය වීම 

සහ ඒ වන විට කාබනික ප ාපහාර ආනයනය සඳහා  ැවති ජනතා විපරෝධය ඉවහල් වූ බවත් 

එපහයින් එම පයෝජනාව සම්බන්ධපයන් අවධානය පයාමු පනාකරන ලද බවත් 2023 සැප්තැම්බර් 

01 දින එවකට කෘෂිකර්ම රාජය අමාතයාංශපේ හිටපු පල්කම් සහ අතිපර්ක පල්කම් (සංවර්ධන) 

විසින් විගණනයට කරුණු දක්වන ලදී. එපසේ වුවද එවැනි කරුණු මත ගන්නා ලද එම තීරණය 

විචක්ෂණශීලි පලස ගන්නා ලද තීරණයක්ද යන්න විගණනයට තහවුරු පනාවුණි.පම් බව අමාතය 

මණ්ඩලය පවත වාර්තා පනාකිරීම මඟින් අමාතය මණ්ඩලය පවත පතාරතුරු වසන්කර ඇති බව 

නිරීක්ෂණය විය. 

 

6.11   ඉහත 5.2.5 පේදපයහි දැක්පවන අධයක්ෂක මණ්ඩල  ත්රිකාපවහි 2021 සැප්තැම්බර් 21 දින 

කෘෂිකර්ම අමාතයාංශපේ දී සාකච්ඡාවක්  වත්වා ඉතා හදිසි කටයුත්තක් පලස සලකා  පත් ඇතුළු 

පවනත් පබෝග සඳහා කාබනික ප ාපහාර ආනයනය කිරීම සඳහා කටයුතු කරන පමන් CCFL 

සමාගම පවත උ පදසේ දුන් බව  දක්වා තිබුණද එවැනි රැසේවීමක් කැඳවූ බවට පහෝ එවැනි රැසේවීමක් 

 ැවැත් වූ බවට සටහන්  ත්රයක් විගණනයට ඉදිරි ත් පනාපකරුණි. 

 

6.12  තවද ඉහත 5.3.2 (iv) පේදපයහි දැක්පවන  රිදි කෘෂිකර්ම රාජය අමාතයංශ පල්කම්පේ 2021 

ඔක්පතෝබර් 13 දිනැති ලිපිය මගින් අමාතය මණ්ඩල අනුමැතිය ලබා ගැනීමට යටත්ව ඉන්දියාපව් 

IFFCO ආයතනපේ පයෝජනාව සලකා බලන පලස තාක්ෂණික ඇගයීම් කමිටු සභා ති පවත 

දැනුම්දී මුලර් ඉන්ටර්නැෂනල් සමාගපම් පයෝජනාව පිළිබඳව කිසිඳු සඳහනක් පනාකරීම තුළින් 
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IFFCO ආයතනය පකපරහි වැඩි අවධානයක් පහෝ ලැදියාවක් ආරම්භපේ සිටම  ැවති බව 

නිරීක්ෂණය විය. 

 

6.13 ඉහත 5.8.5 (i) පේදපයහි දැක්පවන  රිදි  2021 ඔක්පතෝබර් 18 දිනැති  අමාතය මණ්ඩල තීරණය 

අනුව IFFCO සමාගම නැපනෝ නයිට්රජන් දියර ප ාපහාර ආනයනය කිරීම සඳහා පතෝරාපගන 

තිබුණු බව 2021 පනාවැම්බර් 15 දිනැති අමාතය මණ්ඩල සංපේශපයහි දක්වා තිබුණ ද  එම 

සමාගම සමඟ කෘෂිකර්ම රාජය අමාතයාංශය පහෝ සීමා සහිත  පකාළඹ පකාමර්ෂල් ප ාපහාර 

සමාගම කිසිදු ගනුපදනුවක් සිදු කර තිබුණු බව නිරීක්ෂණය පනාවිය.  

 

6.14 ඉහත 5.8.5 පේදපයහි දැක්පවන  රිදි 2021 පනාවැම්බර් 15 දිනැති අමාතය මණ්ඩල තීරණය 

මගින් නැපනෝ නයිට්රජන් දියර ප ාපහාර නිෂේ ාදකයා හා පයෝජනාව ඉදිරි ත් කරන ලද  IFFCO 

සමාගම නනොසලකො  ැර UFT සමාගම සැ යුම්කරු පලස පිළිගැනීමට තීරණය කිරීපම්  දනම 

විගණනයට අණාවරනය පනාවීය. (නෙෙ නයෝජනොව  ළමුව ඉදිරි ත් කල ආයතනය වවධ 

නල්ඛන වල වවධ ආකොරනයන් දැක්වීෙ න ේතුනවන් නම් සම්බන්ධනයන්  ැ ැදිලි  නිගෙනයට 

එළඹීෙට නනො ැකි වය) 

 

6.15  ඉහත 5.8.5 පේදපයහි දැක්පවන 2021 පනාවැම්බර් 15 දිනැති අමාතය මණ්ඩල තීරණයට අනුව 

UFT සමාගම ආනයනකරු පසේ සලකා ප ාපහාර පතාග සම්බන්ධව එම සමාගම සමඟ ගනුපදනු 

කිරීමට තීරණය කර තිබුණද එම තීරණය ගැනීමට නැපනෝ නයිට්රජන් දියර ප ාපහාර සැ යීම 

පිළිබඳව සමාගමට ඇති  ළපුරුේද, සමාගපම් මූලය ශක්තිය තහවුරු කර ගැනීමට අදාළ 

පතාරතුරු, වයා ාරය පිළිබඳ පතාරතුරු,  රිසර බල ත්ර ඇතුළු නනතික අවශයතා සපුරා ඇති බව 

, සමාගමට අඛණ්ඩ සැ යුමක් සිදුකරීමට හැකි බවට කරන ලද තහවුරු කිරීම් ඇතුළු එම තීරණය 

ගැනීමට  දනම් කර ගත යුතු අතයවශය පතාරතුරු අමාතය මණ්ඩලය පවත ඉදිරි ත්කර ඇති 

සංපේශයට ඇතුලත් කර පනාතිබුණු අතර එම පතාරතුරු අධයයනය කර සෑහීමකට  ත් වූ බවට 

නිර්පේශයක්ද සංපේශයට ඇතුලත් කර පනාතිබුණි.  

 

6.16 තවද ඉහත 5.2.19 පේදපයහි දැක්පවන ප්රසම් ාදන සංග්රහපයහි 5.4.10 වගන්තිය අනුව 

පකාන්ත්රාත්තුපව් කාර්යසාධනය අසාර්ථක වන විට එයින් ප්රසම් ාදන අසේිත්වය ආරක්ෂා කිරීම 

සඳහා කාර්යසාධන සුරක්ෂණයක්  සැ යුම්කරුපගන් ලබා ගැනීමට කටයුතු කල යුතුය. එපසේ 

වුවද CCFL සමාගම විසින් පමම ගනුපදනුව සඳහා නියමිත  රිදි කාර්යසාධන සුරක්ෂණයන් 

සැ යුම්කරු  පවතින් ලබා ගැනීමට කටයුතු කර පනාතිබීම  පහේතුපවන් CCFL සමාගමට/ශ්රී ලංකා 

රජයට සිදු වී ඇති/සිදු විය හැකි අලාභයන් අවම කර ගැනීමට තිබූ අවසේථාව මඟ හැරී ඇති බව 

නිරීක්ෂණය විය. තවද ඉහත 5.8.9.3. පේදපයහි දැක්පවන ගිවිසුපමහි 2 වන වගන්තිය  රිදි 

ගිවිසුමට අන්තර්ගත විය යුතු ඇමුණුම 6 යටපත් ලබාගත යුතු කාර්යසාධන ඇ කරය ද  සමාගම 

ලබා පගන පනාතිබුණි. 
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    6.17    නැපනෝ දියර ප ාපහාර ආනයනය කරනු ලබන අතරතුරදී අපනකුත් සැ යුම්කරුවන්පගන් 

ලැබුණු ලංසු සහ පයෝජනා සලකා බලා ඒ සම්බන්ධව ඉදිරි කටයුතු කිරීමට CCFL සමාගමට 

ඉහත 5.4.3 පේදපයහි දැක්පවන  රිදි 2018 ඔක්පතෝම්බර් 18 දින ජනාධි ති පල්කම් කාර්යාලපේ 

දී  ැවති රැසේවීපම් දී උ පදසේ ලබා දී තිබුණද එපලස ඇගයීම් කිරීමට ලංසු ලැබුණු බව පහෝ 

ඇගයීම් කළ බවට පතාරතුරු විගණනයට ඉදිරි ත් පනාපකරුණි. 

 

6.18 තවද ඉහත 5.6.3 පේදපයහි දැක්පවන  රිදි නැපනෝ නයිට්රජන් දියර ප ාපහාර කාබනික                                

ප ාපහාර වර්ගයක් පලස ලියා දිංචි කිරීමට UFT සමාගම 2021 අපගෝසේතු 24 දින ඉදිරි ත් කරන 

ලද අයදුම් ත්රය, ක්ුද්ර තාක්ෂණ නිෂේ ාදන (Nano technology Product) කාබනික නිෂේ ාදන 

පලස පිළිපනාගන්නා බැවින් නැපනෝ නියට්රජන් දියර ප ාපහාර කාබනික ප ාපහාර වර්ගයක් 

පලස ලියා දිංචි කිරීම අ නයන සංවර්ධන මණ්ඩලය ප්රතික්පෂේ  කර තිබියදීත් කාබනික 

ප ාපහාර ආනයනය කිරිමට ගන්නා ලද   අමාතය මණ්ඩල තීරණයක් මත UFT සමාගපමන්ම 

පමම දියර ප ාපහාර ආනයනයට කටයුතු කර තිබුණි. 

 

6.19 ඉහත 5.2.19 පේදපයහි දැක්පවන  රිදි ප්රසම් ාදන මාර්පගෝ  පේශ සංග්රහපයහි 3.12.2 වගන්තියට  

අනුව සැ යුම්කරුවකු පතෝරා ගැනීපම් දී එම සැ යුම්කරුපේ  ලපුරුේද, අදාළ ගිවිසුම සාර්ථක 

පලස ඉටුකිරීමට ඇති හැකියාව ආදිය  රීක්ෂා කළ යුතු බව සඳහන් පව්. එපසේ වුවද ඉහත 5.5.1 

පේදපයහි දැක්පවන  රිදි 2021 මැයි 22 දින ලියා දිංචි කරන ලද ප ාපහාර ආනයනය 

සම්බන්ධපයන් අත්දැකීම් රහිත සහ ඉහත 5.5.5  පේදපයහි දැක්පවන  රිදි කාබනික ප ාපහාර හා 

සබැඳි නිෂේ ාදන සැ යීපම් අයදුම් ත ලියා දිංචිය  විවිධ පහේතුමත එම අවසේථාපව්දී සාර්ථක 

පනාවූ UFT සමාගම  පවත සමාගමක් පලස ලියා දිංචිපයන් මාස කිහි යකට  සු  ප්රසම් ාදනය 

පිරිනැමීම තුළින් ප්රසම් ාදන මාර්පගෝ පේශ සංග්රහයද උල්ලංඝනය කරමින් කටයුතු කර ඇති බව 

නිරීක්ෂණය විය. 

 

6.20 ඉහත 5.8.9 පේදපයහි දැක්පවන  රිදි නැපනෝ ප ාපහාර ආනයනය සඳහා UFT සමාගම සමඟ 

CCFL සමාගම ඇතිකර ගත් ගිවිසුපමහි 1.5(b) පේදය අනුව සියලුම වියදම් එනම් ඉන්දියාපව් 

නිෂේ ාදන කම්හපල් සිට CCFL සමාගපම් වත්තල හුණුපිිය ගබඩාව පවත පබදාහැරීම දක්වා 

අදාළ පිරිවැය විකුණුම්කරු විසින් දැරිය යුතු බව දක්වා තිබුණි. නමුත් එම ගිවිසුපමහිම 8.2 

පේදයට අනුව ගිවිසුපමහි කුමක් සදහන් වුවද ඉහත පේදපයහි සඳහන් UFT සමාගම විසින් 

කෘෂිකර්ම අමාතයංශපේ පල්කම් පවත ඉදිරි ත් කර ඇති ලිපියක (2021 පනාවැම්බර් 14 ලිපිය) 

පකාන්පේසි පනාඉක්ම විය යුතු බව දැක්වීම තුළින් පමම ගිවිසුම වෘත්තිමයභාවයකින් සහ/පහෝ 

විචක්ෂණශිලිව සකසේ කර පනාමැති ගිවිසුමක් බව නිරීක්ෂණය විය. තවද පමපලස  රසේ ර පහෝ  

එකිපනක අභිබවායන වගන්ති එකම ගිවිසුමක් තුළ ඇතුළත් කිරීම යම්  ාර්ශවයක් පනාමඟ 

යැවීමට පමන්ම යම්  ාර්ශවයකට වැඩි වාසියක් ලබා දීපම් අපප්ක්ෂාපවන් පච්තාන්විතව කරන 
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ලේදක්ද යන්න ප්රශේණ ගත පව්. එපලස ගිවිසුම සකසේ කිරීම පහේතුපවන් අදාළ ලිපිපේ සඳහන් 

පකාන්පේසි  දනම් කර ගනිමින් ආනයන බල ත්ර ගාසේතු, වරාය ගාසේතු සහ PAL ශ්රි ලංකා රජය 

විසින් දැරීමට සිදු වී තිබුණි.  

6.21 තවද ප්රසම් ාදන මාර්පගෝ පේශ සංග්රහපයහි 8.9.3 හි දැක්පවන  රිදි පකාන්ත්රාත් ගිවිසුපමහි 

විනාකම රු. මිලියන 500 ඉක්මවන බැවින් පර්ඛිය අමාතයාංශපේ පල්කම්වරයා ගිවිසුමට 

අත්සන් කල යුතුව තිබියදී 2021 ඔක්පතෝම්බර් 18 දිනැති අමාතය මණ්ඩල තීරණය  රිදි 

ප්රසම් ාදන අසේිත්වය වූ පකාළඹ පකාමර්ෂල් ප ාපහාර සමාගම රජපේ  ාර්ශවය පලස අත්සන් 

තබා තිබුණි. පකපසේ වුවද එම ගිවිසුම සඳහා ගැනුම්කරු පේ  ාර්ශවපයන් CCFL සමාගපම් 

සභා ති සහ අධයක්ෂකවරයකු විසින්ද අත්සන් කළ යුතු  රිදි ගිවිසුම සකසා තිබුණ ද උක්ත 

ගිවිසුපමහි සභා තිවරයා  මණක් අත්සන තබා ඇති බව නිරීක්ෂණය විය. තවද පමම ගිවිසුම 

පිළිබඳව නීති තිවරයාපේ නිශේකාෂණය ලබා පගන තිබු බවද අනාවරණය පනාවීය. 

 

6.22 නැපනෝ දියර ප ාපහාර ආනයනය සඳහා පකාන්ත්රාත්තුව 2021 ඔක්පතෝම්බර් 18 අමාතය 

මණ්ඩල තීරණය මගින් IFFCO හි නිපයෝජිතයා පලස UFT පවතද 2021 පනාවැම්බර් 15 වන දින 

අමාතය මණ්ඩල තීරණය මගින් සෘජුව UFT පවතද ප්රදානය කිරීමට තීරණය කර තිබුණද IFFCO 

සමාගම පහෝ UFT සමාගම 1987 අංක 3 දරන ප ාදු පකාන්ත්රාත්  නත යටපත් රජපේ සැ යුම් 

පකාන්ත්රාත්කරුවකු පලස ලියා දිංචි කර පනාතිබුණි. තවද පමම පකාන්ත්රාත්තුව පිරිනැමීපමන් 

අනතුරුව එය එම  නත යටපත් ලියා දිංචි කළ යුතු වුවද එපසේ ලියා දිංචි කර පනාමැති බව 

නිරීක්ෂණය විය. 

 

6.23 ඉහත 5.8.9.2 පේදපයහි දැක්පවන  රිදි  CCFL සමාගපමහි සැ යුම්කරු වූ UFT සමාගම සමඟ 

අත්සන් කරන ලද  ගිවිසුපමහි 1.8 වගන්තිපයහි දැක්පවන  රිදි සැ යුම් කාල සටහපනහි ඒ වන 

විට සැ යීමට ඉතිරි ප ාපහාර පතාගය වන දියර ප ාපහාර පබෝතල් 4,060,712 ක් සැ යීමට 

හැකිවන්පන් ඉන්දියන් රජපේ අ නයන අවසරය ලද  සු බව දක්වා තිබුණි. පම් අනුව එපලස 

ඉන්දියාපවන් දියර ප ාපහාර ආනයනය කිරීපම් හැකියාව පිළිබඳ නිරවුල් පනාවූ තත්ත්වයක් 

තිබියදී ගිවිසුමට එළඹ ඇති බව නිරීක්ෂණය විය. 

 

6.24 තවද ඉහත 5.8.7 පේදපේ සඳහන්  රිදි 2021 පනාවැම්බර් 17 දිනැති හා අංක SMFI/3/D/03/09 

දරන කෘෂිකර්ම රාජය අමාතයාංශපේ පල්කම් CCFL සමාගපම් සභා තිවරයා පවත යවන ලද 

ලිපිය ප්රකාරව,5.7.1 පේදපේ දැක්පවන විදුත් තැ ෑල මගින් පයාමු කරන ලද වාණිජ අර් ණය 

අනුව හා  5.8.1 පේදපයහි දැක්පවන  ළමු ලංසු ප්රදාන පල්ඛනය අනුව ප ාපහාර පතාගය 2021 

පදසැම්බර් 05 වන දින පගන්වා අවසන් කළ යුතු බව දක්වා තිබුණද 5.8.9.2 පේදපේ සඳහන්  රිදි 

2021 පනාවැම්බර් 22 වන දින අත්සන් කරන ලද ගිවිසුපමහි පකාන්පේසි අනුව 4,060,712 ක් වූ 

ඉතිරි පබෝතල් පතාගය පබදාහැරීපම් දිනපේ (පබදාහැරීපම් දිනය කුමක්ද යන්න පිළිබඳව කිසිඳු 
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පතාරතුරක් අනාවරණය පනාපව්) සිට දින 45 ක් ඇතුලත සැ යිය යුතු බව වැනි අවිනිශේචිත 

දිනයක් සටහන් කර තිබුණි. එපසේ තිබියදී 5.8.18 පේදපේ දැක්පවන CCFL සමාගපම් 

සභා තිවරයාපේ සහ සාමානයාධිකාරීවරයාපේ අත්සනින් 2022 ජනවාරි 24 දිනැති අංක රහිත 

ලිපිය මඟින්  2021 පදසැම්බර් 13 දින එනම් ප ාපහාර පතාගය සැ යීමට සැලසුම් කල දිනය වන 

විටත් සැ යීමට අප ාපහාසත් වීම කණගාටුවට කරුණක් බව UFT පවත දැන්වීම තුලින් 

ගිවිසුම්ගත කාලය අවසන්වන දිනය ප්රශේනගත වන පමම තත්තවය යම් පබ්රුම්කරණයකදී 

ගැටළුකාරී විය හැකි බව නිරීක්ෂණය විය. 

 

6.25 නැපනෝ නයිට්රජන් දියර ප ාපහාර මිලි ලීටර් 500 පබෝතල් 4,250,000 ක් ආනයනය කිරීම සඳහා 

සැ යුම්කරු ගිවිසුම්ගත වී තිබුණද එම ගිවිසුම යටපත් දියර ප ාපහාර පබෝතල් 306,456 ක් 

 මණක් (මුළු සැ යිය යුතු ප්රමාණපයන් සියයට 7 කටත් අඩු ප්රමාණයක් ) ස යා තිබීම පහේතුපවන් 

සැ යුම්කරු සමාගම ගිවිසුම ප්රකාරව කටයුතු කර පනාතිබුණු බව නිරීක්ෂණය විය. 

 

6.26 ඉහත 5.4.5 පේදපයහි දැක්පවන 2021 ඔක්පතෝම්බර් 18 දිනැති අමාතය මණ්ඩල තීරණය  රිදි 

අදාල මිලදී ගැනීම් CCFL හරහා සිදු කිරීමටත් ඒ සඳහා පකාන්ත්රාත් ප්රදානය කිරීම හා ගිවිසුම්ගත 

වීම ආදි කාර්යයන් සිදු කල යුතු බවටත් දක්වා තිබුණද  ළමු හා පදවන පතාගය ලැබීමට ප්රථම  

IFFCO සමඟ පහෝ IFFCO හි නිපයෝජිතයා පලස UFT සමඟ එපලස ගිවිසුම්ගත වීමට කටයුතු කර 

පනාතිබුණු අතර 2021 පනාවැම්බර් 04 දින පදවන පතාගය ලංකාවට ලැබීපමන් ද අනතුරුව 

2021 පනාවැම්බර් 15 දිනැති අමාතය මණ්ඩල තීරණය ප්රකාරව සෘජු සැ යුම්කරු පලස UFT 

සමාගම පතෝරා ගැනීපමන් ද  සු 2021 පනාවැම්බර් 22 දින දී  මණක් ගිවිසුමකට එළඹ තිබුණි.  

තවද ප්රසම් ාදන  මාර්පගෝ පේශ සංග්රහපයහි 8.9.3 වගන්තිය ප්රකාරව ගිවිසුම්ගත වන විනාකම 

මිලියන 500 ඉක්මවන විට  එම ගිවිසුමට පර්ඛීය අමාතයාංශපේ පල්කම්වරයා අත්සන් තැබිය යුතු 

වුවත් ඉහත 5.4.5 පේදපයහි දැක්පවන 2021 ඔක්පතෝම්බර් 18 දිනැති අමාතය මණ්ඩල තීරණයට  

අනුගතව පකාළඹ පකාමර්ෂල් ප ාපහාර සමාගම පමම ගිවිසුමට අත්සන් තබා තිබු අතර එම 

තත්ත්වය තුල පමම ගිවිසුමට පර්ඛිය අමාතයාංශපේ පල්කම් අත්සන් තබා පනාතිබුණි.  

 
 

6.27    ඉහත 5.8.23 පේදපේ දැක්පවන  රිදි නැපනෝ නයිට්රජන් ප ාපහාර පතාගය පමරටට පගන්වීම 

සඳහා ගුවන් ගාසේතුව සහ බිම් හැසිරවීපම් කුලිය (Ground Handling/Delivery Charges) පලස 

CCFL සමාගම පවතින් රු. 11,561,768.50 ක්ද UFT සමාගම පවතින් රු. 13,049,489 ක්ද පලස 

රු. 24,611,257.50 ක ගාසේතුවක් ඉන්පවායිසේ කර එම පගවීම් සඳහා  හසුකම් ස යන පලස ශ්රි 

ලංකන් ගුවන් පසේවය (Sri Lankan Airlines) විසින්  භාණ්ඩාගාර පල්කම් පවතින් ඉල්ලා තිබූ 

නමුත් එම ගාසේතුව අදාල ගිවිසුම් ප්රකාරව භාණ්ඩාගාරය විසින් දැරිය යුතු වියදමක් ද යන්න 

ප්රශේනගත බව විගණනයට  නිරීක්ෂණය විය. 
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6.28  ඉහත 5.3.2 පේදපයහි දැක්පවන  රිදි නැපනෝ ප ාපහාර ආනයනය සඳහා ශ්රී ලංකාපව් ප්රමිති 

සකසේකර පනාමැති බව සඳහන් වන අතර  පමම ප ාපහාර ආනයනය සඳහා විපශේෂිත ප්රමිතියක් 

සකසේ කිරීමට විපශේෂඥයින් 08 පදපනකුපගන් සැඳුම්ලත් කණ්ඩායමක් නම් කර අනුමැතිය සඳහා 

ප්රමිති ආයතනයට කෘෂිකර්ම රාජය අමාතයංශපේ අතිපර්ක පල්කම් (සංවර්ධන) විසින්  

ඉදිරි ත්කර තිබුණි. නමුත් එවැනි ප්රමිතියක් සකසේ කර තිබුණු බවට සාක්ෂි විගණනයට ඉදිරි ත් 

පනාවුණු අතර ජාතික ශාක නිපරෝධයන පසේවය, සත්ත්ව නිපරෝධායන පසේවය, ශ්රී ලංකා අ නයන 

සංවර්ධන මණ්ඩලය, ශ්රී ලංකා  රමාණු බලශක්ති අධිකාරිය, පසෞඛය පසේවා අධයක්ෂ ජනරාල් 

පමම ගනුපදනුවට අදාළ විය හැකි ජාතික ම්ටපම් අදාල අනුමැතීන් ලබා ගැනීමකින් පතාරව 

ප ාපහාර ආනයනය කිරීමට කටයුතු කිරීම යම්  ාර්ශවයකපේ බල ෑමකට සිදු වූවක්ද යන්න 

ප්රශේනගත කරුණක් පලස නිරීක්ෂණය විය.  

 ඉහත 5.6.4.1 පේදපේ දැක්පවන  රිදි කිපලෝේෑම් 50 ක් අඩංගු යූරියා බෑේ එකකින්  ැළෑියකට 

ලැපබන නයිට්රජන් ප්රමාණයක් නැපනෝ නයිට්රජන් දියර මිලි ලීටර් 500 ක පබෝතලයකින් ලැපබන 

බව 2021 සැප්තැම්බර් 01 දින UFT සමාගම දැනුම් දී තිබුණද එවැනි තත්ත්වයක් තාක්ෂණිකව 

තහවුරු කල බවක් විගණනයට නිරීක්ෂණය පනාවුණි. තවද නැපනෝ තාක්ෂණය සම්බන්ධපයන් 

 ර්පේෂණ හා  රීක්ෂණ කටයුතු සිදුකිරීම සඳහා ශ්රී ලංකා නැපනෝ තාක්ෂණ ආයතනය   වතින 

බැවින් ආනයනය කරන ලද ප ාපහාර නැපනෝ නිෂේ ාදනයක්ද යන්න පිළිබඳව තහවුරුවක් ලබා 

ගැනීමට රාජය යාන්ත්රණයක් තිබියදීත් එම අවසේථාව  ැහැර හැර ඇති බව නිරීක්ෂණය විය. 

 

 

6.29   ඉහත 5.2.5 පේදපයහි දැක්පවන 2021 සැප්තැම්බර් 28 දිනැති අධයක්ෂ මණ්ඩල  ත්රිකාපවහි 

ඇතුලත්   IFFCO සමාගම විසින් සේවකැමැත්පතන්  ඉදිරි ත් කරන ලද පයෝජනාපවහි  වර්ෂ 2 ක් 

පනාඉක්මවන  රිදි ණය  දනම මත රුපියල් මිලියන 200 ක (පමය අධයක්ෂ මණ්ඩල තිරණපයහි 

රුපියල් මිලියන 200ක් පලස දක්වා තිබුණද එය පඩාලර් මිලියන 200 ක් විය යුතු බව විගණනයට  

නිරීක්ෂණය විය) ණය මුදල් මත නැපනෝ ප ාපහාර ස යා ගැනීමට පයෝජනා කර තිබුණි. එපසේ 

වුවද එම පයෝජනාව පිළිබඳ සලකා බැලීමකින් පතාරව 2021 පදසැම්බර් 11 දින වන විට ශ්රී 

ලංකාවට ආනයනය කරන ලද මිලි ලීටර් 500 නැපනෝ දියර ප ාපහාර පබෝතල් 306,454 ක් 

පවනුපවන්  ැවති ආර්ික අර්බුදයක් හමුපව් දී බදු මුදල් ද ඇතුළුව රු.මිලියන 711 ක් සැ යුම්කරු 

පවත අත්පිට මුදල් පලස පගවා තිබු බව නිරීක්ෂණය විය. 

 තවද මීට අමතරව ඉහත 5.2.2 පේදපයහි දැක්පවන ශ්රී ලංකා ඉන්දියානු පවපළඳ හා ආපයෝජන 

ප්රවර්ධන මණ්ඩලය නමින් හඳුන්වන ආයතනයක ලිපි ශීර්ෂයකින් එහි සභා තිපේ අත්සනින්  

එවකට ශ්රී ලංකාපව් මුදල් අමාතයවරයා පේ ප ෞේගලික නමට ඉදිරි ත් කරන ලද ලිපිපයහි දක්වා 

තිබූ  රිදි වර්ෂ පදකක ප ාළී රහිත ඇ.පඩා.මිලියන 200 ක් ණය  දනමක්  සම්බන්ධපයන්ද 

සලකා බැලූ බවට ද සාක්ෂි විගණනයට ඉදිරි ත් පනාපකරුණි. 
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6.30 ඉහත 5.4.1 (iii) පේදපයහි දැක්පවන  රිදි  2021 ඔක්පතෝම්බර් 13 දිනැති තාක්ෂණික ඇගයීම් 

කමිටු වාර්තාපව් ආනයනය කිරීමට අවශය දියර ප ාපහාර ප්රමාණය ඉන්දියානු භුමියට අදාළ 

දත්ත මත  දනම්ව තීරණය කර ඇති බවත්, පමරට  පසේ ඇතුලත් නයිට්රජන් ප්රමාණය ඉන්දියාපව් 

 පසේ ඇතුලත් නයිට්රජන් ප්රමාණයට සාපප්ක්ෂව පබාපහෝ අඩු බැවින් වගාවට පයදීමට ප්රථමව 

පමරට  පසේ ඇතුලත් නයිට්රජන් ප්රමාණය පිළිබඳව නැවත ඇගයීමක් සිදු කළයුතු බවත් කමිටුව  

සඳහන් කර තිබුණි. නමුත් මිලදීගතයුතු  දියර ප ාපහාර ප්රමාණය ලීටර 2,125,000 ක් පලස 

තාක්ෂණික ඇගයීම් කමිටුව විසින් තීරණය කිරීමට ප ර හා එම දියර ප ාපහාර වගාවට පයදීමට 

ප ර එවැනි ඇගයීමක් සිදු කර පනාතිබුණි. තවද ඉහත 5.4.1 (iv) පේදපයහි සඳහන්  රිදි පමම 

දියර ප ාපහාර පමරට භාවිතයට ප ර බතලපගාඩ, පබෝඹුවල  හා  රන්තන් යන කෘෂිකර්ම 

පද ාර්තපම්න්තුපව්  ර්පේෂණ ආයතනවල අත්හදා බැලීමක් සිදුකළ යුතු  බව සඳහන් කර 

තිබුණද වගාවන්ට පයදීමට ප ර එවැනි අත්හදාබැලීමක් ද සිදුකර පනාතිබුණි. 

 

6.31   ශ්රී ලංකාවට නැපනෝ දියර ප ාපහාර IFFCO සමාගම පවනුපවන් ආනයන කටයුතු කළ යුනයිටඩ් 

ෆාර්මර්සේ ට්රසේ් (UPF) සමාගම පවත නැපනෝ නයිට්රජන් දියර ප ාපහාර පබෝතල් 100,224 ක් 

සඳහා රු. 253,301,126 ක මුදලක් (ඇ.පඩාලර් 1,247,788 ක්) විදුත් මුදල් හුවමාරුව මගින් 

යුනයිටඩ් ෆාර්මර්සේ ට්රසේ් (UFT) සමාගපම් විපේශ මුදල් ඉතුරුම් ගිණුමකට පකාළඹ පකාමර්ෂල් 

ප ාපහාර සමාගම විසින් 2021 ඔක්පතෝම්බර් 18 දින පගවා තිබුණි. එපසේ වුවද එම සමාගම 

IFFCO හි නිපයෝජිතයකු බව තහවුරු කරගත හැකි ඇපටෝර්නි බල ත්රයක් තාක්ෂණික ඇගයීම් 

කමිටුපව් සමාපලෝචනයට ලක් වූ බවට විගණනපේදී නිරීක්ෂණය පනාවීය. 

 

6.32  ඉහත 5.9.7 පේදය ප්රකාරව ඉන්දියන් ෆාර්මසේ ෆර්ිලයිසර් පකෝ ර්පර්ිව් සමාගපම් (IFFCO) 

පවබ් අඩවිය අනුව එම සමාගම නිෂේ ාදනය කරනු ලබන සහ නැපනෝ නිෂේ ාදන සදහා  ඉන්දියානු 

රජය අවසරදී ඇති එකම නැපනෝ නිෂේ ාදනය “NANO UREA” පව්. ඒ අනුව “නැපනෝ නයිට්රජන් 

දියර ප ාපහාර” යන නාමකරණපේ අවයාජභාවය ප්රශේණගත බව නිරීක්ෂණය කරන අතර 

නිෂේ ාදනපේ සැබෑ පතාරතුරු ඇතුලත් ඉන්දියානු පල්බලය පයදීමකින් පතාරව පල්බල් රහිතව 

පමම ප ාපහාර වර්ගය ආනයනය කිරීපමන් අනතුරුව සීමාසහිත පකාමර්ෂල් ප ාපහාර සමාගම 

විසින් “නයිපට්රා රාජා”, “IFFCO NANO NITROGEN” ,“රජපේ නයිට්රජන් දියර ප ාපහාර”  

යන වැකි සහිත පල්බලයක් අලවා එනම් දියර ප ාපහාර වල අන්තර්ගත ද්රවය පිළිබඳව 

තාක්ෂණිකව තහවුරු කර පනාගත් නාමයන් සහිතව  ප ාපහාර පතාගය පගාවීන් පවත නිදහසේ 

කර ඇති බව නිරීක්ෂණය විය. 

 

6.33 පමම ආනයන ක්රියාවලියට අදාල වැදගත් වූ  නැපනෝ නයිට්රජන්  දියර ප ාපහාර මිලදී ගතයුතු 

බවට අමාතය මණ්ඩල තීරණය ගැනීම,  ළමු ප ාපහාර පතාගය ශ්රී ලංකාව බලා ගුවන් ගත කිරීම, 

ඉහත 5.7.3 පේදපයහි දැක්පවන  රිදි UFT සමාගපම් ගිණුමට (ගිණුම් අංකයක් රහිතව) මුදල් 
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බැර කරන පලස මහජන බැංකුවට දැන්වීම, මුදල් බැර කිරීම යුනයිටඩ් ෆාර්මර්සේ ට්රසේ් සමාගපම් 

අංක 167-4021-8-0025165 දරන මහජන බැංකු විපේශ මුදල් ඉතුරුම් ගිණුම විවෘත කිරීම, එම 

ගිණුමට ඇපමරිකන් පඩාලර් 1,247,788 ක් බැර කිරීම යන  ක්රියාකාරකම් සියල්ල එකම දිපනක 

එනම් 2021 ඔක්පතෝම්බර් 18 දින සිදුව තිබුණි. තවද මහජන බැංකුපව් විවෘත කර තිබූ ඉහත 

සඳහන් විපේශ මුදල් ඉතුරුම් ගිණුම 2021 ඔක්පතෝම්බර් 29 දින වසා දමා තිබුණු බවද වැඩිදුරටත් 

නිරීක්ෂණය විය. ඒ අනුව ප ාපහාර මිලදී ගැනීමට අමාතය මණ්ඩල අනුමැතිය ලැබීමටත් ප ර 

පහෝ අනුමැතිය ලද දිනම ප ාපහාර පතාගය ගුවන්ගත කිරීම ඇතුලු කටයුතු සිදු  වීම අසාමානය 

කැපී ප පනන තත්ත්වයක් පලස නිරීක්ෂණය විය. 

 

6.34 ඉහත 5.8.9.1 පේදපයහි දැක්පවන  රිදි ඉන්දියාපව් නිෂේ ාදන කම්හපල් සිට පකාළඹ පකාමර්ෂල් 

සමාගපම් වත්තල පිහිි ගබඩාව පවත පබදාහැරීම දක්වා වූ වියදම් සැ යුම්කරු විසින් පගවිය යුතු 

බව ගිවිසුපමහි මුලික වශපයන් දක්වා තිබුණද රු. 27,683,644 ක් වූ වරාය හා ගුවන්පතාටු ළ 

සංවර්ධන බේද (PAL), අංක 004-f/MAHA/2021/PI දරන 2021 පනාවැම්බර් 14 දිනැති ලිපිය 

ගිවිසුපමහි 8.2 වගන්තියට ඇතුළත් කිරීම සහ 2021 පනාවැම්බර් 15 දිනැති අමාතය මණ්ඩල 

තීරණය ප්රකාරව ආනයනයකරු පවත තිබු වරාය හා ගුවන්පතාටු ළ සංවර්ධන බදු (PAL) සහ 

වරාය ගාසේතුව සඳහා වන  වගකීම සැ යුම්කරුපගන් ඉවත් වී තිබුණි. අනතුරුව කෘෂිකර්ම රාජය 

අමාතයාංශය විසින් 2022 මැයි මාසපේදී  පර්ගුව පවත පගවා තිබුණු අතර සැ යුම්කරු විසින් සිය 

වියදමින් සිදුකළ යුතු පල්බල් මුද්රණය සඳහා සීමා සහිත පකාළඹ පකාමර්ෂල් ප ාපහාර සමාගම 

ප ෞේගලික මුද්රණ සමාගමකට රු. 935,087 ක මුදලක් පගවා තිබුණි. 

  

 6.35 ඉහත 5.8.1  පේදය හා 5.8.7 පේදය   රිදි ප ාපහාර පතාග වරින් වර පගන්වීමට එකඟ වී තිබියදී 

ඉහත 5.8.11 පේදපයහි දැක්පවන  රිදි මුළු පතාග  විනාකම සඳහාම එක් ණයවර ලිපියක් විවෘත 

කිරීම පහේතුපවන් ණයවර ලිපි ගොසේතු පලස බැංකුවට රු.10,471,205 ක් එකවර  පගවීමට සිදුවී 

තිබුණි. නමුත් ණයවර ලිපි වටිනොකනෙන් රු. 418,650,960 ක්  මණක් භාවිතා කර තිබුණු බවත්, 

එය ඇණවුම් විනාකම වූ රු. 8,374,198,874 න් සියයට 5 ක් තරම් සුළු ප්රතිශතයක් වන බවත් ඒ 

අනුව ණයවර ලිපි ගාසේතුපවන් සියයට 95 ක් එනම් රු. 9,947,645 ක් රජයට සිදු වූ  අනාර්ික 

පිරිවැයක් පලස නිරීක්ෂණය විය. 

 

 6.36 ඉහත 5.8.17 පේදපයහි දැක්පවන 2022 ජනවාරි 18 දිනැති අංක අම /22/0088/323/005 දරන 

අමාතය මණ්ඩල සංපේශය අනුව CCFL සමාගපම් සභා තිපේ 2022 ජනවාරි 13 දිනැති ලිපිපේ 

සඳහන් පබෝතල් 100,224 ක් සඳහා මිල අඩුකිරීමට ප ර මිල වන ඇ.එ.ජ.පඩා. 12.45 බැගින් 

පගවීම නිසා වැඩිපුර පගවන ලද රු. 49,846,406 ක් ආනයනකරු වන එක්සත් පගාවිජන 

භාරපයන් (UFT) ආ සු අය කර ගැනීමට අනුමැතිය ලැබී තිබුණි. නමුත් සැ යුම්කරුට එපතක් 

වැඩිපුර පගවන ලද රු. 49,846,406 ක මුදල අය කර ගැනීම පහෝ එළපඹන පගවීම් වලින් අඩුකර 
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ගැනීම පහෝ සිදුකර ගත යුතු වුවද සීමා සහිත පකාළඹ පකාමර්ෂල් ප ාපහාර සමාගම සහ වගකිව 

යුතු අපනකුත් බලධාරීන් එම මුදල පමම විගණන වාර්තාපව් දින දක්වාම අදාළ 

ආනයනකරුපගන් අයකර ගැනීමට කටයුතු කර පනාතිබුණි. ඒ අනුව එම අනුමැතිය  රිදි UFT 

ආයතනපයන් එම මුදල අයකර ගැනීමට  මණක් තීරණය කර තිබියදී එම තීරණය ගත් 2022 

ජනවාරි 24 දිනම පකාළඹ පකාමර්ෂල් ප ාපහාර සමාගම විසින් මෑතකදී ගන්නා ලද අමාතය 

මණ්ඩල තීරණ දැනුම්දීම පලස UFT පවත යවන ලද 5.8.18  පේදපයහි සඳහන් ලිපිපයහි අදාල 

මුදල අයකර ගැනීම පහෝ එම විනාකමට සමානව දියර ප ාපහාර ස යන පලස දන්වා යැවීමට 

පහේතු විගණනයට නිරීක්ෂණය පනාවුණි. තවද  එදිනට ආසන්න දිනකදී පහෝ  අමාතය මණ්ඩලය 

විසින් එවැනි අවසේථාවක් සැ යුම්කරුට ලබා දීමට තීරණය කර ඇති බවට විගණනයට 

නිරීක්ෂණය පනාවීය. 

 

6.37 නැපනෝ දියර ප ාපහාර ආනයනය සඳහා ජාතික ප ාපහාර පල්කම් කාර්යාලපයන් නිර්පේශ ලබා 

දී තිබුණු බව පහෝ ප්රතික්පෂේ  කල බව විගණනයට අනාවරණය පනාවුණි. එපසේ වුවද නැපනෝ 

නයිට්රජන් දියර ප ාපහර පගාවීන් පවත පබදාහැරීම සඳහා විපරෝධතාවයක් පනාමැති බව 

දැක්වීමට පහේතු විගණනයට නිරීක්ෂණය පනාවුණි. 

 තවද නැපනෝ නයිට්රජන් දියර ප ාපහාර ආනයන බල ත්ර නිකුත් කිරීම 1988 අංක 68 දරන 

ප ාපහාර පරගුලාසි  නතින් ආවරණය පනාවන බව විගණනයට නිරීක්ෂණය විය. 

 

6.38 නැපනෝ නයිට්රජන් දියර ප ාපහාර සැ යීම සඳහා ඉහත 5.8.9 පේදපයහි දැක්පවන  රිදි  යුනයිටඩ් 

ෆාර්මර්සේ ට්රසේ් සමාගම සමඟ 2021 පනාවැම්බර් 22 දින සීමා සහිත පකාළඹ පකාමර්ෂල් 

ප ාපහාර සමාගම සමග ගිවිසුම් අත්සන් කර ඇතත් ගිවසුම්ගත වීෙට න ර එනම් ඉහත වගුව 

අංක 12 හි දැක්පවන  රිදි 2021 ඔක්පතෝම්බර් 20 සහ 2021 පනාවැම්බර් 04 යන දිනවල දියර 

ප ාපහාර පබෝතල් 189,284 ක්  සීමා සහිත පකාළඹ පකාමර්ෂල් සමාගමට ලැබී තිබුණි. ඒ අනුව 

එම ආනයනයන් ලිඛිත ගිවිසුමකින් ආවරණය පනාවූ අවිධිමත් ගනුපදනුවක් පලස නිරීක්ෂණය 

විය. තවද ඉහත 5.7.1 පේදපයහි දැක්පවන  රිදි ගනුපදනුවට අදාළ පකාන්පේසි හා නියමයන් 

සහිත වාණිජ අර් නයක් යුනයිටඩ් ෆාර්මර්සේ ට්රසේ් ලිමිටඩ් (UFT) සමාගම විසින් විදුත් තැ ෑල 

මගින් 2021 ඔක්පතෝම්බර් 18 දින පකාළඹ පකාමර්ෂල් ප ාපහාර සමාගම පවත ඉදිරි ත් කර 

තිබුණද  එම අර් නයට සමාගම ප්රතිචාර දක්වා තිබුණු බවට විගණනයට සාක්ෂි ඉදිරි ත් 

පනාවුණි. තවද ප්රසම් ාදන මාර්පගෝ පේශ සංග්රහපයහි 8.9.1 පේදපයහි දැක්පවන  රිදි ලංසුව 

ප්රතිග්රහණය කිරීපමන්  සු ප්රසම් ාදන අසේිත්වය විසින් වහාම විධිමත් ප්රතිග්රහණ ලිපියක් 

නිකුත්කල යුතු වුවත්  ළමු පතාගය 2021 ඔක්පතෝම්බර් 20 දින ලැබීපමන් දින හතකට  සු එනම් 

2021 ඔක්පතෝම්බර් 27 දින ඉහත 5.8.1 පේදපයහි  රිදි ප්රතිග්රහණ ලිපිය CCFL සමාගම විසින් 

UFT සමාගම පවත පිරිනමා තිබුණි. තවද අදාල ප්රතිග්රහණය පිළිගැනීම UFT සමාගම අත්සන් කර 

පනාතිබීම තුලින් පමම ප්රසම් ාදනය පිරීනැ මීම ක්රමවත්ව සිදු වී පනාමැති බව විගණනයට 

නිරීක්ෂණය විය. 

60



 
 

 

 

6.39 කාබනික ප ාපහාර හා සේවභාවික ඛනිජ අවශයතාවය ආනයනය කිරීම මඟින් සම්පූර්ණ කර 

ගැනීම සහ ඒ සඳහා ජාතයන්තර තරඟකාරී ලංසු කැඳවීම් සිදු කිරීම තුළින් පතෝරා ගනු ලබන 

සුදුසුකම්ලත් ලංසුකරුවන් පවත අදාළ ප්රදානයන් සිදු කල යුතු බව ඉහත 5.2.4 පේදපයහි 

දැක්පවන 2021 සැප්තැම්බර් 27 දිනැති අමාතය මණ්ඩල සංපේශපයහි දැක්පව්. එපසේ වුවද එ රිදි 

තරඟකාරී මිල ගණන් කැදවීමකින් පතාරව සේවකැෙැත්නතන් ඉදිරි ත් කරන ලද නයෝජනොවක් 

(Unsolicited) මත  දනම්ව යුනයිටඩ් ෆාමර්සේ ට්රසේ් (United Farmers Trust) සමාගපමන් 

නැපනෝ දියර ප ාපහාර මිලදී ගැනීම පහේතුපවන් රජයට පිරිවැය අවම වන  රිදි  දියර ප ාපහාර 

ආනයනයට විකල්  අවසේථාවන්  තිබුපන්ද යන්න සලකා බැලීපම්  හැකියාව අහිමි කර පගන ඇති  

බව නිරීක්ෂණය විය.  

6.40    භාණ්ඩ සඳහා පගවීම් කිරීපම්දී මු.පර. 237 ප්රකාර භාණ්ඩ ස යා ඇති බවට සහතිකයක් ද පගවීම් 

වවුචරයට ඇමිණිය යුතු වුවත්, පමම ගනුපදනුවට අදාළ ප්රසම් ාදනය ප්රදානය කිරීමටත්, ගිවිසුමට 

එළඹීමටත්, දියර ප ාපහාර සැ යීමටත් ප ර එනම් 2021 ඔක්පතෝම්බර් 18 දින විදුත් මුදල් 

හුවමාරු ක්රමයට UFT පවත රු. 253,301,126 ක (ඇ.පඩා. 1,247,788) පගවීමක් සිදුකර තිබුණි.  

 

6.41 ශ්රි ලංකාපවහි වී වගාපව් මහ කන්නය සඳහා නයිට්රජන් අවශයතාවයක් ජනවාරි - ප බරවාරි මාසය 

වන විට පනාමැති බව පූර්වපයන් හඳුනාගත හැකිව තිබියදීත් එම කන්නය සඳහා ප ාපහාර 

ඇණවුම්කර අනතුරුව ප ා පහාර අවශයතාවයක් පනාමැති වීම මත එම ආනයනය 2022 ජනවාරි 

29 දින අමාතය මණ්ඩල තීරණපයන් අත්හිටුවීම තුලින් කෘෂිකර්ම අමාතයංශය හා කෘෂිකර්ම 

රාජය අමාතයංශය විසින් විචක්ෂණශිලිව හා වෘත්තිමයභාවපයන් කෘෂිකර්මාන්තයට අවශය 

ප ාපහාර අවශයතාවය පිළිබඳ තීරණ කරා එළඹ පනාමැති බව විගණනයට නිරීක්ෂණ විය. 

 

6.42 2021සැප්තැම්බර් 28 දින නැපනෝ ප ාපහාර ආනයනය සම්බන්ධපයන් සේවකැමැත්පතන් ඉදිරි ත් 

කරන ලද පයෝජනා පදකක්ද ඇතුලත් කරමින් පකාළඹ පකාමර්ෂල් ප ාපහාර සමාගම විසින් 

ඉදිරි ත් කරන ලද අධයක්ෂ මණ්ඩල  ත්රිකාපව් අඩංගු  ඇතැම් කරුණු වල  වත්නා අ හැදිලිතාවය 

පහේතුපවන් විධිමත්භාවයකින් යුතුව සකසේ කල අධයක්ෂ මණ්ඩල  ත්රිකාවක් පනාවන බව  ැහැදිලි 

වන අතර එම අධයක්ෂක මණ්ඩල  ත්රිකාපව් නම් සඳහන් අධයක්ෂක මණ්ඩල සමාජිකයින් අට 

පදපනකු අතරින් හත් පදපනකු  මණක් එයට අත්සන් තබා තිබු බවද නිරීක්ෂණය විය. 

 

6.43  රු.3,674,300 ක් විනා නැපනෝ නයිට්රජන් දියර ප ාපහාර මිලි ලීටර් 500 ක පබෝතල් 1,810 ක් 

2023 මැයි 31 දින වන විටද පගාවීන් පවත පබදා පනාහැර සීමා සහිත පකාළඹ පකාමර්ෂල් 

ප ාපහාර සමාගපමහි ගබඩා තුල  වතින බව නිරීක්ෂණය විය. තවද පමදිනට සීමා සහිත ලංකා 

ප ාපහාර සමාගම සතුවද පබදා පනාහරින ලද  විනාකම රු. 1,423,030 ක් වූ දියර ප ාපහාර 

පබෝතල් 701 ක්  ැවතුණි. 
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07.      නිර්නේ  

7.1 න ොන ොර ආනයනය කිරීෙ 

 ශ්රි ලංකාවට ප ාපහාර ආනයනය කිරීම සඳහා ප ෞේගලික අංශපේ අතරමැදි සමාගම් පයාදා 

ගැනීම පහේතුපවන් රජයට අනවශය පිරිවැයක් දැරීමට සිදුවන බැවින් ප ාපහාර ආනයනපේ දී ඒ 

සඳහා  ලපුරුේද, හැකියාව හා අධිකාරි බලය හිමි පකාළඹ පකාමර්ෂල් ප ාපහාර සමාගම වැනි 

රාජය සමාගම් මගින් සිදු කිරීමට පහෝ රාජයයන් අතර ේවී ාර්ශවික ගනුපදනුවක් පලස සිදු කිරීමට 

හැකි සෑම අවසේථාවකදී ම උ රිම ප්රයත්නයන් දැරීම තුළින් ප ාපහාර ආනයනපේදී රජයට දැරීමට 

සිදුවන අනවශය වැයබර අවම කිරීමට කටයුතු කළ යුතු වීම හා ප ාපහාර මිලදී ගැනීපම් දී නිවැරදි 

අවශතාවයන් (ප්රමාණය, සංඝටක හා කාලසීමාව) හඳුනාපගන මිලදී ගැනීම. (පයාමුව 6.1, 6.2, 

6.3, 6.4 ) 

7.2 ප්රසම් ොදන  ො තොක්ෂණික ඇගයීම් කමිටුව 

 අසාමානය ලාභයක් සහිතව මිලක් ඉදිරි ත් කර ඇති බව නිරීක්ෂණය වී තිබියදීත් සේථාවර 

ප්රසම් ාදන කමිටුව හා සේථාවර තාක්ෂණික කමිටුව  ඒ පිළිබඳව විධිමත් පසායා බැලීමකින් හා 

තහවුරු කර ගැනීමකින් පතාරව කටයුතු කපල්ද යන්න පසායා බැලීම සඳහා අවධානය පයාමු 

කිරීම . (පයාමුව 6.6, 6.7, 6.8, 6.9) 

7.3 ප්රසම් ොදන ෙොර්නගෝ නේ  සාංග්ර යට අනුගත වීෙ 

 නැපනෝ ප ාපහාර ආනයනය සඳහා  ලපුරුේද හා අත්දැකීම් රහිත සමාගමක් පයාදා ගැනීම 

පහේතුපවන් ඇණවුම් කරන ලද සම්පුර්ණ ප ාපහාර පතාගය නියමිත දිනට සැ යීමට එම 

සමාගමට පනාහැකි වී තිබුණු අතර එවැනි තත්වයන් වලකා ගැනීම සඳහා මිලදී ගැනීම් සිදුකිරීපම් 

දී 2006 ප්රසම් ාදන මාර්පගෝ පේශ සංග්රහයට අනුව කටයතු කළ යුතු වීම. (පයාමුව 6.16, 6.19, 

6.21) 

7.4 න ොන ොර සඳ ො ප්රමිතීන් සකසේ කිරීෙ 

 කාබනික ප ාපහාර, නැපනෝ දියර ප ාපහාර වැනි විවිධත්වපයන් යුත් ප ාපහාර ශ්රි ලංකාවට 

ආනයනය කිරීමට විවිධ අවසේථාවන් වලදී ප්රති ත්තිමය තීරණ පගන තිබුණද එම ප ාපහාර 

වර්ගයන් ශ්රි ලංකාපව්  වතින  සට සුදුසු ද යන්න  රීක්ෂා කිරීමට විධිමත්ව සකසේ කළ ප්රමිති 

පනාමැති අවසේථාවන් නිරීක්ෂණය වූ අතර එවැනි අවසේථාවන් වලදී  ප ාපහාර ආනයනය කිරීමට 

අවශය ප්රසම් ාදන කටයුතු සිදු කිරීමට ප ර ඒ සඳහා වගකිව යුතු  ාර්ශවයන් හා අදාළ 

බලධාරීන්පේ මැදිහත් වීපමන් නිසි ප්රමිතින් සකසේ කිරීමට කටයුතු කිරීම. (පයාමුව 6.28 ) 
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7.5 ගිවසුම් සකසේ කිරීෙ 

 ගිවිසුම් සකසේ කිරීපම්දී ගිවිසුම්වල ඇතුලත් ඇතැම් පකාන්පේසි සාපප්ක්ෂව රජයට අවාසිදායක 

පලස ඇතුලත් කර තිබීම පහේතුපවන් රජයට අනවශය වැයබරක් දැරීමට සිදු වන බැවින් එම 

තත්වයන් වලක්වා ගැනීමට හැකි වන  රිදි විධිමත් නනතික උ පදසේ ලබා ගැනීපමන් අනතුරුව 

ගිවිසුම්වලට වගන්ති ඇතුලත් කිරීමට කටයුතු කිරීම හා අදාළ සැ යුම්කරුවන් සමග ගිවිසුම්ගත 

වීමකින් පතාරව මිලදී ගැනීම් සිදු පනාකළ යුතු වීම. (පයාමුව 6.16, 6.20, 6.21, 6.23, 6.24, 

6.25,5.26) 

7.6  කොර්යසොධන බැඳුම්කරය ලබො ගැනීෙ 

 ප්රසම් ාදන මාර්පගෝ පේශ සංග්රහය හා පද ාර්ශවයක් අතර ඇතිකර ගන්නා වූ ගිවිසුම අනුව ලබා 

ගත යුතු කාර්යසාධන බැඳුම්කරයන් ලබා ගැනීපම් අවශයතාවය අවධාරණය කිරීම සහ පමම 

විෂයට අදාලව එපසේ පනාකිරීම පිළිබඳව එම වගකිම භාර නිලධාරීන් සම්බන්ධපයන් සුදුසු 

ක්රියාමාර්ග ගැනීම. (පයාමුව 6.16) 

7.7 අරමුදල් ප්ර සේථ නලස කළෙනොකරණය කිරීෙ 

ආනයනිත භාණ්ඩ පවනුපවන් අත්පිට මුදල් පගවීම පහේතුපවන් රට තුළ කාරක ප්රාේධන ගැටලු හා 

විපේශ විනිමය ගැටලු ඇතිවිය හැකි බැවින් සහනදායී පකාන්පේසි යටපත් ණය  දනමින් භාණ්ඩ 

ලබා ගැනීමට හැකි අවසේථාවන් වලදී එම විකල්  අවසේථාවන් ඇගයීමට ලක් කර ප්රශසේතම 

අවසේථාව පතෝරා ගැනීමට කටයුතු කිරීම. (පයාමුව 6.3, 6.29) 

7.8 වැඩිපුර නගවන ලද මුදල් ආ සු අයකර ගැනීෙ 

 කෘෂිකර්ම අමාතයංශය, ප්රසම් ාදන කමිටුව, තාක්ෂණික ඇගයීම් කමිටුව ආදී වගකිව යුතු 

 ාර්ශවයන් විසින් නැපනෝ දියර ප ාපහාර පබෝතලයක් පවනුපවන් පගවිය යුතු සාරානුකූල                

මිල නිශේචිතව හඳුනා පනාගැනීම  පහේතුපවන්  ළමු පතාගය (මි.ලී 500 පබෝතල් 100,224 ක් ) 

පවනුපවන් වැඩිපුර පගවන ලද රු. 49,846,406 ක මුදල අදාළ සමාගපමන් පහෝ පනාඑපසේ නම් 

නියමිත  රිදි ඇගයීම් කිරීමකින් පතාරව පගවීම් කිරීමට තීරණය කරන ලද  ාර්ශවයන්පගන් 

අයකර ගැනිමට කටයුතු කිරීම හා එකවර පගවන ලද ණයවර ලිපි ගාසේතු මුදලින් භාවිතා 

පනාකරන ලද රු. 9,947,45 ක මුදල ද වගකීම් රහිතව පගවීම් කරන ලද  ාර්ශවයන්පගන් අයකර 

ගැනීමට කටයුතු කිරීම. (පයාමුව 6.35,  6.36) 

7.9 ප්ර සේත සැ යුම්කරුවන් නතෝරො ගැනීෙ 

 තරඟකාරි මිල කැඳවුම් සිදු පනාකර සේවකැමැත්පතන් ඉදිරි ත් කරන ලද පයෝජනාවක් මත  දනම් 

වී සැ යුම්කරුවකු පතෝරා ගැනීම පහේතුපවන් සාරානුකූල මිලක් ලබා ගැනීමට හා  ලපුරුදු 

සැ යුම්කරුවකු පතෝරා ගැනීමට තිබු අවසේථාව මඟහැරි තිබුණු අතර ඉදිරිපේදී මිලදි ගැනුම් සිදු 
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,e;jpahtpy; ,Ue;J eNdh iel;u[d; jput cuk; ,wf;Fkjp nra;jy; njhlu;ghd tpNrl 

fzf;fha;T mwpf;if 

epiwNtw;Wg; nghopg;Giu 

,urhad cuk;>  fpUkp ehrpdp kw;Wk; fisf; nfhy;yp vd;gtw;iw ,yq;iff;F ,wf;Fkjp 

nra;jy; kw;Wk; ,yq;ifapy; gad;gLj;Jtij 2021 Vg;uy; khjj;jpy; jil nra;j gpd;du; 

ngUk; Nghfj;jpw;Fj; Njitahd  Nrjd cuj;jpd; Njitg;ghl;bid cs;ehl;by; G+u;j;jp 

nra;J nfhs;s Kbahj fhuzj;jhy; ,urhad cuk; kw;Wk; ,aw;if fdpkq;fs; kw;Wk; 

fpNyl;ll; Jzpf;if jhtu Cl;lr;rj;Jf;fs; vd;gtw;iw ,wf;Fkjp nra;tjw;F 

mikr;ruit 2021 Nk khjj;jpy; jPu;khdpj;jpUe;jJ.  mjw;fika me;j Nrjd cuj;jpd; 

Njitg;ghl;bid G+u;j;jp nra;tjw;fhf rPdhtpd; fpz;lhNth rPdhtpd; gNahnlf; 

epWtdj;jplk; ,Ue;J fl;lis ,lg;gl;l Nrjd cukhdJ jhtu jLg;Gf;fhg;G 

mDkjpg;gj;jpuk; ,y;yhJ JiwKfj;jpid mz;kpj;jpUe;j fhuzj;jpdhy; ,e;j ehl;by; 

fiu ,wf;Ftjw;F KbahjpUe;jJ. ,jd; gpd;du; eNdh jput cj;jpid ,wf;Fkjp 

nra;Ak; gzpfSk; 2021 nrg;jk;gu; khjj;jpy; Muk;gpf;fg;gl;bUe;jJ.  

mjw;fika Nrjd jput cuj;jpid ,wf;Fkjp nra;tjw;fhf Ky;yu; ,d;lu;ne\dy; 

(Muller International)  fk;gdpahy; rku;g;gpf;fg;gl;l Kd;nkhopT kw;Wk; ,e;jpad; /ghku;]; 

/gu;bya;]u; Nfhg;gNul;bt; ypkpnll; fk;gdp (Indian Farmers Fertilizers Corporative Limited 

(IFFCO) )  fk;gdp Mfpatw;Wf;fhf United Farmers Trust (UFT)  fk;gdp (,e;j 

Kd;nkhoptpid rku;g;gpj;j epWtdk; njhlu;gpYk; njspthd jPu;khdnkhd;Wf;F tu 

KbahjpUe;jJ) Ra tpUg;gj;Jld; rku;g;gpj;jpUe;j ,uz;L Kd;nkhopTfs; (Unsolicited 

Proposal) njhlu;gpy; fhuzpfs; 2021 nrg;jk;gu; 28 Me; jpfjp gzpg;ghsu; rig jPu;khdj;jpy; 

Fwpg;gplg;gl;l NghjpYk;> mtw;Ws; Muller International fk;gdpapypUe;J fpilf;fg; ngw;w 

Kd;nkhopT njhopy;El;g kjpg;gPl;L FOtpdhy; kjpg;gPL nra;ag;gltpy;iy vd;gJ kjpg;gPl;L 

FOtp;d; nrayhsuhy; fzf;fha;Tf;F cWjpg;gLj;jg;gl;lJ. Muller International 

fk;gdpapypUe;J fpilf;fg; ngw;w Kd;nkhoptpy; cs;slf;fg;gl;Ls;s cuj;jpd; tifahdJ 

Nrjdg; grisnahd;whf mtjhdpf;fg;gl;ljhfTk;> mjd; NghJ Nrjdg; gris ,wf;Fkjp 

njhlu;gpy; kf;fs; kj;jpapy; epytpa vjpu;g;G fhuzkhf me;j Kd;nkhopT njhlu;gpy; 

ftdk; nrYj;jg;gltpy;iy vd;gJk;> mj;Jld; Muller International fk;gdpapypUe;J 

fpilf;fg; ngw;w Kd;nkhoptpid kjpg;gPL nra;tjw;F epiyahd ngWiffs; FOtpw;F 

rku;g;gpf;fg;gltpy;iy vdTk; Kd;dhs; tptrha ,uh[hq;f mikr;rpd; Kd;dhs; nrayhsu; 

kw;Wk; Nkyjpf nrayhsu; (mgptpUj;jp) %yk; fzf;fha;Tf;F tpsf;fkspf;fg;gl;lJ. 

vt;thnwdpDk;> me;j jPu;khdk; tpNtfkhd Kiwapy; vLf;fg;gl;l jPu;khdkh vd;gij 

fzf;fha;tpy; cWjpg;gLj;jg;gltpy;iy. 

vt;thwhd NghjpYk;> Fwpj;j jput cu ,Ug;gpid ,e;jpahtpd; ehNdh cu cw;gj;jp 

fk;gdpnahd;whf milahsk; fhzg;gl;Ls;s ,e;jpad; /ghku;]; /gu;bya;]u; Nfhg;gNul;bt; 
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ypkpnll; fk;gdpaplkpUe;J ngw;Wf; nfhs;sg;gl;Ls;sJld;> me;j cuj; njhifia 

,yq;iff;F ,wf;Fkjp nra;Ak; eltbf;iffs; ,e;j ,e;jpa epWtdj;jpd; Kftu; 

epWtdkhf milahsk; fhzg;gl;Ls;s NkNy Fwpg;gplg;gl;l Aidl;ll; /ghku;]; bu];l; 

fk;gdpahy;; Nkw;nfhs;sg;gl;bUe;jJ. jput cuk; 500 kpy;yp yPl;lu; mlq;fpa 4>250>000 

Nghj;jy;fs; (2>125>000 ypl;lu;) Nghj;jnyhd;W I.m.nlhyu; 12.45 gbahf ,wf;Fkjp 

nra;tjw;F 2021 etk;gu; 22 Me; jpfjp cld;gbf;if ifr;rhj;jpl;bUe;j NghjpYk;> 4 

re;ju;g;gq;fspy; Rkhu; 306>454 cu Nghj;jy;fs; khj;jpuk; mjhtJ jpl;lkplg;gl;l mstpy; 7 

rjtPjk; vDk; Fiwthd msT khj;jpuk; ,wf;Fkjp nra;ag;gl;L ,Ue;jJld; ,yq;if 

murhq;fj;jpw;F mjw;fhf &gh 711>863>096 Md fpuaj;ij Nkw;nfhs;s Neu;e;jpUe;jJ. 

NkYk;> ,e;jpa cw;gj;jpahsuhd IFFCO fk;gdpapd; tiyjsj;jpy; eNdh jput cuk; 500 

kpy;yp yPl;lu; Nghj;jnyhd;wpd; tpiy I.m.nlhyu; 3.185 mw;F rkdhd 240 ,e;jpa 

&gha;fs; vd Fwpg;gplg;gl;bUe;j NghjpYk;> Rq;fg; gjpTfspd; gpufhuk; me;j 

Nghj;jnyhd;W I.m.nlhyu; 5 gbahf ,yq;iff;F nfhz;Ltug;gl;bUe;jJ. vdpDk;> ,e;j 

tiyjsj;jpy; Fwpg;gplg;gl;l tpiyapy; ,yq;iff;F ,wf;Fkjp nra;a ,aYkhdjhf 

,Ue;jikf;fhd tplaq;fs; fzf;fha;tpy; cWjpg;gLj;jg;lhj NghjpYk;> mjd; tpiy 

I.m.nlhyu; 5.25 (FCA) vd 2021 etk;gu; 10 Me; jpfjp ,lk;ngw;w $l;lj;jpy; 

ntspg;gLj;jg;gl;bUe;jJld;> mt;thW mwpe;Js;s NghJ Fiwe;j tpiyf;F nfhs;tdT 

nra;ahJ 100>224 eNdh iel;u[d; jpu cug; Nghj;jy;fis xt;nthd;Wk; I.m.nlhyu; 

12.45 kw;Wk; 206>232 Nghj;jy;fis xt;nthd;Wk; I.m.nlhyu; 10 vDk; cau;thd 

tpiyf;F nfhs;tdT nra;ag;gl;bUe;j fhuzj;jhy; murhq;fj;jpw;F rhjfkhd Kiwapy; 

toq;FeUld; cld;gbf;if ifr;rhj;jpLtjw;F CCFL fk;gdp kw;Wk; / my;yJ tptrha 

,uh[hq;f mikr;rpdhy; eltbf;if vLf;fg;gl;bUf;ftpy;iy vd;gJ kw;Wk; me;j 

epiyikapy; rhjhuzkhd ,yhg vy;iyia tpQ;rpa ,yhgj;jpid toq;Feu; / mtupd; 

Kftu; cw;gj;jpahsu; ngw;Wf;nfhs;sg;gl;Ls;sik mtjhdpf;fg;gl;lJ. 

,e;j ngWifapid nkw;nfhs;Sk; nghJ Fwpj;j toq;Feupd; Kd; mDgtk; Nghd;wd 

njhlu;gpy; cupa ftdk; nrYj;jg;glhj fhuzj;jhy; jpl;lkpl;lthW eNdhjput cuj;jpid 

tpepNahfpf;f KbahjpUe;jikAk;> nrayhw;wy; gpiznahd;iw ngw;Wf;nfhs;s 

Kbahikahy; murpd; ghJfhg;G cWjpg;gLj;jg;glhikAk;> njhopy;uPjpahd jd;ikaw;w 

Kuzhd gpupTfs; cs;slq;fpa cld;gbf;ifnahd;wpid ifr;rhj;jplg;gLtjd; %yk; 

murhq;fj;jpw;f ghjfkhd epiynahd;W Vw;gl;bUe;jikAk;> toq;Feuhy; Nkw;nfhs;sg;gl 

Ntz;ba nrytpdq;fs; njhlu;ghd nghWg;ghdJ nghJ jpiwNrupapdhy; 

nghWg;Ngw;fg;gl;lik Nghd;w gy;NtW tplaq;fs; ,q;F mtjhdpf;fg;gl;ld. 

NkYk;> ,e;j cuk; gapu; epyq;fSf;F tpLtpg;gjw;F Kd;du; Muha;r;rpf;$lnkhd;wpNyh 

my;yJ Kd;khjpup gz;iznahd;wpNyh vJtpj gupNrhjidAk; Nkw;nfhs;sg;gl;buhjJld;> 

eNdh jput cuj;jpd; Njitg;ghL njhlu;gpy; cupa kjpg;gPnlhd;W ,y;yhJ cuk; 

,wf;Fkjp nra;ag;gl;bUe;j fhuzj;jhy; Fwpj;j ,wf;Fkjpfis ,ilapy; epWj;Jtjw;F 
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Neu;e;jpUe;jJ. mt;thNw> cuj;jpy; cs;slq;fpAs;s nghUl;fs; njhlu;gpy; 

cWjpg;gLj;jg;glhJ gy;NtW ngau;fspd; fPo; ,e;j jput cuj;jpid mwpKfg;gLj;jp 

tptrhapfSf;F tpLtpj;jik gpur;rpidf;Fupajhf fhzg;gl;lJ. 

ehl;bd; me;epa nryhtzp kw;Wk; cs;ehl;L epjp njhlu;gpy; gpur;rpidf;Fupa epiynahd;W 

fhzg;gl;l fhyg;gFjpapy; fld; mbg;gilapy; ,e;j cu ,Ug;gpid toq;Ftjjw;F 

toq;Feu;fshy; Nkw;nfhs;sg;gl;bUe;j Kd;nkhopT njhlu;gpy; ftdk; nrYj;jg;glhik 

Nghd;Nw ,e;j tplaj;jpw;Fupa Mw;wYldhd mur $l;Lj;jhgdq;fspd; Clhf Neubahf 

,jid ,wf;Fkjp nra;J murhq;fj;jpw;f cr;rkhd nghUshjhu eyid ngw;Wf;nfhs;s 

eltbf;if vLf;fhik kw;Wk; toq;FeuplkpUe;J mwtplg;gl Ntz;ba &gh 49>846>406 

Md njhifia kPs mwtpLtjw;F my;yJ NtW VNjDk; tpjj;jpy; jPu;g;gdT nra;tjw;F 

eltbf;if vLj;jpUf;fhik tpNrlkhf mtjhdpf;fg;gl;lJ. 

 ,e;j mwpf;ifapy; fPNo Fwpg;gplg;gl;Ls;s gupe;Jiufs; cs;slq;fshf 07 Mk; ge;jpapy; 

Fwpg;gplg;gl;Ls;s gupe;Jiufs; njhlu;gpYk; ftdk; nrYj;jg;gl;Ls;sJ. 

 

i. cuj;jpid ,wf;Fkjp nra;jy; kw;Wk; ngWiffs; topfhl;bf; Nfhitf;F ,zq;f 

nraw;gly; 

 cuk; ,wf;Fkjp nra;Ak; NghJ mjw;fhd mDgtk; kw;Wk; jpwik tha;e;j mur 

fk;gdpnahd;wp;d Clhf,wf;Fkjp nra;tjw;F midj;J re;ju;g;gq;fspYk; mjpfgl;r 

gpuaj;jdk; Nkw;nfhs;StJk;> rupahd Njitg;ghl;bid ,dq;fhzy; cs;slq;fshf 

nfhs;tdT nra;Ak; NghJ 2006 ,d; ngWiffs; topfhl;bf; Nfhitf;fika 

eltbf;if Nkw;nfhs;sg;gLjy;. 

ii. cuj;jpw;fhd epakq;fis jahupj;jy; kw;Wk; xg;ge;jq;fisj; jahupj;jy;. 

 cuk; Nghd;w tpNrl nghUl;fis ,wf;Fkjp nra;tjw;Fj; Njitahd nfhs;Kjy; 

eltbf;iffis Nkw;nfhs;tjw;F Kd;du; mjw;fhd tpla mwpTld; $ba nghWg;G 

$wf;$ba jug;gpdu; kw;Wk; cupa mjpfhupfspd;  gq;fspg;Gld; rupahd epakq;fis 

jahupg;gjw;F eltbf;if vLg;gJk;>  xg;ge;jq;fis jahupf;Fk; NghJ Kiwahd rl;l 

MNyhridfisg; ngw;Wf; nfhz;ljd; gpd;du; xg;ge;jq;fspy;  gpupTfis 

cs;slf;Ftjw;F eltbf;if vLj;jy;. 

iii. epjpia cr;rkhf Kfhik nra;jy; 

 rYif mbg;gilapyhd epge;jidfspd; fPo; fld; mbg;gilapy; nghUl;fisg; 

ngw;Wf; nfhs;tjw;F KbAkhd re;ju;g;gq;fspy; me;j khw;W re;ju;g;gj;jpid 

kjpg;gPl;Lf;F cl;gLj;jp rpwe;j tha;g;gpidj; njupT nra;tjw;F eltbf;if vLj;J 

ehl;by; nraw;gL %yjd rpf;fy;fs; kw;Wk; me;epa nryhtzp rpf;fy;fis 

Fiwj;Jf; nfhs;Sjy;. 
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01. mwpf;ifapd; jd;ik kw;Wk; gpd;Gyk; 

RgPl;rj;jpd; Nehf;F nfhs;ifg; gpufldk; eilKiwg;gLj;jg;gl;lJld;> 2021 Vg;uy; 27 

Mk; jpfjp njhlf;fk; ,urhad cuq;fis ,wf;Fkjp nra;jy; jil nra;ag;gl;L 

Nrjd cuj;jpidg; gad;gLj;Jtjw;F jpl;lkplg;gl;bUe;jJ. 2021/2022 ngUk; 

Nghfj;jpy; 500>000 n`f;laUf;Fj; Njitahd Nrjd cuk; rPd 

fk;gdpnahd;wpypUe;J ,wf;Fkjp nra;ag;gl;l NghjpYk; me;j cuj; njhifapid 

,e;j ehl;by; fiu ,wf;Ftjw;F mDkjp fpilf;fhjjhy; Vw;gl;l cuj; 

jl;Lg;ghl;bid jtpu;j;Jf; nfhs;Sk; Njitg;ghL ehl;by; Vw;gl;bUe;jik 

,dq;fhzg;gl;bUe;jJ. ,e;j epiyikapd; fPo; cs;ehl;L jdpahu; 

fk;gdpnahd;wpdhy; (United Farmers Trust Limited) Ra tpUg;gj;jpd; Ngupy; 

rku;g;gpj;jpUe;j (Unsolicited)  Kd;nkhopTfSf;F mika eNdh iel;u[d; vd 

toq;Feuhy; mwpKfg;gLj;jg;gl;Ls;s jput cuk; 2>125>000 ypl;liuf; nfhs;tdT 

nra;tjw;F jPu;khdpf;fg;gl;bUe;jJ. me;jj; njhifapy; 153>227 ypl;lu; (500 kpy;yp 

ypl;lu; nfhz;l 306>454 Nghj;jy;fs;) 2021 jpnrk;gu; 21 Mk; jpfjpapy; ,yq;iff;F 

,wf;Fkjp nra;ag;gl;bUe;jJld;> mjd; gpd;du; me;j cu ,wf;Fkjp 

,ilepWj;jg;gl;bUe;jJ. 

me;j cuj; njhifapid ,e;jpahtpd; eNdh cu cw;gj;jp fk;gdpnahd;whd 

,e;jpad; /ghku;]; /ngu;biyru; Nfhg;gNul;bt; ypkpnll; Indian Farmers Fertilizer 

Corporative Limited (,jd; gpd;du; IFFCO vd mwpag;gLk;) fk;gdpaplkpUe;J 

ngw;Wf; nfhz;L ,Ue;jJld;> me;j cuj; njhifapid ,yq;iff;F ,wf;Fkjp 

nra;Ak; eltbf;iffs; ,e;j ,e;jpa fk;gdpapd; Kftu; fk;gdpahf milahsk; 

fhzg;gl;Ls;s ,yq;ifapy; gjpT nra;ag;gl;l Aidnll; /ghu;ku;]; bu];l; United 

Farmers Trust (,jd; gpd;du; UFT vd mwpag;gLk;) fk;gdpapdhy; 

Nkw;nfhs;sg;gl;bUe;jJ. ,t;thW 4 re;ju;g;gq;fspy; ,wf;Fkjp nra;ag;gl;l jput 

cuk; 500 kpy;yp ypl;lu; nfhz;l 306>454 Nghjy;fSf;fhf &gh.711>863>096 

nrytplg;gl;L ,Ue;jJld; eNdh cu ,wf;Fkjpapd; NghJ 500 kpy;ypyPl;lu; jput 

Nghj;jYf;fhf nrytplg;gl;l nkhj;j njhif mjpf ngWkjpia nfhz;bUe;jik 

mtjhdpf;fg;gl;likAk;> toq;Fduhf rpwe;j toq;Fdu; njupT nra;ag;gl;lhuh 

vd;gJk; ngUk;Nghfk; epiwtile;jpUe;j re;ju;g;gj;jp;y ,e;j cu ,wf;Fkjp 

Nkw;nfhs;sg;gl;l re;ju;g;gj;jpy; mtru cuj; Njitg;ghL fhzg;gl;ljh Nghd;w 

tplaq;fs;; njhlu;gpy; ehl;bDs; ,lk;ngw;w tpku;rd Ngr;Rf;fs; Nghd;Nw tptrha 

mikr;rpd;> tptrha ,uh[hq;f mikr;rpd; kw;Wk; tiuaWf;fg;gl;l nfhOk;G 

nfhku;\pay; fk;gdpapd; nfhLf;fy; thq;fy;fspy; fzf;fha;tpd; NghJ 

mtjhdpf;fg;gl;l xU rpy fhuzpfs; fhuzkhf 2018 ,d; 19 Mk; ,yf;ff; 

fzf;fha;T rl;lj;jpy; vdf;F mspf;fg;gl;Ls;s mjpfhuq;fspd; mbg;gilapy; ,e;j 

tpNrl mwpf;ifia ntpspaLtjw;F eltbf;if vLf;fg;gl;Ls;sJ. 
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02. fzf;fha;T Kiwikfs; 

 

2.1 VLfs;> Mtzq;fs; kw;Wk; mwpf;iffisg; guPl;rpg;G nra;jy;. 

  

fPNo Fwpg;gplg;gl;Ls;s VLfs;>  Mtzq;fs;>  mwpf;iffs; guPl;rpg;G nra;ag;gl;ld. 

(i) eNdh iel;u[d; jput cu nfhs;KjYf;F cupa mikr;ruitg; gj;jpuk; 

kw;Wk; jPu;khdk; 

(ii) ehNdh iel;u[d; jput cuj;jpid ,wf;Fkjp nra;tjw;Fupa xg;ge;jk; 

(iii) epiyahd nfhs;Kjy; FOtpd; kw;Wk; epiyahd njhopy;El;g kjpg;gPl;Lf; 

FOtpd; FO mwpf;if 

(iv) tiuaWf;fg;gl;l nfhOk;G nfhku;\pay; cu epWtdj;jpd; gzpg;ghsu; rigg; 

gj;jpuk; 

(v) cs;ehl;L ehzaf; fbjk; 

(vi) eNdh iel;u[d; jput ,wf;Fkjp njhlu;gpy; tiuaWf;fg;gl;l nfhOk;G 

nfhku;\pay; cu epWtdj;jpd; kw;Wk; tptrha ,uh[hq;f mikr;rpd; Nfhit 

(vii) Fw;wg; Gydha;T jpizf;fsj;jpd; nghWg;gpy; cs;s ,e;j nfhLf;fy; 

thq;fy;fSf;F cupa Mtzq;fs; (IFFCO fk;gdpapd; gpujpepjpahd UFT 

fk;gdpahy; rku;g;gpf;fg;gl;l Kd;nkhopT Nghd;wit) 

(viii) tptrha ,uh[hq;f mikr;rpdhy; epakpf;fg;gl;l tpNrl FOtpd; mwpf;if. 

2.2 Neu;Kff; fye;Jiuahly; 

 

fPNo Fwpg;gplg;gl;Ls;s jug;gpdu;fSld; Neu;Kff; fye;Jiuahly;fs; elhj;jg;gl;ld. 

(i) tiuaWf;fg;gl;l nfhOk;G nfhku;\y; cu epWtdj;jpd; jiytu; cs;spl;l 

tplaj;Jld; njhlu;Ggl;l cj;jpNahfj;ju;fSld; 

(ii) tptrha mikr;rpd;>  tptrha ,uh[hq;f mikr;rpd; kw;Wk; Njrpa cu 

nrayhsu; mYtyfj;jpy; Fwpj;j tplaj;Jld; njhlu;Ggl;l 

cj;jpNahfj;ju;fSld; 

(iii) ,e;jpad; /ghku;]; /ngu;biyru; Nfhg;gNul;bt; ypkpnll; (IFFCO) kw;Wk; 

Aidnll; /ghu;ku;]; bu];l; ypkpnll; (UFT) cj;jpNahfj;ju;fSld;. 
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2.3 gFg;gha;T uPjpahd kjpg;gPL 

2.4 ,izajsj;jpid guPl;rpg;G nra;jy; 

(m) ,e;jpad; /ghku;]; /ngu;biyru; Nfhg;gNul;bt; ypkpnll; (IFFCO) fk;gdpapd; 

tiyjsk; 

(M) Aidnll; /ghu;ku;]; bu];l; ypkpnll; (UFT) fk;gdpapd; tiyjsk; (2021 Mk; 

Mz;bd; NghJ cj;jpNahfG+u;t ,izaj;jsnkhd;W fhzg;gl;ljhf 

mtjhdpf;fg;glhjJld;> jw;NghJ tiyjsnkhd;W fhzg;gLfp;d;wJ.) 

 

03. fzf;fha;T tplag; gug;G 

  2021 xf;Njhgu; khjk; njhlf;fk; 2021 jpnrk;gu; khjk; tiuapy; ,e;ehl;Lf;F 

,wf;Fkjp nra;ag;gl;l eNdh jput cuk; njhlu;ghf Nkw;nfhs;sg;gl;l nfhs;Kjy; 

nray;ghLfs;>,wf;Fkjpf;fhf mikr;ruit kw;Wk; cu ,wf;Fkjpf;F cupa Vida 

epWtdq;fspd; mDkjpapid ngw;Wf;nfhs;Sjy;>  ,wf;Fkjp nra;ag;gl;l 

njhifapidg; guPl;rpg;G nra;jy; kw;Wk; ,wf;Fkjp nra;jypy; gq;fspg;G nra;j 

cs;ehl;L epWtdq;fs; njhlu;ghd jfty;fs;> ,wf;Fkjpf;Fupajhf 

Nkw;nfhs;sg;gl;l nfhLg;gdTfisg;  guPl;rpg;G nra;jy; vd;gd tplag;gug;gpw;F 

cupj;JilajhFk;. 

 

04. fzf;fha;T tplag;gug;G kl;Lg;gLj;jg;gly; 

,e;jf; nfhLf;fy; thq;fy; njhlu;ghff; fzf;fha;tpy; fPNo Fwpg;gplg;gl;Ls;s 

tiuaiwfSf;F cl;gLtjw;F Neupl;Ls;sJ. 

 

4.1 eNdh iel;u[d; jput cuj;jpid ,wf;Fkjp nra;tjw;F tiuaWf;fg;gl;l nfhOk;G 

nfhku;\y; cu fk;gdp Colombo Commercial Fertilizers Limited (,jd; gpd;du; 

CCFL vd mwpag;gLk;) kw;Wk; UFT fk;gdp vd;gd 2021 etk;gu; 22 Mk; jpfjp 

Vw;gLj;jpf; nfhz;l xg;ge;jj;jpd; 2  MtJ gpuptpd; gpufhuk; cld;gbf;ifapd; 

gFjpnahd;whf cs;slf;fg;gl Ntz;ba MW gpd;dpizg;Gfs; fzf;fha;Tf;F 

rku;g;gpf;fg;gl;bUf;ftpy;iy. 

 

4.2 Kyu; ,d;lu;Ne\dy; jdpahu; fk;gdp vDk; ngaUila fk;gdpahy; Rapid Growth 

kw;Wk; Micro Fud Mfpoa cuq;fis tpepNahfpj;jYld; njhlu;Gilajhf Ra 

tpUg;gj;jpd; ngaupy; rku;g;gpj;Js;sjhf Fwpg;gplg;gl;Ls;s tpiyf;Nfs;tp Mtzk; 

CCFL fk;gdpahy; my;yJ tptrha ,uh[hq;f mikr;rpdhy; fzf;fha;Tf;Fr; 

rku;g;gpf;fg;gl;bUf;ftpy;iy. 

73



 

 

4.3 2021 etk;gu; 04 Mk; jpfjp cuk; nfhz;Ltug;gl;l ,uz;L tpkhdg; gazj; 

jlitfSf;fhf ,e;jpa tpkhd gilf;F (,e;jpad; vahu; Nghu;]; vd 

Mtzq;fspy; Fwpg;gplg;gl;Ls;s) UFT fk;gdpahy;; nrYj;jg;gl;l tpkhd fl;lzk; 

Nghd;wit ,wf;Fkjpahsu; (UFT fk;gdp) cz;ikapy; Vw;w fpuak; njhlu;ghd 

jfty;fs; cupa mur epWtdj;jplk; ,y;iy vd fzf;fha;Tf;F njuptpj;j 

fhuzj;jhy; me;j jfty;fisg; gupl;rpg;G nra;a KbahJ ,Ue;jik. 

 

4.4 ,yq;iff;F ehNdh iel;uNfh[d; jput cuj;ij ,wf;Fkjp nra;tjpy; <Lgl;Ls;s 

epWtdq;fspd; cupikfs;> fl;likg;G> Nghd;w gy;NtW njhlu;Gila Mtzq;fs; 

rPuw;w kw;Wk; njsptw;w tplaq;fis cs;slf;fpapUg;gjhy;> me;j epWtdq;fs; 

njhlu;gpy; kw;Wk; ifr;rhj;jplg;gl;l flg;ghLfs; ve;j epWtdj;Jld; Vw;gLj;jg;gl;lJ 

Nghd;w kw;Wk; me;j ngWiff;F cupajhf me;j xt;nthU epWtdq;fspdJk; 

gzpg;nghWg;G Nghd;wtw;iw jpl;ltl;lkhf fzf;fha;Tf;F cl;gLj;jp fzf;fha;T 

mtjhdpg;Gfis mila KbahjpUe;jJ. mj;jifa epiyikapDs; njspthd 

mtjhdpg;Gfis mila Kbahj rpy gug;Gfs; fPNo ml;ltiz ,yf;fk; 01 

kw;Wk; ml;ltiz ,yf;fk; 02 ,y; jug;gl;Ls;sd. 

 

ml;ltiz ,yf;fk; 01 -  njspthd KbTfis vLf;f Kbahj epWtdq;fs; 

 

epWtdk; / 

gzpg;nghWg;G 

cupa Mtzk; Mtzj;jpd; 

jpfjp 

epWtdq;fs; 

mwpKfg;gLj;jg;gl;l tpjk; 

 

 

 

 

 

United 

Farmers Trust 

fk;gdp (UFT) 

IFFCO fk;gdpahy; epjp 

mikr;rUf;F 

mDg;gg;gl;l 

gpd;dpizg;G 05 ,y; 

Fwpg;gplg;gl;Ls;s fbjk; 

 

2021 

nrg;jk;gu; 20 

United Farmers Trust is the IFFCO 

partner in Sri Lanka 

Sri Lanka Indian Trade and 

Investment Promotion 

Chamber  ,dhy; 

Kd;dhs; epjp 

mikr;rUf;F 

mDg;gg;gl;l 

gpd;dpizg;G 06 ,y; 

Fwpg;gplg;gl;Ls;s fbjk; 

2021 

nrg;jk;gu; 21 

United Farmers Trust Ltd a 

company which is part of Sri Lanka 

India Trade and investment 

promotion Chamber is the local 

agent of IFFCO and other Indian 

fertilizer  manufacture 

gpd;dpizg;G 10 ,y; 2021 IFFCO  fk;gdpapd; cs;ehl;L 
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Fwpg;gplg;gl;Ls;s 

nfhOk;G nfhku;\pay; 

cuf; fk;gdpapd; 

gzpg;ghsu; rig 

gj;jpuk; 

 

nrg;jk;gu; 28 Kftuhf 

21/1876/323/030-VII  

Mk; ,yf;f 

gpd;dpizg;G 27 ,y; 

Fwpg;gplg;gl;Ls;s 

mikr;ruitf; Fwpg;G 

 

2021 

xf;Njhgu; 15 

,e;jpa murpdhy; 

mq;fPfupf;fg;gl;l ,yq;if 

,e;jpa tu;j;jf kw;Wk; 

KjyPl;Lr; rigapd; ,ize;j 

epWtdnkhd;whd Aidll; 

ghku;]; l;u];l; fk;gdp 

 Me; jpfjp UFT 

epWtdj;jpdhy; 

nfhOk;G nfhku;\pay; 

cuf; fk;gdp kw;Wk; 

,yq;if cuf; 

fk;gdpf;F Kftupapl;L 

0025/FER/23921 Mk; 

,yf;f ,izg;G 14 

,y; Fwpg;gplg;gl;Ls;s 

fbjk; 

2021 

xf;Njhgu; 03 

,yq;if ,e;jpa tu;j;jf 

kw;Wk; KjyPl;Lr; rig kw;Wk; 

rpy mikg;Gfshy; 

epWtg;gl;Ls;s UFT fk;gdp 

Indian 

Farmers 

Fertilizers 

Corporative 

Limited 

(IFFCO)  

fk;gdp 

gpd;dpizg;G 10 ,y; 

Fwpg;gplg;gl;Ls;s 

nfhOk;G nfhku;\pay; 

cuf; fk;gdpapd; 

gzpg;ghsu; rig 

gj;jpuk; 

 

2021 

nrg;jk;gu; 28 

,e;jpa murpw;F nrhe;jkhd 

IFFCO fk;gdpnahd;whf 

 

 

 

,yq;if 

,e;jpa 

tu;j;jf 

21/1876/323/030-VII Mk; 

,yf;f gpd;dpizg;G 27 

,y; Fwpg;gplg;gl;Ls;s 

mikr;ruitf; Fwpg;G 

 

2021 

xf;Njhgu; 15 

,e;jpa murpdhy; 

mq;fPfupf;fg;gl;l ,yq;if 

,e;jpa tu;j;jf kw;Wk; 

KjyPl;Lr; rigapd; ,ize;j 

epWtdnkhd;whd Aidll; 

ghku;]; l;u];l; fk;gdp 
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kw;Wk; 

KjyPl;Lr; 

rig 

gpd;dpizg;G 30 ,y; 

Fwpg;gplg;gl;Ls;s 

United Farmers Trust  

fk;gdpapd; (UFT)  

gjptpw;fhf 

rku;g;gpf;fg;gl;l 

tpz;zg;gk; 

2021 Nk 07 United Farmers Trust fk;gdpapd; 

nkhj;j gq;ffspd; 

vz;zpf;ifapy; 1 rjtPjk; 

,yq;if ,e;jpa tu;j;jf 

kw;Wk; KjyPl;Lr; rigf;F 

cupj;jhf fhzg;gly;. 

 22/0088/323/005 Mk; 

,yf;f ,izg;G 60 

,y; Fwpg;gplg;gl;Ls;s 

mikr;ruit 

tpQ;Qhgdk; 

2022 [dtup 

18 

,e;jpa murpd; 

mDruizAldhd ,e;jpa 

murpdhy; mq;fPfupf;fg;gl;l 

,yq;if ,e;jpa tu;j;jf 

kw;Wk; KjyPl;L rigapd; 

,ize;j epWtdnkhd;W. 

 

ml;ltiz ,yf;fk; 02  -Kd;nkhopT rku;g;gpf;fg;gl;l tpjk; kw;Wk; nfhLf;fy;  

thq;fy;fis njspthf ,dq;fhz Kbahj re;ju;g;gq;fs; 

 

cupa Mtzk; jpfjp rku;g;gpf;fg;gl;bUe;j tpjk; 

 

gpd;dpizg;G 10 ,y; 

Fwpg;gplg;gl;Ls;s nfhOk;G 

nfhku;\pay; cuf; 

fk;gdpapd; gzpg;ghsu; rig 

mwpf;if 

 

2021 nrg;jk;gu; 28 ,e;jpa murpw;F nrhe;jkhd 

IFFCO fk;gdpapdhy; 

rku;g;gpf;fg;gl;l  unsolicited 

proposal  - ,e;j fk;gdpapd; 

cs;ehl;L Kftuhd  United 

Farmers Trust  

 vDk; ngaUila 

epWtdj;jpdhy; rku;g;gpf;fg;gl;l 

Kd;nkhopT 

 

nfhOk;G nfhku;\pay; cuf; 

fk;gdpapd; jiytuhy; 

tptrha ,uh[hq;f 

mikr;rpd; nrayhsUf;F 

rku;g;gpf;fg;gl;l gpd;dpizg;G 

16 ,y; Fwpg;gplg;gl;Ls;s 

fbjk; 

2021 xf;Njhgu; 04 Supplier IFFCO Indian submitted by 

UFT for Nano Nitrogen in liquid form  
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tptrha ,uh[hq;f 

mikr;rpd; nrayhsupdhy; 

njhopy;El;g kjpg;gPl;L 

FOtpd; jiytUf;F 

mDg;gg;gl;l gpd;dpizg;G 22 

,y; Fwpg;gplg;gl;Ls;s fbjk; 

 

2021 xf;Njhgu; 13 Indian IFFCO proposal 

gpd;dpizg;G 23 ,y; 

Fwpg;gplg;gl;Ls;s 

njhopy;El;g kjpg;gPl;L 

mwpf;if 

 

2021 xf;Njhgu; 13 RFP submitted  by the IFFCO to the 

Ceylon fertilizer Company 

21/1876/323/030-VII  

Mk; ,yf;f gpd;dpizg;G 27 

,y; Fwpg;gplg;gl;Ls;s 

mikr;ruiu tpQ;Qhgdj;jpd; 

Kd;nkhopT 

2021 xf;Njhgu; 15 ,yq;if ,e;jpa tu;j;jf kw;Wk; 

KjyPl;Lr; rigAld; ,ize;j 

epWtdnkhd;whd Aidll; 

ghku;]; l;u];l; fk;gdp tpiiy 

Kd;nkhoptpid toq;fpAs;s 

,e;jpad; ghku;]; gu;biyru; 

Nfhg;gNul;bt; ,dhy; cw;gj;jp 

nra;ag;gl;l tpNrl iel;u[d; 

(eNdh) cuk;. 

 

 

21/1876/323/030-VII  Mk; 

,yf;f gpd;dpizg;G 27 ,y; 

Fwpg;gplg;gl;Ls;s 

mikr;ruiu tpQ;Qhgdj;jpd; 

Kd;nkhopT 

2021 xf;Njhgu; 15 ,yq;if ,e;jpa tu;j;jf kw;Wk; 

KjyPl;Lr; rigAld; ,ize;j 

epWtdnkhd;whd Aidll; 

ghku;]; l;u];l; fk;gdp tpiiy 

Kd;nkhoptpid toq;fpAs;s 

,e;jpad; ghku;]; gu;biyru; 

Nfhg;gNul;bt; ,dhy; cw;gj;jp 

nra;ag;gl;l new;gapu; 

nra;iff;fhd tpNrl iel;u[d; 

eNdh jput cuk; 

 

gpd;dpizg;G 26 ,y; 

Fwpg;gplg;gl;Ls;s 2021 

2021 xf;Njhgu; 18 KjyhtJ ,Ug;gpid ,wf;Fkjp 

nra;jikf;Fupa nfhLg;gdit  
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xf;Njhgu; 18 Me; jpfjp 

rdhjpgjp nrayfj;jpy; 

,lk;ngw;w $l;lj;jpy; 

vLf;fg;gl;l jPu;khdj;ij 

mwptpf;Fk; NghJ nfhOk;G 

fku;\pay; cuf; fk;gdpapd; 

cs;sf nkNkh gj;jpuk; 

 

 

UFT  fk;gdpf;F nrYj;Jjy;. 

t/g nfhOk;G fku;\pay; 

cuf; fk;gdpapd; jiytuhy; 

cupa ngWif 

ifaspf;fg;gl;likAld; 

njhlu;Gilajhf ngWifia 

ifaspj;J mDg;gg;gl;l 

gpd;dpizg;G 47 ,y; 

Fwpg;gplg;gl;l fbjk; 

 

2021 xf;Njhgu; 27 Bid proposal submitted by United 

Farmers Trust Ltd on behalf of IFFCO 

Ltd 

21/2013/323/030-VIII  Mk; 

,yf;f gpd;dpizg;G 50 ,y; 

Fwpg;gplg;gl;Ls;s 

mikr;ruit tpQ;Qhgdk; 

 

gpd;Gyk; 

 

 

 

 

 

 

epahag;gLj;jy; 

2021 etk;gu; 15  

 

 

 

United Farmers  ,dhy; 

Kd;itf;fg;gl;l tpiy 

Kd;nkhopTfis fUj;jpw;nfhz;L 

(IFFCO)  ,lkpUe;J nfhOk;g 

fku;\pay; cuf; fk;gdpapd; 

Clhf ,wf;Fkjp nra;tjw;Fupa 

xg;ge;jf; ifaspg;G 

 

KjyhtJ tpiy Kd;nkhoptpid 

toq;fpa re;ju;g;gj;jpy;  IFFCO  

fk;gdpf;fhf ,e;j cuk; 

njhlu;gpy; $wtpiyfis 

rku;g;gpj;Js;s   United Farmers 

Trust  epWtdkhdJ  CIF  
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4.5 ,yq;if> ,e;jpa tu;j;jf KjyPl;L Nkk;gLj;jy; rigapd; ngaupy; ,e;j nfhLf;fy; 

thq;fYf;F cupajhf mt;tg;NghJ fbjq;fis toq;fpapUe;J epWtdq;fs; ,e;jpa 

murpdhy; mq;fPfupf;fg;gl;l epWtdnkhd;nwd 2021 xf;Njhgu; 15 Me; jpfjpa 

mkg/21/1876/323/030-VII Mk; ,yf;f mikr;ruiit tpQ;Qhgdj;jpy; 

Fwpg;gplg;gl;bUe;j NghjpYk;> me;j epWtdj;jpw;Fupajhf ,e;jpahtpd; gjpT kw;Wk; 

,e;jpa murpdhy; Vw;Wf;nfhs;sg;gl;l epWtdnkhd;wh vd;gij fzf;fha;tpy; 

cWjpg;gLj;j KbahjpUe;jik. 

 

 

 

 

 

 

 

ngWkjpapNyNa $Wtpiyfis 

rku;g;gpj;Js;sJld;> me;j fk;gdp 

cs;ehl;by; gjpT nra;Js;s 

fk;gdp xd;whdikahy;  IFFCO  

fk;gdpapd; epjp kw;Wk; 

njhopy;El;g epiyikAldhd 

mwpf;iffs; 

rku;g;gpf;fg;gl;bUe;jikahy; 

tpiyf;Nfs;tp  IFFCO fk;gdpapd; 

Clhf toq;fg;gl;l 

tpiyf;Nfs;tpahf fUjp 

ifaspg;gjw;F. 

 

 

eNdh iel;u[d; jput 

cuj;jpid nfhs;tdT 

nra;tjw;fhf  CCFL  fk;gdp   

UFT fk;gdpAld; 

Vw;gLj;jpf;nfhs;sg;gl;l 

gpd;dpizg;G 55 ,y; 

Fwpg;gplg;gl;Ls;s 

cld;gbf;if 

2021 etk;gu; 22 ,e;jpahtpd;  IFFCO  fk;gdpapd; 

,yq;if toq;Feupd; mjpfhuk; 

ngw;w ,wf;Fkjpahsuhd  UFT  

fk;gdp 
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5. nrad;Kiw 

5.1 ,yq;iff;F eNdh iel;u[d; jput cuk; ,wf;Fkjp nra;Ak; Njitg;ghL 

5.1.1 NkNy Fwpg;gplg;gl;Ls;s Njitg;ghL Vw;gLtjw;F mbg;gilahf nfhs;sg;gl;l 

Kf;fpakhd jPu;khdq;fs;> ,lk;ngw;w epfo;Tfs;> cupa Nkyjpf eltbf;iffs;> 

mjw;fhf gq;fspg;G nra;j jug;gpdu; kw;Wk; fhy vy;iyfSldhd 

nghopg;ghf;fg;gl;l jfty;fs; gpd;tUkhW. 

ml;ltiz ,yf;fk; - 03 – eNdh cu ,wf;Fkjpf;f cupa nghopg;ghf;fg;gl;l epfo;Tfs; 

Fwp;j;j 

rk;gtk; 

,lk;ngw;w 

jpfjp 

 

Kd;itf;fg;gl;l 

/ cupa 

epWtdk; 

my;yJ gjtp 

cupa %y Mtzk; cupa jPu;khdk; / ,lk;ngw;w 

epfo;T  

2021 Vg;uy; 

27 

rdhjpgjp mkg/21/0746/301/013  

Mk; ,yf;f 

mikr;ruitj; 

jPu;khdk; 

,urhad cuk;> G+r;rpf; 

nfhy;yp kw;Wk; fisf; 

nfhy;yp Mfpatw;iw 

gad;gLj;jy; kw;Wk; 

,wf;Fkjpia jil 

nra;jy;. 

 

2021 Nk 22  PB 00240011 Mk; 

,yf;f 

tiuaWf;fg;gl;l 

fk;gdpfis 

$l;bizf;Fk; 

rhd;wpjo; 

 

United Farmers Trust Limited 

fk;gdpia gjpT nra;jy; 

2021 Nk 31 tptrha 

mikr;ru; 

rku;g;gpj;j 

tpQ;Qhgdj;jpd; 

mbg;gilapyhd 

mikr;ruit 

mkg//21/0964/323/030  

Mk; ,yf;f 

mikr;ruitj; 

jPu;khdk; 

2021/2022 ngUk; Nghfj;jpy; 

new;gapu;r;nra;iff;fhf 

500>000 n`f;NlaUf;F 

Nrjdg; gris kw;wk; 

,aw;if vupnghUs; 

Njitg;ghl;bid ,wf;Fkjp 

nra;jy; %yk; G+u;j;jp 

nra;jy; cs;slq;fshf 10 

tplaq;fSf;F 
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mq;fPfhuj;jpid 

ngw;Wf;nfhLj;jy;. 

 

2021 

nrg;jk;gu; 21 

,yq;if ,e;jpa 

tu;j;jf 

KjyPl;L 

Nkk;gLj;jy; 

rigapd; 

jiytu;  

0023/OF/GOV SL Mk; 

,yf;f fbjk; 

Njitahd Nrjdg; gris> 

fpUkpehrpdp kw;Wk; jhtug; 

Nghrizfs; Mfpad 200 

kpy;ypad; mnkupf;f 

nlhyu;fs; tiuapYk; 

,uz;L tUl tl;baw;w 

fld; trjpapd; fPo; 

toq;Fjy; cs;slq;fshd 

rpy tplaq;fis Fwpg;gpl;L 

Kd;dhs; epjp mikr;ru; 

kw;wk; mtupd; ngaupy; 

Kd;nkhopnthd;wpid 

rku;g;gpj;jy;. 

2021 

nrg;jk;gu; 27 

tptrha 

mikr;ru; 

mkg /21/1743/323/030 

–VI  Mk; ,yf;f 

mikr;ruitj; 

jPu;khdk;  

ru;tNjr kw;Wk; cs;ehl;L 

Nrjdg; gris cw;gj;jp 

kw;wk; ,wf;Fkjp nra;Ak; 

toq;FeuplkpUe;J cupa 

epakk; kw;Wk; 

gupe;JiufSf;fika Nghl;b 

mbg;gilapyhd 

$Wtpiyfis NfhUtjw;F 

kw;Wk; ngWiffs; 

FOnthd;W kw;Wk; 

epiyahd njhopy;El;g 

kjpg;gPl;L FOnthd;wpid 

epjp mikr;rupdJk; 

ngUe;Njhl;l ifj;njhopy; 

mikr;rupdJk; 

,zf;fg;ghl;Lld; tptrha 

mikr;rupdhy; epkpf;f 

jPu;khdpj;jy;. 

 

2021 

nrg;jk;gu; 28 

jiytu; - 

nfhOk;G 

nfhku;\pay; 

2.1 Mk; 

,yf;fKila 

gzpg;ghsu; rig 

,e;jpa murhq;fj;jpw;F 

nrhe;jkhd  IFFCO 

fk;gdpahy; Ra tpUg;gpd; 
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cuf; fk;gdp gj;jpuk;  mbg;gilapy; 

rku;g;gpf;fg;gl;l 

Kd;nkhopTf;fika(Unsolici

ted Proposal)  ,e;j 

fk;gdpapd; cs;ehl;L 

gpujpepjpahd  United Farmers 

Trust vDk; ngaUila 

epWtdk; Kd;nkhopT 

kw;Wk;  Muller International  

fk;gdpapd; Kd;nkhopT 

Mfpa ,U 

Kd;nkhopTfis 

rku;g;gpj;jy;. 

 

2021 

nrg;jk;gu; 29 

  UFT fk;gdpahy; Nrjdg; 

gris kw;Wk; mjDld; 

,ize;j cw;gj;jpfis 

tpepNahfpg;gjw;fhf gjpT 

nra;tjw;F nfhOk;G 

fku;\pay; fk;gdpf;F 

tpz;zg;gnkhd;iw 2021 

nrg;jk;gu; 23 Me; jpfjp 

rku;g;gpj;jpUe;j NghjpYk;> 

mbg;gil jifikfis 

G+u;j;jp nra;J cupa 

Mtzq;fs; 

rku;g;gpf;fg;gl;buhj 

fhuzj;jhy; tpz;zg;gk; 

gjpT 

nra;ag;gl;bUf;ftpy;iy. 

 

2021 

nrg;jk;gu; 29 

nghJ 

jpiwNrupapd; 

mur epjpj; 

jpizf;fsk; 

PED/PMD/SCAPC/Rec

ons-2021 Mk; ,yf;f 

fbjk; 

ngWiffs; FOnthd;W 

kw;Wk; epiyahd 

njhopy;El;g 

FOnthd;wpid epakpj;jy;. 
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2021 

xf;Njhgu; 01 

tptrha 

,uh[hq;f 

mikr;rpd; 

tpNrl FO 

SMOA/PRP/OF/01 

tpNrl FO mwpf;if 

toq;Feupd; ,U 

Kd;nkhopTfisAk; 

mtjhdpj;j NghJ 

mj;jpahtrpakhd 

Mtzq;fis 

toq;fpapuhikahy; kPs 

Kd;nkhopTis Nfhup 

njhopy;El;g kjpg;gPl;L 

FOtpw;F rku;g;gpf;f 

cj;Njrpj;jy;. 

 

2021 

xf;Njhgu; 04 

tiuaWf;fg;gl;l 

nfhOk;G 

fku;\pay; cuf; 

fk;gdp 

tptrha ,uh[hq;f 

mikr;Rf;F 

rku;g;gpf;fg;gl;l 

,yf;fkw;w fbjk; 

Ra tpUg;gj;Jld; 

rku;g;gpf;fg;gl;l ,U 

Kd;nkhopTfs; kw;wk; 

tpNrl FOtpdhy; gpd;du; 

Kd;nkhopag;gl;L 

ngw;Wf;nfhs;sg;gl;l 

Mtzq;fis kjpg;gPL 

nra;Ak; gzpfSf;F 

toq;Ftjw;F tptrha 

,uh[hq;f mikr;rpw;F 

rku;g;gpj;jy;. 

 

2021 

xf;Njhgu; 11 

tptrha 

,uh[hq;f 

mikr;rpd; 

Nkyjpf 

nrayhsu; 

(mgptpUj;jp) 

SMFI/3/D/03/09   

fbjk; 

neNdh cu ,wf;Fkjpapd; 

NghJ epaknkhd;wpid 

mwpKfg;gLj;Jtjjw;F 

cupa topfhl;bfs; kw;Wk; 

newpKiwfis  (Protocols) 

jahupj;jy;. 

 

2021 

xf;Njhgu; 13 

tptrha 

,uh[hq;f 

mikr;rpd; 

nrayhsu; 

SMFI/03/D/03/09  

fbjk; 

IFFCO epWtdj;jpd; 

Kd;nkhoptpid 

fUj;jpw;nfhs;SkhW 

njhopy;El;g kjpg;gPl;l 

FOtpw;F mwptpj;jy;. 
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2021 

xf;Njhgu; 13 

njhopy;El;g 

kjpg;gPl;l FO 

 IFFCO epWtdj;jpw;fhf 

UFT fk;gdpahy; 

rku;g;gpf;fg;gl;l 

tpiyf;Nfs;tp 

Mtzq;fis guPl;rpj;J 

gupe;Jiufis toq;Fjy;. 

 

2021 

xf;Njhgu; 14 

njhopy;El;g 

kjpg;gPl;l FO 

 epiyahd ngWiffs; 

FOtpd; mwpf;ifia 

toq;Fjy;. 

2021 

xf;Njhgu; 18 

nfhOk;G 

fku;\pay; cuf; 

fk;gdpapd; 

jiytu; 

2021 xf;Njhgu; 18 

Me; jpfjpa cs;sf 

nkNk gj;jpuk; 

2021 xf;Njhgu; 18 Me; 

jpfjp rdhjpgjp 

nrayfj;jpy; ,lk;ngw;w 

$l;lj;jpd; NghJ neNdh 

cu ,Ug;gpid ,yq;iff;F 

nfhz;LtUk; tpjk; kw;Wk; 

nfhLg;gdT Nkw;nfhs;sy; 

njhlu;gpy; vLf;fg;gl;l 

jPu;khdj;ij mwptpj;jy;.  

 

2021 

xf;Njhgu; 18 

tptrha 

mikr;ru; 

mkg/21/1876/323/030- 

VII  Mk; ,yf;f 

mikr;ruit jPu;khdk; 

IFFCO epWtdj;jpd; ney; 

gapu;r;nra;iff;fhf neNdh 

iel;u[d; jput cuk; 

1>800>000 yPl;lu; kw;Wk; 

Nrhsj;jpw;fhf 325>000 

yPl;lu; nfhs;tdT 

nra;tjw;F. 

 

2021 

xf;Njhgu; 18 

United Farmers 

Trust 

kpd;dQ;ry; %yk; tzpf epthuznkhd;iw 

toq;Fjy; 

2021 

xf;Njhgu; 18 

tiuaWf;fg;gl;l 

nfhOk;G 

fku;\pay; cuf; 

fk;gdp 

cs;sf nkNkh 

gj;jpuk; 

tiuaWf;fg;gl;l nfhOk;G 

fku;\pay; cuf; fk;gdpapd; 

eilKiwf; fzf;fpw;F 

&gh 253>301>126 Md 

njhifia tuT itj;jy;. 
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2021 

xf;Njhgu; 19 

  500 kpy;yp yPl;lu; nfhz;l 

44>062 Nghj;jy;fs;fis 

,yq;if tpkhd Nritapd; 

tpkhdj;jpd; %yk; 

nfhz;Ltuy;. 

 

2021 

xf;Njhgu; 20 

  cupa ,Ug;gpid  UFT  

,dhy;  CCFL ,w;F 

ifaspj;jy;. 

2021 

xf;Njhgu; 27 

jiytu; -  

tiuaWf;fg;gl;l 

nfhOk;G 

nfhku;\pay; 

cuf; fk;gdp 

2021/MOA/CCF/ORG/

N/02 Mk; ,yf;f 

fbjk; 

cu ,wf;Fkjpf;fhd 

tpiyf;Nfs;tp ifaspj;jy;. 

2021 etk;gu; 

04 

  500 kpy;yp yPl;lu; nfhz;l 

145>224  Nghj;jy;fs;fis 

,e;jpa tpkhd Nritapd; 

tpkhdnkhd;wpy; 

nfhz;Ltuy;. 

 

2021 etk;gu; 

15 

tptrha 

mikr;ru; 

mkg/21/2013/323/030 

–VIII  Mk; ,yf;f 

mikr;ruit 

mq;fPfhuk; 

IFFCO epWtdj;jpd; cu 

,wf;Fkjpf;F 

tiuaWf;fg;gl;l nfhOk;G 

fku;\pay; cuf; fk;gdpf;F 

toq;fpa toq;fpa 

mq;fPfhuk; UFT ,w;F 

ifaspj;jy; cs;slq;fyhf 

rpy tplaq;fSf;F 

mq;fPfhuj;jpid toq;Fjy;. 
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2021 etk;gu; 

16 

United Farmers 

Trust  fk;gdp 

005-a /MAHA/2021/PI tiuaWf;fg;gl;l nfhOk;G 

fku;\pay; fk;gdpf;F 

jpUj;jg;gl;l $Wtpiyfspd; 

fPo; epge;jidfis 

cs;slf;fp ngausT 

tpiyg;gl;bay; (Performa 

Invoice) rku;g;gpj;jy;. 

 

2021 etk;gu; 

17 

tptrha 

,uh[hq;f 

mikr;rpd; 

nrayhsu; 

SMF1/3/D/03/09 2021 xf;Njhgu; 19 Kjy; 

2021 jpnrk;gu; 05 Me; jpfjp 

tiuapYkhd 

fhyg;gFjpapDs; 05 

jlitfspy; ,wf;Fkjp 

nra;tjw;fhd 

tpiyf;Nfs;tpfs; Aidll; 

ghku;]; l;u];l; ypkpll; 

(UFT) ,w;F ifaspj;J 

cld;gbf;if 

ifr;rhj;jpLtjw;F CCFL 

,w;F mwpTiu toq;Fjy;. 

 

2021 etk;gu; 

21 

jiytu;  -  

tiuaWf;fg;gl;l 

nfhOk;G 

fku;\pay; cuf; 

fk;gdp 

2021/MOA/CCF/ORG/

N/02 Mk; ,yf;f 

fbjk; 

Aidll; ghku;]; l;u];l; 

ypkpll; fk;gdpapd; 

jpUj;jg;gl;l 

tpiyf;Nfs;tpia 

Vw;Wf;nfhs;sy;.  

 

2021 etk;gu; 

22 

  nfhOk;G fk;u;\pay; cuf; 

fk;gdpAld; Aidll; 

ghku;]; l;u];l; ypkpll; 

fk;gdpAld; cld;gbf;if 

ifr;rhj;jply;. 

 

2021 etk;gu; 

26 

  ,e;jpa mur 

tq;fpnahd;Wf;F 

nrYj;Jtjw;fhf 2022 

[dtup 22 Me; jpfjp 
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tiuapYk; ehzaf; 

fbjnkhd;W kf;fs; 

tq;fpapy; jpwj;jy;. ehzaf; 

fbjj;jpd; ngWkjp &gh 

8>374>198>874 kw;Wk; tq;fpf; 

fl;lzk; &gh 10>467>749 

MFk;.  

 

2021 

jpnrk;gu; 

06/07 

  500 kpy;yp yPl;lu; 

nfhNghj;jy;fs; 58>584 

gbahf ,U jlitfspy; 

,yq;if tpkhd Nritapd; 

tpkhdnkhd;wpd; %yk; 

nfhz;LtUjy;. 

 

2021 

jpnrk;gu; 07 

jpiwNrupapd; 

nrayhsu; 

TO/BE3/02/06/01/2021(

Vol –I)  Mk; ,yf;f 

trjpfs; fbjk; (Letter 

of comfort) 

 

nfhLg;gdT nghWg;gpid 

Vw;W &gh 8,374,198,874  

Md ngWkjpAldhd 

trjpf; fbjnkhd;wpid 

kf;fs; tq;fpf;F mDg;Gjy;. 

 

2022 [dtup 

18 

tptrha 

gzpg;ghsu; 

ehafk; 

PA/12/1/19/Fert ngUk; Nghfj;jpy; 

gapu;r;nra;if 

eltbf;iffs; epiwT 

nra;ag;gl;Ls;sikahy; 

new;gapu; nra;iff;fhf 

njhlu;e;Jk; neNdh 

iel;u[d; cuj; 

Njitg;ghL fhzg;glhJ 

vd tptrha ,uh[hq;f 

mikr;rpd; nrayhsUf;F 

mwptpj;jy;. 

 

2022 [dtup 

24 

 mkg/22/0088/323/005 

Mk; ,yf;f 

mikr;ruit Fwpg;G 

vQ;rpa neNdh iel;u[d; 

jput Nghj;jy;fs; 3>924>546 

,wf;Fkjp nra;tij jil 

nra;jy;. 
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5.1.2 “fhyepiy khw;wj;jpw;F ePz;lfhy jPu;Tld; $ba gRikahd r%f -  nghUshjhu 

Nfhynkhd;iw Nehf;fp” vDk; nfhs;ifapidr; nray;gLj;Jtjw;F cldbahf 

eilKiwg;gLj;jf; $ba tifapy; ,urhad cuk;>  fpUkp ehrpdp>  fisnfhy;yp 

vd;gtw;wpd; ghtid kw;Wk; ,wf;Fkjpia jil nra;jy; cs;spl;l 20 

fhuzpfSf;F mDkjp Nfhup 2021 Vg;uy; 27 Mk; jpfjp mg;Nghija [dhjpgjpahy; 

,yf;fk; mkg/21/0746/301/013 nfhz;l mikr;ruit gj;jpuk; rku;g;gpf;fg;gl;bUe;jJ 

(,izg;G 01). me;j gj;jpuj;jpy; Fwpg;gplg;gl;bUe;j fhuzpfSf;F mika 

cldbahf eilKiwg;gLj;jg;gLk; tifapy; ,urhad cuk;> fpUkpehrpdp kw;Wk; 

fisnfhy;yp vd;gtw;wpd; ghtid kw;Wk; ,wf;Fkjpiaj; jil nra;tjw;F 

md;iwa jpdNk mjhtJ 2021 Vg;uy; 27 Mk; jpfjpapy; mikr;ruitapdhy; 

mDkjp toq;fg;gl;bUe;jJ (,izg;G 02). 

5.1.3 NkNy $wg;gl;l jPu;khdj;jpd; mbg;gilapy; ,urhad cu ,wf;Fkjpiaj; jil 

nra;jjd; %yk; ngUk; Nghfj;jpw;Fj; Njitahd Nrjd cuj;jpd; Njitg;ghl;bid 

cs;ehl;by; G+u;j;jp nra;J nfhs;s KbahJs;sJ vd;gijAk; kw;Wk; mjw;fhd 

fhuzj;ij njspTgLj;jp tptrha mikr;rupdhy; “Nrjd gris kw;Wk; ,aw;if 

fdpkq;fs; kw;Wk; fpNyl;ll; Jzpf;if jhtu Cl;lr;rj;J vd;gtw;iw ,wf;Fkjp 

nra;jy; 2021/2022  ngUk; Nghfk;”  vd;Dk; jiyg;gpy; ,yf;fk; mkg/21/0964/323/030 

nfhz;l mikr;ruit gj;jpuk; 2021 Nk 31 Mk; jpfjp rku;g;gpf;fg;gl;bUe;jJ. NkYk; 

me;j gj;jpuj;jpd; %yk; 2021/2022 ngUk; Nghfj;jpy; new;nra;iff;fhf 500>000 

n`l;nlaUf;F Nrjd cuk; kw;Wk; ,aw;if fdpkq;fs; vd;gtw;wpd; 

Njitg;ghl;bid ,wf;Fkjp nra;tjd; %yk; G+u;j;jp nra;J nfhs;Sjy; kw;Wk; 

mjw;fhf ru;tNjr Nghl;b Nfs;tp NfhUjiy Nkw;nfhs;Stjd; %yk; njupT 

nra;ag;gLk; jifikAila Nfs;tp kDjhuu;fSf;F Fwpj;j khdpaj;jpid 

Nkw;nfhs;Sjy; cs;spl;l 10 fhuzpfSf;fhd mDkjpiaf; Nfhup ,Ue;jJld; 

(,izg;G 03) me;j gj;jpuj;jpw;fhfTk;  mikr;ruitapdhy; md;iwa jpdNk 

mjhtJ 2021 Nk 31 Mk; jpfjpNa mDkjp toq;fg;gl;bUe;jJ (,izg;G 04). 

5.2 ,yq;iff;F eNdh iel;u[d; jput cuj;jpid ,wf;Fkjp nra;tjw;fhd 

mDkjpfis ngw;Wf; nfhLj;jy; 

5.2.1  2021 nrg;jk;gu; 20 Me; jpfjp Kd;dhs; mikr;rUf;F IFFCO fk;gdpapd; 

re;ijg;gLj;jy; gzpg;ghsuhy; mDg;gg;gl;l fbjj;jpy; “IFFCO fk;gdpapd; 

,yq;ifapd; gq;fhsuhd (Partner) UFT fk;gdpaplk; ,yq;iff;F nghUe;Jk; 

tifapy; KOikahd cw;gj;jp ngau;g;gl;bay; kw;Wk; tpguq;fs; 

fhzg;gLtjhfTk;> ,yq;iff;F nlhyu; fld; trjpfspd; mbg;gilapy; toq;fy; 

Nkw;nfhs;tjw;fhf UFT fk;gdpAld; fye;Jiuahly; Nkw;nfhs;SkhW IFFCO 
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fk;gdpapd; epjp epWtdj;jpw;F mwptpj;jpUe;jjhfTk;” Fwpg;gplg;gl;bUe;jJ.(,izg;G 

05) 

 

5.2.2  0023/OF/GOV SL ,yf;fKila kw;Wk; 2021 nrg;jk;gu; 21 Mk; jpfjp ,yq;if 

,e;jpah ,yq;if kw;Wk; ,e;jpah tu;j;jf kw;Wk; KjyPl;L Nkk;gLj;jy; rig vDk; 

ngaupyhd fbj jiyg;gpy; mg;Nghija epjp mikr;rUf;F ,e;j eNdh iel;u[d; 

jput cu toq;Fdupd; ifnahg;gj;Jld; Njitahd Nrjd cuk;>  fpUkp ehrpdp 

kw;Wk; jhtu Cl;lr;rj;J vd;gtw;iw mnkhpf;f nlhyu; 200 kpy;ypad; tiuapy; 

,uz;L tUl tl;baw;w fld; trjpapd; fPo; tpepNahfpj;jy; vDk; jiyg;gpy; 

mDg;gg;gl;bUe;j fbjj;jpy; fPNo Fwpg;gplg;gl;Ls;s fhuzpfs; Nru;f;fg;gl;bUe;jd. 

(,izg;G 06) 

 

(i) ,yq;if ,e;jpa tu;j;jf kw;Wk; KjyPl;L Cf;Ftpg;G rigapd; xU gFjpahf 

mwpag;gLk; kw;Wk; IFFCO fk;gdpapd; kw;Wk; NkYk; rpy ,e;j cu 

cw;gj;jpahsu;fspd; cs;ehl;L gpujpepjpahd UFT fk;gdp ,e;j cw;gj;jpaid 

,U tUl tl;baw;w fld; trjpapd; fPo; (nghUj;jkhd Kiwf;F mika) 

tpepNahfpg;gjw;f jahuhfTk; tpUg;gj;Jld; fhzg;gLtjhf me;j fk;gdpapd; 

cs;ehl;L gpujpepjpahf cs;sik. 

 

(ii) ,yq;if tptrhaj; jpizf;fsj;jpd; gzpg;ghsu; ehafj;jpdhy; ngw;Wf; 

nfhLf;fg;gl;Ls;s mDkjpg; gj;jpuj;jpd; fPo; jw;NghJk; guPl;rpg;G khjpupnahd;W 

DHL %ykhf nfhOk;G tpkhd epiyaj;jpw;F te;Js;sJ vd;gJ. 

 

(iii) eNdh iel;u[d; 500 kpy;ypypl;lu;  Nghj;jy; xd;wpd; %yk; jhtuj;jpw;fhd 

iel;u[d; toq;fyhdJ 50 fpNyh fpuhk; A+upah igf;F rkdhdJ vd;gJk; 

IFFCO fk;gdpapd; %yk; ngUk; Nghfj;jpw;F ,e;j Njitg;ghl;bid toq;f 

KbAk; vd;gJk; ,yq;ifapd; tptrha Jiwapd; 100% iel;u[d; 

Njitg;ghl;bid ,e;j cw;gj;jpapd; %yk; G+u;j;jp nra;a KbAk; vd;gJk;. 

 

5.2.3 ,e;j jput cuj;jpd; ,wf;Fkjpf;Fupa eltbfiffs; fye;Jiuahlg;gLk; 

re;ju;g;gj;jpy; Nrjdg; gris kw;Wk; ,aw;if jhJf;fs; kw;Wk; fpNyl;ll; jhtu 

Cl;lr;rj;J cw;gj;jp Njitg;ghl;bid G+u;j;jp nra;tjw;fhf rPdhtpd; fpd;lhNth 

rPtpd; gNahnlf; $l;bize;j fk;gdpapdhy; 2021 nrg;jk;gu; 23 Me; jpfjp HSQD 01  

Mk; ,yf;f rpw;Nww;wpy; fg;gNyw;wg;gl;ljhf Fwpg;gplg;gl;bUe;jJ. (,izg;G 07) 
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5.2.4 gpd;du; 2021 nrg;jk;gu; 23 Mk; jpfjp ,yf;fk; mkg/21/1743/323/030 – VI nfhz;l 

mikr;ruitg; gj;jpuj;jpd; %yk; (,izg;G  08). 

(i) ,yq;iff; fl;lisfs; epWtdj;jpd; ,yf;fk; SLS 1704:2021 nfhz;l juj;jpw;F 

Vw;Gilajhd jug;gLj;jg;gl;l Nrjd cug; gad;ghl;bid Vw;Wf; 

nfhs;tjw;Fk;> 

(ii) ney; jtpu Vida gapu;r; nra;iffSf;F cupa gapu; Muha;r;rp epiyaq;fspy; 

,Ue;J Njitahd cu gupe;Jiufs; kw;Wk; msTfis cldbahf mwpe;J 

nfhs;SkhW me;j epWtd jiytu;fs; kw;Wk; cupa mikr;R 

nrayhsu;fSf;F jPu;khdpg;gjw;Fk;> 

(iii) ru;tNjr kw;Wk; cs;ehl;L Nrjd cu cw;gj;jp kw;Wk; ,wf;Fkjp 

toq;Fdu;fspd; cau;e;j juk; kw;Wk; gupe;JiufSf;F Vw;g Nghl;b tpiy kD 

Nfhuy;fSf;F epiyahd ngWiffs; FOnthd;W kw;Wk; epiyahd 

njhopy;El;g kjpg;gPl;L FO xd;iwAk; epjp mikr;rupd; kw;Wk; ngUe;Njhl;lf; 

ifj;njhopy; mikr;rupd; ,zf;fg;ghl;Lld; tptrha mikr;rupdhy; epakpj;jy; 

(iv) mur cu epWtdk; tpahghu uPjpapy; cs;ehl;L re;ijfSf;F Nghl;b tpiy 

kD Nfhuypd; fPo; Nrjd cuj;jpid tpepNahfpj;jy; kw;Wk; me;j 

epWtdj;jpdhy; cuj;jpid midj;J Efu;NthUf;Fk; ngw;Wf; nfhs;sf;$ba 

tifapy; re;ij tiyaikg;G xd;iwf; fl;b vOg;Gjy; 

(v) mur cu epWtdk; tpahghu uPjpapy; ,e;j eltbf;iff;fhf EioAk; Muk;g 

re;ju;g;gj;jpy; mur tq;fp %yk; gRikg; nghUshjhu epjpf; fld; trjpapd; fPo; 

jpiwNrupapy; fld; gpiz mbg;gilapy; ngw;Wf; nfhLg;gjw;F kw;Wk; 

(vi) ,e;j flikg; nghWg;gpid epiwNtw;Wtjw;F epWtdq;fSf;F mtrpakhd 

njhopy;El;g mwpTld; Nrjd cs;sPl;L njhopy;El;g cj;jpNahfj;ju;fs;>  

Nrjd cu fsQ;rpa rhiy trjpfs; kw;Wk; NtW cl;fl;likg;G trjpfs; 

vd;gtw;iw Kd;Ndw;Wtjw;F Njrpa jpl;lkply; jpizf;fsk;>tptrha mikr;R 

kw;Wk; cupa epWtdq;fs; nray;jpl;l mwpf;ifia jahupj;J mjw;F 

cs;ehl;ilg; Nghd;Nw cyf tq;fp / Mrpa mgptpUj;jp tq;fp epjpapid 

<LgLj;Jtjw;F Kd;nkhopag;gl;bUe;jd. 

NkNy Fwpg;gplg;gl;l (i)  Kjy; (v)  tiuahd Kd;nkhopTfSf;fhf 2021 

nrg;jk;gu; 27 Me; jpfjpa mikr;ruit mq;fPfhuk; toq;fg;gl;bUe;jJld;> (vi)  

Mk; Kd;nkhopTf;fhf jpiwNrup nrayhsUld; fye;Jiuahb mjw;fika 

eltbf;if vLf;FkhE tptrha ,uh[hq;f mikr;rpd; nrayhsu; 

fl;lisapl;Ls;shu; (,izg;G 09). 
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5.2.5 CCFL fk;gdpapd; “mtru Njitg;ghl;Lf;F ,zq;f Njapiy cs;slq;fshd 

gapu;fSf;fhd Nrjdg; grisia ,wf;Fkjp nra;jy;” vDk; tplaj;jpd; fPo 2021 

nrg;jk;gu; 28 Me; jpfjp 2.1 Mk; ,yf;f gzpg;ghsu; rig gj;jpuj;jpd; (,izg;G 10) 

tptrha mikr;ru; kw;Wk; tptrha ,uh[hq;f mikr;rupd; jiyikapy; 2021 

nrg;jk;gu; 21 Mk; jpfjp tptrha mikr;rpy; ,lk;ngw;w fye;Jiuahlypy; kpfTk; 

mtru eltbf;iff;fhf fUjp gzpg;ghsu; rig gj;jpuj;jpy; Fwpg;gplg;gl;Ls;s 

Nrjdg; grisia ,wf;Fkjp nra;tjw;F eltbf;if vLf;FkhW CCFL fk;gdpf;F 

mwpTiu toq;fg;gl;lJ vd Fwpg;gplg;gl;bUe;jJ.  NkYk; jkJ tpUg;gpd; Ngupy; 

rku;g;gpj;jpUe;j ,uz;L Kd;nkhopTfSk; (Unsolicited Proposal) me;j 

re;ju;g;gj;jpNyNa Nfhug;gl;ljhf me;j gzpg;ghsu; rigf; Fwpg;gpy; 

Fwpg;gplg;gl;bUe;jJ.  

5.2.6 NkYk;> Njapiy kw;Wk; Vida gapu;fSf;fhf Njrpa cuq;fs; nrayfj;jpd; 

gjpTnra;j mDkjpg;gj;jpuk; ngw;w Muller International fk;gdp mtu;fspd; tpguq;fs; 

cs;slq;fsps Kd;nkhopT Fwpj;j fye;Jiuahlypd; NghJ rku;g;gpf;fg;gl;ljhf 

me;j gzpg;ghsu; rig gj;jpuj;jpy; Fwpg;gplg;gl;bUe;jJ. mt;thNw> ,e;jpa murpw;F 

nrhe;jkhd IFFCO fk;gdpahy; Ra tpUg;gpd; mbg;gilapy; rku;g;gpf;fg;gl;l 

Kd;nkhopT (me;j fk;gdpapd; cs;ehl;L Kftuhd United Farmers Trust vDk; 

ngaUila epWtdk; rku;g;gpj;j Kd;nkhopT) njhlu;gpy; gzpg;ghsu; rig 

gj;jpuj;jpy; Fwpg;gplg;gl;bUe;jJ. 

5.2.7 Nkw;gb 5.2.6 Mk; ge;jpapy; Fwpg;gplg;gl;Ls;s me;j Kd;nkhopT njhlu;gpy; gpd;tUk; 

jfty;fSk; gzpg;ghsu; rig gj;jpuj;jpy; Fwpg;gplg;gl;bUe;jJ.  

5.2.7.1 Muller International fk;gdpapd; Kd;nkhoptpy; cs;slf;fg;gl;Ls;s tplaq;fs;. 

 

i. gzpg;ghsu; rigapd; mwpf;ifapd; gpufhuk; 

thunkhd;Wf;F 500 njhd;fs; gbahf jput cuk; kw;Wk; micro fud 

cuj;jpid 7 ehl;fspDs; ,wf;Fkjp nra;J toq;Ftjw;F tpUg;gpid 

njuptpg;gjhf kw;Wk; me;j fk;gdpapd; tpiyfs; gpd;tUkhW fhzg;gl;lJ 

vd;gJ. 
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(i)  Product Name  CIF (Per ton) 

Rapid Growth   INR 1,155,000 

Micro Fud    INR 635,000 

 

(ii) Foot Container          Delivery to C&C w/h per Kg/1 

Rapid Growth   SLR 3,450 

Micro fud               SLR 1,980 

 

ii. Muller International fk;gdpf;F toq;fg;gl;l Kd;nkhoptpd; gpufhuk; 

thunkhd;Wf;F 500 njhd;fs; cuk; ,wf;Fkjp nra;J toq;Ftjw;F 

tpUg;gpid njuptpg;gjhf kw;Wk; me;j fk;gdpapd; tpiyfs; ,yq;if kw;Wk; 

,e;jpa &gha;fspy; gpd;tUkhW fhzg;gl;lJ vd;gJ. 

 

Product Name CIF (Per ton) 

INR (,e;jpa &gha) 

Delivery to CFC W/H per     

kg/L 

SLRS (,yq;if &gha;) 

Rapid Growth 1,155,000 3,450 

Micro fud      635,000 1,980 

 

,e;j Kd;nkhoptpy; Fwpg;gplg;gl;Ls;sthw 23/1 Mk; ,yf;fk;> jq;fk; fhyzp> 

2 Mk; tPjp mdq;fu; (Nkw;F) nrd;id 6000 40 ,e;jpah vDk; Kftupapy; 

gjpthfpAs;s Ecohealth product private limited fk;gdpapd; cs;ehl;L 

gjpyPl;lhsuhf nfhOk;G 04> nlNth]; gpNs];> ,yf;fk; 21/1 ,y; 

mike;Js;s Muller international fk;gdp mwpKfk; nra;ag;gl;Ls;sJ. mjd; 

gpufhuk; Nano cheked  neem extract soil conditioner / fertilizer ( Rapid Growth)  

kw;Wk; Nano Chelated Micro Nutrients (Micro Fud)  Mfpa ,U cu 

tiffSf;fhf Njrpa jhtu jdpikg;gLj;jy; Nrit> Njrpa cu nrayfk;> 

ney; Muha;r;rp epWtfk; Mfpa epWtdq;fspd; mq;fPfhuk; 

ngw;Wf;nfhs;sg;gl;Ls;sjhf ,e;j Kd;nkhoptpy; Fwpg;gplg;gl;Ls;sJ. 

mt;thNw> 1999 ,d; 35 Mk; ,yf;f jhtug; ghJfhg;Gr; rl;lj;jpd; Vw;ghLfspd; 

gpufhuk; ,e;jpahtpypUe;J Nkw;gb ,U cuq;fSf;F cupajhf khjpupfis 

,wf;Fkjp nra;tjw;F tptrha mikr;rpd; gzpg;ghsu; ehafj;jpd; 2021 Mf];l; 

18 Me; jpfjpa kw;Wk; NPQS/0F/2021/005 Mk; ,yf;f fbjj;jpd; %yk; %d;W 

khj nry;Ygb fhyg;gfjpf;fhf mq;fPfhuk; ngw;Wf;nfhs;sg;gl;bUe;jJ. NkYk;> 

tptrha jpizf;fsj;jpd; gzpg;ghsu; ehafj;jpd; 2021 nrg;jk;gu; 27 Me; 
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jpfjpa kw;Wk; PA/12/1/37 Mk; ,yf;f fbjj;jpd; gpufhuk; Rapid growth  kw;Wk; 

Micro Fud Mfpa cu tiffs; Nrjdg; grisfshf 

mq;fPfupf;fg;gl;Ls;sJld;> me;j cuk; new; gapu;r;nra;iff;F nghUj;jkhdjhf 

gupe;Jiu nra;ag;gl;bUe;jJ. 

 

5.2.7.2  United Farmers Trust fk;gdpapd; Kd;nkhoptpy; cs;slf;fg;gl;Ls;s tplaq;fs;. 

 

i. Nano Nitrogen yPl;lu; 2>000>000 (500 kpy;ypadhd Nghj;jy;) toq;Ftjw;F 

,zq;fpAs;sik. 

(*,J “500 kpy;ypadhd” Nghj;jy; my;y “500 kpy;yp yPl;lu;” Nghj;jy; 

vd;gJ fzf;fha;tpy; mtjhdpf;fg;gl;lJ) 

 

ii. Fwpj;j Nrjd jputg; gris ney; kw;Wk; Nrhsg; gapu;r;nra;iff;F 

,Ltjw;F nghUj;jkhdJ vd Muha;r;rp epWtdj;jpdhy; 

rhd;WgLj;jg;gl;Ls;sjhf Kd;nkhoptpy; Fwpg;gplg;gl;Ls;sik kw;Wk; Fwpj;j 

toq;Feu; 2021 xf;Njhgu; 15 Me; jpfjpf;F Kd;du; ,e;j mstpid ehl;Lf;F 

nfhz;L tUtjw;F tpUg;gk; njuptpj;Js;sik. 

 

5.2.8 ,jw;F Nkyjpfkhf &gh.200 kpy;ypad; *02 tUlq;fSf;F kpifg;glhj tifapy;  

fld; mbg;gilapy; ngw;Wf; nfhLg;gjw;F ,zf;fg;ghl;bidj; njuptpj;J me;j 

Kd;nkhopT jpiwNrupapy;  rku;g;gpf;fg;gl;L cs;sJ  vdTk;> Nkw;gb mtru 

,wf;Fkjp gzpia Nkw;nfhs;tjw;F mikr;ruitapdhy; 2021 nrg;jk;gu; 27 Me; 

jpfjp vLf;fg;gl;l jPu;khdj;jpd; mbg;gilapy; njhopy;El;g FOnthd;W kw;Wk; 

tpiyf;Nfs;tp FOnthd;Wk; epakpf;fg;gl;Ls;sjhfTk;> Fwpj;j FOtpd; 

mq;fPfhuj;jpw;F Kd;du; ,uh[hq;f mikr;rpd; fPOs;s Nrjdg; grisf;fhd tpNrl 

FOtpdhy; ,e;j ,wf;Fkjp eltbf;iffs; njhlu;gpy; gupe;Jiu Nkw;nfhs;sg;gLk; 

vd;gJk; me;j gzpg;ghsu; rig gj;jpuj;jpy; Fwpg;gplg;gl;bUe;jJ.  

(*,J “&gha;” 200 kpy;ypad; my;y “mnkupf;f nlhyu;” 200 kpy;ypad; vdf; 

fzf;fha;tpy; mtjhdpf;fg;gl;lJ)  

5.2.9 NkYk; 5.2.5 ge;jpapy; Fwpg;gplg;gl;Ls;s gzpg;ghsu; rig gj;jpuj;jpy; 

Fwpg;gplg;gl;bUe;j Kd;nkhopTfs; Kd;du; ehl;by; epytpa ghupa cuj; 

jl;Lg;ghl;Lf;F khw;Wtopahf mikr;ruitf;F rku;g;gpg;gjw;F Kd;du; mjw;fhf  

CCF fk;gdpapd; gzpg;ghsu; rigapd; mq;fPfhuj;ij ngw;Wf;nfhs;s 

rku;g;gpf;fg;gl;ljhf me;j gzpg;ghsu; rig gj;jpuj;jpy; Fwpg;gplg;gl;bUe;jJ. NkYk;> 

me;j Kd;nkhopTfs; mikr;ruitapd; mq;fPfhuj;jpid ngw;Wf;nfhs;Sk; nghUl;L 

nghJ Kfhikahsupd; gupe;Jiuf;fika jiytuhy; rku;g;gpf;fg;gl;l xd;whFk;.   
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5.2.10 ,jw;F Nkyjpfkhf kpfTk; mtrukhd gzpnahd;whf ftdk; nrYj;JkhW 

Fwpg;gpl;L tptrha ,uh[hq;f mikr;rpd; fPo; epakpf;fg;gl;Ls;s tpNrl kjpAiuf; 

FOtpw;F toq;Feu;fsplkpUe;J fpilj;j Kd;nkhopTfis fUj;jpw;nfhs;SkhW 

Nfhup CCFL fk;gdpahy; 2021 nrg;jk;gu; 28 Me; jpfjp fbjnkhd;W 

mDg;gg;gl;bUe;jJ (,izg;G 11). 

5.2.11 NkNy 5.2.4 Mk; ge;jpapy; vLf;fg;gl;bUe;j mikr;ruitj; jPu;khdj;jpd; gpufhuk; 

nghJ jpiwNrupapy;> mur epjp gzpg;ghsu; ehafj;jpd; ,yf;fk; 

PFD/PMD/SCAPC/Recons–2021 nfhz;lJk; 2021 nrg;jk;gu; 29 Mk; jpfjp ,lg;gl;l 

fbjj;jpy; epiyahd mikr;ruitf; nfhs;Kjy; FO xd;W epakpf;fg;gl;bUe;jJ 

(,izg;G 12). ,t;thW epakpf;fg;gl;l mikr;ruitf; nfhs;Kjy; FO fPNo cs;s 

ml;ltiz ,yf;fk; 04 ,y; fhl;lg;gl;Ls;sJ 

 

         ml;ltiz ,yf;fk; 04 - epiyahd mikr;ruitf; ngWiffs; FO 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

5.2.12 NkYk; ,jw;F Nkyjpfkhf NkNy 5.2.11 ,y; Fwpg;gplg;gl;l fbjj;jpy; gpd;tUk; 

tpNrl njhopy;El;g kjpg;gPl;Lf; FOTk; epakpf;fg;gl;bUe;jJ. 

 

 

 

 

 

     

(i) jpU. utPe;jpu 

N`thtpjhud 

nrayhsu;>ngUe;Njhl;l mikr;R jiytu; 

(ii) jpU.Nguhrpupau; cjpj; 

n[arpq;f 

nrayhsu;>tptrha mikr;R mq;fj;jtu; 

(iii) jpU.ep`hy; uzrq;f nrayhsu;>tptrha ,uh[hq;f 

mikr;R 

 

mq;fj;jtu; 

(iv) jpU.jp];] N`thtpjhud nrayhsu;> njq;F> fpj;Js; kw;Wk; 

gid gapu; rhu;e;j ifj;njhopy; 

cw;gj;jp kw;Wk; Vw;Wkjp 

gy;tifg;gLj;jy; uh[hq;f 

mikr;R  

  

mq;fj;jtu; 

(v) jpU.rkd; gpuzhe;J  gpujp nrayhsu;>nghJ jpiwNrup jpiwNrup 

Kftu; 
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ml;ltiz ,yf;fk; 05 -  epakpf;fg;gl;l epiyahd njhopy;El;g kjpg;gPl;Lf; FO 

 

(i) Nguhrpupau; 

rp.vk;.ehzaf;fhu   

jhtutpay; jpizf;fs 

jiytu;>nfhOk;G 

gy;fiyf;fofk;   

 jiytu; 

(ii) jpU.kNf\; fk;kd;gpy Nkyjpf nrayhsu; 

(mgptpUj;jp)>tptrha 

uh[hq;f mikr;R  

 mq;fj;jtu; 

(iii) fyhepjp urpf;f 

n`l;bMur;rp    

jpizf;fsj; jiytu; (kz; 

jhtu Cl;lr;rj;J)>,wg;gu; 

Muha;r;rp epWtdk; 

 mq;fj;jtu; 

(iv) jpU.gP.V.v];. mJy Fkhu 

   

gzpg;ghsu; ehafk;>mur 

njhopy;Kaw;rp jpizf;fsk; 

 jpiwNrup 

Kftu; 

(v) fyhepjp. vk;.v];. ep[KjPd; 

   

gzpg;ghsu; (kz;zpay;)> 

khf;fe;Ju Muha;r;rp kj;jpa 

epiyak 

 mq;fj;jtu; 

(vi) fyhepjp.fPu;j;jp nkhn`hl;b 

  

gpujpg; gzpg;ghsu;  

(Muha;r;rp)> Njapiy 

Muha;r;rp epWtdk; 

 mq;fj;jtu; 

(vii) jpUkjp.b.V.Rde;jh gparPyp 

  

gpujhd fzf;fhsu;>  

tptrha ,uh[hq;f mikr;R 

 mq;fj;jtu; 

 

5.2.13 tptrha ,uh[hq;f mikr;rpd; fPOs;s Nrjdg; gris tpNrl FOtpdhy; cu 

tpepNahfj;ju;fspdhy; Ra tpUg;gpd; mbg;gilapy; rku;g;gpf;fg;gl;l ,U 

Kd;nkhopTfis mtjhdpj;J mj;jpahtrpakhd Mtzq;fis toq;fpapuhikahy; 

kPz;Lk; KOikahd Kd;nkhopT Nehug;gl;L njhopy;El;g kjpg;gPl;L FOtpw;F 

rku;g;gpf;FkhWk;> kPs Kd;nkhopT Nfhug;gl;L ifNaw;Fk; NghJ cs;slf;fg;gl 

Ntz;ba Mztq;fis Fwpg;gpl;L rupghu;f;if gl;banyhd;Wk; (Check List)  

cs;slq;fshf SMOA/PRP/OF/01 Mk; ,yf;f 2021 xf;Njhgu; 01 Me; jpfjp tpNrl 

FO mwpf;if (,izg;G 13) CCF fk;gdpapd; jiytUf;F toq;fg;gl;bUe;jJ.  

5.2.14 2021 xf;Njhgu; 03 Me; jpfjp UFT epWtdj;jpdhy; nfhOk;g nfhku;\pay; cuf; 

fk;gdp kw;wk; ,yq;if cuf; fk;gdpf;F Kftupapl;L 0025/FER/23921  Mk; ,yf;f 

fbjnkhd;W rku;g;gpf;fg;gl;bUe;jJ (,izg;G 14). me;j fbjj;jpd; gpufhuk;> UFT 

fk;gdp ,yq;if tptrhaj;jpw;F xj;Jiog;G toq;Ftjw;F ,yq;if ,e;jpa tu;j;jf 

kw;Wk; KjyPl;L Nkk;gLj;jy; rq;fk; kw;Wk; NkYk; gy rq;fq;fshy; 

jhgpf;fg;gl;Ls;sik Fwpg;gplg;gl;bUe;jJ. NkYk;> UFT fk;gdp IFFCO fk;gdpapd; 
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,yq;if Kftuhf Fwpg;gplg;gl;bUe;jJld;> IFFCO fk;gdp ,e;jpahtpd; 36>000 

$l;LwTr; rq;fq;fspdhy; cUthf;fg;gl;Ls;sjhf Fwpg;gplg;gl;bUe;jJ.  

5.2.15 NkYk;> me;j fbjj;jpd; %yk; ,U khw;Wtopfs; gpd;tUkhW Fwpg;gplg;gl;bUe;jJ. 

(i) ifaspg;G 01 (Offer 01) 

mtru Njitg;ghl;bd; mbg;gilapy; ehzaf; fbjjj;jpd; mbg;gilapy; 

Nfhug;gUk; mstpid tpepNahfpf;f jahuhf cs;sjhfTk;> 500 kpy;yp ypl;lu; 

msthd 7 kpy;ypad; iel;Nuh uh[h (neNdh ifl;u[d;) kw;Wk; rpy cu 

tiffSld; ngWif ifaspf;fg;gl;L 7 ehl;fspDs; KjyhtJ njhFjpia 

fg;gypy; Vw;Wtjw;Fk;> KjyhtJ ,Ug;Gj; njhFjpia fg;gypy; Vw;wpa 

gpd;du; 6 thuq;fspDs; KOikahd ,Ug;gpidAk; toq;fjhf 

Fwpg;gplg;gl;bUe;jJ. 

(ii) ifaspg;G 02 (Offer 02) 

2021/2022 cuj; Njitg;ghl;Lf;fhf 200 kpy;ypad; nlhyUf;fhd fld; 

toq;fy; trjpfs; Ntiyj;jpl;lnkhd;iw epWtg;gl;l gpd;du; fld; trjpapid 

Kjyhtjhf fg;gNyw;Wk; re;ju;g;gj;jpy; toq;Ftjw;Fk;> 24 khjq;fspDs; 

tl;baw;w Kiwapy; flidr; nrYj;Jjy; Mfpa tplaq;fs; 

cs;slf;fg;gl;bUe;jJ. 

5.2.16 ,e;j jpfjpapNyNa> mjhtJ 2021 xf;Njhgu; 03 Me; jpfjp 01/IFFCO/10/21 Mk; 

,yf;fKila ngausT tpiyg;gl;banyhd;Wk; (Performa Invoice) UFT fk;gdpahy;  

CCFL fk;gdpf;F rku;g;gpf;fg;gl;bUe;jJ. (,izg;G 15) 

5.2.17 Nkw;gb 5.2.13 ,y; Fwpg;gplg;gl;Ls;s mwpf;if fpilj;j gpd;du; mjhtJ 2021 

xf;Njhgu; 04 Me; jpfjp tpNrl FOtpdhy; Rl;bf;fhz;gpf;fg;gl;lthW Mtzq;fspy; 

epyTk; FiwghLfs; njhlu;gpy; cupa cs;ehl;L gpujpepjpfSf;F mwptpj;J 

ngw;Wf;nfhz;l Mtzq;fSk;> mjw;F Kd;du; tpNrl FO toq;fpa NkNy 

Fwpg;gplg;gl;Ls;s ,U Kd;nkhopTfSk; cupa gupNrhjidfSf;fhf njhopy;El;g 

kjpg;gPl;L FOtpw;F rku;g;gpf;fg;gLtjw;Fk;> ,Wjp mq;fPfhuj;jpw;fhf ngWiffs; 

FOtpw;F rku;g;gpg;gjw;Fk; nfhOk;g fku;\pay; cuf; fk;gdpahy; ,yf;fkplg;glhj 

fbjnkhd;wpd; Clhf tptrha ,uh[hq;f mikr;rpd; nrayhsUf;F 

rku;g;gpf;fg;gl;bUe;jJ. NkYk;> Fwpj;j ,U Kd;nkhopTfisak; ngWiffs; 

FOtpw;F rku;g;gpf;FkhWk; mjd; Clhf tpNrlkhf Nfhug;gl;bUe;jJ (,izg;G 16). 

5.2.18 Nkw;gb 5.2.11 kw;Wk; 5.2.12 ,y; Fwpg;gplg;gl;Ls;s FO epakdk; njhlu;gpy; tptrha 

,uh[hq;f mikr;rpd; Nkyjpf nrayhsupd; (mgptpUj;jp) 2021 xf;Njhgu; 04 Mk; 

jpfjp ,lg;gl;l ,yf;fk; SMFI/03/D/02/19 nfhz;l fbjj;jpd; %yk; (,izg;G 17)  
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kw;Wk; gzpg;ghsupd; (mgptpUj;jp) 2021 xf;Njhgu; 04 Mk; jpfjp ,lg;gl;l ,yf;fk; 

SMFI/03/D/02/19  nfhz;l fbjj;jpd; %yk; (,izg;G 18) Fwpj;j epakdk; 

njhlu;ghf NkNy Fwpg;gplg;gl;l FO mq;fj;jtu;fs;  njspTgLj;jg;gl;bUe;jdu;.  

5.2.19 2006 nfhs;Kjy; topfhl;lypd; 3.12.2 gpuptpw;F mika (,izg;G 19) 

tpiyf;Nfs;tpahsu;fis kjpg;gPL nra;Ak; NghJ rkdhd xg;ge;jq;fs; njhlu;gpy; 

kDjhuu;fspd; mDgtk; kw;Wk; fle;j fhy nrayhw;Wif> Copau; 

njhif>cgfuzq;fs; Nghd;w tsq;fs;>  epu;khzpg;G kw;Wk; cw;gj;jp trjpfs; 

fhzg;gLfpd;wJ vd;gjw;Fk; kw;Wk; mjw;F <LgLj;Jtjw;F cs;s epjp tsq;fs; 

vd;gtw;iw ftdj;jpy; nfhz;L Fwpj;j xg;ge;jj;ij ntw;wpfukhd uPjpapy; 

epiwNtw;Wtjw;F kDjhuUf;F cs;s jpwd; kw;Wk; tsq;fspd; mbg;gilapy; 

kl;Lk; Ke;ija jifikfisg; guPl;rpj;jy; mbg;gilahf nfhs;sg;gLjy; Ntz;Lk; 

vd Fwpg;gplg;gl;Ls;sJ. NkYk;> me;j topfhl;bf; Nfhitapd; 5.4.10 Mk; gpuptpd; 

gpufhuk; xg;ge;jj;jpd; nrayhw;wy; Njhy;tpaile;Js;sikahy;> mjdhy; ngWif 

epWtdj;ij ghJfhg;gjw;fhf nrayhw;wy; gpiznahd;wpid rku;g;gpf;FkhW 

toq;Feu; epu;zapf;f Ntz;Lk; vd;gJ Fwpg;gplg;gl;Ls;sJ (,izg;G 20). 

5.3 ,wf;Fkjp nra;ag;gl;l eNdh iel;u[d; jput cuq;fspd; juj;jpidg; guPl;rpg;G 

nra;jy; 

5.3.1 eNdh cu ,wf;Fkjpapd; NghJ Gjpa juk; xd;iw mwpKfg;gLj;JtJ mtrpakhdJ  

vd;gjhy; mjw;Fg; nghUj;jkhd topfhl;ly; kw;Wk; guPl;rpg;G nra;tjw;F newpKiw 

xd;W (Protocol) vd;gtw;iwj;  jahupg;gjw;F gpd;tUk; epGzu;fisf; nfhz;L 

cUthf;fg;gl;l FO xd;iw (working group)  epakpg;gjw;F gupe;Jiu nra;ag;gl;L 

mjw;fhf ,yq;if fl;lisfs; epWtdj;jpd; mDkjpia ngw;Wj; jUkhW Nfhup 

tptrha ,uh[hq;f mikr;rpd; Nkyjpf nrayhsupdhy;  (mgptpUj;jp) 

SMFI/3/D/03/09  Mk; ,yf;f 2021 xf;Njhgu; 11 kw;Wk; 2021 xf;Njhgu; 11 Me; 

jpfjpa ,yf;fKila fbjk; ,yq;if fl;lisfs; epWtdj;jpd; gzpg;ghsu; 

ehafj;jpw;F mDg;gg;gl;L ,Ue;jJ (,izg;G 21). 

 

  ml;ltiz ,yf;fk; 06 -  eNdh cu guPl;rpg;G gupe;Jiuf; FO 

 

(i) fyhepjp m[e;j b rpy;th   gzpg;ghsu; ehafk;>tptrhaj; jpizf;fsk; 

(ii) Nguhrpupau; gp.I.ahgh 

  

 rg;ufKt gy;fiyf;fofk; 

(iii) Nguhrpupau; rp.vk;.ehzaf;fhu

   

 Jiwj;jiytu;> jhtutpay; Jiw>  

nfhOk;G gy;fiyf;fofk; 

(iv) Nguhrpupau;  epy;tyh  Nguhrpupau;> ,urhadtpay;  Jiw> = 
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Nfhl;Nlnfhl   [atu;j;jdGu gy;fiyf;fofk; 

(v) fyhepjp V.vk;.v];.nfhbfhu

  

 tptrhaj;  jpizf;fsk; 

(vi) fyhepjp vk;.vd;.ft;khy; 

  

 rpNu\;l tpupTiuahsu;> ,urhadtpay; 

Jiw>  nfhOk;G gy;fiyf;fofk; 

(vii) fyhepjp N`ke;j tpN[tu;jd

   

 gzpg;ghsu;>Nrjdcuk;>tptrha  mikr;R 

(viii) fyhepjp kQ;R Fztu;jd  ,yq;if eNdh njhopy;El;g epWtdk; 

 

5.3.2 ,jw;F Nkyjpfkhf tptrha ,uh[hq;f mikr;R nrayhsupdhy; 2021 xf;Njhgu; 13 

Mk; jpfjp tpNrl njhopy;El;g kjpg;gPl;Lf; FOtpd; jiytUf;F mDg;gpa ,yf;fk; 

SMFI/03/D/03/09 nfhz;l fbjj;jpy; gpd;tUk; fhuzpfs; cs;slf;fg;gl;bUe;jd.  

(,izg;G 22) 

 

(i) eNdh cu guPl;rpg;gpy; <LgLj;Jtjw;F ,yq;ifapDs; mwpKfg;gLj;jg;gl;Ls;s 

juk; xd;W ,y;iy vd;gjhy; juk; xd;iw jahupg;gjw;F ,yq;if fl;lisfs; 

epWtdj;jplk; Nfhug;gl;Ls;sJ vdTk; kw;Wk; mjw;fhf epGzu;fisf; nfhz;l 

FO xd;W (working group) mikr;rpdhy; epakpf;fg;gl;Ls;sJ vd> 

(ii) NkNy Fwpg;gplg;gl;l FOtpdhy; INuhg;gpa xd;wpaj;jpdhy; EU 

epakj;jpw;fika eNdh cuk;> Nrjd cuk; kw;Wk; tpNrl cuk; 

vd;gtw;Wf;fhd  juj;jpidj; jahupf;FkhW Kd;nkhopag;gl;L njhopy;El;g 

mwpf;ifnahd;W tiughf;fg;gl;Ls;sJ vd;gJ; 

(iii) 2021 xf;Njhgu; 12 Mk; jpfjp [dhjpgjp nrayfj;jpy; ,lk;ngw;w $l;lj;jpy; 

ngUk; Nghfj;jpd; new;gapu;r;nra;iff;fhf Njitahd iel;u[d; 

Njitg;ghl;bidg; G+u;j;jp nra;tjw;F ,e;jpahtpd; IFFCO fk;gdpaplkpUe;J 

,Ue;J eNdh cuj;jpid ,wf;Fkjp nra;tjw;F mikr;ruit mDkjpiag; 

ngw;Wf; nfhs;tjw;F mikr;ruitg; gj;jpuk; xd;iw rku;g;gpg;gjw;F 

Kd;nkhopag;gl;lJ vd;gJ> 

(iv) mikr;ruit tpQ;Qhgdj;jpw;fika kw;Wk; epiyahd mikr;ruit 

ngWiffs; FO kw;Wk; epiyahd njhopy;El;g kjpg;gPl;L FOtpy; 

eilKiwg;gLj;Jtjw;fhd jPu;khdj;jpw;F mika Nrjdg; gris ,yf;fk; 

SLS 1704:2021 nfhz;l ju epkaj;jpd; gpufhuk; ,wf;Fkjp nra;ag;gl Ntz;ba 

NghjpYk; mtru Njitfisj; jPu;j;Jf; nfhs;tjw;F mikr;ruit mDkjpapd; 

mbg;gilapy; ngUk; Nghfj;jpw;F Njitahd iel;u[d; Njitg;ghl;Lf;fhf 

IFFCO fk;gdpapd;; eNdh cuj;jpw;fhd Kd;nkhoptpid fUj;jpw;nfhs;SkhW. 
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(v) cj;Njr eltbf;iffs; kw;Wk; cupa eilKiwfSf;fhf mikr;ruitapd; 

mq;fPfhuk; fpilf;Fk; tiua;pYk; epGzu;fis nfhz;l FOtpdhy; (Working 

Group) tiughf;fg;gl;l ju epakq;fSf;fik ,e;jpahtpd; IFFCO Kd;nkhopT 

kjpg;gPl;Lf;F cs;shf;fg;gl Ntz;Lk; vd;gJ. 

 

5.4   jput cuk; ,wf;Fkjp nra;jy;  

5.4.1  NkNy 5.3.2  ge;jpapy; fhl;lg;gl;Ls;s tifapy; tptrha ,uh[hq;f mikr;rpd; 

nrayhsupd; Nfhupf;iff;F mika me;j Nfhupf;if Nkw;nfhs;sg;gl;l jpfjpapy; 

,Ue;Nj mjhtJ 2021 xf;Njhgu; 13 Mk; jpfjp njhopy;El;g kjpg;gPl;Lf; FO 

$l;lg;gl;L IFFCO fk;gdpf;F gjpyhf UFT fk;gdp rku;g;gpj;jpUe;j Kd;nkhopT 

kw;Wk; mjw;Fupa Mtzq;fs; guPl;rpf;fg;gl;L gpd;tUk; gupe;Jiufs; ngw;Wf; 

nfhLf;fg;gl;bUe;jd. (,izg;G 23) 

 

(i) UFT fk;gdp Clhf IFFCO fk;gdpahy; ngw;Wf; nfhLf;fg;gl;l Kd;nkhoptpy; 

Fwpg;gplg;gl;l Muha;r;rp kw;Wk; NtW njhopy;El;g fhuzpfs; FOtpdhy; 

Vw;Wf;nfhs;sg;gl;lJld; eNdh ghtid njhlu;gpy; Kd;ida jUFTs; 

,yq;ifapy; ,y;yhj fhuzj;jhy;  fpNo (iii)  kw;Wk; (iv) ,y; 

Fwpg;gplg;gl;Ls;s tplaq;fis epiwNtw;Wtjw;fhf cuj;jpid gupNrhjid 

nra;Ak; NghJ cuj;jpidg; gad;gLj;j Ntz;ba fhyk; kw;Wk; msT 

vd;gtw;iwj; jPu;khdpg;gjw;F IFFCO fk;gdpahy; ngw;Wf; nfhLf;fg;gl;Ls;s 

%yg;gpukhzq;fisg; gad;gLj;Jjy;. 

 

(ii) tptrhaj; jpizf;fsk; ngw;Wf; nfhLj;j jUFTis mbg;gilahff; 

nfhz;L  ehNdh cuk; 2>125>000 ypl;lu; njhifia  mnkupf;f nlhyu; 

53>337>500 ,w;Ff; (500 kpy;ypypl;lu; Nghj;jy; xd;W mnkupf;fnlhyu; 12.55  

tPjk;) nfhs;tdT nra;jy;. 

 

(iii) ,e;ehl;L kz;zpy; mlq;fpAs;s iel;u[d; msT ,e;jpa gupNrhjidfSf;F 

gad;gLj;jg;gLk; kz;zpy; mlq;fpAs;s iel;u[d; msTld; xg;gpLk;NghJ 

Fiwthf cs;sjhy; gapupLtjw;F Kd;du; ,e;ehl;L kz;zpy; mlq;fpAs;s 

iel;u[d; msT njhlu;ghf kPsTk; kjpg;gPL Nkw;nfhs;sg;gLjy;.  NkYk; 

gapupLtjw;F Kd;du; kz;zpy; cs;s basal iel;u[d; msit 

mjpfupg;gjw;F kz;zpy; mlq;fpAs;s iel;u[d; epiy gupNrhjid 

nra;ag;gl Ntz;baJld; mjw;F mikthfj; jpUj;jq;fs; 

Nkw;nfhs;sg;gLjy; mtrpakhdJ vd;gJ. 
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(iv) ,e;j cuj;jpidg; gad;gLj;Jk; NghNj Nghk;Gty> gjynfhl kw;Wk; gue;jd; 

Mfpa tptrha jpizf;fsq;fspd; (DOA) Muha;r;rp epiyaq;fspy; xNu 

Neuj;jpy; gupNrhjid Nkw;nfhs;Sjy;> tpijfspd; Cl;l epiyik 

njhlu;ghf rkdhd kw;Wk;  fpl;ba  fz;fhzpg;ig Nkw;nfhz;L ngw;Wf; 

nfhs;sg;gl;l mtjhdpg;Gfspd; mbg;gilapy; gapu;fSf;F cuj;jpidg; 

gad;gLj;j Ntz;ba fhyk; kw;Wk; msT vd;gtw;iw kPz;Lk; kjpg;gPL 

nra;jy; kw;Wk; mjw;F ,zq;f nghUj;jkhd toptiffis 

Nkw;nfhs;Sjy;. 

 

(v) kz;zpd; nghRguR cs;slf;fk; Fiwthf cs;sikahy; tptrhaj; 

jpizf;fsj;jhy; nghRguz; Njitg;ghl;bid fUj;jpw;nfhz;L mbg;gil 

(Basal)  cs;sPlhf HERP ,Ljy;. 

 

(vi) NkNy Fwpg;gplg;gl;Ls;s tplaq;fs; (Purpose) 4 ,w;fhf gupNrhjid 

Kiwfs; kw;Wk; epakq;fis ,Ltjw;F TEC ,dhy; gupe;Jiuf;fg;gLfpd;wJ. 

(EU gpukhzq;fs;> Vida Njrpa my;yJ ru;tNjr gupNrhjid Kiwfs;) 

 

NkYk;> njhopy;El;g kjpg;gPl;L FO tptrhaj; jpizf;fsj;jpdhy; toq;fg;gl;l 

jUFTspd; mbg;gilapy; Njitahd msTfs; gpd;tUkhW 

jPu;khdpf;fg;gl;bUe;jJ. 

 

ml;ltiz ,y. 07 – ney; kw;Wk; Nrhsj;jpw;F Njitahd cuj;jpd; msTfs; 

 

gapupd; 

ngau; 

tptrha 

gzpg;ghsu; 

ehafj;jpdhy; 

toq;fg;gl;l 

A+upah 

gupe;Jiu 

(n`f;Nlau; 

xd;Wf;fhd 

fpNyh fpuhk;) 

IFFCO ,d; 

neNdh jput 

cuj;jpd; 

gupe;Jiuf;fg;

gl;l msT 

(n`f;Nlau; 

xd;Wf;fhd 

ypl;lu;;) 

gapuplg;gl 

Ntz;ba 

msT 

(n`f;Nl

au;) 

neNdh 

cuj;jpw;f

hd 

nkhj;j 

Njitg;g

hL 

(yPl;lu;) 

mynfh

d;wpd; 

tpiy 

(I.m.n

lhyu;) 

myF  

= 500 

kp.yP 

nkhj;j 

njhif  

(I.m.nlh

yu;) 

ney; 225 Kg 2.25 800,000 1,800,000 12.55 45,180,000 

Nrhsk; 325 Kg 3.25 100,000 325,000 12.55 8,157,500 

 

5.4.2  ,jdpilNa> 2021 xf;Njhgu; 14 Me; jpfjp UFT fk;gdpapd; jiytuhy; epiyahd 

ngWiffs; FOTld; fye;Jiuahba gpd;du; 10 I.m.nlhyu;fshy; Fiwg;gjw;F 
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tpUg;gk; njuptpj;J fbjnkhd;W toq;fg;gl;bUe;jJ. mjw;fika neNdh iel;u[d; 

500 kpy;yp yPl;lu; msthd Nghj;jnyhd;wpid 12.45 m.nlhyu;fs; gbahf 

toq;Ftjw;F tpUg;gk; njuptpj;jpUe;jJld;> 562 fkey Nrit epiyaq;fSf;F 

,ae;jpu Kiwapy; nraw;gLk; tprpWk; ,ae;jpuq;fs; (Motor Operated Spray Machines) 

toq;Ftjw;F tpUg;gk; njuptpf;fg;gl;bUe;jJ. mt;thNw> IFFCO kw;Wk; UFT 

fk;gdpahy; ,ize;J ,e;jpa murpd; xj;Jiog;Gld; tptrhapfSf;F gapw;rp 

toq;Fjy;> tptrhapfspd; tho;f;ifj; juj;jij cau;j;Jjy; Mfpa 

epfo;r;rpj;jpl;lq;fis eilKiwg;gLj;jy; Nghd;wtw;iw vjpu;fhyj;jpy; 

Nkw;nfhs;sTk; tpUg;gk; njuptpf;fg;gl;bUe;jJ. (,izg;G 24) 

 

5.4.3 Nkw;gb 5.4.1 ,y; Fwpg;gplg;gl;Ls;s njhopy;El;g kjpg;gPl;Lf; FOtpd; gupe;Jiuiaf; 

fUj;jpy; nfhz;ljd; gpd;du; kw;Wk; mynfhd;Wf;fhd mnkupf;f nlhyu; 0.10 tpiy 

Fiwg;gpw;F kDjhuUld; Vw;gLj;jpf; nfhz;l cld;ghl;bw;fika eNdh cuk; 

2>125>000 ypl;liu mnkupf;fnlhyu; 52>912>500 ,w;F (500 kpy;ypypl;lu; mynfhd;W 

mnkupf;f nlhyu; 12.45 tPjk;) IFFCO ,lkpUe;J ,wf;Fkjp nra;tjw;Fj; 

jPu;khdpf;fg;gl;L 2021 xf;Njhgu; 14 Mk; jpfjp epiyahd nfhs;Kjy; FOtpd; 

mwpf;if toq;fg;gl;L ,Ue;jJ. (,izg;G 25) 

 

5.4.4  CCFL fk;gdpapd; jiytupd; 2021 xf;Njhgu; 18 Mk; jpfjpaplg;gl;l cs;sf nkNkh 

gj;jpuj;jpw;F mika> [dhjpgjpapd; fl;lisapd; gpufhuk; 2021 xf;Njhgu; 18 Mk; 

jpfjp [dhjpgjp nrayfj;jpy; tptrha mikr;R>[dhjpgjp nrayhsu; kw;Wk; 

rpNu\;l kl;l mur cj;jpNahfj;ju;fs; MW Ngupd; gq;Nfw;Gld; $l;lk; xd;iw 

elhj;jp ,Ue;jJld; me;jf;  fye;Jiuahlypy; fPNo Fwpg;gplg;gl;Ls;s fhuzpfs; 

fye;Jiuahlg;gl;lJ vd Fwpg;gplg;gl;bUe;jJ. (,izg;G 26) 

 

(i) eNdh iel;u[d; jput cu ,wf;Fkjpf;Fj; Njitahd ,urhad mwpf;if 

kw;Wk; Vida Muha;r;rp mwpf;if njhlu;ghf jpUg;jpailtjhf tptrhag; 

gzpg;ghsu; ehafj;jpdhy; njuptpf;fg;gl;Ls;sJ vdTk;> 

(ii) KjyhtJ njhif 2021 xf;Njhgu; 18 Mk; jpfjp ,e;ehl;bw;F ,wf;Fkjp 

nra;tjw;Fj; jPu;khdpf;fg;gl;Ls;sJ vd;gjhy; mjw;fhf 1>247>788 If;fpa 

mnkupf;f nlhyu;fs; kf;fs; tq;fp Aidl;ll; /ghku;]; bu];l; ypkpnll; (UFT) 

epWtdj;jpd; eilKiwf; fzf;fpd; Clhf kpd;dpay; gupkhw;w Kiwapy; (TT) 

mj;jpdNk khw;Wtjw;fhf epjp mikr;rpd; nrayhsupdhy; kf;fs; tq;fpf;F 

tpNrl mwpTiu toq;fg;gl;Ls;sJ vd> 

(iii) ,e;jj; njhifia mtrukhf ,wf;Fkjp nra;tjw;F Vw;gl;Ls;sJ vd;gjdhy; 

,yq;if tpkhd Nrit %yk; 2021 xf;Njhgu; 19 Mk; jpfjp nfhOk;gpw;Ff; 
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nfhz;L tUtjw;F eltbf;if Nkw;nfhs;Stjw;F Fwpj;j epWtdk; 

,zq;fpAs;sJ vd> 

 

(iv) ,uz;lhtJ njhifahf  NkYk; eNdh iel;u[d; jput cuk; 500 kpy;ypypl;lu; 

nfhz;l 1>000>000  Nghj;jy;fis mnkupf;fnlhyu; 12>450>000 njhiff;F 

xf;Njhgu; khjj;jpd; ,Wjpapy; fg;gy; %yk; nfhz;L tUtjw;F. 

 

(v) mikr;ruitg; gj;jpuk; kw;Wk; njhopy;El;gg; gupe;Jiufisg; ngw;Wf; 

nfhs;tjw;F ,uh[hq;f mikr;R eltbf;if vLf;fpd;wJ vdTk; kw;Wk; 

[dhjpgjp nrayhsupdhy; mikr;ruitj; jPu;khdj;jpidj; njuptpf;Fk; 

tiuapy; NkNy $wg;gl;l nray;ghl;bid tpiutpy; eilKiwg;gLj;Jtjw;F 

tiuaWf;fg;gl;l nfhOk;G nfhku;\pay; cu epWtdj;jpw;F mwpTiu  

toq;Fjy;> 

 

(vi) eNdh iel;u[d; jput cuj;jpid ,wf;Fkjp nra;Ak; mNjNtis Vida  

tpepNahfj;ju;fsplk; ,Ue;J fpilj;j tpiy kD kw;Wk; Kd;nkhopTfisf; 

fUj;jpy; nfhz;L eltbf;if Nkw;nfhs;tjw;F tiuaWf;fg;gl;l nfhOk;G 

nfhku;\pay; cu epWtdj;jpw;F mwpTiu toq;Fjy;. 

 

5.4.5  cuk; kw;Wk; ,aw;if fdpkq;fs; kw;Wk; fpNyl;ll; Jzpf;if jhtu Cl;lr;rj;J 

cw;gj;jp kw;Wk; toq;fy; vd;Dk; jiyg;gpd; fPo; tptrha mikr;rupdhy; 

rku;g;gpf;fg;gl;l 2021 xf;Njhgu; 15 Mk; jpfjp ,lg;gl;l ,yf;fk; mkg/21/1876/323/030-

VII nfhz;l mikr;ruit gj;jpuj;jpd; (,izg;G 27)  %yk; fPNo Fwpg;gplg;gl;Ls;s 

gpNuuizfs; Kd;itf;fg;gl;L ,Ue;jJld; me;j gj;jpuj;jpw;F 2021 xf;Njhgu; 18 

Mk; jpfjp mDkjp toq;fg;gl;L ,Ue;jJ. (,izg;G 28) 

 

(i) ,yq;if ,e;jpah KjyPl;L Nkk;ghl;L rigapd; ,ize;j** epWtdkhd UFT 

fk;gdpaplkpUe;J tpiy kD Nahridfs; ngw;Wf; nfhLf;fg;gl;Ls;s 

“,e;jpad; ghku;]; gu;biyru; Nfhg;gNul;bt; ypkpll; - IFFCO” epWtdj;jpdhy; 

new; nra;iff;fhd eNdh iel;u[d; jput cuk; 1>800>000  ypl;lu;>  I.m.nlh. 

44>820>000 njhiff;Fk; kw;Wk; Nrhsj;jpw;F 325>000 ypl;liu I.m.nlh. 

8>092>000 njhiff;Fk; nfhs;tdT nra;jy;. 

(**,e;j epWtdk; ,t;thW mwpKfk; nra;jpUe;j NghjpYk;> fPNo fhzg;gLk; 

5.5.2 Mk; ge;jpapy; Fwpg;gplg;gl;Ls;s ml;ltizapd; jfty;fSf;fika ,e;j 

mwpKfk; rupahdJ vd cWjpg;gLj;jg;gltpy;iy.) 
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(ii) NkNy $wg;gl;l nfhs;tdTfs; CCFL fk;gdpapd; Clhf Nkw;nfhs;sg;gLjy; 

kw;Wk; mjw;fhd xg;ge;jj;jpid toq;Fjy; kw;Wk;  cld;gbf;ifaply; kw;Wk; 

nfhLf;fy; thq;fy;fSf;Fj; Njitahd epjpia toq;Ftjw;fhf I.m.nlhyu; 

52>912>500 (CIF)(VAT ePq;fyhf) Md njhiff;fhf fld; trjpf; 

fbjnkhd;iwf; Fwpj;j tq;fpf;F toq;Ftjw;F nghJj; jpiwNrupf;Ff; 

fl;lisaply;. 

 

,jw;F Nkyjpfkhf ,e;j tpQ;Qhgdj;jpy; nfhs;tdT nra;J ,wf;Fkjp nra;tjw;F 

cld;gbf;if ifr;rhj;jplg;gl;l tpjj;jpy; ,e;ehl;bw;F ,wf;Fkjp nra;tjw;F 

Muk;gpj;J fpd;lhNth rPtpd; gNahnlf; fk;gdpapd; cw;gj;jpfs; tptrha 

jpizf;fsj;jpd; fPo; cs;s jhtu jdpikg;gLj;jy; gpuptpdhy; jhtu Neha;f; 

fpUkpfs; cs;slq;fpAs;sjhf ,dq;fhzg;gl;l fhuzj;jhy; cupa fhyj;jpy; ngUk;; 

Nghfj;jpy; ney; gapu;r;nra;iff;fhf cuj;jpid tpepNahfpf;Fk; gpur;rpidf;F 

Kfq;nfhLj;Js;sjhf Fwpg;gplg;gl;bUe;jJ. 

 

5.4.6  Nkw;gb 5.2.3 Mk; ge;jpapy; fhz;gpf;fg;gl;Ls;sthW Nrjdg; gris kw;Wk; cuk; 

kw;Wk; ,aw;if fdpkq;fs; kw;Wk; fpNyl;ll; Jzpf;if jhtu Cl;lr;rj;J 

Njitg;ghl;bid G+u;j;jp nra;tjw;fhf rPdhtpd; fpd;lhNth rPtpd; gNahnlf; FOkf; 

fk;gdpapypUe;J tutiof;fg;gl;l cu ,Ug;G 2021 xf;Njhgu; 22 Me; jpfjp 

,yq;ifia mz;kpj;jpUe;jhf me;j fk;gdpahy; ,U cuf; fk;gdpfSf;Fk; (CCF 

kw;Wk; CFC) mwptpf;fg;gl;bUe;jJ. 

 

5.5 Aidl;ll; /ghku;]; bu];l; ypkpnll; fk;gdpia gjpT nra;jy; 

5.5.1 UFT fk;gdpia tiuaWf;fg;gl;l epWtdkhf fk;gdpg; gjpthsu;; jpizf;fsj;jpy; 

PB 00240011 vDk; ,yf;fj;jpd; fPo; 2021 Nk 22 Mk; jpfjp mjhtJ ,urhad cuj; 

jil mKy;gLj;jg;gl;l jpfjpapypUe;J 24 ehl;fspd; gpd;du; gjpT nra;ag;gl;bUe;jJ.  

(,izg;G 29) 

5.5.2 UFT fk;gdpia fk;gdpnahd;whf gjpT nra;tjw;fhf rku;g;gpf;fg;gl;l 

tpz;zg;gj;jpw;F (,izg;G 30) ,zq;f fk;gdpapd; Muk;g gq;Fjhuu;fs; Itiuf; 

nfhz;like;jpUe;jJld;> mJ njhlu;ghd tpupthd jfty;fs; gpd;tUk; 

ml;ltizapy; fhzg;gLfpd;wJ. 
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 ml;ltiz ,yf;fk; 08 – United Farmers Trust fk;gdpapd; Muk;g gq;Fjhuu;fs; 

gq;Fjhuupd; ngau; cupj;jhf;fpf;nfhz;l 

gq;Ffspd; 

vz;zpf;if 

cupj;Jila 

gq;Ffspd; 

rjtPjk; (%) 

Gamage Mohan Thilina Perera 100,000,000 96 

Sri Lankan Europeon Union 

Business Council 

1,000,000 1 

Sri Lanka India Trade & 

Investment Promotion 

1,000,000 1 

Sri Lanka Gulf Trade & 

investment Promotion 

1,000,000 1 

Ceylon Oil & Energy (pvt) Ltd. 1,000,000 1 

 

** Nkw;gb 5.4.5 (i) ,d; UFT fk;gdp ,yq;if ,e;jpa tu;j;jf kw;Wk; KjyPl;L 

Nkk;gLj;jy; rigapd; xUq;fpize;j epWtdnkhd;whf 2021 xf;Njhgu; 15 Me; 

jpfjpa mikr;ruit Fwpg;gpd; %yk; mwpKfg;gLj;jg;gl;bUe;j NghjpYk;> ,yq;if 

,e;jpa tu;j;jf kw;Wk; KjyPl;L Nkk;gLj;jy; rigf;F UFT fk;gdpia jhgpf;Fk; 

NghJ mjd; Muk;g gq;Ffspy; 1 rjtPjk; khj;jpuNk cupj;jhfpapUe;jJ. 

5.5.3 NkYk;> ,e;j fk;gdpapd; Muk;g gzpg;ghsu;fshf fkNf nkh`hd; jpypd ngNuuh 

kw;Wk; fp`hdp kJ\q;fh tPurpq;` MfpNahu; nrayhw;wpapUe;jjhf tpz;zg;gj;jpy; 

Fwpg;gplg;gl;bUe;jJ. 

5.5.4 IFFCO kw;Wk; UFT fk;gdp Mfpatw;Wf;fpilNa gu];gu uPjpapy; ,zq;fpa tifapy; 

,yq;fiapy; IFFCO cw;gj;jpfis tpepNahfpg;gjw;F/tpw;gid nra;tjw;F UFT  

fk;gdpf;F mDkjpaspj;J 2021 nrg;jk;gu; 08 Me; jpfjp IFFCO   fk;gdpapd; 

tpw;gid gzpg;ghsuhy; fbjnkhd;W toq;fg;gl;bUe;jJ. (,izg;G 31) 

5.5.5 CCFL fk;gdpahy; 2021 Nk 14 Mk; jpfjp nla;yp epA+];> jpdkpd kw;Wk; jpdfud; 

Mfpa gj;jpupiffspy; tpsk;guk; gpuRupf;fg;gl;L  2021/22 Mk; Mz;LfSf;fhf 

Nrjd cuk; kw;Wk; ,ize;j cw;gj;jpfis toq;Ftjw;fhfg; gjpT nra;tjw;F 

2021 jpnrk;gu; 31 Mk; jpfjp tiuapy; tpz;zg;gk; Nfhug;gl;L ,Ue;jJ. ,jw;F 

gjpyhf UFT fk;gdp 2021 nrg;lk;gu; 23 Mk; jpfjp tpz;zg;g gj;jpuk; xd;iw 
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mDg;gp ,Ue;j NghjpYk; Rw;whly; mDkjpg; gj;jpuk; ,y;yhik> tpahghuk; 

njhlu;ghd tpguq;fs; (Company Profile) ,y;yhik> fzf;fha;T nra;ag;gl;l 

epjpf;$w;Wf;fs; cs;slq;fshf tUkhd tup gjpTfs; ,y;yhik> mDgtk; 

njhlu;ghd gjpTfs; ,y;yhik> tpahghu gjpT njhlu;ghd jfty;fs; kw;Wk; 

&gh.2>000 Md fl;lzk; nrYj;jg;gl;L ,Uf;fhik Mfpa FiwghLfis eptu;j;jp 

nra;J gjpTf;fhd jifikia ngw;Wf;nfhs;SkhW Fwpg;gplg;gl;bUe;jJ. (,izg;G 

32) 

 

5.5.6 IFFCO cw;gj;jpfis ,wf;Fkjp nra;jy; kw;Wk; tpw;gid nra;jy;> ,yq;ifapDs; 

Jiwfis gad;gLj;jpg; ghu;j;jy; kw;Wk; Njitahd cw;gj;jpfis 

gupNrhjpg;gjw;fhf ,yq;if gpujpepjp/Nkk;gLj;Jeuhf UFT fk;gdpf;F IFFCO ,dhy; 

mDkjp toq;fg;gl;Ls;sjhf 2021 xf;Njhgu; 08 Me; jpfjp kPz;Lk; IFFCO 

fk;gdpapd; tpw;gid gzpg;ghsuhy; fbjnkhd;W toq;fg;gl;bUe;jJ (,izg;G 33) 

 

5.6 Nrjd cuk; kw;Wk; jput cuk; vd;gtw;iw ,wf;Fkjp nra;tjw;F kw;Wk; 

gfpu;e;jspg;gjw;fhf mq;fPfhuj;jpid ngw;Wf; nfhs;Sjy; 

5.6.1 Njrpa cu nrayfj;jpd; mDkjpia ngw;Wf;nfhs;sy; 

5.6.1.1 2021 nrg;jk;gu; 01 Me; jpfjp UFT ,dhy; Njrpa cur; nrayfj;jpd; gzpg;ghsUf;F 

fbjnkhd;iw mDg;gp iel;Nuu[h (Nitro Raja)  njhlu;gpy; njspTgLj;j eltbf;if 

vLf;fg;gl;bUe;jJ. me;;j fbjj;jpd; gpufhuk; iel;Nuu[h (Nitro Raja)  iel;u[d; 4 

Mk; guk;giuf;Fupa cu tifnahd;W vd;gJk;> ,e;j cu tif IFFCO ,dhy; 

mwpKfg;gLj;jg;gl;ljhfTk;> ,e;jpa gpujkuhy; me;j cuk; ,urhad cu tifia 

Nru;e;jJ my;y vd njuptpj;jpUe;jjhfTk; Fwpg;gplg;gl;bUe;jJ. NkYk;> 50 fpNyh 

fpuhk;fs; mlq;fpa 1 A+upah nghjpnahd;wpypUe;J fd;nwhd;Wf;F fpilf;Fk; 

iejurdpd; msthdJ 500 kpy;yp yPl;lu; Nghj;jnyhd;wpypUe;J fpilg;gjhTk;> Rkhu; 

20 fpuhk; msthd iel;u[d; Nghj;jypy; mlq;fpAs;sjhfTk; Fwpg;gplg;gl;bUe;jJ.  

(,izg;G 34). 

5.6.1.2 NkYk;> 2021 nrg;jk;gu; 01 Me; jpfjp UFT fk;gdpahy; Njrpa cur; nrayfj;jpd; 

gzpg;ghsUf;F fbjnkhd;iw mDg;gp me;j fk;gdp IFFCO fk;gdpapypUe;J 

cuj;jpid ,wf;Fkjp nra;tjw;F kw;Wk; rpy gzpfis Nkw;nfhs;s 

jpl;lkpl;Ls;sjhf njhuptpf;fg;gl;bUe;jJ. NkYk;> ,e;j capupay; gris (Bio 

Fertilizer)  cw;gj;jp nra;tjw;F cuj;jpid jahu;gLj;Jtjw;F UFT ,dhy; 

mDuhjGuj;jpy; Rkhu; 29 Vf;fu; gug;gsthd fhzp ngw;Wf;nfhs;sg;gl;Ls;sjhfTk;> 

jw;NghJ fk;gdpahy; khjhe;j ,aysT 100>000 yPl;lu; jput cu cw;gj;jpf;fhf 

trjpfs; Gwk;ghf ngw;Wf;nfhs;sg;gl;Ls;sjhfTk; cu ,wf;Fkjpahsu; kw;Wk; 
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cw;gj;jpahsuhf cu nrayfj;jpy; gjpT nra;AkhWk; NkYk; Nfhug;gl;bUe;jJ. 

(,izg;G 35)   

5.6.1.3 UFT fk;gdpahy; cu ,wf;Fkjpahsuhf gjpT nra;tjw;F 2021 nrg;gjk;gu; 01 Me; 

jpfjpa Njrpa cur; nrayfj;jpw;f mDg;gp itf;fg;gl;bUe;j tpz;zg;gj;ij 

fUj;jpw;nfhz;L 1988 ,d; 68 Mk; ,yf;f cu gpukhzq;fs; mjpfhur;rl;lj;jpd; fPo; 

cu ,wf;Fkjpf;fhf I/2021/01/212/N Mk; gjpT ,yf;fj;jpd; fPo; 2021 nrg;gjk;gu; 17 

Me; jpfjp Kjy; (mjhtJ Kjy; jput cu ,Ug;G fpilg;gjw;F xU khjj;jpw;f 

Kd;du; ,Ue;J) 2022 nrg;jk;gu; 16 Me; jpfjp tiuapYk; nry;YgbahFk; tifapy; 

mDkjpg;gj;jpunkhd;W cur; nrayfj;jpdhy; 2021 nrg;jk;gu; 23 Me; jpfjp UFT 

fk;gdpf;F toq;fg;gl;bUe;jJ (,izg;G 36)> NkYk;> ,wf;Fkjp nra;ag;gl;l 

iel;u[d; cuj;jpid gfpu;e;jspj;jy; njhlu;gpy; vjpu;g;nghd;W ,y;iy vdTk; 2021 

etk;gu; 01 Me; jpfjp Njrpa cur; nrayfj;jpdhy; nfhOk;G fku;\pay; cuf; 

fk;gdpf;F njuptpf;fg;gl;bUe;jJ (gpd;dpizg;G 37). 

5.6.2  Njrpa jhtu jLg;Gf; fhg;G Nritapd; mDkjpia ngw;Wf; nfhs;Sjy; 

5.6.2.1 2021 Mk; Mz;by; Nrjd cu ,wf;Fkjpf;fhd mDkjp gj;jpuk; 

toq;fg;gl;Ls;sjh kw;Wk; UFT epWtdj;jpdhy; ehNdh iel;u[d; jput 

cuj;jpidf; nfhz;L tUtjw;fhf ,wf;Fkjp mDkjpg; gj;jpuk; Nfhug;gl;Ls;sjh 

vd 2022 [_d; 09 Mk; jpfjp fzf;fha;tpdhy; Njrpa jhtu jLg;G fhg;G 

Nritapd; ,wf;Fkjp mDkjp gj;jpug; gpuptpy; tprhuiz Nkw;nfhs;sg;gl;lJ. 

me;j tprhuizf;F gjpyhf 2021 Mk; Mz;by; 45 ,wf;Fkjpahsu;fSf;F 

mDkjpg; gj;jpuk; ngw;Wf; nfhLf;fg;gl;Ls;sJ vdTk;> eNdh iel;u[d; jput 

cuj;jpid gupNrhjid nra;tjw;F khjpupnahd;iw ,wf;Fkjp nra;tjw;F kl;Lk; 

UFT epWtdj;jpw;F ,wf;Fkjp mDkjpg; gj;jpuk; toq;fg;gl;Ls;sJ vdTk; mNj 

jpfjpapy; me;j epWtdj;jpdhy; ,yf;fk; NPQS/IPD/OF/2022Miscellaneous nfhz;l 

fbjj;jpd; %yk; (,izg;G 38) fzf;fha;tpw;Fj; njuptpf;fg;gl;L ,Ue;jJ.  

5.6.2.2  NkYk;> Njrpa jhtu jLg;Gf; fhg;G Nrit> 2021 Mk; Mz;Lf;fhf eNdh 

iel;u[d; jput cuj;jpid gapu; nra;if eltbf;iffSf;fhf Njitahd 

msTfspy; nfhz;L tUtjw;F ve;j xU ,wf;FkjpahsupdhYk; mDkjpg; gj;jpuk; 

Nfhup ,Uf;fhjJld; mDkjp gj;jpuk; toq;Fjy; my;yJ epuhfupj;jy; 

,lk;ngw;wpUf;ftpy;iy vdTk; NkNy  Fwpg;gplg;gl;l fbjj;jpd; %yk; mjd; 

Nkyjpfg; gzpg;ghsu; fzf;fha;tpw;Fj; njuptpj;jpUe;jhu;.  
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5.6.3  ,yq;if Vw;Wkjp mgptpUj;jp rigapd; mDkjpapid ngw;Wf;nfhs;Sjy; 

 Nrjd cuj;jpid ,wf;Fkjp nra;tjw;fhf ,yq;if Vw;Wkjp mgptpUj;jpr; rigapy; 

45 epWtdq;fs; gy;NtW ehLfspd; 271 tif cuq;fSf;fhfg; gjptpid ngw;Wf; 

nfhz;Ls;sJld; ehNdh iel;u[d; jput cuk; Nrjd cu tif  vdg; gjpT 

nra;tjw;fhf UFT  fk;gdpahy; 2021 Xf];l; 24 Mk; jpfjp tpz;zg;gnkhd;W 

rku;g;gpf;fg;gl;bUe;j NghjpYk; >,yq;if Nrjd juj;jpw;F mjhtJ SLS 1324:2018 

,d; 1.3 gpuptpw;F mika Ez; njhopy;El;g cw;gj;jpapid (Nano Technology 

Product) Nrjd cw;gj;jpahf Vw;Wf; nfhs;s KbahJ vd;gjhy; gjpT 

epuhfupf;fg;gl;lJ vdf; Fwpg;gpl;L ,yf;fk; EDB/IAU/FI/GEN/021 nfhz;lJk; 2022 

[_d; 10 Mk; jpfjp ,lg;gl;lJkhd fbjk; %yk; fzf;fha;tpw;F njuptpj;jpUe;jJ.  

(,izg;G 39) 

5.6.4 eNdh cu ,wf;Fkjpf;fhf Vw;Wkjp ,wf;Fkjp fl;Lg;ghl;lhsupd; mDkjpia 

ngw;Wf;nfhs;shik 

5.6.4.1 eNdh cu ,wf;Fkjp ehNdh cuq;fis ,wf;Fkjp nra;tjw;F Njitahd 

,wf;Fkjp kw;Wk; Vw;Wkjp fl;Lg;ghl;L cupkk; toq;Ftjw;fhd Njrpa cu 

nrayfj;jpd; gupe;Jiu fpilf;fg;ngwtpy;iy vd ,wf;Fkjp kw;Wk; Vw;Wkjp 

fl;Lg;ghl;lhsu; njuptpj;Js;s epiyapy;> Njrpa cur; nrayfj;jpd; gzpg;ghsupd;  

gupe;Jiuiag; ngw;W ,wf;Fkjp kw;Wk; Vw;Wkjpf; fl;Lg;ghl;lhsuplk; rku;g;gpf;FkhW 

tptrha ,uh[hq;f mikr;rpd; Nkyjpf nrayhsupdhy; (mgptpUj;jp) mDg;gg;gl;l 

2021 xf;Njhgu; 25 Me; jpfjpa SMFI/3/D/03/09 ,yf;fKila fbjnkhd;W CCFL 

fk;gdpf;F 2021 xf;Njhgu; 26 Me; jpfjp fpilj;jpUe;jJ (,izg;G 40). 

5.6.4.2 NkYk;> UFT fk;gdpapd; jiytuhy; eNdh iel;u[d; jput cu ,wf;Fkjp> 

tpw;gid kw;Wk; gfpu;e;jspg;gjw;fhf mDkjpg;gj;jpunkhd;iw toq;FkhW ,wf;Fkjp 

kw;Wk; Vw;Wkjp fl;Lg;ghl;lhsUf;F gupe;Jiu toq;Ftjw;fhf 2021 etk;gu; 02 Me; 

jpfjp Njrpa cur; nrayfj;jpd; gzpg;ghsUf;F Nfhupf;if fbjnkhd;W 

(gpd;dpizg;G 41) mDg;gg;gl;bUe;jJ. 

5.6.4.3 UFT fk;gdp eNdh iel;u[d; jput cu ,wf;Fkjpf;F tpUg;gj;Jld; ,Ug;gjhf 

Fwpg;gpl;L Nkw;gb 5.6.4.2 Mk; ge;jpapy; Fwpg;gplg;gl;Ls;s Nfhupf;if fbjj;Jld; 

Njrpa cur; nrayfj;jpd; gzpg;ghsupdhy; 2021 jpnrk;gu; 07 Me; jpfjpa 

CCF/01/OK(B)/2021/023 Mk; ,yf;f fbjk; (gpd;dpizg;G 42) ,wf;Fkjp Vw;Wkjp 

fl;Lg;ghl;lhsUf;F mDg;gg;gl;bUe;jJ. 
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5.7   eNdh iel;u[d; KjyhtJ jput cu ,Ug;gpw;fhd nfhLg;gdT nra;jy; kw;Wk; 

KjyhtJ cu ,Ug;gpid ngwy; 

5.7.1 nfhLf;fy; thq;fy;fSf;F cupa epge;jid kw;Wk; jPu;khdq;fSld; $ba tzpf 

rYif (Commercial Offer) xd;W kpd;d cQ;ry; %yk; 2021 xf;Njhgu; 18 Mk; jpfjp 

UFT fk;gdpahy; nfhOk;G nfhku;\pay; cu  epWtdj;jpw;Fr; rku;g;gpf;fg;gl;bUe;jJ. 

(,izg;G 43) 

5.7.2 2021 xf;Njhgu; 18 Mk; jpfjpa rdhjpgjp nrayhsupd; jiyikapy; rdhjpgjp 

nrayfj;jpy; ,lk;ngw;w $l;lj;jpy; vLf;fg;gl;l jPu;khdj;jpd; gpufhuk; 500 kpy;yp 

yPl;lu; msthd 100>224 Nghj;jy;fis tpkhdj;jpy; ,wf;Fkjp nra;tJld; 

njhlu;Gilajhf I.m.nlhyu; 1>247>788 ngWkjpf;Fupa fl;Lepjp t/g nfhOk;g 

fku;\ay; cuf; fk;gdpapd; fzf;fpw;F nryT itf;FkhW 2021 xf;Njhgu; 18 Me; 

jpfjp tptrha ,uh[hq;f mikr;rpd; nrayhsupdhy; SMFI/07/Acc/Nano-Fer/21-Maha 

Mk; ,yf;f fbjj;jpd; %yk; mikr;rpd; nrayhsUf;F mwptpf;fg;gl;bUe;jJ 

(,izg;G 44). 

5.7.3 NkNy 5.4.4 Mk; ge;jpapy; Fwpg;gplg;gl;Ls;s cs;sf nkNkh gj;jpuj;jpYk; 

Fwpg;gplg;gl;Ls;s tifapy; UFT fk;gdpf;F 2021 xf;Njhgu; 18 Mk; jpfjp 

tiuaWf;fg;gl;l nfhOk;G CCFL fk;gdp kf;fs; tq;fp eilKiw fzf;fpy; If;fpa 

mnkupf;f nlhyu; 1>247>788.80 (100>224 Nghj;jy;fs; $ 12.45) njhif ,yj;jpudpay;; 

gupkhw;w (TT) Kiwapy; nryT itf;FkhW CCFL fk;gdpapd; jiytupd; 

gup;e;Jiuapd; mbg;gilapy; epjp Kfhikahsu; kw;Wk; nghJ  Kfhikahsupd; 2021 

xf;Njhgu; 18 Mk; jpfjp kf;fs; tq;fpapd; ru;tNjr fpisg; gpuptpd; 

KfhikahsUf;F mwptpf;fg;gl;bUe;j NghjpYk;> gzk; nryT itf;fg;gl Ntz;ba 

UFT fk;gdpapd; fzf;F ,yf;fnkhd;W me;j fbjjj;jpy; Fwpg;gplg;gl;bUf;ftpy;iy 

(,izg;G 45).  NkYk;> UFT fk;gdpahy; ntspehl;L ehza tpNrl Nrkpg;G 

fzf;nfhd;W (USD) 2021 xf;Njhgu; 18 Me; jpfjp kf;fs; tq;fpapy; jpwe;J me;jf; 

fzf;if xf;Njhgu; 29 Me; jpfjp %Ltjw;F eltbf;if vLf;fg;gl;bUe;jjhf 2022 

[_d; 08 Me; jpfjp kf;fs; tq;fpapd; epiwNtw;Wj;ju cj;jpNahfj;juhy; 

fzf;fha;Tf;F njuptpf;fg;gl;bUe;jJ. vt;thwhd NghjpYk;>  &gh.253>301>126 

njhif kf;fs; tq;fp tj;jisf; fpisapy; CCFL fk;gdpahy; mj;jpfjpapNyNa 

UFT fk;gdpapd; fzf;fpw;F gw;W itf;fg;gl;bUe;jJ. (,izg;G 46)  NkYk; 

nghJj; jpiwNrupapd; nray;ghl;L jpizf;fsj;jpdhy; 2021 xf;Njhgu; 18 Mk; jpfjp 

mjhtJ &gh.255>000>000  njhif CCFL fk;gdpapd; eilKiwf; fzf;fpw;F 

Neubahf khw;wg;gl;L ,Ue;jJld; me;jj; njhif 2021 xf;Njhgu; khjj;jpy; 

tptrha ,uh[hq;f mikr;Rf;F nghJj; jpiwNrupapd; fl;Lg; gzg; ngWifahf 

gjpT nra;ag;gl;bUe;jJ. 
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5.7.4 Rq;ff; Fwpg;GfSf;F mika KjyhtJ njhifahd eNdh iel;u[d; jput cuk; 

27>128 fpNyhfpuhk; ,yf;fk; UL 1156 nfhz;l ,yq;if tpkhd Nritf;F 

nrhe;jkhd tpkhdj;jpd; %yk; 2021 xf;Njhgu; 19 Mk; jpfjp nfhz;L 

tug;gl;bUe;jJld; nghUl; ngWtdTg; gj;jpuj;jpd; gpufhuk; 500 kpy;yp ypl;lu; 

nfhz;l 44>062 vz;zpf;ifahd eNdh iel;u[d; jput cu Nghj;jy;fs; 2021 

xf;Njhgu; 20 Mk; jpfjp nghUl;fs; CCFL fk;gdpaplk; xg;gilf;fg;gl;bUe;jd. 

5.7.5 NkNy 5.7.3 Mk; ge;jpapy; Fwpg;gplg;gl;l &gh.255>000>000 Md njhif CCFL 

fk;gdpf;F nrYj;jg;gl;l Kw;gzkhf tptrha ,uh[hq;f mikr;rpd; fzf;Ffspy; 

cs;slf;fg;gl;bUe;jJ. CCFL fk;gdp; tpepNahfj;jUf;F &gh.253>301>126 njhifia 

nrYj;jp vQ;rpa &gh.1>698>874  njhifia 2021 jpnrk;gu; 31 Mk; jpfjp tptrha 

,uh[hq;f mikr;rUf;Fj; jpUg;gp mDg;gp ,Ue;jJld; mJ  Kw;gzf; fzf;Fj; 

jPu;j;jyhff; fzf;Ffspy; cs;slf;fg;gl;bUe;jJ.  

5.8   KjyhtJ ,Ug;gpw;F fl;lisaplg;gl;l gpd;duhd epiyik 

5.8.1 Nkw;gb 5.7.4 Mk; ge;jpapy; fhzg;gLk; tplaj;jpw;Fupa eNdh iel;u[d; jput 

cuj;jpd; KjyhtJ cu ,Ug;G fpilj;J xU thuk; fle;j gpd;du; mjhtJ 2021 

xf;Njhgu; 27 Me; jpfjp KjyhtJ cu ,Ug;G kw;Wk; vQ;rpa cu ,Ug;G 

tpepNahfpf;fg;gl Ntz;ba tpjk; kw;Wk; jpfjpfs;> nfhLg;gdT Nkw;nfhs;sg;gLk; 

tpjk; Nghd;w tplaq;fis cs;slf;fp cu ,Ug;gpid ,wf;Fkjp nra;tjw;F cupa 

tpiyf;Nfs;tp ifaspg;G ,yf;fk; 2021/MOA/CCF/ORG/N/02  nfhz;l CCFL 

fk;gdpapd; jiytupd; fbjj;jpd; %yk; UFT fk;gdpf;F Nkw;nfhs;sg;gl;bUe;jJ 

(,izg;G 47).  

 

5.8.2 Rq;f gjptpw;fika ,uz;lhtJ ,Ug;ghf eNdh iel;u[d; jput cuk; 72>612 fpNyh 

fpuhk;fs; (500 kpy;yp yPl;lu; Nghj;jy;fs; 145>224) IFC8D21 kw;Wk; IFC8E21 Mk; 

,yf;f ,e;jpad; vahu; Nghu;] vd Mtzq;fspy; Fwpg;gplg;gl;Ls;s ,U 

tpkhdq;fs; %yk; 2021 etk;gu; 04 Me; jpfjp nfhz;Ltug;gl;bUe;jJld;> 2021 

etk;gu; 05 Me; jpfjp nghUl;fs; CCFL fk;gdpf;F ifaspf;fg;gl;bUe;jJ. 

 

5.8.3 rdhjpgjp nrayfj;jpy; mikr;ru;fs;> jpiwNrupapd; nrayhsu;> tptrha ,uh[hq;f 

mikr;rpd; nrayhsu;> nfhOk;G fku;\pay; fk;gdpapd; jiytu;> tq;fp 

cj;jpNahfj;ju;fs; kw;Wk; NkYk; rpy jug;gpdupd; gq;Fgw;wYld; ,lk;ngw;w 

$l;lnkhd;wpw;fhd njhlu;gpid njuptpj;J 2021 etk;gu; 12 Me; jpfjp 

108/NR/12/11/price Mk; ,yf;f fbjk; (,izg;G 48) UFT fk;gdpapd; jiytuhy; 

rdhjpgjp nrayfj;jpw;F mDg;gg;gl;bUe;jJ. me;j fbjj;jpd; gpufhuk; rdhjpgjp 

nrayhsupd; Nfhupf;ifapd; mbg;gilapy; tpiyapid Fiwg;gjw;Fk; mjw;fika 
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neNdh iel;u[d; jput cug; Nghj;jnyhd;wpd; tpiy I.m.nlh. 12.45 ,ypUe;J 

I.m.nlh. 10 tiu Fiwf;fg;gl;ljhfTk;> ,wf;Fkjp nra;J cs;ehl;L re;ijf;F 

&gh 2>497 gbahf toq;f KbAk; vdTk; Fwpg;gplg;gl;bUe;jJ. NkYk;> ,e;j 

tpiyapDs; ,e;jpa Vw;Wkjpf;Fupa nrytpdq;fs;> ,e;jpahtpw;Fupa Vida 

nrytpdq;fs;> fk;gy; Nghf;Ftuj;J fpuak;> fhg;GWjpr; nrytpdk;> Rw;wf; fl;lzk;> 

mLf;Fk; fl;lzq;fs;> tpLtpf;Fk; fl;lzq;fs;> fsQ;rpa fpuak;> tq;fpf; 

fl;lzq;fs;> tl;b> cs;ehl;L mwtPLfs;> tptrhapfSf;F mwpT+l;Ltjw;fhd 

fl;lzq;fs; cs;slq;fshf fl;lzq;fs; cs;slq;fpAs;sjhf Fwpg;gplg;gl;bUe;jJ. 

NkYk;> kpfTk; mtru gzpnahd;whf fUjp ,wf;Fkjp nra;ag;gl;l fhuzj;jhy; 

ehzaf; fbjj;jpid jpwg;gjw;fhd trjpfs; mtrpak; vd; Fwpg;gplg;gl;bUe;jJ. 

 

5.8.4 jw;NghJ neNdh 500 kpy;yp ypl;lu; Nghj;jy;fs; 189>000 vz;zpf;ifahdit 

I.m.nlh. 12.45 gb tpepNahfpf;fg;gl;Ls;sjhfTk;> rdhjpgjp nrayfj;Jld; 

,lk;ngw;w fye;Jiuahlypd; NghJ Nkw;nfhs;sg;gl;l Nfhupf;iff;fika 

to;qFeUlDk; fye;Jiuahba gpd;du; 500 kpy;yp yPl;lu; msthd Nghj;jnyhd;W 

&gh 2030 ,w;F (I.m.nlh. 10 mstpy;) tpepNahfpf;f ,zq;fpAs;sjhf tptrha 

mikr;rpd; nrayhsUf;F 2021 etk;gu; 14 Me; jpfjpa 004-f/MAHA/2021/p1 Mk; 

,yf;f fbjj;jpd; %yk; mwptpf;fg;gl;bUe;jJ. me;j fbjj;jpd; khw;Wz;bay; 

gj;jpuaj;jpy; (Bill Of Lading) jpfjp Kjy; 30 ehl;fs; nfhz;l fld; fhy 

vy;iyia toq;Fjy;> ,e;jpa murpd; Vw;Wkjp mq;fPfhuj;jpw;F ,zq;f ehzaf; 

fbjk; fpilj;j jpfjpapypUe;J 45 ehl;fspDs; KOikahd gfpu;e;jspg;gpid 

Nkw;nfhs;sy;> JiwKfq;fs; kw;Wk; Rq;ff; fl;lzq;fs;> Rq;ff; fl;lzq;fs 

,wf;Fkjp mDkjpg;gj;jpuk; mfw;wg;gly; cs;slq;fshf 10 tpjpfs; kw;Wk; 

epge;jidfs; Kd;itf;fg;gl;bUe;jd (,izg;G 49). 

 

5.8.5 jput cuk; 500 kpy;yp ypl;lu; Nghj;jy; xd;wpd; tpiy  mnkupf;f nlhyu; 5.25  

(FCA) vd 2021 etk;gu; 10 Mk; jpfjp ,lk;ngw;w $l;lj;jpy; ntspg;gLj;jg;gl;lJ 

vd Nrjd cuk; kw;Wk; ,aw;iff; fdpkq;fs; kw;Wk; fpNyl;ll; Jzpf;if mlq;fpa 

jhtu Cl;lr;rj;J cw;gj;jp kw;Wk; tpepNahfk; vd;Dk; jiyg;gpy; tptrha 

mikr;rupd; 2021 etk;gu; 15 Mk; jpfjp ,lg;gl;l ,yf;fk; mkg/21/2013/323/030–VIII 

nfhz;l mikr;ruitg; gj;jpuj;jpy; (,izg;G 50) Fwpg;gplg;gl;Ls;sJld; 

jpUj;jg;gl;l tpiyapid rku;g;gpf;FkhW tpiy Kd;nkhopthsUf;F mwpTiu 

toq;fg;gl;Ls;sJ vdTk; Fwpg;gplg;gl;Ls;sJ. NkYk; me;jg; gj;jpuj;jpy; 

Fwpg;gplg;gl;Ls;s gpd;tUk; Kd;nkhopTfSf;F mNj jpdj;jpy; mjhtJ 2021 

etk;gu; 15 Mk; jpfjp mikr;ruit mDkjp toq;fg;gl;Ls;sJ. (,izg;G 51) 
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(i) 2021 xf;Njhgu; 18 Mk; jpfjp ,lg;gl;l mikr;ruitj; jPu;khdj;jpw;F mika 

,e;j cu ,Ug;ghdJ CCFL %yk; IFFCO epWtdj;jpypUe;J ,wf;Fkjp 

nra;tjw;F  Kd;nkhopag;gl;bUe;j NghjpYk; ,e;j Kd;nkhoptpd; %yk; 

Aidl;ll; /ghku;]; bu];l; (UFT) epWtdj;jpdhy; ,e;j cuk; IFFCO 

epWtdj;jpd; %yk; ,wf;Fkjp nra;ag;gl;L CCF fk;gdpf;F ngw;Wf; 

nfhLg;gjw;F 

 

(ii) ehNdh iel;u[d; jput cuk; 500 kpy;ypypl;lu; Nghj;jy; xd;W &gh.2>030  

tPjk; 2>125>000 ypl;lupw;F  &gh.8>627>500>000  (PAL Import license, Port 

Charges ,d;wp) ntspehl;L nfhLg;gdtpw;Fj; Njitahd me;epa 

nryhtzpia ,wf;FkjpahsUf;F tpLtpj;jy;. 

 

(iii) 2021 xf;Njhgu; 18 Mk; jpfjp tpkhdj;jpd; %yk; nfhz;Ltug;gl;l 

njhiff;Fj; Njitahd  me;epa nryhtzpia toq;Ftjw;fhff; Fwpj;j 

nfhLf;fy; thq;fYf;F NkTif mq;fPfhuk; toq;fg;gLjy;. 

 

(iv) ehzaf; fbjq;fs; toq;Ftjw;Fj; Njitahd trjpfisg; nghJ 

jpiwNrupapdhy; toq;Fjy;. 

 

5.8.6 nfhLf;fy; thq;fy;fSf;F cupa jpUj;jg;gl;l tpiyfspd; fPo; epge;jid kw;Wk; 

jPu;khdq;fs; cs;slf;fg;gl;l 2021 etk;gu; 16 Mk; jpfjp ,lg;gl;l ,yf;fk; 005-

a/MAHA/2021/PI nfhz;l ngausT tpiyg;gl;bay; (Per forma Invoice) UFT 

fk;gdpahy;; tiuaWf;fg;gl;l CCFL fk;gdpf;F 2021 etk;gu; 16 Mk; jpfjp 

rku;g;gpf;fg;gl;bUe;jJ. (,izg;G 52) 

5.8.7 eNdh iel;u[d; jput cuk; (iel;Nuh u[h) 500 kpy;yp ypl;lu;  Nghj;jy; xd;W 

&gh.2>030  tPjk; 2>125>000  ypl;liu 30 ehs; fld; fhy vy;iyapd; fPo; 

&gh.8>627>500>000 ,w;F  2021 mf;Nlhgu; 19 Mk; jpfjp njhlf;fk; 2021 jpnrk;gu; 05 

Mk; jpfjp tiuahd fhyg; gFjpapDs; 05 jlitfspy; ,wf;Fkjp nra;tjw;fhd  

tpiy kD UFT  fk;gdpf;F toq;fp cld;gbf;if ,lg;gl;L Fwpj;j gpujpfs; 

tptrha ,uh[hq;f mikr;Rf;F mDg;GkhW njuptpj;J 2021 etk;gu; 17 Mk; jpfjp 

,lg;gl;l ,yf;fk; SMFI/3/D/03/09 nfhz;l fbjk; tptrha ,uh[hq;f mikr;rpd; 

nrayhsupdhy; CCFL fk;gdpapd; jiytUf;F mDg;gg;gl;L ,Ue;jJ. (,izg;G 

53)  
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5.8.8 tiuaWf;fg;gl;l nfhOk;G fku;\pay; jput cuf; fk;gdpapd; jiytuhy; UFT 

fk;gdpf;F 2021/MOA/CCFL/ORG/N/02 nfhz;l fbjk; 2021 etk;gu; 21 Mk; jpfjpa 

fbjj;jpd; %yk; me;j fk;gdpapd; jpUj;jpa tpiyf;Nfs;tp Vw;Wf;nfhs;sg;gl;lJ vd 

Fwpg;gplg;gl;bUe;jJ. (,izg;G 54) 

5.8.9 mjw;F mika eNdh iel;u[d; jput cuj;jpidf; nfhs;tdT nra;tjw;F  CCFL 

fk;gdp UFT fk;gdpAld; 2021 etk;gu; 22 Mk; jpfjp cld;gbf;if  xd;wpid 

(,izg;G 55) Vw;gLj;jp ,Ue;jJld;> me;j cld;gbf;ifapy; Fwpg;gplg;gl;l rpy 

cld;gbf;iffs; gpd;tUkhW. 

5.8.9.1  me;j cld;gbf;ifapd; 1.5 Mk; gpuptpy; gpd;tUk; tplq;fs; cs;slf;fg;gl;ld. 

(i) ,e;jpahtpd; IFFCO epWtdj;jpd; ,yq;if tpepNahfj;jupd; my;yJ mjpfhuk; 

kpf;f ,wf;Fkjpahsuhd UFT fk;gdpahy; eNdh iel;u[d; 500 kpy;ypypl;lu; 

nfhz;l 4>250>000 Nghj;jy;fs; (2>125>000 ypl;lu;) xU Nghj;jy; mnkupf;f 

nlhyu; 12.45 njhiff;F tpw;gid nra;tjw;F gpNuuiz rku;g;gpf;fg;gl;L 

,Ue;jJld; ,J 2021 xf;Njhgu; 18 Mk; jpfjp mikr;ruit jPu;khdj;jpd; 

%yk; mq;fPfupf;fg;gl;bUe;jJ. mjd; gpd;du; UFT fk;gdpahy; 2021 etk;gu; 14 

Mk; jpfjp jpUj;jg;gl;l Kd;nkhopT tptrhaj; jpizf;fs nrayhsUf;F 

rku;g;gpf;fg;gl;bUe;jJld; gpd;du; mJ mikr;ruitaplk; rku;g;gpf;fg;gl;lJ.  

jpUj;jg;gl;l jPu;khdkhdJ mNj mstpid Nghj;jy; xd;W &gh.2>030.00  

njhiff;F (CCFL fk;gdpapd;; fsQ;rparhiyf;F tpepNahfpg;gjw;fhd 

njhiff;F) (Nghj;jy; xd;W mnkupf;fnlhyu; 10 ,w;F  rkdhd njhiff;F) 

nfhs;tdT nra;tjhFk;. Muk;g gpNuuiz mikr;ruitapdhy; 

epakpf;fg;gl;l epiyahd nfhs;tdTf; FOtpdhy; 2021 xf;Njhgu; 14 Mk; 

jpfjp mq;fPfupf;fg;gl;L ,Ue;jJld; mjd; gpd;du; 2021 xf;Njhgu; 18 Mk; 

jpfjp ,lg;gl;l mikr;ruitg; gj;jpuj;jpd; %yk; Vw;Wf; nfhs;sg;gl;bUe;jJ.  

,J 2021 etk;gu; 15 Mk; jpfjp ,lg;gl;l mikr;ruitj; jPu;khdj;jpd; %yk; 

kPz;Lk; jpUj;jg;gl;L nghUj;jkhd tifapy; jpUj;jg;gl;lJ. 

(ii) mjw;fika Nghj;jy; xd;Wf;fhd njhifahd &gh.2>030 ,Ds; me;j 

Nghj;jy; xd;iw CCFL fk;gdpapd; fsQ;rpa rhiyf;F tpepNahfpg;gJ 

tiwahd midj;J tpiyfSk; cs;slf;fg;gl;Ls;sJ. (,Ug;Gj; njhifia 

,e;jpahtpd; cw;gj;jp epiyaj;jpy; ,Ue;J ,yq;ifapd;  tj;jis  

`_Dgpl;batpy; mike;Js;s CCFL fk;gdpapd; fsQ;rparhiyf;F 

tpepNahfpg;gJ tiuahd tpw;gidahsUf;F cupajhd midj;J 

nryTfSk;) 
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(iii) ,e;j nraYf;fhf CCF Ltd ,dhy; UFT Ltd ,d; ngaupy; ,yq;if &ghapy; 

cs;ehl;L ehzaf; fbjk; toq;fg;gl $bajhf cs;sJld; jpiwNrupapdhy; 

epjpapid jahu;gLj;jp UFT Ltd ngaupy; ehzaf; fbjk; toq;fg;gLk;. 

(iv) nfhOk;G 02 ,y; mike;Js;s UFT Ltd Clhf gpNuuizia rku;g;gpj;Js;s 

IFFCO cw;gj;jpahsuplkpUe;J cw;gj;jpapid epiwT nra;J nfhs;s 

Ntz;baJld; ,e;j cw;gj;jpapd; tptuf; Fwpg;GfSf;F mika 

Kd;nkhopTld; cw;gj;jpahsupd; rhd;wpjOk; rku;g;gpf;fg;gl;bUe;jJ. 

(v) NkNy Fwpg;gplg;gl;l cw;gj;jpahsu; jtpu NtW %yhjhuj;jpy; my;yJ 

cw;gj;jpahsuplk; ,Ue;J vJtpjkhd cw;gj;jpAk; ,e;j xg;ge;jj;jpd; fPo; 

nfhs;tdT nra;gtUf;F tpepNahfpf;f KbahjJld; ,e;j xg;ge;jj;jpw;Fj; 

Njitahd cw;gj;jpapid toq;Ftjw;Fg; Nghjpa mstpy; ,Ug;G 

fhzg;gLjy; Ntz;Lk;. 

5.8.9.2 xg;ge;jj;jpd; 1.8 Mk; gpuptpy; (vjpu;ghu;f;fg;gl;l xg;gilj;jy; ehNsl;Lg; gjpT) 

gpd;tUk; tplaq;fs; cs;slf;fg;gl;bUe;jJ 

2021 xf;Njhgu; 18 Mk; jpfjp [dhjpgjp nrayfj;jpy; ,lk;ngw;w fye;Jiuahlypy; 

cld;gl;ljd; gpufhuk;> ehl;by; epyTk; mtru Njitg;ghl;bidg; G+u;j;jp nra;tjw;F 

,yj;jpudpay; xg;gilg;Gf; nfhLg;gdT (Telegraphic Transfer) epge;jidapd; fPo; UFT 

epWtdk; KjyhtJ nghUs;  njhifahf 100>224 Nghj;jy;fs; 2021 xf;Njhgu; 19 

Mk; jpfjp tpkhdk; %yk; tpepNahfpf;fg;gl;bUe;jJld; xU Nghj;jypy; 500 

kpy;ypypl;lu; mlq;fpapUe;jJ.  kPjp 4>179>716 Nghj;jy;fs; fPNo Fwpg;gplg;gl;Ls;s 

xg;gilg;G ehNsl;Lg; gjptpy; tptupf;fg;gl;Ls;s tifapy; ,yq;if &ghapy; 

cs;ehl;L ehzaf; fbjk; toq;fg;gl;l UFT epWtdj;jpd; ngaupy; (tpw;gidahsu;) 

toq;fg;gl;Ls;sJ. 

ml;ltiz 09 - vjpu;ghu;f;fg;gl;l xg;gilj;jy; ehNsl;Lg; gjpT 

nghUl; 

njhFjp 

tpepNahfpf;fg;gl;

l khjk; 

msT 

(500 kp.yP. 

Nghj;jy;) 

fUj;Jj; njuptpg;G 

01 tJ 

njhFjp 

2021 xf;Njhgu; 

19 

100>224 ,e;jpahtpd;> F[uhj; 

gpuNjrj;jpy; mfkjhghj; tpkhd 

epiyaj;jpy; ,Ue;J nghUl;fs; 

tpkhdk; %yk; 

nfhz;Ltug;gl;Ls;sJ. 

(jw;NghJk; Nghf;Ftuj;J 
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Nkw;gb cld;gbf;ifapd; 4>060>712 njhifahhd vQ;rpa Nghj;jy; ,Ug;G 

“gfpu;e;jspf;fg;gl;l ehs; Kjy; 45 ehl;fspDs;” tpepNahfpf;fg;gl Ntz;Lk; vd 

Fwpg;gplg;gl;l NghjpYk;> gfpu;e;jspf;fg;gl;l jpfjp vJ vdf; Fwpg;gplg;gl;buhj 

fhhuzj;jhy; nkhj;j Nghj;jy; ,Ug;G tpepNahfpj;J epiwT nra;ag;gl Ntz;ba 

jpfjp jpl;ltl;lkhf fzf;fha;tpy; ,dq;fhz Kbatpy;iy. 

5.8.9.3 cld;gbf;ifapy; 2 Mk; gpuptpy; gpd;tUk; tplaq;fs; cs;slf;fg;gl;lJ. 

 gpd;tUk; Mtzq;fs; nfhs;tdthsu; kw;Wk; toq;Feu; MfpNahUf;F ,ilNa 

fhzg;gLk; xg;ge;jj;jpy; cs;slq;fs; Ntz;baJld;> me;j midj;J MtzKk; 

xg;ge;jj;jpd; fl;lhakhd mq;fnkhd;whf thrpj;J Nru;f;fg;gl Ntz;Lk;. 

(m) 2021 xf;Njhgu; 27 kw;Wk; 2021 etk;gu; 17 Me; jpfjpa ifaspg;Gf; fbjk; 

(Award Letter) 

(M) Vw;Wf;nfhs;Sk; fbjk; (Letter of Acceptance)  

nra;ag;gLfpd;wJ.) 

 

02 tJ 

njhFjp 

2021 etk;gu;; 03 89>064 ,e;jpahtpd;> F[uhj; 

gpuNjrj;jpy; mfkjhghj; tpkhd 

epiyaj;jpy; ,Ue;J nghUl;fs; 

nfhz;L tug;gl;Ls;sJ. 

(,JtiuapYk; 

tpepNahfpf;fg;gl;Ls;sJld; 

Nkyjpfg; nghUl;fs; 

ngWtdthf fzf;fPL 

nra;ag;gl;Ls;sJ. ,J> cupa 

nfhLg;gdtpw;fhf cs;ehl;L 

ehzaf; fbjj;jpd; fPo; 

ftdj;jpy; nfhs;sg;gl;Ls;sJ.) 

 

vQ;rpa  

njhFjp  

tpepNahfpf;fg;gl;

l jpfjpapy; 

,Ue;J 45 

ehl;fSf;Fs; 

4>060>712 ,e;jpa murhq;fj;jpd; Vw;Wkjp 

mDkjpapd; fPo; IFFCO kw;Wk; 

/ my;yJ  UFT ,d; ,e;jpa 

KftUf;F 

 

 nkhj;jk; 4>250>000  
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(,) xg;ge;j epge;jidfs; (Condition of the Contract) 

(<) cw;gj;jpahsupd; mjpfhuk; kw;Wk; rhd;WgLj;jy; (Manufacturer’s Authorization 

and certification) 

(c) gFg;gha;Tr; rhd;wpjo;; (Analysis Certificate) 

(C) nrayhw;wy; gpiz (Performance Guarantee) 

vt;thwhd NghjpYk;> ,e;j cld;gbf;if ifr;rhj;jplg;gl;l re;ju;g;gj;jpy; me;j 

MW gpd;dpizg;GfSk; cld;gbf;ifAld; fhzg;gltpy;iy vd;gJk;> 

,JtiuapYk; mtw;Ws; ve;j gpd;dpizg;Gk; fk;gdpaplk; fhzg;gltpy;iy vdTk;> 

CCFL fk;gdpapd; nghJ Kfhikahsupdhy; 2023 [_d; 19 Me; jpfjp 

fzf;fha;Tf;F cWjp nra;ag;gl;lJ.  

5.8.9.4   xg;ge;jj;jpd; 8 Mk; gpuptpy; (eilKiwapYs;s rl;lk;) gpd;tUk; tplaq;fs; 

cs;slq;fpapUe;jd 

rpf;fy;fisj; jPu;j;jy; njhlu;ghd gpupT cs;slf;fg;gl;l ,e;j epge;jid 

,yq;ifapy; mKypy; cs;s rl;lj;jpd; fPo; epu;tfpf;fg;gLfpd;wJ. NkYk; ,e;j 

xg;ge;jj;jpy; vd;d Fwpg;gplg;gl;L ,Ue;jhYk;> ,jd; 8.1 Mk; gpuptpw;F mika 

,e;j xg;ge;jj;jpw;fhf jpwf;fg;gl;Ls;s ehzaf; fbjj;jpd; fPo; tpepNahfj;jUf;F  

ve;j xU nfhLg;gditAk; Nkw;nfhs;Stjw;F ,jdhy; jil Vw;glhJ vd;gJk;> 

8.2 Mk; gpuptpw;F mika mikr;ruitg; gj;jpuj;Jld; rku;g;gpf;fg;gl;bUe;j 2021 

etk;gu; 14 Mk; jpfjp ,lg;gl;l fbjj;jpd; (njhlu;G ,yf;fk; 004-f/MAHA/2021/PI) 

epge;jidfs; kw;Wk; jPu;khdq;fs; ,Wjpj; jPu;khdk; kw;Wk; epge;jidahf 

cs;sJld; me;j epge;jidfs; kw;Wk; jPu;khdq;fs; %yk; mjw;F khwhf 

fhzg;gLk; epge;jidfs; kw;Wk; jPu;khdq;fs; kPwg;gLk; vd;gJ  

Fwpg;gplg;gl;Ls;sJ. 

5.8.10  UFT fk;gdp kw;Wk; CCFL fk;gdp Mfpatw;Wf;fpilNa 2021 etk;gu; 21 Me; jpfjp 

Vw;gLj;jpf;nfhs;sg;gl;l cld;gbf;if 2021 xf;Njhgu; 18 Me; jpfjp kw;Wk; 2021 

etk;gu; 15 Me; jpfjp vLf;fg;gl;l mikr;ruit jPu;khdq;fspd; gpufhuk; 

ifr;rhj;jplg;gl;ljhf Fwpg;gpl;L 2021 etk;gu; 22 Me; jpfjp nfhOk;G fku;\pay; 

cuf; fk;gdpapd; jiytuhy; UFT fk;gdpf;F mwptpf;fg;gl;bUe;jJ (,izg;G 56). 

5.8.11  eNdh iel;u[d; jput cuj;jpidf; nfhs;tdT nra;tjw;fhf CCFL fkk;gdpf;F 

,e;jpa mur tq;fpf;F (State Bank of India) nrYj;Jtjw;F> &gh.8>374>198>874 

ngWkjpahd ,yf;fk; 004200121000245 nfhz;lJk; 2022 [dtup 22 Mk; jpfjp 

tiuapy; nry;YgbahFk; cs;ehl;L ehzaf; fbjk; xd;W 2021 etk;gu; 26 Mk; 

jpfjp kf;fs; tq;fpapy; jpwf;fg;gl;L mjw;fhf &gh.10>467>749 tq;fpf; fl;lzk; 
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nrYj;jg;gl;bUe;jJ.  ,e;j ehzaf; fbjj;jpy; cld;gl;l ngWkjp ehNdh 

iel;u[d; jput cuk; (iel;Nuh u[h)  500 kpy;ypypl;lu; nfhz;l 4>149>716 

Nghj;jy;fSf;F &gh.2>030 tPjk; &gh.8>424>045>280 Md nkhj;j ngWkjpapy; 

KjyhtJ njhiff;fhf tpepNahfj;jUf;F Nkyjpfkhfr; nrYj;jg;gl;bUe;j 

&gh.49>846>406 njhifapidf; Fiwj;Jf; nfhz;ljd; gpd;duhd ngWkjpahf 

cld;gl;l ngWkjpapyhFk;. 

5.8.12 2021 xf;Njhgu; 18 Me; jpfjp nfhOk;G fku;\pay; fk;gdpapd; tq;fpf; fzf;fpw;F 

nryT itf;fg;gl;l &gh 255>000>000 njhiff;F gjpyhf ,wf;FkjpAld; 

njhlu;Gila gw;Wr;rPl;L> nghUl; ngWtdTg; gj;jpuk;> Fwpj;j ,wf;Fkjpahsuhy; 

rku;g;gpf;fg;gl;l xg;gilg;G gpujpAk;> ,e;j nfhLg;gdTld; njhlu;Gila Vida 

Mtzq;fSld; Fwpj;j toq;fy; ,Ug;gpd; ngWkjpf;F nghJ 35 

cWjpr;rPl;nlhd;iw jahupj;J> gupe;JiuAld; mikr;rpd; fzf;Ffs; gpuptpw;F 

mDg;gp itf;FkhW nkNkh ,yf;fk; SMFI/07/Acc/Nano-Fer/21-Maha nfhz;l 2021 

jpnrk;gu; 16 Me; jpfjp tptrha ,uh[hq;f mikr;rpd; jiyikf; fzf;fhsuhy; 

Nfhug;gl;bUe;jJ (,izg;G 57). 

5.8.13 NkYk;> Rq;ff; Fwpg;GfSf;fika %d;whtJ kw;Wk; ehd;fhtJ ,Ug;ghf eNdh 

iel;u[d; jput cuk; 22>420 fpNyh fpuhk;fs;> mjhtJ 117>168 Nghj;jy;fs; (500 

kpy;. yPl;lu; Nghj;jy;fs; 58>584) gbahf UL 1156 Mk; ,yf;f ,yq;if tpkhd 

Nritf;F cupa tkhdnkhd;wpd; Clhf KiwNa 2021 jpnrk;gu; 06 kw;Wk; 

jpnrk;gu; 07 Mfpa jpfjpfspy; nfhz;Ltug;gl;bUe;jJld;> nghUl; ngWtdT 

gj;jpuq;fspd; gpufhuk; 2021 jpnrk;gu; 10 Me; jpfjp nghUl;fs; CCFL fk;gdpf;F 

ifaspf;fg;gl;bUe;jd. 

5.8.14  CCFL fkk;gdpf;fhf cuj;jpidf; nfhs;tdT nra;tjw;F &gh.8>374>198>874 

nrYj;Jk; nghWg;gpid nghJ jpiwNrup Vw;Wf;nfhz;L 2022 [dtup 05 Mk; jpfjp 

tiuapy; nry;YgbahFk; ,yf;fk; TO/BE3/02/06/01/2021 (Vol-I)  nfhz;l trjpf; 

fbjk; (Letter of Comfort) jpiwNrup nrayhsupdhy; 2021 jpnrk;gu; 07 Mk; jpfjp 

kf;fs; tq;fpf;F mDg;gg;gl;bUe;jJld;> 2021 jpnrk;gu; 09 Me; jpfjpa fbjj;jpy; 

me;j trjpf; fbjj;jpd; nry;Ygbahd fhyk; 2022 [dtup 05 Me; jpfjpapypUe;J 

Kd;Ndhf;fp NkYk; ,U thuq;fs; ePbf;fg;gl;bUe;jJ. (,izg;G 58) 

5.8.15 ,t;thW> 2021 jpnrk;gu; 06 kw;Wk; 07 Mfpa ,U ehl;fspy; fpilj;j neNdh 

iel;u[d; jput cuk; 44>840 yPl;lUf;F mjhtJ 117>168 Nghj;jy;fSf;F cupa 

Rq;ff; fl;lzj;ij nrYj;Jtjw;fhf &gh 10>645>314 Md njhif tptrha 

,uh[hq;f mikr;rpdhy; nfhOk;G fku;\ay; cuf; fk;gdpf;F 2021 jpnrk;gu; 09 

Me; jpfjp nrYj;jg;gl;bUe;jJ. ,e;j njhif nfhOk;G fku;\pay; cuf; 

fk;gdpahy; 2021 jpnrk;gu; 13 Me; jpfjp Rq;fj;jpw;F nrYj;jg;gl;bUe;jJ. 
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5.8.16 2021/2022 ngUk; Nghfj;jpy; gapu; nra;if eltbf;iffs; ngUk;ghYk; epiwtile;J 

midj;J gapu;fSk; mWtil nra;ag;gLk; re;ju;g;gj;ij  mz;ikj;jpUe;j 

fhuzj;jhy; ney; gapUf;F ,d;dKk; eNdh iel;u[d; cuj;jpidg; ngw;Wf; 

nfhLf;Fk; Njitg;ghL ,y;iy vd tptrhag; gzpg;ghsu; ehafj;jpdhy; 2022 

[dtup 18 Mk; jpfjp ,lg;gl;l ,yf;fk; PA/12/1/19/Fert nfhz;l fbjj;jpd; %yk; 

tptrha mikr;rpd; nrayhsu; kw;Wk; tptrha ,uh[hq;f mikr;rpd; 

nrayhsUf;Fj; njuptpf;fg;gl;L ,Ue;jJ. (,izg;G 59)  

5.8.17 2022 [dtup 18 Mk; jpfjpa; mkg/22/0088/323/005 ,yf;fKila mikr;ruitg; 

gj;jpuj;jpy; (,izg;G 60) 2021/22 ngUk; Nghfj;jpw;Fupa ney; nra;iff;F iel;u[d; 

Njitg;ghL jw;NghJ ,y;iy vd;gjw;F cu MNyhridf; FO kw;Wk; tptrhaj; 

jpizf;fsj;jpd; gzpg;ghsu; ehafj;jpdhy; njuptpf;fg;gl;Ls;sJ vdTk; me;jg; 

gj;jpuj;jpy; Fwpg;gplg;gl;Ls;s ,jw;F Nkyjpfkhf me;jg; gj;jpuj;jpy; 

Fwpg;gplg;gl;Ls;s gpd;tUk; gpNuuizfSf;Fk; 2022 [dtup 24 Mk; jpfjp mDkjp 

toq;fg;gl;bUe;jJ. (,izg;G 61) 

 

(i) 2021/22 ngUk; Nghfj;jpw;F ,Jtiu eNdh iel;u[d; cuk; eilKiwapy; 

mtrpak; ,y;iy vd;gJ cWjpg;gLj;jg;gl;Ls;sJ vd;gjhy; ,J tiuapYk; 

,wf;Fkjp nra;ag;glhj eNdh iel;u[d; jput cuk; 3>924>546 Nghj;jy; 

njhifapid ,wf;Fkjp nra;tij ,il epWj;Jjy;. 

 

(ii) CCFL fk;gdpapd; jiytupd; 2022 [dtup 13 Mk; jpfjp ,lg;gl;l fbjj;jpy; 

Fwpg;gplg;gl;Ls;s 100>224  Nghj;jy;fSf;F tpiy Fiwg;gjw;F Ke;jpa 

tpiyahd If;fpa mnkupf;fnlhyu; 12.45  tPjk; nrYj;jg;gl;ljhy; 

Nkyjpfkhfr; nrYj;jg;gl;l &gh.49>846>406 njhifapid ,wf;Fkjpahsuhd 

If;fpa tptrha ek;gpf;if epjpaj;jplk; (UFT) ,Ue;J kPs mstpLjy;. 

 

(iii) mjw;Fupa cs;ehl;L ehzaf; fbjj;jpy; vQ;rpa eltbf;if Nkw;nfhs;tij 

epiwT nra;jy;. 

 

5.8.18  ,wf;Fkjp nra;ag;gLk; cuq;fSf;Fupa JiwKf kw;Wk; tpkhd Nritf; 

fl;lzq;fs; (PAL)> ngWkjp Nru;f;fg;gl;l tup (VAT)> ,wf;Fkjp mDkjpg; gj;jpuf; 

fl;lzk; vd;gtw;iw tpLtpf;FkhW tpepNahfj;juhy;  Nkw;nfhs;sg;gl;l 

Nfhupf;iff;F gjpy; njuptpj;J tiuaWf;fg;gl;l nfhOk;G nfhku;\pay; cu 

fk;gdpf;F mjw;fhd nghWg;G mtu;fSf;F ,y;iy vdTk;> 2021 jpnrk;gu; 13 Mk; 

jpfjp mjhtJ cu ,Ug;gpid tpepNahfpf;f ,zq;fpa jpfjpapy; tpepNahfpf;f 

jtwpaikahy; fk;gdpf;F gpur;rpidfSf;F Kfq;nfhLf;f Neu;e;Js;sjhfTk;> 2022 
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[dtup 24 Mk; jpfjp ,lg;gl;l fbjj;jpd; %yk; UFT ,w;F njuptpf;fg;gl;L 

,Ue;jJ.  

,jw;F Nkyjpfkhf mz;ikapy; ,lk;ngw;w mikr;ruit jPu;khdkhf fPNo 

Fwpg;gplg;gl;Ls;s rpy tplaq;fSk; me;j fbjj;jpy; UFT  fk;gdpf;F Fwpg;gplg;gl;L 

mDg;gg;gl;bUe;jJ (,izg;G 62). 

i. 2021/22 ngUk; Nghfk; epiwtile;jikahy; ,Jtiu tpepNahfpf;fg;glhj 

eNdh cu ,Ug;gpid toq;fiy epWj;Jtjw;F kw;Wk; cld;gbf;ifia 

,uj;Jr;nra;a vLf;fg;gl;l jPu;khdk;. 

ii. UFT fk;gdpf;F $Ljyhf nrYj;jg;gl;bUe;j &gh 49>846>406 njhifia 

kpfTk; Jupjkhf mwtply;. 

iii. my;yJ khw;wPlhf cupa njhifia jPu;g;gdT nra;a Kbahnjdpd; 500 

kpy;yp yPl;lu; mstpyhd 24>555 Nghj;jy;fs; toq;fy;. 

iv. ehzaf; fbjg; gad;ghl;bid epiwTf;F nfhz;Ltuy;. 

5.8.19 2021 ngg;utup 21 Me; jpfjp tu;j;jf kw;Wk; KjyPl;L nfhs;ifj; jpizf;fsj;jpdhy; 

Vw;ghL nra;ag;gl;l neNdh iel;u[d; jput cuj;jpd; ,wf;Fkjpf;F cupajhf 

Rq;fj;jpw;F mwtplg;gl Ntz;ba tupapid jPu;g;gdT nra;tjw;fhf ,lk;ngw;w $l;l 

mwpf;iff;fika (,izg;G 63) 2021 etk;gu; 30 Me; jpfjp ,J njhlu;gpy; 

,lk;ngw;w KjyhtJ $l;lj;jpy; JiwKf kw;Wk; tpkhd mgptpUj;jpf; fl;lzq;fs; 

(PAL) &gh 17>038>330 ,wf;Fkjpahsu; (UFT)  ,y;yJ nfhs;tdthsupdhy; (CCFL)  

nrYj;jg;gltpy;iy vd Rq;fg; gzpg;ghsupdhy; mwpf;ifaplg;gl;Ls;sjhf 

Fwpg;gplg;gl;bUe;jJ. mjd; fhuzkhf jpiwNrup nrayhsupd; jiyikapy; ,e;j 

,uz;lhtJ $l;lk; elhj;jg;gl;ljhf mjpy; Fwpg;gplg;gl;bUe;jJ.,e;j $l;lj;jpd; 

NghJ Rq;fg; gzpg;ghsu; ehafj;jpdhy; ,e;j fl;lzq;fs; ,wf;Fkjpahsuhy; 

nrYj;jg;gl Ntz;Lk; vd Fwpg;gplg;gl;bUe;jJld;> cld;gbf;ifapd; 1.5 (b)  

ge;jpapy; fhz;gpf;fg;gLk; tifapy; ,e;jpahtpd; cw;gj;jp epWtdj;jpypUe;J nfhOk;G 

fku;\pay; cuf; fk;gdpapd; fsQ;rpak; tiuapYk; nfhz;L nry;yy; tiuahd 

midj;J nrytpdKk; &gh 2>030 vDk; nrytpdj;jpDs; cs;slq;FtJld;> 

cld;gbf;ifapd; 8.2 Mk; gpuptpy; fhz;gpf;fg;gLk; tifapy; cld;gbf;ifapd; ve;j 

tplaj;jpw;Fk; 2021 etk;gu; 14 Me; jpfjpa cld;gbf;if nghUe;Jtjdhy; kw;Wk; 

2021 etk;gu; 15 Me; jpfjpa mikr;ruit tpQ;Qhgdj;jpd; 2 ,d; gpufhuk; &gh 

2>030 Md njhifapy; PAL mfw;wg;gl;l fhuzj;jhy; ,e;j fl;lzj;ij nrYj;Jk; 

nghWg;G nfhs;tdT nra;j fk;gdpahd nfhOk;G fku;\pay; cuf; fk;gdpf;F 

cupj;jhtjhf tptrha ,uh[hq;f mikr;rpd; nrayhsu; fUj;J njuptpj;jpUe;jhu;. 

mjw;fika ,e;j nfhLg;gdTfSf;fhf ghjPl;L xJf;fPL tptrha ,uh[hq;f 
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mikr;rpd; fPo; Rq;fj;jpw;F $basT tpiuthf nrYj;j Ntz;Lnkhd 

jPu;khdpf;fg;gl;bUe;jJ. 

 

5.8.20 mjw;fpilNa> eNdh iel;u[d; jput cu ,wf;Fkjpf;F cupa ,yf;fk; KTIM2 I 1 

48076,  KTIM4 I 43 kw;Wk; KTIM4 I 44 nfhz;l Rq;ff; Fwpg;Gfspd; fPo; nkhj;jk; 

&gh 17>038>330  Rq;ff; fl;lzj;ij (PAL)  jPu;g;gjw;F eltbf;if vLf;FkhW 

njuptpj;J Rq;fg; gzpg;ghsu; ehafj;jpdhy; tptrha ,uh[hq;f mikr;rpd; 

nrayhsUf;F 2022 khu;r; 30 Mk; jpfjp ,yf;fk; R&S(K)/ACT/Fertilizer/01/2022  

nfhz;l fbjk; mDg;gg;gl;L ,Ue;jJ. (,izg;G 64) 

 

5.8.21 mjd; gpd;du; 2022 Vg;uy; khjk; (jpfjp Fwpg;gplg;gltpy;iy) tptrha ,uh[hq;f 

mikr;rpd; nrayhsupdhy; 2022 ngg;utup 21 Me; jpfjp epjp mikr;rpd; 

nrayhsupd; jiyikapy; tu;j;jf kw;Wk; KjyPl;L nfhs;ifj; jpizf;fsj;jpy; 

,lk;ngw;w $l;lj;jpy;vLf;fg;gl;l jPu;khdj;jpd; gpufhuk; 2021 xf;Njhgu; 20 kw;Wk; 

2021 etk;gu; 04 Me; jpfjpfspy; UFT fk;gdpapdhy; Nkw;nfhs;sg;gl;l 

,wf;FkjpfSf;F cupajhf &gh 17>038>330 Md JiwKf kw;Wk; tpkhd epiya 

mgptpUj;jp jPu;it (PAL)  nrYj;Jtjw;fhf fl;Lepjpia ngw;Wj;jUkhW 

jpiwNrupapd; nraw;ghl;L jpizf;fsj;jplk; Nfhug;gl;bUe;jJ. NkYk;> 2022 Vg;uy; 

khjk; (jpfjpaw;w) fbjnkhd;wpd; Clhf tptrha ,uh[hq;f mikr;rpd; 

nrayhsupdhy; cupa epjpNaw;ghLfs; mikr;rpd; nrytpdj; jiyg;gpd; fPo; Rq;fg; 

gzpg;ghsu; ehafj;jpw;F tpLtpf;fg;gl;bUe;jJ (,izg;G 65). 

 

5.8.22 mjw;fika 2022 Nk 09 Me; jpfjpa TO/BE3/02/06/01(2021Vol i Mk; ,yf;f 

fbjj;jpd; %yk; Nkw;gb 5.8.21 ,y; Fwpg;gplg;gl;Ls;s njhif tptrha ,uh[hq;f 

mikr;rpd; fl;LepjpapypUe;J fopf;fg;gLtjhf jpiwNrupapd; nraw;ghl;L 

jpizf;fsj;jpd; gpujpg; gzpg;ghsuhy; ,yq;if Rq;fj;jpw;F mwptpf;fg;gl;bUe;jJ 

(,izg;G 66). 

 

5.8.23 NkYk;> ,yq;if tpkhd Nrit (Sri Lankan Airlines)  Clhf ,e;ehl;bw;F 

nfhz;Ltug;gl;l eNdh iel;u[d; cu ,Ug;Gf;fhf tpkhdf; fl;lzk; kw;Wk; jiuf; 

$yp (Ground Handling) Mf CCFL fk;gdpaplkpUe;J &gh 11>561>768.50 njhifAk; 

UFT fk;gdpaplkpUe;J &gh 13>049>489 njhifAkhf &gh 24>611>257.50 Md 

fl;lzk; fPNo tpgupf;fg;gl;Ls;sthW tpiyg;gl;bayplg;gl;bUe;j NghjpYk;> jPu;g;gdT 

nra;ag;gl;buhj fhuzj;jhy; me;j nfhLg;gdTfSf;fhf trjpfis toq;FkhW 

Nfhup 2023 Vg;uy; 06 Me; jpfjpa fbjk; ,yq;if tpkhd Nritapd; jiytuhy;; 

jpiwNrupapd; nrayhsUf;F mDg;gg;gl;bUe;jJ (,izg;G 67). 
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ml;ltiz ,yf;fk; 10 – eNdh iel;u[d; cuj;jpid tpkhdk; %yk; 

nfhz;LtUtjw;Fupa fl;lzq;fs; 

 

Invoiced to AWB 

No 

Arrival 

Date 

Delivered 

Date 

Charter 

Price 

(LKR) 

Ground 

Handling/ 

Delivery 

Charges 

(LKR) 

 

Total Due 

(LKR) 

Colombo 

Commercial 

Fertilizer 

603 

4775 

0452 

19-Oct-21 20-Oct-21 11,165,000 396,768.50 11,561,768.50 

Amount Due From Colombo Commercial Fertilizer 11,561,768.50 

 

United 

Farmers Trust 

Limited 

603 

4778 

4833 

06-Dec-21 10-Dec-21 10,606,750 1,221,369.50 11,828,119.50 

 603 

4778 

4866 

07-Dec-21 10-Dec-21 10,606,750 1,221,369.50 11,828,119.50 

Grand Total 21,213,500 2,442,739 23,656,239 

Payment Received    10,606,750 

Amount Due From United Farmers Trust Limited 13,049,489 

Total Amount Due 24,611,257.50 
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5.9  eNdh jput cu ,wf;Fkjpf;F cupa nghopg;Gfs; 

5.9.1 eNdh jput cu ,wf;Fkjpapy; gy;NtW tifapy; njhlu;Ggl;l epWtdq;fs; fPNo 

fhl;lg;gl;Ls;sd. 

 

 ml;ltiz ,yf;fk; 11 - cu ,wf;Fkjpapy; gy;NtW tifapy; njhlu;Ggl;l 

epWtdq;fs; 

 epWtdk; 

              

 flikg; nghWg;Gfs; (Fwpj;Jiuf;fg;gl;l) 

 

(i) tptrha mikr;R - mikr;ruit gj;jpuq;fisr; rku;g;gpj;jy; 

kw;Wk; mjw;fhd mDkjpiag; ngw;Wf;  

nfhs;Sjy;. 

 

(ii) Nrjd cu cw;gj;jp Nkk;ghL 

kw;Wk; tpepNahfk; 

xOq;FWj;jy; kw;Wk; ney; 

kw;Wk; jhdpak;>  Nrjd 

czT kuf;fwp>  goq;fs;> 

kpsfha; ntq;fhak; kw;Wk; 

fpoq;F gapu; Nkk;ghL>  tpij 

cw;gj;jp kw;Wk; cau; 

njhopy;El;g tptrha 

,uh[hq;f mikr;R   

 

- ngWiff;fhd epjp kw;Wk; Vida 

trjpfis Vw;gLj;Jjy;> MNyhridfisg; 

ngw;Wf; nfhLj;jy; kw;Wk; fz;fhzpg;G 

nra;jy;. 

(iii) tptrha jpizf;fsk;  cuj; Njitg;ghl;bid jPu;khdpj;jy; 

(iv) tiuaWf;fg;gl;l nfhOk;G 

nfhku;\pay; cu epWtdk; 

- eNdh iel;u[d; jput cu ,wf;Fkjp 

kw;Wk; tpepNahfk;. 

 

(v) Njrpa cu nrayfk;  - eNdh iel;u[d; jput cu ,wf;Fkjpf;Fupa 

,wf;Fkjp mDkjpg; gj;jpuj;ijg; ngw;Wf; 

nfhs;tjw;fhd gupe;Jiufisg; ngw;Wf; 

nfhLj;jy;>,wf;Fkjp nra;ag;gl;l cu 

khjpupfisg; gupNrhjid nra;J 

tptrhapfSf;F toq;Ftjw;fhd 

mDkjpia ngw;Wf; nfhLj;jy;. 

 

(vi) Njrpa jhtu jLg;G fhg;G 

Nrit 

- cu ,wf;Fkjpf;fhd gupe;Jiufis 

toq;Fjy;. 
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(vii) ,yq;if fl;lisfs; epWtdk; - cuj;jpw;fhd juj;jpidj; jahupj;jy;. 

 

(viii) ,wf;Fkjp Vw;Wkjp 

fl;Lg;ghl;Lj; jpizf;fsk; 

- ,wf;Fkjp kw;Wk; Vw;Wkjp mDkjpg; 

gj;jpuq;fis toq;Ftjw;F ,wf;Fkjpf; 

FwpaPl;il (HS Code) milahsk; fhZjy;. 

 

(ix) ,yq;if Rq;fj; jpizf;fsk; - ,wf;Fkjp nra;ag;gl;l nghUl;fisg; 

guPl;rpg;G nra;jy;>  tpLtpj;jy; kw;Wk; 

Rq;ff; fl;lzj;ij. mwtpLjy;. 

 

(x) Vw;Wkjp mgptpUj;jp rig - cuj;jpw;fhd  epWtdg; gjptpid 

Nkw;nfhs;Sjy;. 

 

(xi) kf;fs; tq;fp - cs;ehl;L ehzaf; fbjq;fis jpwj;jy; 

kw;Wk; Neub gzg; gupkhw;w 

eltbf;iffis Nkw;nfhs;Sjy;. 

 

(xii) ,e;jpad; /ghku;]; 

/ngu;biyru; Nfhg;gNul;bt; 

ypkpnll; (IFFCO) 

- ,wf;Fkjp nra;ag;gl;l eNdh iel;u[d; 

jput cu cw;gj;jp. 

(xiii) Aidl;ll; /ghku;]; bu];l; 

ypkpnll; (UFT) 

- eNdh iel;u[d; jput cuj;jpid 

,wf;Fkjp nra;J tpepNahfpj;jy;. 

 

5.9.2 ,jw;fika nghUl;fisg; ngw;Wf;nfhz;l gj;jpuj;ijg; guPl;rpg;G nra;Ak; NghJ 

,yq;iff;F  fpilj;j eNdh iel;u[d; jput cuj; njhif gpd;tUk; 

ml;ltizapy; fhl;lg;gl;Ls;sJ.  
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  ml;ltiz ,yf;fk;  12   - nghUl;fs; ngw;Wf; nfhz;l gj;jpuj;jpw;F mika 

fpilf;fg; ngw;w eNdh iel;u[d; jput cu msT 

 

  

GRN 

,yf;f

k; 

---------- 

GRN jpfjp 

 

 

------------------- 

 

500 kpy;ypypl;lu; 

Nghj;jy;fspd; 

vz;zpf;if 

------------------------ 

 

317 2021.10.20   44>062 

322 2021.11.04 145>224 

324 2021.12.11   58>584 

323 2021.12.11   58>584 

  306>454 

 

5.9.3 ,wf;FkjpahsUf;F cu Rq;ff; fl;lzk;> tq;fpf; fl;lzk; kw;Wk; NtW 

eltbf;iffSf;fhf nra;ag;gl;l nfhLg;gdT njhlu;ghd tpguq;fs; gpd;tUk; 

ml;ltiz ,yf;fk; 13 ,y; fhl;lg;gl;Ls;sJ. 

 

ml;ltiz ,yf;fk; - 13  eNdh cu ,wf;Fkjpf;fhf tpepNahfj;ju;fSf;Ff; 

nfhLg;gdT nra;jy; 

 

500 

kp.yP. 

Nghj;jy;

fspd; 

vz;zpf;

if 

myF 

tpiy  

 

 

I.m.nlhy

u; 

myG 

tpiy 

 

 

 

&gh 

jpiwNrupapd; fl;Lepjp 

ngWtdT 

nrYj;jg;gl;l 

njhif 

 

 

 

&gh 

 

 

 

jpfjp 

 

 

 

&gh 

100,224 12.45 2,527.35 2021.10.18 255,000,000 253,301,126 

  89,064 10.00 2,030 2021.12.16 180,799,920 180,799,920 

  58,584 10.00 2,030 2022.01.18 
237,851,040 237,851,040 

  58,584 10.00 2,030 2022.01.18 

306,456    671,952,086 
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Vida nryTfs; 

 

   

ehzaf; fbjk; jpwg;gjw;fhd tq;fpf; 

fl;lzk; 

10>471>205   

PAL fl;lzk;  (Rq;fj;jpw;F) 10>645>314   

PAL fl;lzk; (Rq;fj;jpw;F) 17>038>330   

156>834 ngau; rPl;Lfis  mr;rpLtjw;fhd 

fl;lzk; 

935>087   

tq;fpapdhy; mwtplg;gl;l tl;b 

(410>537+410>537)  

821>074  39>911>010 

nkhj;j nryT   711>863>096 

 

5.9.4  cu ,wf;Fkjp njhlu;ghd Rq;ff; Fwpg;gpw;F (Cusdec)  mika jfty;fs; 

 

ml;ltiz ,yf;fk; 14 - ,wf;Fkjp jfty;fs; – Rq;ff; Fwpg;gpw;F (Cusdec)  

mika 

*  Rq;ff; Fwpg;Gfspy; (Cusdec) Nghj;jy; vz;zpf;if kw;Wk; xU NghjYf;fhd tpiy 

Fwpg;gplg;gl;L ,Uf;fhj NghjpYk; nghUl;fisg; ngw;Wf; nfhs;Sk; gj;jpuj;jpy; 

NkNy Fwpg;gplg;gl;l Nghj;jy; njhif cs;slf;fg;gl;L ,Ue;jJ. 

 

jpfjp 

 

 

------------- 

Cusdec 

,yf;fk; 

 

--------------- 

njhif 

( Kg) 

 

----------- 

njhif 

(Nghj;jy;) 

 

--------------- 

FOB/CIF 

m.nlh. 

 

----------------- 

FOB/CIF 

&gh. 

 

----------------- 

 

xU Nghj;jypd; 

tpiy 

(m.nlh.) 

-------------------------- 

 

20.10.2021 KTIM I 

48076  

27>128 44>062* 387>072 79>753>930 * 

04.11.2021 KTIM I 43 36>288 72>576 362>880 73>664>350 5 

04.11.2021 KTIM I 44  36>324 72>648 363>240 73>737.429 5 

08.12.2021 KTIM I 

54642  

22>420 58>584 292>920 70>961>415 5 

08.12.2021 KTIM I 

54638  

22>420 58>584 292>920 70>961>415 5 

nkhj;jk;  158>324 306>454 1>699>032 369>078>539  
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5.9.5  eNdh iel;u[d; cuj;jpid tpkhdk; %yk; nfhz;L tUtjw;Fupa jfty;fs; 

gpd;tUk; ml;ltizapy; fhl;lg;gl;Ls;sJ. 

ml;ltiz ,yf;fk; - 15 - eNdh iel;u[d; cuj;jpid tpkhdk; %yk; nfhz;L 

tUtjw;Fupa jfty;fs; 

Carrier 

 

 

 

Origin 

 

 

 

Flight 

Number 

 

 

AWB No. 

 

 

Flight 

Date 

 

 

Cargo 

Delivery 

Date 

 

Tonnage 

(Kgs) 

 

 

No.of 

Piece

s 

 

 

Consignee 

 

 

 

SriLankan 

Airlines 

Ahmedabad 

(AMD) 

UL 1156 603 4775 

0452 

19/10/2021 20/10/2021 27,128 97 United 

Farmers Trust 

Limited 

 

Indian* 

Airforce 

Ahmedabad 

(AMD) 

IFC8E21 00001 04/11/2021 05/11/2021 44,773 66 United 

Farmers Trust 

Limited 

 

Indian * 

Airforce 

Ahmedabad 

(AMD) 

IFC8D21 00002 04/11/2021 05/11/2021 44,730 63 United 

Farmers Trust 

Limited 

 

SriLankan 

Airlines 

Ahmedabad 

(AMD) 

UL 1156 603 4778 

4833 

06/12/2021 10/12/2021 35,865 655 United 

Farmers Trust 

Limited 

 

SriLankan 

Airlines 

Ahmedabad 

(AMD) 

UL 1156 603 4778 

4866 

07/12/2021 10/12/2021 35,865 655 United 

Farmers Trust 

Limited 

      188,361   

 

*    ,e;jpad; vahu; Nghu;]{f;F nrYj;jpa tpkhd fl;lzk; njhlu;ghd jfty;fisg; 

ngw;Wf; nfhs;tjw;F Kbatpy;iy. 

 

5.9.6  eNdh iel;u[d; cuj;jpid tpkhdk; %yk; nfhz;L tUtjw;Fupa fl;lzk; 

njhlu;ghd jfty;fs; gpd;tUk; ml;ltizapy; fhzg;gLfpd;wJ. 
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  ml;ltiz ,y. 16 - eNdh iel;u[d; cuj;jpid tpkhdk; %yk; nfhz;L 

tUtjw;Fupa fl;lzk; 

  

Carrier 

 

 

 

 

Flight 

Number 

 

 

 

Flight 

Date 

 

 

 

Air 

Freight 

Charges  

 

(LKR) 

 

 Ground 

Handlin

g 

Charges 

(LKR) 

 

 Total 

Charge  

 

(LKR) 

 

SriLankan 

Airlines 

UL 1156 19/10/202

1 

11,165,000  396,785  11,561,76

8 

SriLankan 

Airlines 

UL 1156 06/12/202

1 

10,606,750  1,221,36

9 

 11,828,11

9 

SriLankan 

Airlines 

UL 1156 07/12/202

1 

10,606,750  1,221,36

9 

 11,828,11

9 

   32,378,500  2,839,52

3 

 35,218,00

6 

 

5.9.7  IFFCO  fk;gdpapd; ,izajsj;jpw;F mika kw;Wk; eNdh cw;gj;jpf;fhf ,e;jpa 

murhq;fk; mq;fPfhuk; toq;fpAs;s xNu eNdh cw;gj;jp  “NANO UREA” MFk;.  

(,izg;G 68).  vdpDk; ,yq;iff;F ,wf;Fkjp nra;ag;gl;l ,e;j jput cuk; 

iel;Nuh u[h vDk; ngaupy; ngauplg;gl;bUe;jJ.  (,izg;G 69). NkYk;> neNdh 

cuj;jpid ,yq;iff;F ,wf;Fkjp nra;j fhyg;gFjpapy; ,e;jpa cw;gj;jpahsuhd 

IFFCO ,d; tiyjsj;jpy; neNdh jput cuj;jpd; 500 kpy;yp yPl;lu; 

Nghj;jnyhd;wpd; tpiy 240 ,e;jpa &gha; vd mwptpf;fg;gl;bUe;jJld;> mJ 

mj;jpfjpapy; epytpa nryhtzp khw;w tPjj;jpw;fika Nghj;jnyhd;wpd; tpiy 

I.m.nlhyu; 3.185 Md ,dq;fhzf;$bajhf fhzg;gl;lJ (,izg;G 70). 
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06. mtjhdpg;Gfs;  

6.1 cuj;jpid ,wf;Fkjp nra;tjw;fhd rl;luPjpahd ,aYik kw;Wk; mDgtk; 

nfhz;l tiuaWf;fg;gl;l nfhOk;G nfhku;\pay; cuf; fk;gdp kw;Wk; yq;fh cuf; 

fk;gdp Nghd;w mur cuf; fk;gdpnahd;wpdhy; Neubahf cuj;jpid ,wf;Fkjp 

nra;Ak; eltbf;iffis Nkw;nfhs;shj fhuzj;jhy; 500 kpy;yp yPl;lu; nfhz;l 

Nghj;jy; xd;W mnkupf;f nlhyu; 5 ,w;F (Rq;fg; gjpTfsp;d; gpufhuk; CIF ngWkjp) 

gbahf my;yJ mz;kpa njhiff;F ,e;ehl;bw;F ,wf;Fkjp nra;J 

murhq;fj;jpw;Fg; ngw;Wf; nfhs;sf; $bajhf ,Ue;j eyd; ,of;fg;gl;bUe;jJ. 

NkYk;> mt;thW fk;gdpfshy; jput cuk; Neubahf nfhs;tdT 

nra;ag;gl;bUe;jhy; mt;thW murpdhy; Nghj;jnyhd;Wf;fhf nrYj;jg;gl;l 

njhifia I.m.nlhyu; 5 / my;yJ mjw;F fpl;ba njhiff;F 

Fiwj;Jf;nfhs;tjw;F my;yJ Fwpj;j ,yhgj;jpid mur fk;gdpnahd;Wf;F 

ngw;Wf;nfhs;Sk; ,aYik fhzg;gl;lik mtjhdpf;fg;gl;lJ. 

6.2 NkYk; ,e;j ,wf;Fkjp nray;ghl;Lf;fhf ,ilj;jufuhf UFT fk;gdp <LgLj;jpa 

fhuzj;jhy; 500 kpy;ypypl;lu; nfhz;l jput cu Nghj;jy; xd;Wf;F me;j fk;gdpf;F 

KjyhtJ njhif ,wf;Fkjpapd; NghJ nrYj;jg;gl;l mnkupf;fnlhyu; 12.45 kw;Wk; 

mjd; gpd;duhd ,wf;Fkjpapd; NghJ Nghj;jnyhd;Wf;F mnkupf;f nlhyu; 10 gb 

nrYj;jpaikahy;; me;j fk;gdpf;F ghupa ,yhgg; gq;fpid <l;lf;$ba tifapy; 

Fwpj;j nfhLf;fy; thq;fy; Nkw;nfhs;sg;gl;bUe;jJ vd fzf;fha;tpy; 

mtjhdpf;fg;gl;lJ.  

6.3 NkYk;> ,e;j fhyg;gFjpapDs; ,e;jpa fld; trjpfs; toq;fg;gl;lthW fhzg;gl;l 

NghJ kw;Wk; Fwpj;j toq;Feu; ,e;jpa murhq;fj;jpw;F cupa epWtdnkhd;whf 

gy;NtW re;ju;g;gq;fspy; ,dq;fhzg;gl;Ls;s NghJ me;j fld; trjpfspd; fPo; 

toq;Fk; ,aYik fhzg;gLtjhf Fwpg;gplg;gl;Ls NghJ ,e;j nfhLf;fy; thq;fy; 

,U murhq;fq;fSf;fpilapyhd nfhLf;fy; thq;fyhf Nkw;nfhs;Sk; ,aYik 

njhlu;gpy; kjpg;gPL Nkw;nfhs;sg;gl;bUe;jjhf mtjhdpf;fg;gltpy;iy. 

6.4 NkNy 5.9.7 Mk; ge;jpapy; fhl;lg;gl;Ls;s tifapy; eNdh jput cuj;jpid 

,yq;iff;F ,wf;Fkjp nra;j fhyg;gFjpapy; ,e;jpa cw;gj;jpahsuhd IFFCO 

fk;gdpapd; tiyjsj;jpy; eNdh jput cuk; 500 kpy;yp yPl;lu; Nghj;jnyhd;wpd; 

tpiy 240 ,e;jpa nlhyu;fSf;F rkdhd I.m.nlhyu; 3.185 Md 

fhz;gpf;fg;gl;bUe;j NghjpYk;> Rq;ff; gjpTfSf;fika me;j Nghj;jyhd;W 

I.m.nlhyu; 5 ,w;F ,yq;iff;F nfhz;Ltug;gl;bUe;jJ. vt;thwhd NghjpYk;> 

,e;j tiyjsj;jpy; Fwpg;gplg;gl;Ls;s tpiyf;F ,yq;iff;F ,wf;Fkjp 

nra;af;$bajhf ,Uf;Fk; vd;gJ fzf;fha;tpy; cWjpg;gLj;jg;gltpy;iy. Nkw;gb 

5.8.5 Mk; ge;jpapy; fhz;gpf;fg;gLk; mikr;ruitf; Fwpg;gpy; Fwpg;gplg;gl;Ls;sthW 

jput cuk; 500 kpy;yp yPl;lu; Md Nghj;jnyhd;wpd; tpiy I.m.nlhyu; 5.25 (FCA) 
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vd;gJ 2021 etk;gu; 10 Me; jpfjp ,lk;ngw;w $l;lj;jpy; ntspg;gLj;jg;gl;bUe;j 

NghjpYk;> mt;thwhd Fiwe;j tpiyf;F nfhs;tdT nra;ahJ neNdh iel;u[d; 

jput cu Nghj;jy;fs; 100>224 ,w;F I.m.nlhyu; 12.45 kw;Wk; 206>232 

Nghj;jy;fSf;F I.m.nlhyu; 10 vDk; cau;thd tpiyapy; nfhs;tdT 

nra;ag;gl;bUe;j fhuzj;jh; murhq;fj;jpw;F ,yhgfukhd tpiyf;F toq;FeUld; 

cld;gbf;if ifr;rhj;jpLtjw;F CCFL fk;gdp / my;yJ tptrha ,uh[hq;f 

mikr;rpdhy; eltbf;if vLf;fg;gltpy;iy vd;gJ kw;Wk; ruhrup ,yhg tPjj;jpid 

tpQ;rpa ,yhgnkhd;W toq;Feu;/mtupd; gpujpepjp/ cw;gj;jpahsu; 

ngw;Wf;nfhz;Ls;sik mtjhdpf;fg;gl;lJ. 

6.5 Nkw;gb 5.2.13 Mk; ge;jpapy; Fwpg;gplg;gl;Ls;s toq;Feu;fspd; ,U Kd;nkhopTfs;> 

mj;jpahtrpakhd Mtzq;fs; toq;fg;gl;buhj fhuzj;jhy; kPz;Lk; Kd;nkhopT 

Nfhug;gl;L njhopy;El;g kjpg;gPl;L FOtpw;F rku;g;gpf;fg;gLk; vd tptrha ,uh[hq;f 

mikr;rpd; fPo; jhgpf;fg;gl;Ls;s Nrjdg; gris tpNrl FOtpdhy; 2021 xf;Njhgu; 

01 Me; jpfjp ntspaplg;gl;l mwpf;ifapd; %yk; Kd;nkhopag;gl;bUe;jJ. mjd; 

gpufhuk;;> mt;thNw Kd;nkhopTfis ngw;W tptrha ,uh[hq;f mikr;rpw;F 

rku;g;gpf;fg;gl;ljhf nfhOk;G fku;\pay; cuf; fk;gdpapd; jiytupd; 2021 xf;Njhgu; 

04 Me; jpfjpa fbjj;jpy;  Fwpg;gplg;gl;bUe;j NghjpYk;> me;j KOikahd 

Kd;nkhopTfs; kjpg;gPl;Lf;F cs;slf;fg;gl;bUe;jik mtjhdpf;fg;gltpy;iy.  

6.6 NkYk;> Nkw;gb 5.2.5 Mk; ge;jpapy; fhz;gpf;fg;gl;Ls;sthW tptrha mikr;ru; 

kw;Wk; tptrha ,uh[hq;f mikr;rupd; jiyikapy; 2021 nrg;jk;gu; 21 Me; jpfjpa 

tptrha mikr;rp;y; ,lk;ngw;w fye;Jiuahlypd; NghJ kpfTk; mtrukhd 

gzpnahd;whf fUjp Ra tpUg;gpd; mbg;gilapy; rku;g;gpf;fg;lg;l Kd;nkhopTfs; 

(Unsolicited Proposal)  kjpg;gPL nra;ag;gl;L cuk; ,wf;Fkjp nra;tjw;F 

tiuaWf;fg;gl;l CCFL fk;gdpf;F mwpTiu toq;fg;gl;bUe;jjhf 2021 nrg;jk;gu; 28 

Me; jpfjpa gzpg;ghsu; rig gj;jpuj;jpy; Fwpg;gplg;gl;bUe;jJ. mt;thwhd NghjpYk;> 

Muller International fk;gdpahy; rku;g;gpf;fg;gl;l tpiyf;Nfs;tp Mtzq;fs; my;yJ 

$Wtpiyfs; njhopy;El;g kjpg;gPl;Lf; FOtpdhy; kjpg;gPL nra;ag;gltpy;iy vd 

njhopy;El;g kjpg;gPl;Lf; FOtpd; nrayhsupdhy; 2023 Mf];l; 14 Me; jpfjp 

fzf;fha;Tf;F mwptpf;fg;gl;bUe;j fhuzj;jhy; mikr;rpd; mwpTiufis 

fUj;jpw;nfhs;shJ njhopy;El;g kjpg;gPl;L FO nraw;gl;Ls;sik 

mtjhdpf;fg;gl;lJ. 

6.7 IFFCO fk;gdpf;fhf UFT ,dhy; toq;fg;gl;ljh fUjg;gLk; Kd;nkhoptpDs; 500 

kpy;yp yPl;lu; jput cuk; mlq;fpa 4>250>000 Nghj;jy;fis cupa fhyg;gFjpapy; 

cw;gj;jp nra;a Njitahd ,aysT> fsQ;rpa trjpfs;> Vw;Wkjpf;fhd mDkjp 

kw;Wk; ,aYik fhzg;gLtjhf Fwpg;gplg;gl;bUf;fhj NghjpYk;> Fwpj;j 

kjpg;gPl;bid Nkw;nfhs;Sk; NghJ njhopy;El;g kjpg;gPl;Lf; FOtpdhy; mJ Fwpj;J 
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ftdk; nrYj;jg;gl;ljh mtjhdpf;fg;gltpy;iy. NkYk; cu ,wf;Fkjp gzpfs; 

epiwT nra;ag;gl Ntz;ba jpfjp njhlu;gpYk; njhopy;El;g kjpg;gPl;Lf; FOtpdhy; 

mJ Fwpj;J ftdk; nrYj;jg;gl;ljh mtjhdpf;fg;gltpy;iy. UFT fk;gdp kw;Wk; 

IFFCO fk;gdp Mfpatw;Wf;fpilNa epytpa Kjd;ikahsu; - Kftu; (Principal – 

Agent ) njhlu;G njhlu;gpy; cupa Kiwapy; cWj;jpg;gLj;jy; njhopy;El;g 

kjpg;gPl;Lf; FOtpdhy; Nkw;nfhs;sg;gltpy;iy vd;gJ fzf;fha;tpy; 

mtjhdpf;fg;gl;lJ.  

6.8 Nkw;gb 5.4.1 Mk; ge;jpapd; iii ,iv, v kw;Wk; vi Mfpatw;wpy; Fwpg;gplg;gl;Ls;s 

Kf;fakhdjhf ,dq;fhzg;gl;Ls;s njhopy;El;g kjpg;gPl;Lf; FOtpd; gupe;Jiufs; 

epiyahd FO mwpf;iff;F cs;slf;fg;gl;buhj fhuzj;jhy; ,e;j gupe;Jiufs; 

njhlu;gpy; ftdk; nrYj;jg;gl;bUf;ftpy;iy vd;gJ mtjhdpf;fg;gl;lJ. 

6.9 mjd; gpufhuk; Nkw;gb 6.6 kw;Wk; 6.7 Mk; ge;jpapy; Fwpg;gplg;gl;Ls;s tplaq;fspd; 

gpufhuk; ,e;j ngWifapd; NghJ njhopy;El;g kjpg;gPl;Lf; FOtpdhy; jkJ nghWg;G 

cupa Kiwapy; epiwNtw;wg;gltpy;iy vd;gJ mtjhdpf;fg;gl;lJld;> epiyahd 

mikr;ruit ngWiffs; FOTk; mJ njhlu;gpy; ftdk; nrYj;jhJ mjd; 

mDkjpia toq;fpapUe;jJ. mjd; gpufhuk; ngWifapd; NghJ njhopy;El;g 

kjpg;gPl;L FOtpid Nghd;Nw ngWiffs; FOtpdhYk; jkJ nghWg;G cupa 

Kiwap;y; epiwNtw;wg;gltpy;iy vd;gJ mtjhdpf;fg;gl;lJ. 

6.10 ,yq;if nghUshjhuj;jpw;F Kf;fpaj;Jtk; tha;e;j jPu;khdnkhd;iw vLg;gjw;fhf 

mbg;gilahf nfhs;sg;gl;l ,U Kd;nkhoptspy; xd;whd …. fk;gdpapd; 

Kd;nkhoptpid kjpg;gPL nra;tjw;F njhopy;El;g kjpg;gPl;Lf; FOtpw;f 

rku;g;gpf;fhjpUg;gjw;F> ….. fk;gdpapd; Kd;nkhoptpy; cs;slf;fg;gl;Ls;s cu 

tifahdJ Nrjdg; grisnahd;whf mtjhdpf;fg;gl;lik kw;Wk; mjd;NghJ 

Nrjdg; gris ,wf;Fkjpf;F nghJ kf;fs; kj;jpapy; epytpa vjpu;g;gpd; fhuzkhf 

me;j Kd;nkhopT njhlu;gpy; ftdk; nrYj;jg;gltpy;iy vd;gJk;> 2023 nrg;jk;gu; 

01 Me; jpfjpa Kd;dhs; tptrha ,uh[hq;f mikr;rpd; Kd;dhs; nrayhsu; 

kw;Wk; Nkyjpf nrayhsu; (mgptpUj;jp) MfpNahuhy; fzf;fha;Tf;F 

njuptpf;fg;gl;bUe;jJ. mt;thwhd NghjpYk;> ,e;j tplaq;fspd; mbg;gilapy; 

vLf;fg;gl;l me;j jPu;khdk; tpNtfkhd Kiwapy; vLf;fg;gl;ljh vd;gJ 

fzf;fha;Tf;F cWjpg;gLj;jg;gltpy;iy. ,J njhlu;gpy; mikr;ruitf;F 

mwptpf;fhik %yk; mikr;ruitf;F Fwpj;j jfty; kiwf;fg;gl;Ls;sJ vd;gJ 

mtjhdpf;fg;gLfpd;wJ. 

6.11 Nkw;gb 5.2.5 Mk; ge;jpapy; fhzg;gLk; gzpg;ghsu; rig gj;jpuj;jpy; 2021 nrg;jk;gu; 

21 Me; jpfjpa tptrha mikr;rpy; fye;Jiuahlnyhd;W elhj;jg;gl;L kpfTk; 

mtrukhd gzpnahd;whf fUjp Njapiy cs;slq;fshf Vida gapu;fSf;fhf 

129



 

 

Nrjdg; gris cu ,wf;Fkjp nra;Ak; gzpfis Nkw;nfhs;SkhW CCFL 

fk;gdpf;F mwpTiu toq;fpajhf Fwpg;gplg;gl;bUe;j NghjpYk;> mt;thwhdnjhU 

$l;lk; $l;lg;gl;ljhf my;yJ mt;thwhdnjhU $l;lk; elhj;jg;gl;ljhf 

Fwpg;nghd;W fzf;fha;Tf;F rku;g;gpf;fg;gltpy;iy. 

6.12 NkYk; NkNy 5.3.2 (iv)  Mk; ge;jpapy; Fwpg;gplg;gl;Ls;s tifapy; tptrha 

,uh[hq;f mikr;R nrayhsupd; 2021 mf;Nlhgu; 13 Mk; jpfjp ,lg;gl;l fbjj;jpd; 

%yk; %yu; ,d;lu;ne\dy; fk;gdpapd; Kd;nkhopT njhlu;gpy; vJTk; Fwpg;gplhJ> 

mikr;ruitapd; mq;fPfhuj;jpid ngw;Wf;nfhs;tjw;F ,zq;f ,e;jpahtpd; IFFCO 

epWtdj;jpd; Kd;nkhopit ftdj;jpy; nfhs;SkhWk;    njhopy;El;g kjpg;gPl;Lf; 

FOtpd; jiytUf;F mwptpj;J Ky;yu; ,d;lu;ne\dy; fk;gdpapd; Kd;nkhopT 

njhlu;gpy; vJTk; Fwpg;gplg;glhj fhuzj;jhy; IFFCO epWtdk; njhlu;gpy; $Ljy; 

mjpf ftdk; my;yJ Mu;tk; Muk;gj;jpy; ,Ue;Nj fhzg;gl;lJ vd;gJ 

mtjhdpf;fg;gl;lJ. 

6.13 NkNy 5.8.5 (i)  Mk; ge;jpapy; Fwpg;gplg;gl;Ls;s 2021 xf;Njhgu; 18 Mk; jpfjp 

,lg;gl;l mikr;ruitj; jPu;khdj;jpd; %yk; IFFCO epWtdk; ehNdh iel;u[d; 

jput cu ,wf;Fkjpf;fhf njupT nra;ag;gl;bUe;jjhf 2021 etk;gu; 15 Mk; jpfjp 

,lg;gl;l mikr;ruit tpQ;Qhgdj;jpy; Fwpg;gplg;gl;bUe;j NghjpYk;> me;j 

fk;gdpAld; tptrhua ,uh[hq;f mikr;R my;yJ tiuaWf;fg;gl;l nfhOk;G 

fku;\pay; cuf; fk;gdp ve;jnthU nfhLf;fy; thq;fypidAk; Nkw;nfhz;bUe;jjhf 

mtjhdpf;fg;gltpy;iy. 

6.14 Nkw;gb 5.8.5 Mk; ge;jpapy; fhz;gpf;fg;gl;Ls;sthW 2021 etk;gu; 15 Me; jpfjpa 

mikr;ruit jPu;khdj;jpd; %yk; eNdh iel;u[d; jput cu cw;gj;jpahu; kw;Wk; 

Kd;nkhoptpid rku;g;gpj;j IFFCO fk;gdpia fUj;jpw;nfhs;shJ UFT fk;gdpia 

toq;Feuhf Vw;;Wf;nfhs;s jPu;khdpj;jikf;fhd mbg;gil fzf;fha;Tf;F 

ntspg;gLj;jg;gltpy;iy. (,e;j Kd;nkhoptpid Kjyhtjhf rku;g;gpj;j 

epWtdkhdJ gy;NtW Mtzq;fspy; gy;NtW tpjq;fspy; Fwpg;gplg;gl;bUe;j 

fhuzj;jhy; ,J njhlu;gpy; njspthd jPu;khdnkhd;Wf;F tu KbahjpUe;jJ) 

6.15 NkNy 5.8.5 Mk; ge;jpapy; Fwpg;gplg;gl;Ls;s 2021 etk;gu; 15 Mk; jpfjp ,lg;gl;l 

jPu;khdj;jpw;F mika UFT fk;gdpia ,wf;Fkjpahsuhf fUjp cuj;njhif 

njhlu;ghf me;j fk;gdpAld; kl;Lk; nfhLf;fy; thq;fy;fis Nkw;nfhs;tjw;Fj; 

jPu;khdpf;fg;gl;bUe;j NghjpYk; me;j jPu;khdj;jpid vLg;gjw;F mbg;gilahf 

nfhs;sg;gl Ntz;ba eNdh iel;u[d; jput toq;fy; njhlu;ghf epWtdj;jpw;F 

cs;s mDgtk;> epWtdj;jpd; epjp cWjpg;ghl;il cWjp nra;J nfhs;tjw;F cupa 

jfty;fs;> tzpfk; njhlu;ghd jfty;fs;> Rw;whly; mDkjpg;gj;jpuk; cs;spl;l rl;l 

uPjpahd Njitg;ghLfis G+u;j;jp nra;J cs;sik> epWtdj;jpw;Fj; njhlu;r;rpahf 
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tpepNahfj;ij Nkw;nfhs;tjw;F KbAk; vd;gij cWjp nra;jy; cs;spl;l Fwpj;j 

Fwpj;j jPu;khdj;ij vLg;gjw;Fj; mbg;gilahf nfhs;sg;gl Ntz;ba mj;jpahtrpa 

jfty;fs; mikr;ruitaplk; rku;g;gpj;Js;s gj;jpuj;jpy; cs;slf;fg;gltpy;iy 

vd;gJld;> me;j jfty;fis Muha;e;J jpUg;jpaile;Js;sjhf gupe;Jiunahd;Wk; 

fzf;fha;tpy; cs;slf;fg;gl;bUf;ftpy;iy.  

6.16 NkYk;> Nkw;gb 5.2.19 ge;jpapy; fhz;gpf;fg;gl;Ls;s ngWiffs; Nfhitapd; 5.4.10 

Mk; gpuptpd; gpufhuk; xg;ge;jj;jpd; nrayhw;wy; Njhy;tpailAk; gl;rj;jpy; 

mjpypUe;J ngWif epWtdj;ij ghJfhg;gjw;fhf nrayhw;wy; 

gpizKwpnahd;wpid toq;FeuplkpUe;J ngw;Wf;nfhs;s eltbf;if vLf;fg;gl 

Ntz;bajhf fhzg;gl;lJ. vt;thwhd NghjpYk;> CCFL fk;gdpahy; ,e;j nfhLf;fy; 

thq;fy;fSf;fhf cupa Kiwapy; nrayhw;wy; gpiznahd;iw ngw;Wf;nfhs;s 

eltbf;if vLj;jpUf;fhj fhuzj;jhy; CCFL fk;gdpf;F/ ,yq;if murhq;fj;jpw;F 

Vw;gl;Ls;s/Vw;glf;$ba el;lj;jpid Fiwj;Jf;nfhs;s fhzg;gl;l re;jug;gk; 

,of;fg;gl;Ls;sik mtjhdpf;fg;gl;lJ. NkYk;> 5.8.9.3 Mk; ge;jpapy; 

fhz;gpf;fg;gl;Ls;s cld;gbf;ifapd; 2 Mk; ge;jpapd; gpufhuk;> cld;gbf;ifapy; 

cs;slf;fg;gl Ntz;ba gpd;dpizg;G 6 Mk; ,d; fPo; ngw;Wf;nfhs;sg;gl Ntz;ba 

nrayhw;wy; gpiznahd;Wk; fk;gdpaplk; ngw;Wf;nfhs;sg;gl;bUf;ftpy;iy.  

6.17 eNdh jput cuj;jpid ,wf;Fkjp nra;Ak; mNjNtis Vida tpepNahfj;ju;fsplk; 

,Ue;J fpilj;j tpiy kD kw;Wk; Kd;nkhopTfisf; ftdj;jpy; nfhz;L mJ 

njhlu;gpy; Nkyjpf eltbf;iffis vLg;gjw;F CCFL fk;gdpf;F NkNy 5.4.4 Mk; 

ge;jpapy; Fwpg;gplg;gl;Ls;s tifapy; 2018 xf;Njhgu; 18 Mk; jpfjp [dhjpgjp 

nrayfj;jpy; ,lk;ngw;w $l;lj;jpy; mwpTiu toq;fg;gl;bUe;j NghjpYk; mt;thW 

kjpg;gPL nra;tjw;F tpiy kD fpilj;Js;sJ vd;gjw;fhd my;yJ kjpg;gPL 

nra;ag;gl;lJ vd;gjw;fhd jfty;fs; fzf;fha;tpw;Fr; rku;g;gpf;fg;gl;bUf;ftpy;iy. 

6.18 NkYk;> Nkw;gb 5.6.3 Mk; ge;jpapy; fhz;gpf;fg;lg;Ls;sthW eNdh iel;u[d; jput 

cuk; Nrjdg; grisnahd;whf gjpT nra;tjw;F UFT fk;gdp 2021 Mf];l; 24 Me; 

jpfjp rku;g;gpf;fg;gl;l tpz;zg;gq;fs; eNdh njhopy;El;g cw;gj;jp (Nano technology 

Product) Nrjd cw;gj;jpnahd;whf Vw;Wf;nfhs;s KbahJ vd;gjhy; eNdh 

iel;u[d; jput cuk; Nrjdg; grisnahd;whf gjpT nra;tjw;F Vw;Wkjp 

mgptpUj;jp rig epuhfupj;Js;s NghJ Nrjdg; gris ,wf;Fkjp nra;tjw;F 

vLf;fg;gl;l mikr;ruitj; jPu;khdj;jpd; mbg;gilapy; UFT fk;gdpaplkpUe;J ,e;j 

jput cuk; ,wf;Fkjp nra;a eltbf;if vLf;fg;gl;bUe;jJ. 

6.19 NkNy 5.2.19 Mk; ge;jpapy; Fwpg;gplg;gl;Ls;s tifapy; ngWiffs;; topfhl;bf; 

Nfhitapd; 3.12.2 Mk; gpuptpy; Fwpg;gplg;gl;Ls;s tifapy; tpepNahfj;ju; xUtiuj; 

njupT nra;Ak;NghJ me;j tpepNahfj;jupd; mDgtk;> Fwpj;j xg;ge;jj;ij 
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ntw;wpfukhf epiwNtw;Wtjw;F cs;s jpwd; Nghd;wtw;iwg; guPl;rpj;jy; Ntz;Lk; 

vdf; Fwpg;gplg;gl;Ls;sJ. mt;thW ,Ue;j NghjpYk; NkNy 5.5.1 Mk; ge;jpapy; 

fhl;lg;gl;Ls;s tifapy; 2021 Nk 22 Mk; jpfjp gjpT nra;ag;gl;l cu epWtdk; 

njhlu;gpy; mDgtkpd;wp kw;Wk; NkNy 5.5.5 Mk; ge;jpapy; fhl;lg;gl;Ls;s tifapy; 

Nrjd cuk; kw;Wk; mit rhu;e;j cw;gj;jpfis tpepNahfpf;Fk; tpz;zg;gk; 

gy;NtW fhuzq;fspd; mbg;gilapy; me;j re;ju;g;gj;jpy; ntw;wpailahj UFT 

fk;gdpf;F fk;gdpnahd;whf gjpT nra;J rpy khjq;fspd; gpd;du; ngWifia 

ifaspg;gjd; %yk; ngWiffs; topfhl;bf; NfhitAk; kPwp eltbf;if 

vLf;fg;gl;Ls;sJ vd;gJ mtjhdpf;fg;gl;lJ. 

6.20 Nkw;gb 5.8.9 Mk; ge;jpapy; Fwpg;gplg;gl;Ls;s tifapy; eNdh cu ,wf;Fkjpf;fhf  

UFT fk;gdpAld; CCFL fk;gdp Vw;gLj;jpf; nfhz;l  cld;gbf;ifapd; 1.5(b) 

ge;jpf;F mika midj;J nryTfSk; mjhtJ ,e;jpahtpd; cw;gj;jpj; 

njhopw;rhiyapy; ,Ue;J CCFL fk;gdpapd;; tj;jis `_Dg;gpl;ba 

fsQ;rparhiyf;F tpepNahfpj;jy; tiuahd cupa nkhj;j nryTfSk; 

tpw;gidahsupdhy; Vw;fg;gl Ntz;Lk; vdj; njuptpj;J ,Ue;j NghjpYk; me;j 

cld;gbf;ifapNyNa 8.2 Mk; ge;jpf;F mika xg;ge;jj;jpy; Fwpg;gplg;gl;bUe;j 

NghjpYk; NkNy $wpa ge;jpapy; Fwpg;gplg;gl;l UFT fk;gdpahy; tptrha mikr;rpd; 

nrayhsUf;F rku;g;gpj;jpUe;J fbjnkhd;wpy; (2021 etk;gu; 14 fbjk;) epge;jid 

kPwg;gl Ntz;Lk; vdj; njuptpj;jpUe;jjd; %yk; ,e;j cld;gbf;if njhopy; 

uPjpahf  kw;Wk;/my;yJ Gj;jprhypj;jdkhf jahupf;fg;gl;bUf;fhj cld;gbf;if 

vd;gJ mtjhdpf;fg;gl;lJ. NkYk; ,t;thW Kuzhd my;yJ xd;Wf;nfhd;W 

NtWgLk; gpupTfis xNu cld;gbf;ifapy; cs;slf;Fjy; ahNuDk; xU jug;gpdiu 

jtwhf top elj;Jk; Nehf;fj;Jld; nra;ag;gl;ljh vd;gJ gpur;ridf;FupajhFk;. 

mt;thW cld;gbf;if jahupf;fg;gl;l fhuzj;jhy; Fwpj;j fbjj;jpy; 

Fwpg;gplg;gl;Ls;s epge;jidia mbg;gilahff; nfhz;L ,wf;Fkjp mDkjpg; 

gj;jpuf; fl;lzk;>  JiwKff; fl;lzk; kw;Wk; PAL vd;gtw;iw ,yq;if 

murhq;fj;jpdhy; Vw;f Ntz;b ,Ue;jJ.  

6.21 NkYk;> ngWiffs; topfhl;bf; Nfhitapd; 8.9.3 Mk; ge;jpapy; 

fhz;gpf;fg;gl;Ls;sthW xg;ge;j cld;gbf;ifapd; ngWkjp &gh 500 kpy;ypaid 

tpQ;rpaikahy; tupir mikr;rpd; nrayhsu; cld;gbf;iff;F ifnahg;gkpl 

Ntz;bapUe;j NghJ> 2021 xf;Njhgu; 18 Me; jpfjpa mikr;ruitj; jPu;khdj;jpd; 

gpufhuk; ngWif epWtdkhf nfhOk;G fku;\pay; fk;gdp murpd; jug;gpduhf 

ifnahg;gkpl;bUe;jJ. vt;thhwhd NghjpYk;> me;j cld;gbf;iff;fhf 

nfhs;tdthsupd; jug;gpypUe;J CCFL fk;gdpapd; jiytu; kw;Wk; gzpg;ghsu; 

xUtupdhy; ifnahg;gkpLk; tifapy; cld;gbf;if ifr;rhj;jplg;gl;bUe;;j 

NghjpYk;> Nkw;gb cld;gbf;ifapd; jiytupd; ifnahg;gk; khj;jpuk; cs;sik 
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mtjhdpf;fg;gl;lJ. NkYk;> ,e;j cld;gbf;if njhlu;gpy; rl;lkh mjpgupd; 

mwpTiuia ngw;Wf;nfhz;bUe;jikAk; ntspg;gLj;jg;gltpy;iy. 

6.22  eNdh jput cu ,wf;Fkjpf;fhd xg;ge;jk; 2021 xf;Njhgu; 18 Me; jpfjpa 

mikr;ruit jPu;khdj;jpd; %yk; IFFCO ,d; gpujpepjpahf UFT ,w;Fk; 2021 etk;gu; 

15 Me; jpfjp Neubahf UFT ,w;Fk; ifaspg;gjw;F jPu;khdpf;fg;gl;bUe;j NghjpYk;> 

IFFCO fk;gdp my;yJ UFT fk;gdp 1987 ,d; 3 Mk; ,yf;f nghJ xg;ge;j 

mjpfhur;rl;lj;jpd; fPo; murpd; toq;fy; xg;ge;jjhuu; xUtuhf gjpT 

nra;jpUf;ftpy;iy. NkYk;> ,e;j xg;ge;jk; ifaspf;fg;gl;ljd; gpd;du; mJ me;j 

mjpfhur;rl;lj;jpd; fPo; gjpT nra;ag;gl Ntz;ba NghjpYk;> mt;thW gjpT 

nra;ag;gltpy;iy vd;gJ mtjhdpf;fg;gl;lJ. 

6.23 Nkw;gb 5.8.9.2 Mk; ge;jpf;fika CCFL fk;gdpapd; toq;Feuhd UFT fk;gdpAld; 

ifr;rhj;jplg;gl;l cld;gbf;ifapd; 1.8 Mk; gpuptpy; Fwpg;gplg;gl;Ls;sthW toq;fy; 

fhy ml;ltizapy; mJtiuapYk; toq;Ftjw;F vQ;rpapUe;j cuj;jpd; ,Ug;ghd 

4>060>712 jput cu Nghj;jy;fis ,aYkhdjhf ,Ue;jJ ,e;jpa murpd; Vw;Wkjp 

mDkjpf;Fg; gpwF vd;W tpepNahf ml;ltizapy; Fwpg;gplg;gl;Ls;sJ. ,jdhy;> 

,e;jpahtpy; ,Ue;J jput cuq;fis ,wf;Fkjp nra;tjw;fhd rhj;jpaf;$Wfs; 

njhlu;gpy; njsptw;w R+o;epiy epytpa NghjpYk; ,e;j ,zf;fg;ghL vl;lg;gl;lij 

mtjhdpf;f Kbe;jJ. 

6.24 NkYk;> Nkw;gb 5.8.7 Mk; ge;jpapy; Fwpg;gplg;gl;Ls;sthW 2021 etk;gu; 17 Me; 

jpfjpa SMFI/3/D/03/09  Mk; ,yf;f tptrha ,uh[hq;f mikr;rpd; nrayhsu; 

CCFL fk;gdpapd; jiytUf;F mDg;gpa fbjj;jpd; 5.7.1 Mk; ge;jpapy; 

fhz;gpf;fg;gLk; ,yj;jpudpay; rYiff;fika kw;wk; 5.8.1 Mk; ge;jpapy; 

fhz;gpf;fg;gLk; KjyhtJ KjyhtJ tpiyf;Nfs;tp ifaspg;G gjpNtl;bd; gpufhuk; 

cu ,Ug;ghdJ 2021 jpnrk;gu; 05 Me; jpfjp tutioj;J epiwT nra;ag;gl 

Ntz;Lk; vd Fwpg;gplg;gl;bUe;j NghjpYk;> 5.8.9.2 Mk; ge;jpapy; 

Fwpg;gplg;gl;Ls;sthw 2021 etk;gu; 22 Me; jpfjp ifnahg;gkplg;gl;l 

cld;gbf;ifapd; epge;jidfSf;fika 4>060>712 vz;zpf;ifahd vQ;rpa 

Nghj;jy;fspd; ,Ug;gpid gfpu;e;jspf;Fk; jpfjp (tpepNahfpf;fg;gl Ntz;ba jpfjp 

njhlu;gpy; ve;j jftYk; ntspg;gLj;jg;gl;bUf;ftpy;iy) Kjy; 45 ehl;fspDs; 

toq;fg;gl Ntz;Lk; vDk; epr;rakw;w jpfjpnahd;W gjpT nra;ag;gl;bUe;jJ. 

mt;thW cs;s NghJ 5.8.18 Mk; ge;jpapy; fhzg;gLk; CCFL fk;gdpapd; jiytupd; 

kw;Wk; nghJ Kfhikahsupd; ifnahg;gj;Jld; 2022 [dtup 24 Me; jpfjpa 

,yf;fkw;w fbjj;jpd; %yk; 2021 jpnrk;gu; 13 Me; jpfjp mjhtJ cuj; 

njhifapid tpepNahfpg;gjw;F jpl;lkpl;l jpfjp tiuapYk; tpepNahfpf;f jtwpaik 

ftiyf;Fupa tplak; vd UFT ,w;F Fwpg;gplg;gl;bUe;jikahy; cld;gbf;if fhyk; 
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epiwtilAk; jpfjp gpur;rpidf;Fupa ,e;j epiyik jPu;g;gdtpd; NghJ 

gpur;rpidf;Fupajhf fhzg;glyhk; vd;gJ mtjhdpf;fg;gl;lJ. 

6.25 toq;Feu; 500 kpy;yp jput ehNdh iel;u[d; cuj;jpd; 4>250>000 Nghj;jy;fis 

,wf;Fkjp nra;a xg;ge;jk; nra;jpUe;j NghjpYk;> xg;ge;jj;jpd; fPo; 306>456 jput 

cug; Nghj;jy;fNs thq;fg;gl;ld. (tpep;Nahfk; nra;ag;gl Ntz;ba nkhj;j mstpy; 

7 rjtPjj;jpw;Fk; FiwthdJ) xg;ge;jj;jpd;gb toq;Feu; fk;gdp; nray;gltpy;iy 

vd;gJ mtjhdpf;fg;gl;lJ. 

6.26 Nkw;gb 5.4.5 Mk; ge;jpapy; fhz;gpf;fg;gl;Ls;sthW> 2021 xf;Njhgu; 18 Me; jpfjpa 

mikr;ruitj; jPu;khdj;jpd; gpufhuk;> cupa nfhs;tdTfis CCFL ,d; Clhf 

Nkw;nfhs;tjw;fk;> mjw;fhf xg;ge;jk; ifaspj;jy; kw;Wk; cld;gbf;if 

ifr;rhj;jply; Nghd;w gzpfs; Nkw;nfhs;sg;gl Ntz;Lk; vdTk; Fwpg;gplg;gl;bUe;j 

NghjpYk;> KjyhtJ kw;Wk; ,uz;lhtJ ,Ug;gpid ngw;Wf;nfhs;s Kd;du; IFFCO 

cld; my;yJ IFFCO ,d; gpujpepjpahd UFT cld; mt;thW cld;gbf;if 

ifr;rhj;jpl eltbf;if vLf;fg;gl;buhjJld;> 2021 etk;gu; 04 Me; jpfjp 

,uz;lhtJ ,Ug;Gk; ,yq;iff;F fpilj;j gpd;dUk; 2021 etk;gu; 15 Me; jpfjpa 

mikr;ruit jPu;khdj;jpd; gpufhuk; Neubahf toq;Feuhf UFT fk;gdp njupT 

nra;ag;gl;l gpd;dUk;> 2021 etk;gu; 22 Me; jpfjp khj;jpuk; cld;gbf;if 

ifr;rhj;jplg;gl;bUe;jJ. NkYk;> ngWiffs; topfhl;bf; Nfhitapd; 8.9.3 Mk; 

gpuptpd; gpufhuk; cld;gbf;if ifr;rhj;jplg;gLk; NghJ &gh 500 kpy;ypaid 

tpQ;Rk; NghJ me;j cld;gbf;iff;F tupir mikr;rpd; nrayhsu; ifnahg;gkpl 

Ntz;ba NghjpYk;> Nkw;gb 5.4.5  Mk; ge;jpapy; fhzg;gLk; 2021 xf;Njhgu; 18 Me; 

jpfjpa mikr;ruit jPu;khdj;jpd; gpufhuk; nfhOk;G fku;\pay; cuf; fk;gdp ,e;j 

cld;gbf;ifapy; ifr;rhj;jpl;bUe;jJld; me;j epiyikapy; tupir mikr;rpd; 

nrayhsu; cld;gbf;ifapy; ifnahf;fkpl;bUf;ftpy;iy. 

6.27 Nkw;gb 5.8.23 Mk; ge;jpapy; fhz;gpf;fg;gLfpd;wthW> ehNdh iel;u[d; cuj;jpid 

,e;ehl;bw;F nfhz;L tUtjw;F tpkhdf; fl;lzk; kw;Wk; jiuf;$ypahf (Ground 

Handling/Delivery Charges) CCFL fk;gdpaplkpUe;J &gh 11>561>768.50 njhifAk; 

UFT fk;gdpaplkpUe;J &gh 13,049,489 njhifAkhf &gh 24,611,257.50 Md 

fl;lzk; tpiygl;bayplg;gl;L me;j nfhLg;gdTfSf;fhf trjpaspf;FkhW 

,yq;if tpkhd Nritfs; (Sri Lankan Airlines)  ,dhy; jpiwNrupapd; nrayhsuplk; 

Nfhug;gl;bUe;j NghjpYk;> me;j fl;lzk; cupa cld;gbf;ifapd; gpufhuk; 

jpiwNrupapdhy; Nkw;nfhs;sg;gl Ntz;ba nrytpdnkhd;wh vd;gJ fzf;fha;tpy; 

gpur;rpidf;Fupajhf fhzg;gl;lJ. 
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6.28 Nkw;gb 5.3.2 Mk; ge;jpapy; Fwpg;gplg;gl;Ls;sthW eNdh cu ,wf;Fkjpf;fhf 

,yq;ifapd; epakq;fs; jahupf;fg;gltpy;iy vd Fwpg;gplg;gl;Ls;sJld;> ,e;j cu 

,wf;Fkjpf;fhf tpNrl epaknkhd;W jahupf;f 08 epGzu;fisf; nfhz;l 

FOnthd;W gupe;Jiuf;fg;gl;L mq;fPfhuj;jpw;fhf fl;lisfs; epWtdj;jpw;F 

tptrha ,uh[hq;f mikr;rpd; Nkyjpf nrayhsu; (mgptpUj;jp) ,dhy; 

rku;g;gpf;fg;gl;bUe;jJ. vdpDk;> mt;thwhdnjhU epakk; 

jahupf;fg;gl;bUe;jikf;fhd rhd;Wfs; fzf;fha;Tf;F rku;g;gpf;fg;gl;buhjJld;>  

Njrpa jhtu jdpikg;gLj;jy; Nrit> tpyq;F jdpikg;gLj;jy; Nrit> ,yq;if 

Vw;Wkjp mgptpUj;jp rig> ,yq;if mZrf;jp mjpfhurig> Rfhjhu Nritfs; 

gzpg;ghsu; ehafk; MfpNahu; Njrpa kl;lj;jpyhd cupa mq;fPfhuq;fis 

ngw;Wf;nfhs;shJ cuq;fis ,wf;Fkjp nra;jik VNjDk; jug;gpdUf;F jhf;fk; 

Vw;glf;$Lkh vd;gJ gpur;rpidf;Fupa tplakhf mtjhdpf;fg;gl;lJ. 

 Nkw;gb> 5.6.4.1 Mk; ge;jpapy; fhzg;gLk; tifapy; 50 fpNyh fpuhk;fis nfhz;l 

A+upah cug; ignahd;wpypUe;J fd;Wf;F fpilf;Fk; iel;u[dpd; msthdJ> eNdh 

iel;u[d; 500 kpy;yp yPl;lu; jput cu Nghj;jypd; %yk; fpilg;gjhf 2021 nrg;jk;gu; 

01 Me; jpfjp UFT fk;gdp mwptpj;jpUe;j NghjpYk;> mt;thwhd epiyikapid 

njhopy;El;g kjpg;gPl;L FO rhd;WgLj;jpAs;sik fzf;fha;tpw;F 

mtjhdpf;fg;gltpy;iy. NkYk; eNdh njhopy;El;gk; njhlu;gpy; Muha;r;rp kw;Wk; 

gupNrhjid eltbf;iffis Nkw;nfhs;tjw;fhf ,yq;if eNdh njhopy;El;g 

eepWtdk; fhzg;gLfpd;wikahy;> ,wf;Fkjp nra;ag;gl;l cukhdJ eNdh 

cw;gj;jpnahd;wh vd;gJ njhlu;gpy; cWjpg;ghl;bid ngw;Wf;nfhs;tjw;F mur 

nghwpKiwnahd;W fhzg;gLfpd;w NghJ me;j re;ju;g;gk; Gwf;fzpf;fg;gl;Ls;sik 

mtjhdpf;fg;gl;lJ. 

6.29 NkNy 5.2.5 Mk; ge;jpapy; fhl;lg;gl;Ls;s 2021 nrg;lk;gu; 28 Mk; jpfjp ,lg;gl;l 

gzpg;ghsu; rig gj;jpuj;jpy; cs;slf;fg;gl;Ls;s IFFCO epWtdj;jpdhy; Ra 

tpUg;gpd; Ngupy; rku;g;gpf;fg;gl;l mDkjpf;F mika 2 tUlq;fis tpQ;rhj 

tifapy;  fld; mbg;gilapy; &gh 200 kpy;ypad;  (,J gzpg;ghsu; rigj; 

jPu;khdj;jpy; &gh.200 kpy;ypad; vd Fwpg;gplg;gl;bUe;j NghjpYk; mJ 200 kpy;ypad; 

nlhyu; Mf fhzg;gl Ntz;Lk; vd fzf;fha;tpy; mtjhdpf;fg;gl;lJ) fld; 

njhif mbg;gilapy; eNdh cuj;jpid ngw;Wf; nfhs;tjw;F 

Kd;nkhopag;gl;bUe;jJ. mjw;F cupa Nkyjpf eltbf;if vLj;jy; njhlu;gpy; 

fUj;jpw;nfhs;shJ> 2021 jpnrk;gu; 11 Mk; jpfjp tiuapy; ,yq;iff;F ,wf;Fkjp 

nra;ag;gl;l 500 kpy;ypypl;lu; eNdh jput cuj;ijf; nfhz;l 306>454 

Nghj;jy;fSf;fhf epytpa nghUshjhu neUf;fbapYk; tupj; njhif 

cs;slq;fshf &gh 711 kpy;ypad; tpepNahfj;ju;fSf;F cldbg; gzk; 

nrYj;jg;gl;bUe;jik nghUl; ngWtdTg; gj;jpuq;fspd; gpufhuk; mtjhdpf;fg;gl;lJ. 
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 mjw;F Nkyjpfkhf> Nkw;gb 5.2.2 Mk; ge;jpapy; fhzg;gLk; ,yq;if ,e;jpa 

tu;j;jf kw;Wk; KjyPl;L Nkk;gLj;jy; rigapd; ngaupy; mwpag;gLk; 

epWtdnkhd;wpd; Kfg;G fbjj;jpy;> mjd; jiytupd; ifnahg;gj;Jld;> mg;Nghija 

,yq;ifapd; epjp mikr;rupd; jdpg;gl;l ngaUf;F rku;g;gpf;fg;gl;l fbjj;jpy; 

fhz;gpf;fg;gl;bUe;jthW> ,U tUlq;fSf;fhd tl;baw;w I.m.nlhyu; 200 kpy;ypad; 

fldpd; mbg;gil njhlu;gpYk; fUj;jpw;nfhz;likf;fhd rhd;Wfs; fzf;fha;Tf;F 

rku;g;gpf;fg;gltpy;iy. 

6.30 NkNy 5.4.1(iii) Mk; ge;jpapy; Fwpg;gplg;gl;Ls;s tifapy; 2021 xf;Njhgu; 13 Mk; 

jpfjp ,lg;gl;l njhopy;El;g kjpg;gPl;Lf; FO mwpf;ifapy; ,wf;Fkjp nra;tjw;Fj; 

Njitahd jput msT ,e;jpa epyj;jpw;Fupa jUFTspd; mbg;gilapy; 

jPu;khdpf;fg;gl;Ls;sJ vdTk;>,e;ehl;L kz;zpy; mlq;fpAs;s iel;u[d; msT 

,e;jpa kz;zpy; mlq;fpAs;s iel;u[d; msTld; xg;gpLk;NghJ kpfTk; FiwT 

vd;gjhy; gapu;fSf;F ,Ltjw;F Kd;du; ,e;ehl;L kz;zpy; mlq;fpAs;s iel;u[d; 

msT njhlu;ghf kPz;Lk; kjpg;gPL Nkw;nfhs;sg;gl Ntz;Lk; vdTk; FO Fwpg;gpl;L 

,Ue;jJ. vdpDk; nfhs;tdT nra;ag;gl Ntz;ba jput cuj;jpd; msT 2>125>000  

ypl;lu;  vdj; nkhopy;El;g kjpg;gPl;Lf; FOtpdhy; jPu;khdpg;gjw;F Kd;dUk; kw;Wk; 

me;j jput cuj;jpid gapu;fSf;F ,Ltjw;F Kd;dUk; mt;thwhd kjpg;gPL 

Nkw;nfhs;sg;gl;bUf;ftpy;iy. NkYk; NkNy 5.4.1.(iv) Mk; ge;jpapd; 

Fwpg;gplg;gl;Ls;sthW ,e;j jput cuk; ,e;ehl;by; gad;gLj;Jtjw;F Kd;du; 

gj;jynfhl> Nghk;Gty kw;Wk; gue;jd; Mfpa tptrhaj; jpizf;fsq;fspd; 

Muha;r;rp epWtdq;fspy; gupNrhjid nra;jy; Nkw;nfhs;sg;gl Ntz;Lk; vdf; 

Fwpg;gplg;gl;bUe;j NghjpYk; gapu;fSf;F  ,Ltjw;F Kd;du; mt;thwhd 

gupNrhjid Nkw;nfhs;sg;gl;bUf;ftpy;iy. 

6.31 ,yq;iff;F eNdh jput cuj;jpid ,wf;Fkjp nra;tjw;F IFFCO fk;gdpf;fhf 

,wf;Fkjp eltbf;if vLj;j Aidll; ghku;]; l;u];l; (UFT) fk;gdpf;F eNdh 

iel;u[d; jput cuk; 100>224  Nghj;jy;fSf;F &gh 253>301>126  njhifapid  

(mnkupf;f nlhyu;  1>247>788) ,yj;jpudpay; gzg;gupkhw;wj;jpd; %yk; Aidl;ll; 

/ghku;]; bu];l; UFT  fk;gdpapd;; ntspehl;L ehza Nrkpg;Gf; fzf;fpw;F 

nfhOk;G nfhku;\pay; cu epWtdj;jpdhy; 2021 xf;Njhgu; 18 Mk; jpfjp 

nrYj;jg;gl;bUe;jJ. vt;thwhd NghjpYk;> me;j fk;gdp IFFCO ,d; gpujpepjpahf 

cWjpg;gLj;jf;$ba ml;Nuhdp mjpfhug;gj;jpunkhd;W njhopy;El;g kjpg;gPl;L 

FOtpdhy; kjpg;gPL nra;ag;gl;lik fzf;fha;tpy; mtjhdpf;fg;gltpy;iy.  

6.32 Nkw;gb 5.9.7 Mk; ge;jpapd; gpufhuk;> ,e;jpad; /ghk]; /ngu;biyru; Nfhg;gNul;bt; 

(IFFCO) epWtdj;jpd; ,izajsj;jpw;F mika kw;Wk; eNdh cw;gj;jpf;fhf 

,e;jpa murhq;fk; mq;fPfhuk; toq;fpAs;s xNu eNdh cw;gj;jp “NANO 

UREA”MFk;.  mjw;fika “eNdh iel;u[d; jput cuk;” vDk; ngaupd; ek;gfj; 
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jd;ik Nfs;tpf;FupaJ vd mtjhdpf;fg;gl;lJld; cw;gj;jpapy; cz;ikahd 

jfty;fs; cs;slf;fg;gl;l ,e;jpa ngau; rPl;ilg; gad;gLj;jhJ ngau; rPl;bd;wp 

,e;j cu tifia ,wf;Fkjp nra;jjd; gpd;du; tiuaWf;fg;gl;l  nfhOk;G 

nfhku;\pay; cu epWtdj;jpdhy; “iel;Nuh uh[h”> “IFFCO NANO NITROGEN” 

>“mur iel;u[d; jput cuk;” vd  cs;slf;fg;gl;l nghUl;fs; njhlu;ghfj; 

njhopy;El;g uPjpapy; cWjpg;gLj;jg;glhj ngau;fSldhd cu ,Ug;ghdJ 

tptrhapfSf;F tpLtpf;fg;gl;Ls;sik mtjhdpf;fg;gl;lJ. 

 

6.33 ,e;j epWtd eilKiwf;F cupajhf Kf;fpakhd eNdh iel;u[d; jput 

cuj;jpidf; nfhs;tdT nra;a Ntz;Lk; vDk; mikr;ruit jPu;khdpj;jy;> 

KjyhtJ cuj; njhifapid ,yq;iff;F tpkhdj;jpy; mDg;Gjy;> Nkw;gb 5.7.3 

Mk; ge;jpapy; fhz;gpf;fg;gLk; tifapy; UFT fk;gdpapd; fzf;fpw;F (fzf;F 

,yf;fk; ,y;yhJ) gzk; nryT itf;FkhW kf;fs; tq;fp;f;F mwptpj;jy;> gzk; 

nryT itj;jy;> Aidl;ll; /ghku;]; bu];l; fk;gdpapd; ,yf;fk; 167-4021-8-0025165 

nfhz;l kf;fs; tq;fp ntspehl;L ehza Nrkpg;Gf; fzf;fpid Muk;gpj;jy;> me;j 

fzf;fpw;F mnkupf;fnlhyu; 1>247>788 njhifia tuT itj;jy; Nghd;w 

eltbf;iffs; midj;Jk; xNu ehspy; mjhtJ 2021 xf;Njhgu; 18 Mk; jpfjp ,lk; 

ngw;Ws;sJ. NkYk; 2021 xf;Njhgu; 29 Mk; jpfjp kf;fs; tq;fpapy; NkNy 

Fwpg;gplg;gl;l ntspehl;L ehza Nrkpg;Gf; fzf;F  KbTWj;jg;gl;L ,Ue;jJ 

vd;gJk; NkYk; mtjhdpf;fg;gl;lJ. mjw;fika cuj;jpid nfhs;tdT nra;tjw;F 

mikr;ruit mDkjp fpilg;gjw;Fk; Kd;dNu cuj; njhifia tpkhdj;jpy; 

mDg;Gjy; cs;spl;l eltbf;iffis Nkw;nfhz;lik mrhjhukhd tplaq;fshf 

fzf;fha;tpd; NghJ mtjhdpf;fg;gl;lJ. 

6.34 NkNy 5.8.9.1 Mk; ge;jpapy; fhl;lg;gl;Ls;s tifapy; ,e;jpahtpd; cw;gj;jp 

nra;ag;gLk; njhopw;rhiyapy; ,Ue;J nfhOk;G nfhku;\pay; epWtdj;jpd; 

tj;jisapy; mike;Js;s fsQ;rpa rhiyf;F tpepNahfpj;jy; tiuahd nryTfs; 

tpepNahfj;jupdhy; nrYj;jg;gl Ntz;Lk; Muk;g cld;gbf;ifapy; 

Fwpg;gplg;gl;bUe;j NghjpYk; &gh 27>683>644 njhif fg;gy; kw;Wk; tpkhd  

fl;lzkhf (PAL) cld;gbf;ifapd; 8.2 Mk; ge;jpapy; Fwpg;gplg;gl;Ls;s 004-

f/MAHA/2021/PI fbjj;jpy; Fwpg;gplg;gl;Ls;s fbjj;jpy; fhzg;gLk; Nfhupf;iffs; 

kw;Wk; 2021 etk;gu; 14 Me; jpfjpa fbjj;jpd; cld;gbf;iapy; 8.2 Mk; ge;jpapy; 

cs;slf;fg;gl;lik kw;Wk; 2021 etk;gu; 15 Me; jpfjpa mikr;ruit jPu;khdj;jpd; 

gpufhuk; ,wf;FkjpahsUf;F fhzg;gl;l JiwKfq;fs; kw;Wk; tpkhd e;piyaq;fs; 

mgptpUj;jp jPu;it (PAL) kw;Wk; JiwKff; fl;lzj;jpw;fhd nghWg;G mtuplkpUe;J 

mfd;;wpUe;jJ. gpd;du; tptrha ,uh[hq;f mikr;rpdhy; 2022 Nk khjj;jpy; 

Rq;fj;jpw;F nrYj;jg;gl;bUe;jJld;>  tpepNahfj;jupdhy; jkJ nryTfspy; ,Ue;J 
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Nkw;nfhs;sg;gl Ntz;ba ngau; rPl;L mr;rpLtjw;fhd nryit tiuaWf;fg;gl;l 

nfhOk;G nfhku;rpay; cu epWtdkhdJ jdpahu; mr;R epWtdj;jpw;F &gh.935>087 

njhifapidr; nrYj;jp ,Ue;jJ. 

6.35 5.8.1 Mk; ge;jp kw;Wk; 5.8.7 Mk; ge;jpf;fika cu ,Ug;gpid mt;tg;NghJ 

tutiog;gjw;F cld;gl;L ,Ue;j NghjpYk; NkNy 5.8.11 Mk; ge;jpapy; 

Fwpg;gplg;gl;Ls;s tifapy; nkhj;j ,Ug;gpd; ngWkjpf;fhd xU ehzaf; fbjk; 

jpwf;fg;gl;l fhuzj;jhy; ehzaf; fbj fl;lzkhf xNu jlitapy; tq;fpf;F 

&gh.10>471>205 nrYj;Jtjw;F Neupl;bUe;jJ. vdpDk; ehzaf; fbj ngWkjpapy; 

&gh.418>650>960 kl;Lk; gad;gLj;jg;gl;bUe;jJ vdTk;> mJ fl;lisaplg;gl;l 

ngWkjpahd &gh.8>374>198>874 ,d; 5 rjtPjk; msthd kpfr;rpwpa njhif vdTk; 

mjw;F mika ehzaf; fbj fl;lzj;jpy; 95 rjtPjk; mjhtJ &gh.9>947>645 

murhq;fj;jpw;F Vw;gl;l nghUshjhukw;w nrythff; mtjhdpf;fg;gl;lJ. 

6.36 NkNy 5.8.17 Mk; ge;jpapy; Fwpg;gplg;gl;Ls;s tifapy;  2022 [dtup 18 Mk; jpfjp 

,lg;gl;l ,yf;fk; 22/0088/323/005 nfhz;l mikr;ruitj; jPu;khdj;jpw;Fupa 

gj;jpuj;jpy; Fwpg;gplg;gl;l tifapy; CCFL fk;gdpapd; jiytupd; 2022 [dtup 13 

Me; jpfjpa fbjj;jpy; Fwpg;gplg;gl;Ls;s 100>224 Nghj;jy;fSf;fhf tpiy 

Fiwg;gjw;F Kd;duhd tpiyahd I.m.nlh. 12.45 gbahf nfhLg;gdT 

Nkw;nfhs;sg;gl;likahy;; Nkyjpfkhf nrYj;jg;gl;bUe;j &gh.49>846>406 

njhifapid ,wf;Fkjpahsuhd Aidll; ghku;]; l;u];l; (UFT)  ,lkpUe;J kPs 

mwtpl mq;fPfhuk; fpilj;jpUe;jJ. vdpDk;> toq;FeUf;F mJtiuapYk; $Ljyhf 

nrYj;jg;gl;l &gh 49>846>406 Md njhifia mwtpLtjw;F my;yJ cUthFk; 

nfhLg;gdTfspypUe;J fopg;gjw;Fk; eltbf;if vLf;fg;gl Ntz;ba NghjpYk;> 

tiuaWf;fg;gl;l nfhOk;G nfhku;\pay; cu epWtdk; kw;Wk; nghWg;Gf; $w 

Ntz;ba Vida cj;jpNahfj;ju;fs; me;jj; njhifapid mwpf;ifapd; jpfjp 

tiuapYk; ,wf;Fkjpahsuplk; ,Ue;J mwtpLtjw;F eltbf;if 

vLj;jpUf;ftpy;iy. mjw;fika> me;j mq;fPfhuj;jpd; gpufhuk; UFT 

epWtdj;jpypUe;J me;j gzj;ij khj;jpuk; mwtpLtjw;F jPu;khdpj;jpUe;j NghjpYk;> 

me;j jPu;khdk; vLf;fg;gl;l 2022 [dtup 24 Me; jpfjp nfhOk;G fku;\pay; cuf; 

fk;gdpahy; mz;ikapy; vLf;fg;gl;l mikr;ruit jPu;khdj;ij mwptpf;Fk; Kfkhf 

UFT ,w;F mDg;gg;gl;l 5.8.18 Mk; ge;jpapy; Fwpg;gplg;gl;Ls;s fbjj;jpy; Fwpj;j 

njhifia mwtpLjy; my;yJ me;j ngWkjpf;F rkdhd jput cuj;jpid 

tpepNahfpf;FkhW mwptpg;gjw;fhd fhuzq;fs; fzf;fha;Tf;F 

mtjhdpf;fg;gltpy;iy. NkYk;> mj;jpfjpf;F mz;kpa jpfjpnahd;wpy; my;yJ 

mikr;ruitahy; toq;FeUf;F mt;thwhdnjhU re;ju;g;gk; toq;Ftjw;F 

jPu;khdpj;Js;sjhf fzf;fha;tpy; mtjhdpf;fg;gltpy;iy. 
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6.37 Nkw;gb 5.6.1.1 Mk; ge;jpapy; fhz;gpf;fg;gl;Ls;sthW eNdh jput cuj;jpid 

,wf;Fkjp nra;tjw;F Njrpa cu nrayhsu; mYtyfj;jpdhy; eNdh iel;u[d; 

jput ,wf;Fkjpf;F gupe;Jiu toq;fg;gl;L ,Ue;jik my;yJ epuhfupf;fg;gl;lik 

fzf;fha;tpy; mtjhdpf;fg;gltpy;iy. vt;thwhd eNdh iel;u[d; jput cuj;jpid 

tptrhapfSf;F tpepNahfpg;gjw;F vjpu;g;nghd;W ,y;iy vd Fwpg;gpl;bUe;jikf;fhd 

fhuzq;fs; fzf;fha;tpy; mtjhdpf;fg;gltpy;iy. 

NkYk;> eNdh iel;u[d; jput cuj;jpw;fhd ,wf;Fkjp mDkjpg;gj;jpuj;ij 

toqFjy; 1988 ,d; 68 Mk; ,yf;f cu gpukhzq;fs; mjpfhur;rl;lj;jpy; 

cs;slf;fg;gLtjpy;iy vd;gJ fzf;fha;tpy; mtjhdpf;fg;gl;lJ. 

6.38 eNdh  iel;u[d; jput cuj;jpid tpepNahfpg;gjw;fhf NkNy 5.8.9 Mk; ge;jpapy; 

Fwpg;gplg;gl;Ls;s tifapy; Aidl;ll; /ghku;]; bu];l; epWtdj;Jld; 2021 etk;gu; 

22 Mk; jpfjp tiuaWf;fg;gl;l nfhOk;G nfhku;\pay; fk;gdpAld; cld;gbf;if 

ifr;rhj;jplg;gl;bUe;jJld; cld;gbf;if Nkw;nfhs;sg;gLtjw;F Kd;du; mjhtJ 

NkNy $wg;gl;l ml;ltiz ,yf;fk; 12 ,y; fl;lg;gl;Ls;s tifapy; 2021 

xf;Njhgu; 20 kw;Wk; 2021 etk;gu; 04 Mfpa jpfjpfspy; jput cuk; 189>284 

Nghj;jy;fs; tiuaWf;fg;gl;l nfhOk;G nfhku;\pay; fk;gdpf;F fpilj;Js;sd. 

mjw;fika me;j ,wf;Fkjpfs; cld;gbf;ifapy; cs;slf;fg;glhj Kiwaw;w 

nfhLf;fy; thq;fnyhd;whf mtjhdpf;fg;gl;lJ. NkYk;> Nkw;gb 5.7.1 Mk; ge;jpapy; 

fhzg;gLk; tifapy; nfhLf;fy; thq;fYf;Fupa epge;jidfs; kw;Wk; tpjpfSld; 

tu;j;jf Nfhupf;ifnahd;W Aidll; ghku;]; l;u];l; ypkpll; (UFT) fk;gdpahy; 

kpd;dQ;ry; %yk; 2021 xf;Njhgu; 18 Me; jpfjp nfhOk;G nfhku;\pay; cuf; 

fk;gdpf;F rku;g;gpf;fg;gl;bUe;j NghjpYk;> me;j Nfhupf;iff;F fk;gdp 

gjpyspj;jikf;fhd rhd;Wfs; fzf;fha;Tf;F Kd;itf;fg;gltpy;iy. NkYk;> 

ngWiffs; topfhl;bf; Nfhitapd; 8.9.1 Mk; ge;jpapy; fhzg;gLk; 

tpiyf;Nfs;tpia kPs Vw;w gpd;du; ngWif epWtdj;jpdhy; cldbahf Kiwahd 

Vw;Gf; fbjnkhd;W ifaspf;fg;gl Ntz;ba NghjpYk;> KjyhtJ ,Ug;G 2021 

xf;Njhgu; 20 Me; jpfjp fpilj;J VO ehl;fspd; gpd;du; mjhtJ 2021 xf;Njhgu; 27 

Me; jpfjp Nkw;gb 5.8.1 Mk; ge;jpapd; gpufhuk; Vw;Gf;; fbjk; CCFL ,dhy; UFT 

,w;F ifaspf;fg;gl;bUe;jJld;> Fwpj;j ngWifapid Vw;W UFT epWtdk; 

ifnahg;gkplhikahy; ,e;j ngWif ifaspg;ghdJ cupa Kiwapy; 

,lk;ngw;wpUf;ftpy;iy vd;gJ fzf;fha;tpdhy; mtjhdpf;fg;gl;lJ. 

6.39 Nrjd gris kw;Wk; ,aw;if fdpkj; Njitg;ghl;bid ,wf;Fkjp nra;tjd; %yk; 

G+u;j;jp nra;tjw;fhf kw;Wk; mjw;fhf Nghl;b mbg;gilapyhd ru;tNjr Nghl;b 

mbg;gilapyhd tpiyf;Nfs;tp Nfhuypd; %yk; njupT nra;ag;gl;l jifiktha;e;j 

tpiyf;Nfs;tpahsu;fSf;F Fwpj;j ifaspg;Gfs; Nkw;nfhs;sg;gl Ntz;Lk; vd 

Nkw;gb 5.2.4 Mk; ge;jpapy; fhzg;gLk; 2021 nrg;jk;gu; 27 Me; jpfjpa mikr;ruit 
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Fwpg;gpy; fhzg;gLfpd;wJ. mt;thW ,Uf;f mjd; gpufhuk; Nfs;tp tpiy kD 

Nfhuy; ,d;wp Ra tpUg;gj;jpd; Ngupy;  rku;g;gpj;jpUe;j Kd;nkhopTfspd; 

(Unsolicited) mbg;gilapy; Aidl;ll; /ghku;]; bu];l; (United Farmers Trust) 

epWtdj;jplk; ,Ue;J eNdh jput cuj;jpidf; nfhs;tdT nra;j fhuzj;jpdhy; 

murhq;fj;jpd; nkhj;j nrytpid Fiwf;Fk; tifapy; jput cuj;jpid 

,wf;Fkjpf;fhd re;ju;g;gk; fhzg;gl;ljh vd;gij  fUj;jpw;nfhs;tjw;F cupa 

re;ju;g;gk; ,of;fg;gl;Ls;sik mtjhdpf;fg;gl;lJ.  

6.40 nghUl;fSf;fhd nfhLg;gdT nra;Ak; NghJ epjp xOq;F 237 ,d; gpufhuk; 

nghUl;fs; tpepNahfpf;fg;gl;Ls;sJ vd;gjw;fhd xU rhd;wpjo; nfhLg;gdTg; 

gj;jpuj;Jld; ,izf;fg;gl Ntz;ba NghjpYk;> ,e;j nfhLf;fy; thq;fYf;Fupa 

ngWifia ifaspg;gjw;Fk;> cld;gbf;if ifr;rhj;jpLtjw;Fk; jput cuk; 

tpepNahfpg;gjw;Fk; Kd;du; mjhtJ 2021 xf;Njhgu; 18 Mk; jpfjp ,yj;jpudpay; epjp 

gupkhw;w Kiwapy; tpepNahfj;jUf;F UFT ,w;F &gh. 253>301>126  (mnkupf;f 

nlhyu; 1>247>788) nfhLg;gdT nra;ag;gl;bUe;jJ. 

6.41 ,yq;ifapy; new; nra;ifapy; ngUk; Nghfj;jpw;fhd iel;u[d; Njitg;ghL [dtup 

- ngg;utup khjq;fspy; ,y;iy vd Muk;gj;jpNyNa A+fpf;f $bajhf ,Ue;j 

NghjpYk; me;j Nghfq;fSf;fhf cuj;jpw;fhff; fl;lis ,lg;gl;L me;j fl;lis 

,lg;gl;l gpd;du;  cuj; Njitg;ghL ,y;yhjpUe;jikapd; mbg;gilapy; me;j 

,wf;Fkjp 2022 [dtup 29 Mk; jpfjp mikr;ruitj; jPu;khdj;jpy; 

,ilepWj;jg;gl;ljd; %yk; tptrha mikr;R kw;Wk; tptrha ,uh[hq;f 

mikr;rpdhy; tpNtfkhd kw;Wk; njhopy; Kiwapy; tptrha Jiwf;F cupa cuj; 

Njitg;ghL njhlu;gpy; jPu;khdk; vLj;jpUf;ftpy;iy vd;gJ fzf;fha;tpy; 

mtjhdpf;fg;gl;lJ. 

6.42 2021 nrg;jk;gu; 28 Me; jpfjp eNdh cu ,wf;Fkjp njhlu;gpy; Ra tpUg;gpd; 

mbg;gilapy; rku;g;gpf;fg;gl;l ,U Kd;nkhopTfs; cs;slq;fshf nfhOk;G 

fku;\pay; fk;gdpahy; rku;g;gpf;fg;gl;l gzpg;ghsu; rig mwpf;ifapy; fhzg;gLk; 

rpy tplaq;fspy; fhzg;gLk; njsptpd;ik fhuzkhf ntspg;gilj;jd;ikAld; 

jahupf;fg;gl;l gzpg;ghsu; rig gj;jpuky;y vd;gJ njspthtJld;> me;j gzpg;ghsu; 

rig gj;jpuj;jpd; ngau; Fwpg;gplg;gl;l vl;L gzpg;ghsu; rig mq;fj;jtu;fspilNa 

VO Ngu; khj;jpuk; mjw;F ifnahg;gkpl;bUe;jik mtjhdpf;fg;gl;lJ. 

6.43 &gh.3>674>300 ngWkjpahd eNdh iel;u[d; jput cuk; 500 kpy;ypypl;lu; nfhz;l 

1>810 Nghj;jy;fs; 2023 Nk 31 Mk; jpfjp tiuapYk; tptrhapfSf;F 

tpepNahfpf;fg;glhJ tiuaWf;fg;gl;l nfhOk;G nfhku;\pay; cu fk;gdpapd;; 

fsQ;rparhiyapDs; fhzg;gLfpd;wJ vd;gJ mtjhdpf;fg;gl;lJ. NkYk;> 

,j;jpfjpapy; tiuaWf;fg;gl;l nfhOk;G nfhku;\pay; cu fk;gdpf;F nrhe;jkhf 

gfpu;e;jspf;fg;glhj &gh 1>423>030 ngWkjpahd 701 jput cug; Nghj;jy;fs; 

fhzg;gl;ld. 
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07. gupe;Jiu 

 

7.1 cuj;jpid ,wf;Fkjp nra;jy; 

,yq;iff;F cuj;jpid ,wf;Fkjp nra;tjw;fhf jdpahu; Jiwapd; ,ilj;jufu; 

fk;gdpfis <LgLj;jpa fhuzj;jhy; murhq;fj;jpw;F mdhtrpakhd nryTfis 

Vw;f Neupl;Ls;sJ vd;gjhy; cu ,wf;Fkjpapd; NghJ mjw;fhd mDgtk;> jpwik 

kw;Wk; mjpfhuKila nfhOk;G nfhku;\y; cu fk;gdp; Nghd;w mur 

fk;gdpnahd;wpd; %yk; Nkw;nfhs;s my;yJ murhq;fq;fSf;fpilapyhd ,Ujug;G 

nfhLf;fy; thq;fyhf Nkw;nfhs;sf;$ba midj;J re;ju;g;gq;fspYk; mjpfgl;r 

gpuaj;jdj;ij Nkw;nfhs;tjd; %yk; cu ,wf;Fkjpapd; NghJ murhq;fj;jpw;F 

Vw;gLk; mehtrpakhd nrytpdq;fis Fiwg;gjw;F eltbf;if vLf;fg;gl 

Ntz;baik kw;Wk; cuf; nfhs;tdtpd; rupahd Njitg;ghL (msT> cs;slf;fk; 

kw;Wk; fhy vy;iy) ,dq;fhzg;gl;L nfhs;tdT nra;jy;. (njhlu;G 6.1, 6.2, 6.3, 

6.4)  

7.2 ngWif kw;Wk; njhopy;El;g kjpg;gPl;L FO 

mrhjhuzkhd ,yhgj;Jld; tpiyapid rku;g;gpj;Js;sjhf mtjhdpf;fg;gLfpd;w 

NghJ epiyahd ngWiffs; FO kw;Wk; epiyahd njhopy;El;g kjpg;gPl;L FO 

mJ njhlu;gpy; Kiwahf MuhahJ kw;Wk; cWjpg;gLj;jhJ nraw;gl;Ls;sjh 

vd;gij Muha;tjw;F cupa ftdk; nrYj;Jjy;. (njhlu;G 6.6> 6.7> 6.8> 6.9) 

7.3 ngWiffs; topfhl;bf; Nfhitf;F ,zq;fpapUj;jy; 

eNdh cu  ,wf;Fkjpapy;  mDgtk; kw;Wk; gof;fk; ,y;yhj epWtdj;jpid 

<LgLj;jpa fhuzj;jhy; Fwpj;j fk;gdpf;F fl;lis ,lg;gl;l nkhj;j cu 

,Ug;gpid cupa jpfjpapy; tpepNahfpg;gjw;F KbahjpUe;jJld; me;j epiyiaj; 

jtpu;j;Jf; nfhs;tjw;F nfhs;tdT nra;Ak; NghJ 2006 ngWiffs; topfhl;ly; 

Nfhitf;F mika eltbf;if vLf;fg;gl Ntz;Lk;. (njhlu;G 6.16, 6.19, 6.21) 

7.4 cuj;jpw;fhd epakq;fis jahupj;jy;. 

Nrjd cuk;> eNdh jput cuk; Nghd;w gy;NtW tifahd cuq;fis ,yq;iff;F 

,wf;Fkjp nra;tjw;F gy re;ju;g;gq;fspy; nfhs;if uPjpahd jPu;khdq;fs; 

vLf;fg;gl;l NghjpYk; me;j cu tiffs; ,yq;ifapy; fhzg;gLk; kz;zpw;Fg; 

nghUj;jkhdjh vd gupNrhjid nra;tjw;F Kiwahf jahupf;fg;gl;l epakq;fs; 

,y;yhj re;ju;g;gq;fs; mtjhdpf;fg;gl;lJld;>mt;thwhd re;ju;g;gqfspy; cuk; 

,wf;Fkjp nra;tjw;Fj; Njitahd ngWif eltbf;iffis Nkw;nfhs;tjw;F 

Kd;du; mjw;fhd nghWg;G $w Ntz;ba jug;gpdu;fs; kw;Wk; cupa mjpfhupfspd; 
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jiyaPl;Lld; Kiwahd epakq;fis jahupg;gjw;F eltbf;if vLj;jy;. (njhlu;G 

6.28) 

7.5 cld;gbf;ifiaj; jahupj;jy; 

cld;gbf;ifiaj; jahupf;Fk; NghJ cld;gbf;iffspy; cs;slf;fg;gl;l  xU rpy 

epge;jidfs; xg;gPl;lstpy; murhq;fj;jpw;F rhjfkw;wjhf cs;slf;fg;gl;bUe;j 

fhuzj;jhy; murhq;fj;jpw;F mdhtrpa nryTfis Vw;f Neupl;Ls;sJ vd;gjhy; 

me;j epiyikfisj; jtpu;j;Jf; nfhs;sf; $ba tifapy; Kiwahd rl;l uPjpahd 

MNyhridfisg; ngw;Wf; nfhz;ljd; gpd;du; cld;gbf;iffSf;fhd  gpupTfis 

cs;slf;Ftjw;F eltbf;if vLj;jy; kw;Wk; cupa tpepNahfj;ju;fSld; 

cld;gbf;if nra;ahJ  nfhs;tdTfis Nkw;nfhs;shJ ,Uj;jy;. (njhlu;G  

6.16, 6.20, 6.21, 6.23, 6.24, 6.25,5.26) 

7.6 nrayhw;wy; gpizKwpia ngw;Wf;nfhs;sy; 

ngWiffs; topfhl;bf; Nfhit kw;Wk; ,U jug;gpdupilNa Vw;gLj;jpf;nfhs;sg;gl;l 

cld;gbf;ifapd; gpufhuk; ngw;Wf;nfhs;sg;gl Ntz;ba nrayhw;wy; gpizKwpia 

ngw;Wf;nfhs;s Ntz;ba Njitg;ghl;bid Rl;bf; fhz;gpj;jy; kw;Wk; mt;thW 

nra;ahjpUj;jy; njhlu;gpy; me;j nghWg;Gila cj;jpNahfj;ju;fs; njhlu;gpy; 

nghUj;jkhd eltbf;if vLj;jy;. (njhlu;G 6.16) 

7.7 epjpaq;fis cr;rkhf Kfhik nra;jy; 

,wf;Fkjp nra;ag;gl;l nghUl;fSf;fhf cldbg; gzk; nrYj;Jk; fhuzj;jhy; 

ehl;by; nraw;;gL %yjd rpf;fy; kw;Wk; me;epa nryhtzp rpf;fy; Vw;glf;$Lk; 

vd;gjhy; rYif epge;jidfspd; fPo; fld; mbg;gilapy; nghUl;fisg; ngw;Wf; 

nfhs;sf;$ba re;ju;g;gq;fspy; me;j khw;W  tha;g;gpid kjpg;gPl;Lf;F cl;gLj;jp 

rpwe;j re;ju;g;gj;ijj; njupT nra;tjw;F eltbf;if vLj;jy;.  (njhlu;G 6.3, 6.29) 

7.8 Nkyjpfkhf nrYj;jg;gl;l njhifapid kPs mwtpLjy;. 

tptrha mikr;R> ngWiffs;; FO> njhopy;El;g kjpg;gPl;Lf; FO Nghd;w nghWg;Gf; 

$w Ntz;ba jug;gpdu;fspdhy; ehNdh jput cu Nghj;jYf;fhfr; nrYj;jg;gl 

Ntz;ba fzprkhd tpiyapidj; jPu;khdkhff; fz;lwpahj fhuzj;jhy; KjyhtJ 

njhiff;fhf (500 kpy;ypypl;lu; nfhz;l 100>224 Nghj;jy;fs;) Nkyjpfkhfr; 

nrYj;jg;gl;l &gh.49>846>406 njhifapid cupa fk;gdpaplkpU;eJ my;yJ 

mt;thW ,y;yhtpby; jPu;khdpf;fg;gl;l tifapy; kjpg;gPL nra;ag;glhJ nfhLg;gdT 

nra;tjw;F jPu;khdpj;j jug;gpduplkpUe;J mwtpLtjw;F eltbf;if vLj;jy; kw;Wk; 

xNu jlitapy; nrYj;jg;gl;l ehzaf; fbj fl;lzj; njhifapy; gad;gLj;jg;glhj 

&gh.9>947>45   njhifiaAk; nghWg;gpd;wp nfhLg;gdT nra;j jug;gpduplk; ,Ue;J 

mwtpLtjw;F eltbf;if vLj;jy;. (njhlu;G 6.35,  6.36) 
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7.9 rpwe;j toq;Feu;fis njupT nra;jy; 

Nghl;b tpiy kD Nfhug;glhJ Ra tpUg;gpd; Ngupy; rku;g;gpf;fg;gl;l Kd;nkhopT 

xd;wpid mbg;gilahff;  nfhz;L toq;Feiuj;; njupT nra;j fhuzj;jhy; 

fzprkhd tpiyapidg; ngw;Wf; nfhs;tjw;F kw;Wk; mDgtk; tha;e;j toq;Feiu 

njupT nra;tjw;F ,Ue;j tha;g;G jtwtplg;gl;bUe;jJld; vjpu;fhyj;jpy; 

nfhs;tdT Nkw;nfhs;Sk; NghJ nfhs;tdT topfhl;ly; Nfhitf;F mika 

kpfTk; nghUj;jkhd nfhs;tdT Kiwapidg; gad;gLj;jp cfe;j toq;Feiu 

njupT nra;tjw;F eltbf;if vLj;jy; kw;Wk; nfhs;tdT FO kw;Wk; njhopy;El;g 

kjpg;gPl;Lf; FOtpd; flikg; nghWg;Gfis rupahd Kiwapy; epiwNtw;Wtjw;F 

eltbf;if vLj;jy;. (njhlu;G 6.5, 6.6, 6.15, 6.19,6.39) 

7.10 nfhLf;fy; thq;fy; njhlu;gpy; Nkyjpf guPl;rpg;G nra;jy; 

nfhs;tdtpid Nkw;nfhs;Sk; NghJ rupahd Kiwikiag; gpd;gw;wp ,Uf;ftpy;iy 

vd;gJ kw;Wk; jPu;khdpg;gjw;fhd mjpfhuKila jug;gpdUf;F jfty;fis toq;Fk; 

NghJ tpNtfj;Jld; eltbf;if vLj;jpUf;ftpy;iy vd;gJ Nghd;W fhuzpfs; 

mtjhdpf;fg;gl;l fhuzj;jhy; mt;thW ftdkpd;wp kw;Wk; / my;yJ jpwikapd;wp 

eltbf;if vLf;fg;gl;Ls;s re;ju;g;gq;fs; njhlu;gpy; epu;thf tpjpf; Nfhitapy; 

fhzg;gLk; xOq;F tpjpfspd; gpufhuk; eltbf;if vLg;gjw;F nray;gLjy;. 

,jw;F Nkyjpfkhf tplaj;jpw;Fupa mDgtj;Jld; $baJ vd cWjpg;gLj;jg;glhj 

epWtdj;jpw;F Fwpj;j nfhs;Kjiy toq;fpaikAk;>  nfhs;Kjiy toq;fpa 

gpd;du; cld;gbf;if ,d;wp KjyhtJ cuj; njhifapid  tpepNahfpg;gjw;Ff; 

Fwpj;j epWtdj;jpw;F re;ju;g;gj;ij Vw;gLj;jpf; nfhLj;jy; Nghd;w fhuzpfs; 

mtjhdpf;fg;gl;l fhuzj;jhy; mt;thwhd epiyik ntspg;gLj;jg;glhj VNjDk; 

ed;ikapy; mbg;gilapy; ,lk;ngw;wjh vd;gijg; guPl;rpg;gjw;fhf Nkyjpf tprhuiz 

nra;tjw;F eltbf;if vLj;jy;.  

(njhlu;G 6.6 , 6.7, 6.8,6.9, 6.10, 6.15, 6.16, 6.30, 6.31, 6.32,6.33, 6.36, 6.38, 6.39) 
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Special Audit Report on Importation of Nano Nitrogen Liquid Fertilizer  

EXECUTIVE SUMMARY 

 

Once the import and use of chemical fertilizer, pesticides and weedicides to Sri Lanka was banned 

in April 2021, the requirement of organic fertilizer for the Maha Season could not be met locally. 

Accordingly, the Cabinet had made a decision in May 2021 to import organic fertilizer and natural 

minerals and chelated plant micro nutrient. As such, in meeting the said requirement of organic 

fertilizer, the shipment of organic fertilizer ordered from Qingdao Seawin Biotech Group Co. Ltd. 

in China had reached the port without a Quarantine Certificate and as such, it could not be unloaded 

in our country, while import of liquid organic fertilizer commenced in September 2021 as well.  

 Accordingly, matters were mentioned in the Board Decision dated 28 September 2021 relating to 

the proposal submitted by Muller International and two unsolicited proposals submitted by the 

United Farmers Trust (UFT) on behalf of Indian Farmers Fertilizers Corporative Limited (IFFCO) 

(A clear conclusion could not be reached on the institution which submitted this proposal) 

for import of liquid fertilizer. However, the Secretary of the Technical Evaluation Committee has 

confirmed to Audit that the proposal submitted by Muller International from among proposals 

mentioned therein, had not been evaluated by the Technical Evaluation Committee. Furthermore, 

explanations were made to Audit by the former Secretary and Additional Secretary (Development) 

to the State Ministry of Agriculture that attention was not paid towards the said proposal due to 

observing the type of fertilizer mentioned in the proposal of Muller International as organic 

fertilizer and the obstructions of the public that arose on import of organic fertilizer and that the 

proposal of  Muller International was not submitted to the Standing Procurement Committee for 

evaluation. Nevertheless, it was not confirmed in audit whether the said decision has been taken 

prudently.  

 However, the relevant stock of liquid fertilizer had been obtained from Indian Farmers 

Fertilizers Corporative Limited (IFFCO) which has been introduced as a Nano fertilizer 

manufacturing company in India and matters on import of the said stock of fertilizer to Sri Lanka 

had been carried out by the aforesaid United Farmers Trust (UFT) introduced as an agent of the 

said Indian company. Even though agreements had been entered into on 22 November 2021 for 
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import of 4,250,000 bottles (2,125,000 litres) at US$ 12.45 per bottle containing 500 ml of liquid 

fertilizer, only 306,454 bottles of fertilizer representing a trivial quantity as 7 per cent of the 

quantity planned, had been imported in 4 instances and the Government of Sri Lanka had to incur 

a cost of Rs.711,863,096 therefor. 

Furthermore, even though the price of a nano liquid fertilizer 500ml bottle had been mentioned at 

240 Indian Rupees equivalent to USD 3.185 in the website of the IFFCO, the Indian manufacturer, 

those had been imported to Sri Lanka at USD 5 per bottle according to the Cusdecs. However, it 

was not confirmed during the audit that the importation could be carried out at the price indicated 

in the website. It had been revealed at a meeting held on 10 November 2021 that the price of a 

liquid fertilizer 500ml bottle was USD 5.25 (FCA) and despite having such knowledge, 100,224 

bottles of nano nitrogen liquid fertilizer had been purchased at USD 12.45 each and 206,232 bottles 

had been purchased at USD 10 each without making purchases at a low price. Accordingly, it was 

observed that the CCFL and/ or the Ministry of Agriculture had not taken steps to sign agreement 

with the supplier at a price beneficial to the Government, and the supplier, his agent and the 

manufacturer had gained a profit exceeding a fair profit margin.   

In carrying out this procurement, proper attention had not been paid to the prior qualifications of 

the relevant supplier. As such, several matters such as failure in supplying Nano liquid fertilizer 

as planned, non-confirmation of the Government’s protection due to failure in obtaining a 

performance security, arise of a disadvantageous situation to the Government as a result of entering 

into an agreement including contradictory sections without professionalism and accepting 

responsibility unnecessarily by the General Treasury on the expenditure to be incurred by the 

supplier were observed herein.  

Furthermore, no experiment whatsoever had been carried out in a laboratory or model farm prior 

to release of this fertilizer to cultivation lands and fertilizer had been imported without proper 

evaluation of the timely requirement of Nano liquid fertilizer. As such, relevant imports had to be 

discontinued halfway. Moreover, the introduction and release of this fertilizer under different 

names to farmers without ascertaining the contents, was questionable. 

Failure in paying attention to the proposal submitted by suppliers for supplying this stock of 

fertilizer on credit basis despite the problematic situation of foreign currency and domestic funds, 

failure in taking action by public corporations with capability in this field for direct import and 

thereby facilitating the Government in gaining maximum benefit and the failure in the recovery of 
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the sum of Rs.49,846,406 from the supplier or to reach any other settlement, were specifically 

observed.  

 Attention has been drawn by this report to the following prioritized recommendations as well as 

the recommendations which have been mentioned in paragraph 07. 

 

i. Importation of Fertilizer and adapting to the Procurement Guidelines 

Maximum effort as well as identifying the appropriate requirement should be made in every 

instance to import through state companies with experience and ability in the importation of 

fertilizer and to adhere to the Procurement Guidelines – 2006 in making purchases.  

 

ii. Formulation of Standards and Preparation of Agreements for Fertlizer  

Proper standards should be formulated with the involvement of responsible parties with 

subject knowledge in that connection and relevant authorities before carrying out necessary 

procurement activities for import of specific materials such as fertilizer and taking action to 

include sections in the agreements on proper  legal advice in the preparation of agreements 

 

iii. Optimum Management of Funds 

In instances where goods could be obtained on credit basis under concessionary conditions, 

taking action to select the optimum opportunity by evaluating such alternative opportunities 

and minimizing working capital issues and foreign currency issues within the country. 
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01. Nature and Background of the Report 

With the implementation of the Manifesto for Vistas of Prosperity and Splendour, it had been 

planned to ban import of chemical fertilizer from 27 April 2021 and to use organic fertilizer. 

Even though organic fertilizer required for 500,000 Hectares of land for the 2021/2022 Maha 

Season was imported from a Chinese company, the said stock of fertilizer was not permitted 

to unload and as such, it had been identified that a need had arisen within the country to avoid 

the fertilizer shortage. In this setting, according to an unsolicited proposal submitted by a local 

private company (united Farmers Trust Limited), a decision had been made to import 

2,125,000 litres of liquid fertilizer introduced as Nano Nitrogen by the supplier. A volume of 

153,227 litres of the said volume (306,454 bottles of 500 ml) had been imported to Sri Lanka 

by 21 December 2021 and subsequently the import of the said fertilizer had been suspended.  

The said stock of fertilizer has been obtained from Indian Farmers Fertilizer Corporative 

Limited (hereinafter called as IFFCO) which is a manufacturing company of Nano fertilizer 

in India and matters on import of the said stock of fertilizer to Sri Lanka had been carried out 

by the United Farmers Trust – (hereinafter called as UFT) registered in Sri Lanka, 

introduced as an agent of the said Indian company. A cost of Rs.711,863,096 had been 

incurred for 306,454 bottles of 500 ml liquid fertilizer so imported on 4 occasions. This special 

report was issued on the virtue of powers vested in me by the National Audit Act, No.19 of 

2018 due to observation of the high cost incurred for a bottle of 500 ml of liquid in the import 

of Nano fertilizer and the criticisms which arose in the country due to matters such as whether 

the optimum supplier was selected as the supplier, whether there was an urgent need of 

fertilizer since the Maha Season had come to an end at the time of import of this fertilizer as 

well as transactions of the Ministry of Agriculture, the State Ministry of Agriculture and the 

Colombo Commercial Fertilizer Company Limited and certain matters observed in Audit.    

 

2.   METHODOLOGY OF AUDIT 

2.1 Examination of Books, Registers and Records 

 

The following books, documents and records were examined. 

(i) Cabinet Memoranda and decisions relating to the procurement of Nano Nitrogen 

liquid fertilizer 
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(ii) Agreement relating to import of Nano Nitrogen liquid fertilizer 

(iii) Reports of the Standing Procurement Committee and the Standing Technical 

Evaluation Committees 

(iv) Board Papers of the Colombo Commercial Fertilizer Company Limited 

(v) Local Letter of Credit 

(vi) Files of the Colombo Commercial Fertilizer Company Limited and the State Ministry 

of Agriculture on import of Nano Nitrogen liquid fertilizer  

(vii) Files relating to this transaction in the custody of Criminal Investigation Department 

(such as the proposal submitted by UFT which is the agent of IFFCO) 

(viii) Report of the special committee appointed by the State Ministry of Agriculture 

2.2 Interviews 

 Interviews were held with the following parties. 

(i) With officers related to the subject including the Chairman of Colombo Commercial 

Fertilizer Company Limited 

  (ii) With officers related to the relevant subject in the Ministry of Agriculture, State 

Ministry of Agriculture  and National Fertilizer Secretariat  

  (iii) With officers of the Indian Farmers Fertilizer Corporative Limited (IFFCO) and 

United Farmers Trust Limited (UFT) 

2.3 Analytical Evaluations  

2.4 Checking of Web Sites 

(a) Website of the Indian Farmers Fertilizer Corporative Limited  (IFFCO) 

(b) Website of the United Farmers Trust Limited (UFT) (It was not observed that an 

official website existed in the year 2021. A website exists at present.) 

03. Scope of Audit 

  The procurement process carried out relating to Nano liquid fertilizer imported to the 

country from October 2021 to December 2021, obtaining approval of the Cabinet and other 

institutions related to import of fertilizer, inspection of stocks imported and information on 

the local company which was involved in import and examination of making relevant 

payments for imports, are relevant to the scope.   
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04.      Limitation of the Scope of Audit 

 

 The audit of this transaction had to be subjected to the following limitations.  

 

4.1 Six Annexures which should be included as part of the agreement as per Section 2 of the 

agreement entered into on 22 November 2021 between the Colombo Commercial 

Fertilizers Ltd. (hereinafter called as CCFL) and the UFT for import of Nano Nitrogen 

Liquid Fertilizer, had not been made available to Audit. 

 

4.2 The bidding documents relating to supply of fertilizer named Rapid Growth and Micro Fud 

mentioned as submitted voluntarily by a company named Muller International (Pvt) Ltd. 

had not been submitted to Audit by the CCFL or the State Ministry of Agriculture. 

 

4.3 As it was stated to Audit that information on cost actually incurred by the importer (UFT) 

such as airfare paid by the UFT to Indian Air Force (mentioned as Indian Air Force in 

documents) for two flights carrying fertilizer on 04 November 2021, is not available with 

relevant Government institutions, the said information could not be checked.  

 

4.4 As matters unconfirmed and untallied with each other were included in various relevant 

documents on the ownership, structure etc. of institutions involved in the procurement of 

import of Nano Nitrogen liquid fertilizer, audit observations on the said institutions and 

with which institutions agreements were entered into as well as the role of each of those 

institutions relating to this procurement evaluation could not be made by subjecting to 

specific evaluation.  Several such areas on which clear observations could not be reached, 

have been indicated in Table Nos.01 and 02. 
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Table No.01 Institutions on which a definite conclusion could not be reached 

 

Institution/Role  Relevant Document Date of 

Document 

Manner of introducing the 

institution  

 

 

 

 

 

 

 

United Farmers Trust 

(UTF) 

Letter mentioned in 

Annexure 05 sent to the 

Minister of Finance by 

IFFCO 

20 September 

2021  

United Farmers Trust is the IFFCO 

partner in Sri Lanka 

Letter mentioned in 

Annexure 06 sent to the 

then Minister of Finance 

by the Sri Lanka Indian 

Trade and Investment 

Promotion Chamber  

21 September 

2021 

United Farmers Trust Ltd a 

company which is part of Sri Lanka 

India Trade and Investment 

Promotion Chamber is the local 

agent of IFFCO and other Indian 

fertilizer  manufacture 

Board Paper of the 

Colombo Commercial 

Fertilizer Company 

mentioned in Annexure 10 

28 September 

2021 

As the local agent of IFFCO  

Cabinet Memorandum 

No.21/1876/323/030-VII 

mentioned in Annexure 27 

15 October 2021 United Farmers Trust, which is an 

affiliated institution of the Sri Lanka 

India Trade and Investment Board 

approved by the Government of 

India  

 As mentioned in Annexure 

14, letter 

No.0025/FER/23921 of 

UFT addressing the 

Colombo Commercial 

Fertilizer Company and 

Ceylon Fertilizer 

Company  

03 October 2021 UFT, which has been established by 

the Sri Lanka India Trade and 

Investment Promotion Chamber and 

several other organizations 

Indian Farmers 

Fertilizers 

Corporative Limited 

(IFFCO)  

Board Paper of the 

Colombo Commercial 

Fertilizer Company 

mentioned in Annexure 10 

28 September 

2021 

IFFCO as a company owned by the 

Government of India 
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Sri Lanka India Trade 

and Investment Board 

Cabinet Memorandum 

No.21/1876/323/030-VII 

mentioned in Annexure 27 

15 October 2021 United Farmers Trust, which is an 

affiliated institution of the Sri Lanka 

India Trade and Investment Board 

approved by the Government of 

India 

The application submitted 

for registration of the 

United Farmers Trust 

(UTF) mentioned in 

Annexure 30 

07 May 2021 Holding 1 per cent of the total shares 

of the  United Farmers Trust by the 

Sri Lanka India Trade and 

Investment Board 

 Cabinet Memorandum 

No.22/0088/323/005 

mentioned in Annexure 60 

18 January 2022 An affiliated institute of the Sri 

Lanka India Trade and Investment 

Board supported and approved by 

the Government of India   

 

Table No.02       Instances in which the manner of submitting the proposal and carrying  

out transactions were not clearly identified        

 

Relevant Document Date Manner of Submission 

 

Board Paper of the Colombo 

Commercial Fertilizer Company 

mentioned in Annexure 10 

28 September 2021 Unsolicited proposal submitted by 

the IFFCO owned by the 

Government of India- the proposal 

submitted by the  United Farmers 

Trust which is the local agent of this 

company 

Letter mentioned in Annexure 16 

submitted to the Secretary to the 

State Ministry of Agriculture by 

the Chairman of Colombo 

Commercial Fertilizer Company 

04 October 2021  Supplier IFFCO Indian submitted by 

UFT for Nano Nitrogen in liquid 

form  

Letter sent to the Chairman of the 

Technical Evaluation Committee 

by the Secretary to the State 

Ministry of Agriculture 

mentioned in Annexure 22  

13 October 2021 Indian IFFCO proposal 

Report of the Technical 

Evaluation Committee 

mentioned in Annexure 23     

13 October 2021 RFP submitted by the IFFCO to the 

Ceylon Fertilizer Company 
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Internal Memo mentioned in 

Annexure 26 to notify the 

decisions taken at the meeting 

held on 18 October 2021 at the 

Presidential Secretariat   

18 October 2021 Payments relating to import of the 

first stock made to the UFT  

Letter sent by the Chairman of 

the Colombo Commercial 

Fertilizer Company Limited in 

awarding the relevant 

procurement mentioned in 

Annexure 47 

27 October 2021 Bid proposal submitted by United 

Farmers Trust Ltd on behalf of 

IFFCO Ltd 

Cabinet Memorandum No. 

21/2013/323/030-VIII 

mentioned in Annexure 50 

 

Background 

 

 

 

 

 

 

15 November 2021  

 

 

Awarding of contract through the 

Colombo Commercial Fertilizer 

Company to IFFCO considering the 

price proposal submitted by the   

United Farmers Trust 

 

 

Proposal of Cabinet 

Memorandum 

No.21/1876/323/030-VII 

mentioned in Annexure 27 

15 October 2021 Special Nitrogen (Nano) fertilizer 

manufactured by the Indian Farmers 

Fertilizer Cooperative for which 

price proposals have been submitted 

by the United Farmers Trust which 

is an affiliated institution of the Sri 

Lanka India Trade and Investment 

Board approved by the Government 

of India 

Recommendations of the Cabinet 

Memorandum 

No.21/1876/323/030-VII 

mentioned in Annexure 27 

15 October 2021 Nano Nitrogen liquid fertilizer for 

paddy cultivation  from the Indian 

Farmers Fertilizer Cooperative 

(Company) for which price 

proposals have been submitted by 

the United Farmers Trust which is 

an affiliated institution of the Sri 

Lanka India Trade and Investment 

Board   
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Justification The United Farmers Trust which had 

submitted prices relating to this 

fertilizer on behalf of IFFCO at the 

instance of submitting the first price 

proposal, had submitted them in CIF 

values and as the said company is 

registered locally, as IFFCO has 

submitted reports with financial and 

technical positions, awarding the said 

bid considering as a bid awarded by 

IFFCO 

 

Agreement mentioned in 

Annexure 55, entered into by 

CCFL with UFT for purchase of 

Nano Nitrogen liquid fertilizer  

22 November 2021 UFT, the authorized importer of the 

Sri Lankan supplier of IFFCO, India 

 

4.5 It had been indicated in Cabinet Memorandum No.CP/21/1876/323/030-VII of 15 October 

2021 that the institution which had issued letters from time to time relating to this 

transaction on behalf of the Sri Lanka India Trade and Investment Board is an institution 

approved by the Government of India. However, it could not be confirmed in Audit 

whether the said institution is an institution recognized by the Government of India.   
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05. Process 

 

5.1 Requirement of importation of Nano Nitrogen Liquid Fertilizer to Sri Lanka 

 

5.1.1 Summarized details including important decisions based for the above requirement, 

incidents occurred, relevant future steps, the parties contributed therefor and relevant dates, 

appear below. 

 

     Table No.03 – Summarized Incidents relating to Import of Nano Fertilizer 

 

Date of the 

relevant 

Incident 

Submitted/Relev

ant Institution 

or Designation 

Relevant Original 

Document 

Relevant Decision/Incident 

occurred 

27 April 2021 

 

President Cabinet Decision   No. 

CP/21/0746/301/013  

Banning use and import of chemical 

fertilizer, pesticides and weedicides 

22  May 2021   Certificate No.PB 

00240011 of 

Incorporation of 

Limited Companies 

Registration of United Farmers Trust 

Limited 

31  May 2021 Minister of 

Agriculture 

Cabinet Decision No. 

CP/21/0964/323/030   

Granting approval for 10 matters 

including fulfillment of the 

requirement of organic fertilizer and 

natural minerals for 500,000 Hectares 

of paddy cultivation in the Maha 

Season 2021/2022 
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21 September 

2021  

Chairman of the 

Sri Lanka India 

Trade and 

Investment 

Promotion Board  

Letter No. 

0023/OF/GOV SL  

Submitting a proposal to the then 

Minister of Finance, indicating several 

matters including supply of required 

organic fertilizer, pesticides and plant 

nutrients under the two year interest 

free credit facility up to US$ 200 

million. 

27 September 

2021  

Minister of 

Agriculture 

Cabinet Decisions 

CP/21/1743/323/030 – 

VI   

Decision of appointing a Standing 

Procurement Committee and a 

Standing Technical Evaluation 

Committee by the Minister of 

Agriculture with the concurrence of 

the Minister of Finance and the  

Minister of Plantation Industries for 

invitation of competitive   bids from 

suppliers of   international and local 

organic fertilizer products and imports 

in accordance with prescribed 

standards and recommendations. 

28 September 

2021   

Chairman – 

Colombo 

Commercial 

Fertilizer 

Company 

Board Paper No.2.1 According to the unsolicited proposal 

submitted by Muller International and 

the IFFCO owned by the Government 

of India, submission of the two 

proposals by the United Farmers Trust 

which is the local agent of this 

company and Muller International.    
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29 September 

2021 

  Even though an application was 

submitted on 23 September 2021 by 

UFT to Colombo Commercial 

Fertilizer Company for registration for 

supply of organic fertilizer and related 

products, it was not registered as 

necessary documents fulfilling basic 

qualifications were not submitted 

along with the application.   

29 September 

2021  

 

Department of 

Public Finance of 

the General 

Treasury 

Letter 

No.PED/PMD/SCAP

C/Recons-2021  

Appointing a Procurement Committee 

and the Standing Technical 

Evaluation Committee 

01 October 2021  Special 

Committee of the 

State Ministry of 

Agriculture 

Special Committee 

Report  

SMOA/PRP/OF/01 

After observing the two proposals of 

the suppliers, proposing for re-

submission to the Technical 

Evaluation Committee by calling for 

proposals as essential documents were 

not provided. 

04 October 2021 Colombo 

Commercial 

Fertilizer 

Company Limited  

Letter without number 

submitted to the  State 

Ministry of 

Agriculture   

Referring the two unsolicited 

proposals and documents obtained by 

the special committee on subsequent 

proposal, to the  State Ministry of 

Agriculture for evaluation   

11 October 2021  Additional 

Secretary 

(Development) to 

the State Ministry 

of Agriculture 

Letter 

SMFI/03/D/03/09  

Preparing a guideline and a protocol 

relating to introduction of a new 

standard in the import of Nano 

fertilizer  
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13 October 2021 Secretary to the 

State Ministry of 

Agriculture 

Letter 

SMFI/3/D/03/09  

Notifying the Technical Evaluation 

Committee to consider the proposal of 

the IFFCO   

13 October 2021 Technical 

Evaluation 

Committee 

 Giving recommendations by checking 

the bidding documents submitted by 

the UFT on behalf of IFFCO  

14 October 2021  Standing Cabinet 

Approved 

Procurement 

Committee 

 Submitting the report of the  Standing 

Procurement Committee 

18 October 

2021  

Chairman of 

Colombo 

Commercial 

Fertilizer 

Company 

Internal Memo dated 

18 October 2021 

Notifying the decisions taken relating 

to the manner of importing the stock 

of Nano Fertilizer and payments made 

thereon, at the meeting held on 18 

October 2021 at the Presidential 

Secretariat   

18 October 2021  Minister of 

Agriculture 

Cabinet Decisions 

CP/21/1876/323/030 – 

VII   

To purchase 1,800,000 litres and 

325,000 litres of Nano Nitrogen 

Liquid Fertilizer from IFFCO for 

paddy cultivation and maize 

cultivation respectively. 

18 October 2021 United Farmers 

Trust 

By e-mail Submitting a commercial offer 

18 October 2021 Colombo 

Commercial 

Fertilizer 

Company Ltd. 

Internal Memo Debiting a sum of Rs.253,301,126 to 

the current account of the Colombo 

Commercial Fertilizer Company Ltd.  

19 October 2021   A number of 44,062 bottles of 500 

milliliters being flown in by an aircraft 

of Sri Lankan Airlines 
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20 October 2021 

 

  Handing over the relevant stock to 

CCFL by UFT 

27 October 2021 Chairman – 

Colombo 

Commercial 

Fertilizer 

Company Ltd. 

Letter 

2021/MOA/CCF/ORG

/N/02 

 

Awarding of bids for import of 

fertilizer 

04 November 

2021 

  A number of 145,224 bottles of 500 

milliliters being flown in by an aircraft 

of Indian Airlines 

15 November 

2021 

Minister of 

Agriculture 

Cabinet Approval 

No.CP/21/2013/323/0

30 –VIII 

Granting approval for several matters 

including awarding the approval 

granted to UFT which was granted to 

the Colombo Commercial Fertilizer 

Company Ltd. by IFFCO for import of 

fertilizer.    

16 November 

2021  

United Farmers 

Trust  

005-a 

/MAHA/2021/PI 

Submitting the Performa Invoice to 

the Colombo Commercial Fertilizer 

Company Ltd. including conditions 

under revised prices  

17 November 

2021  

Secretary to the 

State Ministry of 

Agriculture 

SMF1/3/D/03/09 Instructing CCFL to enter into an 

agreement after awarding of bids to 

United Farmers Trust Ltd. (UFT) for 

import in 05 turns during the period 

from 19 October 2021 to 05 December 

2021 

21 November 

2021 

Chairman – 

Colombo 

Commercial 

Letter 

2021/MOA/CCF/ORG

/N/02 

Accepting the revised bid of the 

United Farmers Trust Limited 

160



 
 

 

 

 

Fertilizer 

Company Ltd. 

22 November 

2021 

  Entering into agreements with 

Colombo Commercial Fertilizer 

Company Ltd. and United Farmers 

Trust Limited   

26 November 

2021 

  Opening a valid Letter of Credit up to 

22 January 2022 by the People’s Bank 

for payment to an Indian State Bank. 

The value of the Letter of Credit is 

Rs.8,374,198,874 and bank charge is 

Rs.10,467,749. 

06/07 December 

2021  

  A number of 58,584 bottles of 500 

milliliters being flown in twice by an 

aircraft of Sri Lankan Airlines  

 

07 December 

2021   

Secretary to the 

Treasury 

Letter of Comfort No. 

TO/BE3/02/06/01/202

1(Vol -1) 

Forwarding a Letter of Comfort to the 

People’s Bank with a value of 

Rs.8,374,198,874, taking the 

responsibility of payment   

18 January 2022  Director General 

of Agriculture 

PA/12/1/19/Fert Notifying the Secretary to the State 

Ministry of Agriculture that Nano 

Nitrogen Fertilizer is not further 

required for paddy cultivation as 

cultivation of the Maha Season is 

completed.  

24 January 2022  Ministry of 

Agriculture 

Cabinet Memorandum 

CP/22/0088/323/005 

Suspending the import of  remaining 

3,924,546 bottles of Nano Nitrogen 

Liquid Fertilizer  
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5.1.2 The Cabinet Memorandum No. CP/21/0746/301/013 had been submitted by the then 

President on 27 April 2021 seeking the approval for 20 matters including the ban on usage 

and importation of chemical fertilizer, pesticides and weedicides with immediate effect to 

implement the policy on “Towards the green society-economic pattern with sustainable 

solutions for climatic changes” (Annexure 01). According to the matters specified in the 

said Memorandum, the Cabinet had given approval on that date itself, on 27 April 2021 to 

ban the usage and importation of chemical fertilizer, pesticides and weedicides with 

immediate effect (Annexure 02). 

 

5.1.3 With the banning of the import of chemical fertilizer on the above decision, the Cabinet 

Memorandum No.CP/21/0964/323/030 titled “The import of Organic Fertilizer and 

Natural Minerals and Chelated Plant Micro Nutrients- Maha Season 2021/2022” had 

been furnished on 31 May 2021 by the then Minister of Agriculture explaining that the 

requirement of organic fertilizer necessary for the Maha Season could not be met. 

Moreover, the approval had been requested for 10 matters including the fulfillment of the 

requirement of organic fertilizer and natural minerals for 500,000 hectares in extent for the 

paddy cultivation for the Maha Season 2021/2022 by import and making the relevant 

awards to the qualified bidders selected by calling for International Competitive Bidding 

relating thereto (Annexure 03) by that Memorandum and the approval had been given by 

the Cabinet of Ministers for that Memorandum on that date itself, that is on 31 May 2021. 

(Annexure 04)  

5.2    Granting approval for the Import of Nano Nitrogen Liquid Fertilizer to Sri Lanka  

5.2.1  It had been mentioned in the Letter sent by the Marketing Director of IFFCO to the then 

Minister of Finance on 20 September 2021 that, “UFT, the Partner Company of IFFCO  in 

Sri Lanka is possessed with the complete products Directory and the details in a manner that 

suits Sri Lanka, and that, it had been informed to the Financial   Institutions of the IFFCO 

to discuss with the UFT for making supplies to Sri Lanka under the Dollar  Credit Facility”. 

(Annexure 05)   

5.2.2 The following matters were included in the Letter titled “The supply of necessary organic 

fertilizer, pesticides and plant nutrients under the Interest- free Credit Facilities of 
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Two Years up to USD 200 million from India”   referred with the initials of this Nano 

Nitrogen Liquid Fertilizer supplier to the then Minister of Finance, with the Letterhead “Sri 

Lanka India Trade and Investment Promotion Board” of 21 September 2021 

No.0023/OF/GOV SL. (Annexure 06)  

(i) That, UFT, identified as a part of Sri Lanka India Trade and Investment Promotion 

Board and the local representative of IFFCO  and few other Indian Fertilizer 

Manufacturers, has prepared and agreed to supply this product under Two- Years 

Interest- free Credit Facility (under a suitable guarantee) and that it is the Local Agent 

of the Company.    

 

(ii) That, a testing sample has already arrived at the Colombo Airport through DHL under 

the License provided by the Director General of the Department of Agriculture, Sri 

Lanka.  

 

(iii) That, the supply of nitrogen for the plants by a 500ml Nano Nitrogen bottle is equal to 

a 50kg of Urea Bag and, that this requirement could be supplied by the IFFCO for the 

Maha Season, that 100% of the nitrogen requirement of Sri Lanka’s agriculture could 

be fulfilled by this product.   

 

5.2.3  Moreover, while discussions were being held relating to import of liquid fertilizer, it had 

been mentioned in the Bill of Lading bearing No.HSQD 01 dated 23 September 2021 that 

organic fertilizer had been shipped by the Quindao Seawin Biotech Group of Companies, 

China for fulfilment of the requirement of organic fertilizer and natural minerals and 

chelated micro plant nutrients. (Annexure 07) 

 

5.2.4  Afterwards, by the Cabinet Memorandum No.CP/21/1743/323/030-VI of 23 September 

2021. (Annexure 08) 

 

(i) To recognize the use of standardized organic certified fertilizer in compliance with the 

Standard No.SLS 1704: 2021 of Sri Lanka Standards Institution.  
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(ii) To direct the Heads of Institutions and the relevant Secretaries to the Ministries to 

identify the necessary fertilizer recommendations with immediate effect and the 

quantities by the relevant Crop Research Institute for the other crops excluding paddy.  

 

(iii) The appointment of a Standing Procurement Committee and a Standing Technical 

Evaluation Committee by the Minister of Agriculture with the approval of the Minister 

of Finance and of the Minister of Plantation Industries to call for competitive quotations 

in compliance with the above Standards and recommendations from the international 

and local suppliers of organic fertilizer products and imports. 

 

(iv) The supply of organic fertilizer under competitive quotations to the local market on 

business basis by the Government Fertilizer Companies and building a trade network 

in a manner that every customer could obtain fertilizer, by those Companies.  

(v) Providing on the Credit Security of the Treasury under the Green Economy Financial 

Loan Facilities by the state banks at the time of the initiation of the entry into this 

activity on business basis by the Government Fertilizer Companies and 

 

(vi) It had been proposed to prepare a project report by the Department of National 

Planning, Ministry of Agriculture and related institutions and to utilize local funds as 

well as funds of the World Bank/Asian Development Bank for the improvement of 

Organic Input Technical Officers with the technical knowledge essential for the 

Companies and organic fertilizer storage facilities and other infrastructure facilities, for 

the execution of this function.  

 

The approval of the Cabinet of Ministers had been given on 27 September 2021 for the 

Proposals from (i) to (v), mentioned above and, it had been directed to the Secretary to 

the State Ministry of Agriculture to discuss with the Secretary to the Treasury relating 

to proposal (vi) and, to act accordingly.  (Annexure 09)    

 

5.2.5 It had been stated in the Board Paper No.2.1 of 28 September 2021 under the subject of 

“Importing Organic Fertilizer for the crops including Tea on urgent requirements” of  

CCFL that, it had been instructed to CCFL to take action to import organic fertilizer 
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considering it as a very urgent activity,  in a discussion held in the Ministry of Agriculture 

on 21 September 2021, chaired by the Minister of Agriculture and by the State Minister of 

Agriculture.  (Annexure 10) Moreover, it had been stated in that Board Paper that, the 

Unsolicited Proposals as well had been called, on this occasion.     

 

5.2.6 It had been stated in that Board Paper that, the Muller International, a registered licensee 

of the National Fertilizer Secretariat, had presented the proposal including their details in 

the relevant discussion, for tea and other crops. Moreover, it had been mentioned in the 

Board Paper on the proposal voluntarily presented by IFFCO, belonging to the Government 

of India, as well. (The proposal presented by the United Farmers Trust, the local 

representative of this Company.)   

 

5.2.7 Detailed information on those proposals mentioned in the Paragraph 5.2.6 above, appear 

below.  

 

5.2.7.1 Matters included in the proposal of Muller International  

 

i. As per the Report of the Board of Directors  

 

That, approval will be given to import and provide 500 tonnes of liquid fertilizer and micro 

fud fertilizer each per week within 7 days, and the quotations of that Company are as 

follows.          

(i)  Product Name  CIF (Per ton) 

Rapid Growth   INR 1,155,000 

Micro Fud    INR 635,000 

 

(ii) Foot Container  Delivery to C&C w/h per Kg/1 

Rapid Growth   SLR 3,450 

Micro fud  SLR 1,980 
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ii. As per the Proposal submitted by Muller International  

It had been agreed to import and provide500 tons of fertilizer each per week and the 

quotations of that Company in Sri Lankan and Indian Rupees appear below.  

 

 

Muller International located in No.21/1, De Voss lace, Colombo 4 has been 

introduced as the local predecessor of the Ecohealth product private limited located 

at the address of No.23/1, Thangam Colony, 2nd Lane, Annangar(West), Chennai 

6000 40 India, as mentioned in this Proposal. As such, it had been stated in this 

Proposal that the approvals had been obtained from the Institutions of National Plant 

Quarantine Service, National Frtilizer Secretariat, Paddy Research Institute for two 

types of fertilizers of Nano checked neem extract soil conditioner/fertilizer (Rapid 

Grwoth) and Nano Chelated Micro Nutrients (Micro fud) Moreover, the approval 

had been obtained for a period of three months  by the Letter No.NPQS/0F/2021/005 

dated 18 August 2021 of the Director General of the Department of Agriculture to 

import the samples relating to the above two types of fertilizer from India, following 

the provisions of the Plant Protection Act, No.35 of 1999.  Further, the types of 

fertilizers of Rapid growth and Micro fud had been approved as organic fertilizer by 

thr Letter of the Director General of the Department of Agriculture No.PA/12/1/37 

dated 27 September 2021 and, it had been recommended that those fertilizers are 

suitable for Paddy Plantation.  

     

 

 

 

Product Name CIF(per ton)  Delivery to CFC W/H per  

 INR(Indian Rs.)  kg/L  

  SLRS(Sri Lanka Rs.) 

Rapid Growth  1,155,000 3,450  

Micro fud  635,000 1,980  
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5.2.7.2 The Proposal of the United Farmers Trust as stated in the Board Paper.   

(i) It had been agreed to provide 2,000,000 liters (500 million bottles) of Nano Nitrogen.  

(*It was observed in the audit that it had been 500ml bottles, instead of 500 million 

bottles)  

 

(ii) It had been stated in the proposal that it had been certified by the Research Institutes that 

the relevant organic liquid fertilizer is suitable to be used for paddy and maize and that, 

the relevant supplier had agreed to supply that quantity to the island before 15 October 

2021.  

 

5.2.8  In addition, it had been stated in that Board Paper that, it had been agreed to provide for a  

sum of Rs.200 million * not exceeding 02 years on credit basis and that Proposal had been 

presented to the General Treasury and a Technical Committee and a Tender Committee 

had been appointed on the decision made on 27 September 2021 by the Cabinet of 

Ministers to make the urgent imports mentioned above, the recommendations on these 

imports will be  presented by the Special Committee on Organic Fertilizer, under the 

purview of the State Ministry, prior to the approval of the relevant Committee.  

(*It was observed by the Audit that, that amount had been a sum of USD 200 million, 

instead of a sum of Rs.200 million.)  

5.2.9  It had been mentioned in that Board Paper that it had been submitted for the approval of 

the Board of Directors of CCF relating thereto before furnishing to the Cabinet of Ministers 

the proposals mentioned in the Board Paper mentioned in Paragraph 5.2.5 above, as a 

solution to the dire shortage of fertilizer remained in the island. Moreover, those Proposals 

had been furnished by the Chairman on the recommendations of the General Manager for 

obtaining the approval of the Board of Directors.   

5.2.10  Moreover, a Letter had been submitted by CCFL on 28 September 2021 requesting to 

consider  the proposals received from the suppliers to the Special Consultancy Committee 

appointed under the purview of the State Ministry of Agriculture, stating to pay attention 

to the above matter as a very urgent activity (Annexure 11) .   
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5.2.11 In terms of the Cabinet Decision made as per paragraph 5.2.4 above, the Standing Cabinet 

Appointed Procurement Committee had been appointed by Letter 

No.PFD/PMD/SCAPC/Recons-2021 of 29 September 2021 of the Director General of the 

General Treasury, Director General  of Public Finance. (Annexure 12)The Cabinet 

Procurement Committee so appointed, appears in Table No.4 below. 

Table No.04- Standing Cabinet Appointed Procurement Committee 

 

(i) Mr. Ravindra Hewavitharana Secretary, Ministry of Plantation 

Industries  

Chairman  

(ii) Prof. Udith Jayasinghe Secretary, Ministry of Agriculture  Member  

(iii) Mr. Nihal Ranasinghe  Secretary,  State Ministry of 

Agriculture 

Member 

(iv) Mr. Tissa Hewavitharana Secretary, State Ministry of Coconut, 

Kithul and Palmyrah Cultivation 

Promotion and related Industrial 

Product Manufacturing and Export 

Diversification  

Member  

(v) Mr. Saman Fernando  Assistant Secretary, General  Treasury  Representati

ve of the 

General  

Treasury  

5.2.12 Furthermore, the Special Technical Evaluation Committee as well had been appointed by 

the Letter mentioned in 5.2.11 above. 

Table No. 05 – Cabinet Appointed Special Technical Evaluation Committee 

 

(i) Prof. C.M Nanayakkara Head of Department, 

Department of Plant Science, 

University of Colombo  

 Chairman  

(ii) Mr. Mahesh Gammanpila Additional Secretary 

(Development), State Ministry 

of Agriculture  

 Member  
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(iii) Dr. Mrs. Rasika Hettiarachchi  Head of Department (Soil and 

Plant Nutrition), Rubber 

Research Institute  

 Member  

(iv) Mr. P.A.S.Athula Kumara  Director General, Department of 

Public Enterprises  

 Representativ

e to the 

General 

Treasury  

(v) Dr. M.S.Nijamudeen Director (Soil Sciences), Centre 

for Research, Makandura 

 Member  

(vi) Dr. Keerthi Mohotti Assistant Director (Research), 

Tea Research Institute  

 Member  

(vii) Mrs. D.A Sunanda Piyaseeli Chief Accountant, State 

Ministry of Agriculture  

 Member  

 

5.2.13 The Special Committee Report No.SMOA/PRP/OF/01 of 01 October 2021 (Annexure 13) 

including instructions to present by calling the complete proposals again and to present the 

Technical Evaluation Committee by observing the two unsolicited proposals of the 

fertilizer suppliers by the Organic Fertilizer Special Committee, under the purview of the 

State Ministry of Agriculture, on the essential documents not being supplied and including 

the Checklist including the documents that should be included, had been  issued to the 

Chairman of CCFL.  

5.2.14 A Letter No.0025/FER/23921 had been submitted by UTF addressing the Colombo 

Commercial Fertilizer Ltd and Ceylon Fertilizer Company (Annexure 14). According to 

that Letter, it had been indicated that UFT had been established by the Sri Lanka India 

Trade and Investment Promotion Board and several other organizations to assist Sri Lankan 

agriculture. Moreover, it had been indicated that UFT is the Sri Lankan Agent of IFFCO 

and that IFFCO is made of a total of 36,000 Indian Cooperative Societies.  
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5.2.15 Moreover, two alternatives had been provided by the said Letter. 

 i.  Offer 01 

 It had been indicated that the quantity demanded due to urgent requirement is ready 

to be supplied on letters of credit, to ship the first stock of 07 million bottles (500ml) 

of Nitro Raja (Nano Nitrogen) with several other types of fertilizer within 07 days 

of awarding the procurement, that the entire stock will be provided within six weeks 

of shipping the first stock. 

ii  Offer 02 

  Matters such as establishment of a credit facility of USD 200 million for the 

2021/2022 fertilizer requirement and to provide the credit facility with the first 

shipping and to settle credit within 24 months without interest. 

5.2.16 UFT had submitted a Performa Invoice No. 01/IFFCO/10/21 of 03 October 2021 to CCFL 

on the same date. (Annexure 15) 

5.2.17 It had been furnished to the Secretary to the State Ministry of Agriculture by an 

Unnumbered Lester by Colombo Commercial Fertilizer Ltd.  the documents obtained by 

informing the local representatives as well  as the two proposals mentioned above 

submitted to the Special Committee relating to the deficiencies remaining in the 

documents, indicated by the Special Committee on 04 October 2021 or, after receiving the 

Reports stated in 5.2.13 above, and to submit to the Procurement Committee for the final 

approval.   (Annexure 16) 

5.2.18 The Members of the Committee mentioned above had been made aware of the committee 

appointments mentioned in 5.2.11 and 5.2.12 above by the Letter No. SMFI/03/D/02/19 of 

04 October 2021 of the Additional Secretary (Development) of the State Ministry of 

Agriculture (Annexure 17) and the Letter No. SMFI/03/D/02/19 of 04 October 2021 of 

the Director (Development) (Annexure 18). 

5.2.19 It is stated as per Section 3.12.2 (Annexure 19) of the Procurement Guidelines 2006 that, 

the Examination of prior experience should be based only on the capabilities and resources 
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of the bidders for the successful execution of the relevant agreement by assuring on the 

resources such as the experience of the bidders on relevant contracts , past performance, 

employees, equipment and on the availability of the construction and manufacturing 

facilities, in the evaluation of the bidders and by considering the financial resources that 

could be utilized in this connection. Moreover, it is stated that the suppliers should be 

directed to present a performance security in order to protect the Procurement Entity in the 

instance where the performance of the contract becomes unsuccessful, as per Section 5.4.10 

of the said Guidelines. (Annexure 20) 

5.3 Testing the Quality of imported Nano Nitrogen Liquid Fertilizer 

5.3.1 As it is necessary to introduce a new standard in the importation of Nano fertilizers, the 

Addl. Secretary (Development) to the State Ministry of Agriculture had recommended the 

appointment of a working group formed with experts to prepare an appropriate guideline 

and a protocol for its testing and forwarded the letter No. SMFI/03/D/03/09 dated 11 

October 2021 to the Director General of the Sri Lanka Standards Institution, seeking the 

approval of the Sri Lanka Standards Institution therefor. (Annexure 21) 

 Table No. 06 - Recommended Working Group for testing of Nano Fertilizer 

 

(i) Dr. Ajantha De Silva  Director General, Department of Agriculture 

(ii) Prof. P.I.Yapa  Sabaragamuwa University 

(iii) Prof. C.M.Nanayakkara  Head of the Department, Department of Plant 

Sciences, University of Colombo 

(iv) Prof. Nilwala Kottegoda  Professor, Department of Chemistry, 

University of Sri Jayawardenepura 

(v) Dr. A.M.S. Kodikara  Department of Agriculture 

(vi) Dr. M. N. Kaumal  Senior Lecturer, Department of Chemistry, 

University of Colombo  

(vii) Dr. Hemantha Wijewardena  Director, Organic Fertilizer, Ministry of 

Agriculture 

(viii) Dr. Manju Gunawardana  Sri Lanka Institute of Nano Technology 
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5.3.2 In addition to that, the following matters had been included in the letter No. 

SMFI/03/D/03/09 forwarded to the Chairman of the Special Technical Evaluation 

Committee on 13 October 2021 by the Secretary to the State Ministry of Agriculture. 

(Annexure 22) 

(i) Hence, a standard for testing Nano fertilizer has not been introduced in Sri Lanka, 

a request for preparing a standard therefor had been made to the Sri Lanka 

Standards Institution and a working group formed with experts had been appointed 

therefor by the Ministry.  

(ii) The said Committee had drafted a Technical Report by making proposals to prepare 

standards on Nano fertilizer, organic fertilizer and specialty fertilizer in compliance 

with standards of EU. 

(iii) It was proposed at the meeting held on 12 October 2021 at the Presidential 

Secretariat to submit a Cabinet Memorandum with a view to seeking the Cabinet 

approval for the importation of Nano fertilizer from IFFCO in India to meet the 

Nitrogen requirement for paddy cultivation of the Maha Season.   

(iv) According to the Cabinet Memorandum and the decision taken for implementation 

of the Standing Cabinet Appointed Procurement Committee and the Standing 

Technical Evaluation Committee, organic fertilizer should be imported in terms of 

Standard No. SLS 1704:2021. However, it was informed to consider the proposal 

of IFFCO to meet the Nitrogen requirement of the Maha Season subject to the 

approval of the Cabinet of Ministers to solve the said emergency requirement.  

(v)     Proposals of the IFFCO in India should be subjected to an evaluation as per 

the  Standard drafted by the Working Group formed with experts until the Cabinet 

approval is received for the proposed measure and the relevant procedure. 
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5.4 Importation of Liquid Fertilizer 

5.4.1 According to the request made by the Secretary to the State Ministry of Agriculture as 

mentioned in paragraph 5.3.2 above, the Technical Evaluation Committee had met on 13 

October 2021 itself on which the said request was made, and examined the proposal and 

the relevant documents submitted by the UFT Ltd. on behalf of the IFFCO and given the 

following recommendations. (Annexure 23) 

(i) The Committee has accepted the research and other technical matters set out in the 

proposal made by the IFFCO through the UFT Ltd.  and since Sri Lanka has no 

prior data on the use of Nano fertilizer, criteria recommended by the IFFCO are 

applied to determine the application times and rates of fertilizer subject to matters 

mentioned in paragraphs (iii) and (iv) below.  

(ii) Purchase of 2,125,000 Litres of Nano fertilizer at a cost of USD 53,337,500 (at a 

rate of USD 12.55 per bottle of 500 Ml) based on data given by the Department of 

Agriculture. 

(iii)  As the quantity of fertilizer required was determined based on data relating to fields 

of India and the residual soil nitrogen content in Sri Lankan soil is at a very low 

level compared to those of the fields in India where the product has been tested, re-

valuation of local soil nitrogen is needed before planting. Furthermore, soil nitrogen 

status needs to be tested and corrections as well need to be done accordingly to 

increase basal nitrogen level of the soil before planting.  

(iv) It is recommended to conduct trials at Bombuwala, Batalagoda and Paranthan 

which are the DOA research centres in parallel and should be closely monitored the 

nutrient status of the crop while using these fertilizer. Based on the observations, 

re-valuation of the application times and amounts need to be done and appropriate 

action should be taken accordingly.  

(v) Applying HERP as a basal input considering the phosphorus requirement by the 

Department of Agriculture as the phosphorus content in soil is at a low level.  
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(vi) The TEC is recommended to apply research methods and standards for 4 purposes 

mentioned above. (EU regulations, other national or international research 

methods)   

Further, the Technical Evaluation Committee had decided the required quantity 

based on data given by the Department of Agriculture, as follows.  

        Table No. 07 Quantities of Fertilizer required for Paddy and Maize 

Name of 

the Crop 

Recommendatio

n on Urea given 

by the Director 

General of 

Agriculture (Kg 

per Hectare) 

Recommended 

quantity of 

Nano Liquid 

Fertilizer of  

IFFCO (Litre 

per Hectare) 

Extent to 

be 

cultivated 

(Hectares) 

Total 

requireme

nt of Nano 

Fertilizer 

(Litre) 

Price per 

Unit 

(U.S.D) 

Unit = 

500 m.l. 

Total 

Amount 

(U.S.D.) 

 

Paddy 225 Kg 2.25 800,000 1,800,000 12.55 45,180,000 

Maize 325 Kg 3.25 100,000 325,000 12.55 8,157,500 

 

5.4.2 After holding discussions with the Standing Procurement Committee, the Chairman of the 

UFT Company had issued a consent letter on 14 October 2021 to reduce the price by USD 

0.10 per Unit. Accordingly, consent had been expressed to provide a bottle of 500 ml of 

Nano Nitrogen at a rate of USD 12.45 and to provide Motor Operated Spray Machines for 

562 Agrarian Services Centres. Moreover, it had been agreed to implement several 

programmes in future such as training programmes to farmers and programmes for 

uplifting the living standard of farmers with the cooperation of the Government of India by 

the IFFCO and UFT companies. (Annexure 24) 

5.4.3 After taking into consideration the recommendations of the Technical Evaluation 

Committee mentioned in paragraph 5.4.1 above, and as per the agreement entered into with 

the bidder to reduce the price by USD 0.10 per Unit, the report of the Standing Procurement 

Committee had been issued on 14 October 2021 deciding to import 2,125,000 Litres of 

Nano fertilizer at a cost of USD 52,912,500 (at a rate of USD 12.45 per Unit of 500 Ml) 

from the IFFCO. (Annexure 25) 
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5.4.4 As per the Internal Memorandum dated 18 October 2021 of the Chairman of the CCF Ltd. 

and the Order of the President, a meeting had been held with the participation of Minister 

of Agriculture, Secretary to the President and six state officials in the senior level at the 

Presidential Secretariat on 18 October 2021 and the following matters were discussed at 

the said meeting. (Annexure 26) 

(i) The Director General of Agriculture has informed that laboratory reports and other 

research reports were at the satisfactory level for the importation of Nano nitrogen 

liquid fertilizer.  

(ii) As the first shipment was scheduled to be imported to this country on 18 October 

2021, special instructions were given by the Secretary to the Ministry of Finance to 

the People’s Bank to remit a sum of USD 1,247,788 under payment terms of 

Telegraphic Transfer (TT) through the Current Account of UFT Ltd. on the date 

itself.  

(iii) Since the said quantity had to be imported on emergency basis, the relevant 

Company agreed to import the said quantity to Colombo through Sri Lankan 

Airlines on 19 October 2021. 

(iv) As the second shipment, another 1,000,000 bottles of 500ml of Nano nitrogen liquid 

fertilizer had been shipped at a cost of USD 12,450,000 at the end of the month of 

October.  

(v) Taking action to obtain the Cabinet Memorandum and technical recommendations 

by the State Ministry and providing instructions to the Colombo Commercial 

Fertilizers Ltd. to expedite the said process until the Cabinet decision will be given 

by the Secretary to the President.  

(vi) Providing instructions to the Colombo Commercial Fertilizers Ltd. to consider bids 

and proposals received from other suppliers during the process of importation of 

Nano nitrogen liquid fertilizer and to restrict further activities thereon.  

5.4.5 The following proposals had been made by the Cabinet Memorandum No. 

CP/21/1876/323/030-VII dated 15 October 2021(Annexure 27), submitted by the Minister 
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of Agriculture under the caption of ‘Production and Supply of Fertilizer and Natural 

Minerals and Chelated Micro-elements’    and approval had been given for the said 

Memorandum on 18 October 2021. (Annexure 28) 

(i) Purchase of 1,800,000 Litres and 325,000 Litres of Nano nitrogen liquid fertilizer 

at a cost of USD 44,820,000 and USD 8,092,500 for the paddy cultivation and 

maize cultivation respectively from the “Indian Farmers Fertilizers Corporative 

Limited” by which quotations had been submitted through the United Farmers 

Trust (Ltd) (UFT) which is an affiliated ** institution of Sri Lanka India Trade and 

Investment Promotion Board. 

 (** Even this institution had been introduced in such a manner, according to the 

information given in Table 5.5.2, the accuracy of the said introduction of the 

institution was not confirmed.) 

(ii) The said purchase was made by the CCFL Company and the General Treasury was 

directed to issue a letter of credit for the sum of USD 52,912,500 (CIF) (Excluding 

VAT) to the relevant bank for awarding the contract, entering into agreements 

therefor and financing the sum required for the said transaction. 

 In addition to that, as per the agreement entered into for procurement and import in 

the Memorandum, it has been identified by the Plant Quarantine Unit of the 

Department of Agriculture that the products of Qingdao Seawin Biotech Company 

which commenced imports to this country, contained plant pathogens and as such, 

it had been indicated that an issue in the supply of fertilizer for paddy cultivation in 

the Maha season duly had been confronted with.  

5.4.6 As per paragraph 5.2.3 above, the two fertilizer companies (CCF and CFC) had been 

informed that the stock of fertilizer imported from the Qingdao Seawin Biotech Company 

of China to fulfill the requirement of Products and Supplies of Organic Fertilizers and 

Natural Minerals and chelated micronutrients for plants, had reached Sri Lanka on 22 

October 2021.   
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5.5 Registration of United Farmers Trust (Ltd) 

5.5.1 The UFT Ltd. was registered on 22 May 2021, that is, after 24 days of the date of 

enforcement of the ban on chemical fertilizer, under the registration No. PB 00240011 in 

the Department of Registrar of Companies as a limited company. (Annexure 29) 

5.5.2 According to the application (Annexure 30) submitted for the registration of UFT Ltd. as 

a company, the Company consisted of five initial shareholders and detailed information 

thereon appear in the following Table. 

            Table No. 08 – Initial Shareholders of the United Farmers Trust Ltd.  

Name of the Shareholder No of shares acquired Percentage (%) of shares 

acquired  

Gamage Mohan Thilina 

Perera 

100,000,000 96 

Sri Lankan European Union 

Business Council 

1,000,000 1 

Sri Lanka India Trade & 

Investment Promotion 

1,000,000 1 

Sri Lanka Gulf Trade & 

investment Promotion 

1,000,000 1 

Ceylon Oil & Energy (pvt) 

Ltd. 

1,000,000 1 

   

 ** As per paragraph 5.4.5 (i) above, the UFT Ltd. had been quoted in the Cabinet 

Memorandum dated 15 October 2021 as an affiliated institution of the Sri Lanka 

India Trade and Investment Promotion Board. However, in the establishment of the 

UFT Ltd., only 1 per cent of its initial shares had been awarded to the Sri Lanka 

India Trade and Investment Promotion Board. 
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5.5.3 Further, it had been mentioned in the Application that the persons named Gamage Mohan 

Thilina Perera and Gihani Madhushanka Weerasinghe had taken action as founder 

Directors of this Company. 

5.5.4  As per the Agreement entered into between the IFFCO and UFT, a letter had been issued 

by the Marketing Director of the IFFCO on 08 September 2021 with a permission to 

supply/sell the IFFCO products in Sri Lanka. (Annexure 31)   

5.5.5 Applications had been called by the CCFL Company up to 31 December 2021 by 

publishing advertisements on newspapers such as Daily News, Dinamina and Thinakaran 

on 14 May 2021, for registration as a supplier of organic fertilizer and allied products for 

the year 2021/22.  In response, the UFT Ltd. had forwarded an application on 23 September 

2021. However, it had been informed to fulfil qualifications for the registration by 

remedying shortcomings such as lack of environment license, company profile, certified 

income reports including audited financial statements, records on experience, information 

on business registration, and non-payment of the fee of Rs.2,000/- etc. (Annexure 32) 

5.5.6 A letter had been issued by the Marketing Director of the IFFCO again on 08 October 2021 

with a permission to the UFT Company as an agent/promoter of Sri Lanka for import and 

selling of IFFCO products, field experiments in Sri Lanka and for checking products as 

required.  (Annexure 33)  

5.6 Approval for the importation and Distribution of Organic Fertilizer and Liquid 

Fertilizer 

5.6.1 Obtaining Approval of the National Fertilizer Secretariat  

5.6.1.1 Measures had been taken to inform regarding Nitro Raja by the UFT Company sending a 

letter to the Director of the National Fertilizer Secretariat on 01 September 2021. 

According the said letter, it had been mentioned that Nitro Raja is a 4th generation nitrogen 

fertilizer and it had been introduced by the IFFCO, also the Prime Minister of India stated 

that this fertilizer is not a chemical fertilizer. It had been mentioned further that an amount 

of Nitrogen that received from a 500ml Nano Nitrogen Liquid Fertilizer bottle is equivalent 

to the amount of nitrogen received from a 50kg Urea bag to a plant, and a bottle contains 

nearly 20g of Nano Nitrogen. (Annexure 34) 
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5.6.1.2  Further, it had been informed the Director of the National Fertilizer Secretariat by the UFT 

company on 01 September 2021 through a letter that it had planned to import fertilizer 

from IFFCO company and carry out some activities. Further, 29 acres of land had been 

obtained from Anuradhapura by UFT Company to prepare fertilizer for production of Bio 

Fertilizer, facilities for production of 100,000 liters of liquid fertilizer monthly are 

outsourced by the company by now, and further requested to register at Fertilizer 

Secretariat as an importer and a manufacturer. (Annexure 35) 

5.6.1.3 A license with the  validity period from 17 September 2021 (i.e. from one month prior to 

receive the first stock of liquid fertilizer) to 16 September 2022 had been issued by the 

National Fertilizer Secretariat to the UFT company for importation of fertilizer under the 

Fertilizer Regulations Act No. 68 of 1988 on 23 September 2022 under the registration no. 

I/2021/01/212/N (Annexure 36) considering the application submitted to the National 

Fertilizer Secretariat on 01 September 2021 by UFT Company to get registered as a 

fertilizer importer. Further, the Colombo Commercial Fertilizer company had been 

informed by the National Fertilizer Secretariat on 01 November 2021 that they have no 

objection on distribution of imported Nano Nitrogen Fertilizer (Annexure 37). 

5.6.2 Obtaining Approval of the National Plant Quarantine Service 

5.6.2.1 The Audit had enquired into from the Import License Division of the National Plant 

Quarantine Service on 09 June 2022 whether licenses had been issued for importation of 

organic fertilizer in the year 2021 and whether the UFT Ltd. had applied for licenses for 

importation of Nano nitrogen liquid fertilizer. As replies to the said audit query, the said 

institution had informed the Audit on that date it-self by a letter No. NPQS/IPD/OF/2022 

Miscellaneous that 45 importers had obtained licenses in the year 2021 and an import 

license had been issued to the UFT Limited only for import of a sample for testing the 

Nano nitrogen liquid fertilizer. (Annexure 38) 

5.6.2.2 Further, the Addl. Director of the National Plant Quarantine Service had reported to the 

Audit by the said letter that licenses had not been applied by any importer for importation 

of Nano nitrogen liquid fertilizer for cultivations for the year 2021 and issuance of licenses 

or rejection as well had not been carried out.  
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5.6.3  Obtaining the approval of the Sri Lanka Export Development Board 

 Forty five institutions which imports organic fertilizers have obtained registration under 

the Sri Lanka Export Development Board for importation of 271 types of organic fertilizers 

from different countries, and it was informed the audit by the letter No. 

EDB/IAU/FI/GEN/021 and dated 10 June 2022 stating that even though the application 

had been submitted by UFT company on 24 August 2021 to register Nano Nitrogen Liquid 

Fertilizer as an Organic Fertilizer, the registration had been rejected since the Nano 

Technology Products are not accepted as organic products in terms of the section 1.3 of the 

standard of requirements for Sri Lanka Organic i.e. SLS 1324:2018. (Annexure 39).  

 

5.6.4.   Obtaining the approval of the Import and Export Controller for the import of Nano-

fertilizers 

 

5.6.4.1 Since the Controller of Import and Export had informed that the recommendation of the 

National Fertilizer Secretariat had not been received for issuing the import and export 

control license required for the import of Nano fertilizers, the CCFL Company was 

informed on 26 October 2021 by the Additional Secretary (Development) of the State 

Ministry of Agriculture by his letter No. SMFI/3/D/03/09 dated 25 October 2021 to obtain 

the recommendation of the Director of the National Fertilizer Secretariat and submit to the 

Controller of Imports and Exports (Annexure 40). 

5.6.4.2 Further, a letter of request had been forwarded by the Chairman of the UFT Company to 

the Director of the National Fertilizer Secretariat on 02 November 2021 to make 

recommendation to the Controller of Import and Export to issue a license to import, sale 

and distribute Nano Nitrogen Liquid Fertilizer. (Annexure 41).  

 

5.6.4.3 The letter No. CCF/01/OK(B)/2021/023 dated 07 December 2021 (Annexure 42) had been 

forwarded by the Director of the National Fertilizer Secretariat to the Controller of Imports 

and Exports along with the letter of request mentioned in the aforesaid paragraph 5.6.4.2 

stating that the UFT Company informed that it is willing to import Nano Nitrogen Liquid 

Fertilizer.  
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5.7    Payment for the First Stock of Nano Nitrogen Liquid Fertilizer and Receipt of the 

First Stock of Fertilizer  

 

5.7.1 A Commercial Offer with terms and conditions related to the transaction had been 

submitted to the Colombo Commercial Fertilizer Company by UFT company on 18 

October 2021 through email (Annexure 43). 

 

5.7.2 According to the decision taken at the meeting chaired by the Secretary to the President held 

on 18 October 2021 at the Presidential Secretariat, the secretary of the Ministry of Finance 

had been informed by the Secretary of the State Ministry of Agriculture by his letter no. 

SMFI/07/Acc/Nano-Fer/21-Maha dated 18 October 2021 to credit the imprest relevant to 

the value of US$ 1,247,788 to the account of the Colombo Commercial Fertilizer Company 

for importation of 100,224 nos. of 500ml Nano Fertilizer bottles via air transportation. 

(Annexure 44) 

5.7.3 Even though the Manager of the International Sector Branch of the People's Bank had been 

informed by the letter of Finance Manager and General Manager of the CCFL company 

dated 18 October 2021 to credit an amount of  USD. 1,247,788.80 (100,224 nos. of bottles 

*     $ 12.45) from the People's Bank Current Account of the CCFL company to the UFT 

company through Telegraphic Transfer (TT) mode on 18 October 2021 on 

recommendation of the Chairman of the said company as stated in the internal 

memorandum referred to in paragraph 5.4.4 above, an account number of the UFT 

company to which the amount should be credited had not been mentioned in the said letter 

(Annexure 45). Further, the audit had been informed by the Executive Officer of the 

Peoples Bank on 08 June 2022 that a Foreign Currency Special Saving Account had been 

opened in the Peoples Bank on 18 October 2021 by the UFT Company and measures had 

been taken to close that account on 29 October. However, an amount of Rs.253,301,126 

had been credited to the account of UFT  company from the account of the CCFL company 

at Wattala branch of the People's Bank on the same day (Annexure 46). Further, an amount 

of Rs. 255,000,000 had been directly remitted to the current account of the CCFL company 

by the Treasury Operations Department on 18 October 2021, i.e. on the same day that the 
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letter had been issued to the Peoples Bank, and the said amount had been recorded as a 

receipt of imprest from the Treasury to the State Ministry of Agriculture in October 2021. 

 

5.7.4 According to the customs register, 27,128 kilograms (44,062 bottles of 500ml) of Nano 

Nitrogen Liquid Fertilizer had been brought on 19 October 2021 as the first shipment by a 

Sri Lanka Airlines aircraft bearing UL 1156 ,and the goods had been handed over to CCFL 

company on 20 October 2021.  

 

5.7.5 The amount of Rs. 255,000,000 mentioned in paragraph 5.7.3 above had been entered in 

the accounts of the State Ministry of Agriculture as an advance paid to CCFL Company. 

An amount of Rs.253,301,126 had been paid to the supplier of the CCFL company and the 

balance amount of Rs. 1,698,874 had been returned to the State Ministry of Agriculture on 

31 December 2021, which had been entered in the accounts as a settlement of advance. 

 

5.8     Status After Ordering the First Stock 

 

5.8.1 About a week after receipt of the first stock of the subjective Nano Nitrogen Liquid 

Fertilizer mentioned in paragraph 5.7.4 above i.e. on 27 October 2021, the tender to the 

importation of that fertilizer stock had been offered to the UFT company by the Chairman 

of the CCFL company by his letter No. 2021/MOA/CCF/ORG/N/02 which includes the 

details on how the first stock of fertilizer and next stocks of fertilizer should be supplied, 

dates and payment method etc. (Annexure 47).  

 

5.8.2 According to the customs register, 72,612 kg (145,224 nos. of 500 ml bottles) of Nano 

Nitrogen Liquid Fertilizer had been brought on 04 November 2021 as the second stock by 

two planes bearing IFC8D21 and IFC8E21 belong to the Indian Air Force airline as per the 

documents and handed over those goods to the CCFL Company on 05 November 2021.  

 

5.8.3 The letter No. 108/NR/12/11/price dated 12 November 2021  of the Chairman UFT 

company had been forwarded to the Secretary to the President referring to a meeting held 

at the Presidential secretariat with the participation of Ministers,  Secretary of the Treasury, 
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Secretary of the Ministry of Agriculture, Chairman of the Colombo Commercial Fertilizer 

Company, Bank Officers and other participants. It was informed but the said letter that it 

had been decided to reduce the price on the request of the Secretary to the President, the 

price of a Nano Nitrogen Liquid Fertilizer bottle is reduced from US$ 12.45 to US 10, and 

it can be imported and issued to the local market at a price of Rs. 2,497. Further, it had 

been mentioned that this price includes the expenses related to Indian export process, other 

expenses related to the India, cost of sea transportation. Cost of insurance, customs duties, 

operating fees, clearance fees, storage cost, bank fees, interests, local charges, fees to 

educate farmers etc. Further, it had been informed that the facility to open letters of credit 

is necessary since the importation is carried out considering it as an urgent matter. 

(Annexure 48) 

 

5.8.4 Secretary of the Ministry of Agriculture was informed by the letter no. 004-

f/MAHA/2021/p1 dated 14 November 2021 that 189,000 nos. of 500ml Nano bottles had 

been supplied by then at a price of US$12.45 and agreed to supply 500ml bottle at a price 

of Rs. 2030 (about US$ 10) after discussing with the relevant supplier as per the request 

made at the meeting held with the Secretary to the President at the Presidential Secretariat. 

10 terms and conditions including providing a credit period of 30 days from date of the Bill 

of Lading, completing distribution within 45 days from the date of letter of credit subject 

to the importation approval of the Indian Government, removal of habour and airline fees, 

habour fee, and import license had been submitted in the said letter (Annexure 49). 

 

5.8.5  It is stated in the Cabinet Memorandum No. CP/21/2013/323/030 – VIII dated 15 November 

2021 titled "Products and Supplies of Organic Fertilizers and Natural Minerals and chelated 

micronutrients for plants” (Annexure 50)  that it had been revealed at the meeting held on 

10 November 2021that the price of a 500 ml bottle of liquid fertilizer is USD. 5.25 (FCA), 

and it is also indicated that the bidder had been instructed to submit a revised price. 

Furthermore, the approval of the Cabinet of Ministers had been given for the following 

proposals made in the said Cabinet Memorandum on the same day, i.e. 15 November 2021. 

(Annexure 51). 
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(i) To import this fertilizer by the United Farmers Trust (UFT) from IFFCO and supply 

to CCFL Company according to this proposal even though it had been proposed to 

import this fertilizer from the IFFCO to the CCFL Company as per the Cabinet 

decision dated 18 October 2021,  

(ii) To release the required foreign exchange to the importer for foreign payment of          

Rs. 8,627,500,000 (Without PAL Import license, Port Charges) for purchasing 

2,125,000 liters of Nano Nitrogen Liquid Fertilizer as 500ml bottles at a price of 

Rs.2,030 each.  

(iii) To grant the covering approval for the transaction related to providing necessary 

exchange for the stock brought by air transport on 18 October 2021. 

(iv)    To provide the facilities required for issuance of letters of credit by the General 

Treasury.  

 

5.8.6 Per forma Invoice No. 005-a/MAHA/2021/PI dated 16 November 2021 containing the 

terms and conditions under revised prices related to the transaction had been produced by 

the UFT Company to the CCFL Company on 16 November 2021(Annexure 52). 

 

5.8.7  The Chairman of the CCFL company was informed  by Secretary of the State Ministry of 

Agriculture by his letter No. SMFI/3/D/03/09 dated 17 November 2021 to enter into an 

agreement for offering the bid to the UFT company for importation of 2,125,000 liters of 

Nano Nitrogen Liquid Fertilizer (Nitro Raja) under a 30-day credit period at a price of Rs. 

2,030 per 500 ml bottle totaling Rs. 8,627,500,000 in 05 shipments within the period from 

19 October 2021 to 05 December 2021, and then to send relevant copies to the State 

Ministry of Agriculture (Annexure 53). 

 

5.8.8 The UFT company was informed by the chairman of Colombo Commercial Fertilizer 

Company Limited by his letter No. 2021/MOA/CCF/ORG/N/02 and dated 21 November 

2021 that the revised bid of the company had been accepted.  (Annexure 54) 
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5.8.9 Accordingly, CCFL company had entered into an agreement with UFT company on 22 

November 2021 (Annexure 55) for the purchase of Nano Nitrogen Liquid Fertilizer and 

some of the conditions mentioned in that agreement are shown below. 

 

5.8.9.1 The following points were included in the section 1.5 of that agreement. 

 

(i) A proposal had been submitted by the UTF company ,the authorized importer of   Sri 

Lankan supplier or the IFFCO company in India, to sell 4,250,000 no.s. of 500 ml 

Nano Nitrogen bottles (2,125,000 liters) at a price of USD 12.45 per bottle ,and this 

was approved by a Cabinet decision on 18 October 2021. Then, the revised proposal 

dated 14 November 2021was submitted by the UTF Company to the Secretary of the 

Ministry of Agriculture, and then presented to the Cabinet of Ministers. The revised 

decision was to purchase the same amount at a price Rs. 2,030.00 per bottle (at a price 

from supplying to the warehouse of the CCFL company) (a bottle equivalent to an 

amount of USD 10). The original proposal had been approved by the Standing 

Procurement Committee Appointed by the Cabinet of Ministerson 14 October 2021, 

and thereafter, it was accepted by the Cabinet Decision dated 18 October 2021. This 

was revised again and amended accordingly by the Cabinet Decision dated 15 

November 2021. 

(ii) Accordingly, the price of a bottle is Rs. 2,030, which includes all costs up to the 

delivery of such bottle to the CCFL company warehouse. (All costs incurred by the 

seller from the point of factory in India to the delivery of the goods to the CCFL 

company's warehouse at Hunupitiya, Wattala ,Sri Lanka) 

(iii) Domestic letters of credit should be issued in Sri Lanka Rupees by the CCF Ltd in 

favor of UTF Ltd for this purpose, and the funds are arranged by  the Treasury and 

the letter of credit is issued in favor of UTF Ltd.  

(iv) The product should be completed from the IFFCO manufacturer who had submitted 

a proposal through UTF Ltd located in Colombo 02 ,and the manufacturer's certificate 

had been submitted along with the proposal as per the specifications of this product. 
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(v)   No product may be supplied to the Purchaser under this contract from any source or 

manufacturer other than the above mentioned manufacturer, and sufficient stock shall 

be available to supply the required product under this contract. 

5.8.9.2  The following points were included in Section 1.8 of the Agreement – (Expected 

Delivery Schedule)  

 

  A number of 100,224 bottles had been supplied through air transportation on 19 

October 2021 as the first stock in favor of the UFT Company subject to the terms of 

Telegraphic Transfer Payments to fulfill the exigency prevailed in the country as 

agreed at the discussion held at the Presidential Secretariat on 18 October 2021, and 

500ml contains in a bottle. A domestic letter of credit will be issued for the remaining 

4,179,716 bottles in favor of the UTF Company (seller) in Sri Lankan rupees as 

described in the delivery schedule below. 

    Table No 09 Expected Delivery Schedule 

 

Category of 

Item 

Month of 

Distribution    

Quantity 

(500ml 

bottles) 

Comments 

 

Category 01 19 October 2021 100,224 Items had been transported by air 

from the Ahmedabad Airport in the 

state of Gujarati in India. ( already 

transported ) 

Category 02 03 November 2021 89,064 

 

Items had been transported by air 

from the Ahmedabad Airport in the 

state of Gujarati in India. (Already 

distributed and the excess items 

received had been accounted for as 

Receipts. This will be considered 

for the relevant payment under 

domestic letter of credit)  
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Remaining 

Category 

Within 45 days 

from the date of 

distribution 

4,060,712 To the Indian agent of IFFCO 

and/or UTF subject to the export 

approval of the Government of 

India.  

 

 Total 4,250,000  

 

Even though 4,060,712 nos. of remaining bottle stock should be supplied “within 45 days from the 

date of distribution” as per the above agreement, it was not possible to specifically identify the 

date on which the supply of total number of fertilizer bottles should be completed in the audit, 

since the distribution date is not mentioned. 

 

5.8.9.3 The following facts were included in Section 2 of the agreement. 

The following documents should be included in the agreement between the purchaser and supplier 

and each such document should be read as an essential part of it. 

(a) Award letter dated 27 October 2021 and 17 November 2021 

(b) Letter of Acceptance 

(c) Conditions of the Contract 

(d) Manufacturer’s Authorization and certification 

(e) Analysis Certificate 

(f) Performance Guarantee 

 

However, it was proved to the Audit on 19 June 2023 by the General Manager of the 

Company that the said six annexures were not available with the agreement   at the time of 

signing the agreement and no such annexure is in the possession of the Company even by 

that time. 
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5.8.9.4 The following facts were included in Section 8 of the Agreement(Governing law)-  

This agreement wherein contains a section related to resolution of conflict, is governed by 

the law of Sri Lanka. Further, irrespective of what is mentioned in the agreement, any 

payment can be made to the supplier without obstruction under letter of credit opened for 

this agreement as per Section 8.1 of the agreement and that, as per Section 8.2, the terms 

and the conditions in the letter dated 14 November 2021 (Reference No 004-

F/MAHA/2021/PI) submitted together with Cabinet Paper are the final terms and 

conditions and it is mentioned that all opposite terms and conditions are overridden by 

them.  

5.8.10 The United Farmers Trust Limited had been informed on 22 November 2021 by the 

Chairman of the Colombo Commercial Fertilizer Company,  highlighting the fact that  the 

agreement signed on 21 November 2021  between the United Farmers Trust Limited  and   

Colombo Commercial Fertilizer Company was signed as per the Cabinet decisions made 

on 18 October 2021 and 15 November 2021( Annexure 56 ). 

 

5.8.11. For the purpose of purchasing Nano Nitrogen liquid fertilizer, a domestic letter of credit 

No 004200121000245 worth Rs.8,374,198,874 and which is valid till 22 January 2022, 

was opened on 26 November 2021 in the Peoples Bank on behalf of Colombo Commercial 

Fertilizer Company and a bank fee of Rs.10,467,749 had been paid for that. This is the 

value after the overpayment of Rs. 49,846,406 that had been paid for the first stock, was  

deducted from the total value of Rs. 8,424,045,280 agreed through this domestic letter of 

credit for 4,149,716 Nano Nitrogen (Nitro Raja) 500ml liquid fertilizer bottles, each 

valuing Rs.2,030.    

 

5.8.12  The Chief Accountant of the State Ministry of Agriculture had made a request on 16 

December 2021 through the letter No SMFI/07/Acc/Nano-Fer /21-Maha, asking   to  refer 

to the Account Division of the Ministry the invoice related to importation in respect of Rs. 

255,000,000, credited on 18 October 2021 to the bank account of the Colombo Commercial 

Fertilizer Company, Goods Received Note, handing over copy produced by the relevant 
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importer, other documents related to this payment  together with  a Form General 35 

voucher prepared  for the value of the relevant supply stock (Annexure 57).     

 

5.8.13 According to Cusdec reports, 22,420 Kilograms of Nitrogen liquid fertilizer or 117,168 

bottles (58,584 500ml bottles) had been brought in an Airplane belonging to the Sri Lankan 

Airlines   on 06 and 07 December 2021 respectively and according to Goods Received 

Notes, the goods had been handed over to the Colombo Commercial Fertilizer Company 

on 10 December 2021.    

5.8.14 The General Treasury accepting the responsibility on behalf of the CCFL Company to pay 

a sum of Rs.8,374,198,874 for purchasing fertilizer, had referred to the Peoples’ Bank on 

7 December 2021, the letter of Comfort No TO/BE3/02/06/01/2021 (Vol-I) which is valid 

till 5 January 2022 and by the letter dated 9 December 2021,  the validity period of that 

Letter of Comfort had been extended for another two weeks from that date (Annexure 58). 

 

5.8.15 A sum of Rs. 10,645,314 had been paid on 09 December 2021 to the Colombo Commercial 

Fertilizer Company by the State Ministry of Agriculture for the payment of relevant 

Custom fees in respect of  44,840 Kilograms of Nitrogen liquid fertilizer or 117,168 bottles 

received on 06 and  07 December 2021. This amount had been paid to the Customs on 13 

December 2021 by the Colombo Commercial Fertilizer Company. 

   

5.8.16 Since the cultivation activities for the Maha season 2021/2022 had mostly ended and all 

cultivations had almost reached the harvesting stage, Secretary to the Ministry of 

Agriculture and the Secretary to the State Ministry of Agriculture had been made aware by 

the Director General of Agriculture through the letter No PA/12/1/19/ Fert dated 18 January 

2022  that there was no need to provide Nano fertilizer for the paddy cultivation (Annexure 

59). 

 

5.8.17 It had been mentioned in the Memorandum of Cabinet  No CP/22/0088/323/005  dated 18 

January 2022 (Annexure 60)  that the Fertilizer Advisory Committee and the Director 

General of the Department of Agriculture has informed that there is no requirement of 

Nitrogen currently for paddy cultivation related to the Maha season 2021/22,and the 
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approval had been granted on 24 January 2022 for the following proposals mentioned in 

that Cabinet Memorandum.(Annexure 61). 

 

(i) Discontinuation of importation of liquid Nano fertilizer 3,924,546 bottles not 

imported so far, since it is being proved that Nano fertilizer is not practically required 

for the Maha season 2021/22.  

 

(ii) Recovery of the amount of Rs.49, 846,406 from importer the United Farmer Trust 

that had been overpaid for 100,224 bottles owing to the payment of US dollars12.45 

each, which is the price before the reduction mentioned in the letter of the Chairman 

of the CCFL Company dated 13 January 2022.    

 

(iii) Completion of further action on the domestic letter of credit relating thereto. 

 

5.8.18 The United Farmers Trust Limited had been informed by the Colombo Commercial 

Fertilizer Company (CCF) through the letter without number, dated 24 January 2022, in 

response to the request made by the supplier to release them from the payment of Port and 

Airport Development Levy (PAL), Value Added Tax and Import License Fee,  stating that 

they did not hold any responsibility in that regard, and that the Company was embarrassed  

due to non-supply of fertilizer stock by the agreed day which is 13 December 2021. 

           In addition to this, the United Farmer Trust had been informed of the following decisions 

taken at Cabinet meeting held recently (Annexure 62). 

(i) The decision to stop the supply of Nano fertilizer not so far supplied owing  to the 

ending of the Maha season 2021/22,  and cancellation of the agreement. 

(ii)  Immediate recovery of the amount of Rs. 49,846,406 overpaid to the United Farmer 

Trust. 

(iii) Or Supply of 24,555 bottles as an alternative in the event the relevent amount cannot 

be settled. 

(iv) Termination of the use of letters of credit.  

5.8.19.     According to the Minute (Annexure 63) of the meeting held on 21 February 2021 

organized by Trade and Policy Department on  the settlement of taxes receivable to the 
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Customs in respect of importation of Nano Nitrogen liquid fertilizer, it had been 

mentioned therein  that the Director General of Customs at the first meeting held in this 

regard on 30 November 2021 reported that Port and Airport Development Levy 

amounting to Rs. 17,038,330 had not been paid by the importer (UFT) or by the 

purchaser (CCFL). It had been mentioned therein that this second meeting was held 

chaired by the Secretary to the Treasury due to that reason. The Director General of the 

Treasury at this meeting had mentioned that these fees should be paid by the importer 

and as per Chapter 1.5(b), all expenses including transportation from manufactory in 

India to the stores of Colombo Commercial Fertilizer Company are included within the 

cost of Rs.2,030 and as mentioned in Section 8.2 of the agreement, the Secretary to the 

State Ministry of Agriculture  had commented that despite what is mentioned in the 

agreement,   due to the application of conditions in the letter dated 14 November 2021 

and as per 2 of the Cabinet Memorandum dated 15 November 2021,the responsibility to 

pay this fee is bestowed on the Colombo Commercial Fertilizer Company  owing to the 

removal of Port and Airport Development Levy(PAL)  from the cost of Rs.2,030. 

Accordingly, it had been decided to pay this fee to the Customs as immediately as 

possible under the State Ministry of Agriculture.  

 

5.8.20. The Director General of Customs had referred to the Secretary to the State Ministry of 

Agriculture on 30 March 2022   the letter No R&S(K)/ACT/Fertilizer/01/2022 that asked 

to take action to settle the  Port and Airport Development Levy (PAL), totaling 

Rs.17,038,330 under Cusdec records KTIM 2 11 48076 , KTIM4 I 43 and KTIM4 I 44 

related to the importation of Nano Nitrogen liquid fertilizer ( Annexure 64). 

 

5.8.21. Thereafterwards, in April 2022( no date has been specified), as per the decisions taken at 

the meeting conducted by the Secretary to State The Ministry of  Agriculture on 21 

February of 2022 at the Department of Trade and Investment Policy, headed by the 

Secretary to the Ministry of Finance, a request had been made from the Department of  

Treasury Operations to provide imprests to pay the Port and Airport Development levy 

(PAL) amounting to Rs. 17,038,330 related to the importations made on 20 October 2021 

and 04 November 2021  by the United Farmer Trust. Further, the relevant provisions had 

been released to Director General of Customs by the Secretary to the State Miniustry of 
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Agriculture under the Expenditure Head of the Ministry through a letter (without date) of 

April 2022 (Annexure 65). 

 

5.8.22. Accordingly, the Sri Lanka Customs had been informed by the Deputy Director of the 

Department of Treasury Operations through the letter No TO/BE3/02/06/01(2021Vol i 

dated  09 May 2022 that  the amount mentioned in above 5.8.21 has been deducted from 

the imprests of  the State Ministry of  Agriculture (Annexure 66). 

 

5.8.23. Although a fee amounting to Rs. 24,611,257.50 had been invoiced as detailed below  for 

Airfreight and Ground Handling fees in respect of Nano Nitrigon fertilizer brought to this 

country as  Rs. 11,561,768.50 from the CCFL Company and Rs. 13,049,489 from the 

United Farmer Trust and due to non-settlement of such amounts, the letter dated 06 April 

2023 had been referred by the Secretary of the Sri Lankan Air Lines to the Secretary to the 

Treasury  that asked to provide facilities for making such payments (Annexure 67).  

 

Table No 10 – Air freight related to the importation of Nano Nitrigon fertilizer 

by air  

Invoiced to AWB 

No 

Arrival 

Date 

Delivered 

Date 

Charter 

Price 

(LKR) 

Ground 

Handling/ 

Delivery 

Charges 

(LKR) 

 

Total Due 

(LKR) 

Colombo 

Commercial 

Fertilizer 

603 

4775 

0452 

19-Oct-

21 

20-Oct-21 11,165,000 396,768.50 11,561,768.50 

Amount Due From Colombo Commercial Fertilizer 11,561,768.50 

 

United 

Farmers 

Trust 

Limited 

603 

4778 

4833 

06-Dec-

21 

10-Dec-21 10,606,750 1,221,369.50 11,828,119.50 
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 603 

4778 

4866 

07-Dec-

21 

10-Dec-21 10,606,750 1,221,369.50 11,828,119.50 

Grand Total 21,213,500 2,442,739 23,656,239 

Payment Received    10,606,750 

Amount Due From United Farmers Trust Limited 13,049,489 

Total Amount Due 24,611,257.50 

 

 

5.9 Summaries related to the importation of Nano Liquid Fertilizer. 

 

5.9.1 The followings are the institutions connected in various ways  with  the importation of 

Nano Liquid Fertilizer. 

 

 

 Table No -07 Various institutions connected with the importation of Nano liquid Fertilizer 

  

      Institution 

------------ 

 Role                                                              

------ 

(i) Ministry of Agriculture - Submission of Memoranda of Cabinet 

and obtaining approval therefor.  

 

(ii) State Ministry of Promoting the Production & 

Regulating the  Supply of  Organic Fertilizer, 

and Paddy  and Grain, Organic Food, 

Vegetables, Fruits, Chilies, Onion and Potato 

Cultivation Promotion, Seed Production and 

Advanced Technology Agriculture  

 

(iii) Department of Agriculture                                                                

- Provision of financial and other facilities 

for procurement, giving instructions and 

supervision. 

 

 

 

 

-Determination of the requirement of 

fertilizer 

 

(iv) Colombo Commercial Fertilizer Company 

Ltd 

- Importation and distribution of Nano 

Nitrogen Liquid Fertilizer. 
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(v)National Fertilizer Secretariat    - Giving recommendations for obtaining 

import licenses related to the importation 

of Nano Liquid fertilizer, giving 

approval for issuance to farmers 

following testing the imported fertilizer 

samples.  

 

(vi) National Plant Quarantine Service - Issuing recommendations for the 

importation of fertilizer. 

 

(vii) Sri Lanka Standards Institute   - Preparation of standards for fertilizer 

 

(viii) Department of Import and Export Control   - Identification of HS codes for issuing   

import and export licenses.  

(ix)Sri Lanka Customs Department   - Checking, and releasing of   imported 

goods and recovery of customs fees.  

(x)Export Development Board  - Registration of Institutions for fertilizer.  

 

(xi)People’s Bank - Opening domestic letters of credit and 

carrying out direct remittances. 

 

(xii) Indian Farmers Fertilizer Cooperative 

Limited (IFFCO) 

- Manufacture of Imported Nano Nitrogen 

Liquid fertilizer. 

 

(xiii) United Farmers Trust Limited(UFT)  - Importation and distribution of Nano 

Nitrogen Liquid Fertilizer.  
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5.9.2 Accordingly, as Good Received Notes were checked, it was found that the amount of Nano 

liquid fertilizer received by Sri Lanka are as follows.     

 

  Table No 12 The amount of Nano liquid Fertilizer received as per the Good Received Note.   

  

GRN  

No 

 

--------- 

GRN Date 

 

 

 

--------------- 

Number 

of 

500ml 

bottles  -

------- 

317 2021.10.20   44,062 

322 2021.11.04 145,224 

324 2021.12.11   58,584 

323 2021.12.11   58,584 

  306,454 

 

5.9.3 Particulars on the payments made to the Importer in respect of fertilizer Customs fees, bank 

charges, and payments made on other activities are mentioned in the Table 13 below.  

 

Table No 13   Making payments to the supplier in respect of the importation of Nano fertilizer 

 

Number 

of 

500ml 

bottles 

--------- 

Unit 

Price 

 

USD. 

-------- 

Unit 

Price 

Rs. 

 

---------- 

 

Imprest receipts from the 

Treasury 

Paid amount 

Rs. 

 

 

 

-------------- 

 

 

Date ------ 

 

Rs. 

-------------- 

 

100,224 12.45 2,527.35 2021.10.18 255,000,000 253,301,126  

  89,064 10.00 2,030 2021.12.16 180,799,920 180,799,920  

  58,584 10.00 2,030 2022.01.18 
237,851,040 237,851,040 

 

  58,584 10.00 2,030 2022.01.18  

306,456    671,952,086  
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Other expenditure 

bank fee for opening of letter of credit  10,471,205   

PAL charges (To the the Customs) 10,645,314   

PAL fees (To the Customs)                                                                    17,038,330   

Feees for printing 156,834 labels       935,087   

interest charged by the bank (410,537+410,537)      821,074  39,911,010 

Total expenditure   711,863,096 

 

5.9.4 Information on the importation of fertilizer as per Cusdec records   

  

    Table No.14   Information on imports–As per Cusdec records. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Date 

 

 

------------ 

Cusdec No. 

 

 

--------- 

Quantit

y 

(Kg) 

---------- 

Number 

(Bottles) 

 

------------ 

FOB/CIF 

USD 

 

------------ 

FOB/CIF 

Rs. 

 

------------ 

Price per 

Bottle(USD) 

 

------------- 

20.10.2021 KTIM I 

48076  

27128   44062 *     387,072      79,753,930            * 

04.11.2021 KTIM I 43 36288 72576    362,880      73,664,350 5 

04.11.2021 KTIM I 44  36324 72648    363,240      73,737,429 5 

08.12.2021 KTIM I 

54642  

22420 58,584    292,920      70,961,415 5 

08.12.2021 KTIM I 

54638  

22420 58,584    292,920      70,961,415 5 

Total  158324 306,454 1,699,032 369,078,539  

* Even though the number of bottles and price per bottle was not mentioned in the Cusdec, 

aforesaid number of bottles was mentioned in the Goods Received Note. 
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5.9.5  Details on the Air Cargo Transportation of Nano Nitrogen Fertilizer are Given in the 

Following Table. 

  

            Table 15 – Details on the Air Cargo Transportation of Nano Nitrogen Fertilizer  

Carrier 

 

 

 

Origin 

 

 

 

Flight 

Numbe

r 

 

 

AWB 

No. 

 

 

Flight 

Date 

 

 

Cargo 

Delivery 

Date 

 

Tonnag

e 

(Kgs) 

 

 

No. 

of 

Piece

s 

 

 

Consignee 

 

 

 

Sri 

Lankan 

Airlines 

Ahmedaba

d (AMD) 

UL 

1156 

603 

4775 

0452 

19/10/202

1 

20/10/202

1 

27,128 97 United 

Farmers 

Trust 

Limited 

 

Indian* 

Air Force 

Ahmedaba

d (AMD) 

IFC8E2

1 

00001 04/11/202

1 

05/11/202

1 

44,773 66 United 

Farmers 

Trust 

Limited 

 

Indian * 

Air Force 

Ahmedaba

d (AMD) 

IFC8D2

1 

00002 04/11/202

1 

05/11/202

1 

44,730 63 United 

Farmers 

Trust 

Limited 

 

Sri 

Lankan 

Airlines 

Ahmedaba

d (AMD) 

UL 

1156 

603 

4778 

4833 

06/12/202

1 

10/12/202

1 

35,865 655 United 

Farmers 

Trust 

Limited 

 

Sri 

Lankan 

Airlines 

Ahmedaba

d (AMD) 

UL 

1156 

603 

4778 

4866 

07/12/202

1 

10/12/202

1 

35,865 655 United 

Farmers 

Trust 

Limited 

      188,361   

 

 * The details on the air freight charges paid to the Indian Air Force could not be secured. 
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5.9.6    Details on the Charges for Air Cargo Transportation of Nano Nitrogen Fertilizer are given 

in the Following Table 

 

 Table 16 - Charges for Air Cargo Transportation of Nano Nitrogen Fertilizer 

  

Carrier 

 

 

 

 

Flight 

Number 

 

 

 

Flight Date 

 

 

 

Air 

Freight 

Charges  

 

(LKR) 

 

 Ground 

Handling 

Charges 

(LKR) 

 

 Total Charge  

 

(LKR) 

 

 

Sri Lankan Airlines UL 1156 19/10/2021 11,165,000   396,785  11,561,768 

Sri Lankan Airlines UL 1156 06/12/2021 10,606,750  1,221,369  11,828,119 

Sri Lankan Airlines UL 1156 07/12/2021 10,606,750  1,221,369  11,828,119 

Total   32,378,500  2,839,523  35,218,006 

 

5.9.7    According to the website of the Indian Farmers’ Fertilizer Company, “NANO UREA” is 

the only nano product permitted by the Indian Government  for nano production. 

(Annexure 68) Nevertheless, this liquid fertilizer imported to Sri Lanka had been named 

as Nitro Rajah (Annexure 69). Furthermore, at the time of importing Nano fertilizer to Sri 

Lanka, the price of a Nano liquid fertilizer 500ml bottle was published at 240 Indian Rupees 

in the website of the IFFCO, the Indian manufacturer, and according to the foreign 

exchange rate as at that date, the price of a bottle could be identified as USD 3.185. 

(Annexure 70) 
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06. OBSERVATIONS 

 

6.1    Due to the failure to take measures to directly import fertilizer from the government 

fertilizer companies such as  Colombo Commercial Fertilizer Limited and Lanka Fertilizer 

Limited,  having the legal capacity and the experience in fertilizer importation with them,  

the government lost the opportunity to benefit from importing a 500ml bottle of liquid 

fertilizer at a cost of USD 5 ( CIF value as per the CUSDEC ) or an approximate price. It 

was observed that there was a possibility to reduce the amount paid for one bottle of 

fertilizer to USD 5/ or an approximate amount or receive the relevant profit margin by a 

public institution if the relevant importation had been directly carried out by those 

companies.  

 

6.2    Furthermore, due to the involvement of the UFT Limited as a mediator in this import 

process, the audit observed that the transactions had been carried out so as to gain a higher 

profit margin by the company due to paying USD 12.45 per 500ml bottle of liquid fertilizer 

in the import of first stock and USD 10 per bottle in the subsequent imports of liquid 

fertilizer to the country.  

 

6.3  Furthermore, despite receiving the Indian credit facility during this period and introducing 

the relevant supplier as an institution belonging to the Indian Government in various 

instances, and despite indication that there was a possibility to supply liquid fertilizer under 

that credit facility,  it was not observed that an evaluation had been carried out to proceed 

with this as a transaction between both governments. 
 

6.4  As stated in Paragraph 5.9.7 above, at the time of importing Nano fertilizer to Sri Lanka, 

although the price of a 500ml bottle of Nano liquid fertilizer had been mentioned at USD 

3.185 equivalent to 240 Indian Rupees in the website of the IFFCO company, the Indian 

manufacturer, those had been imported at USD 5 per bottle according to the CUSDECS. 

However, it was not confirmed during the audit that the importation could be carried out at 

the price indicated in the website, but as mentioned in the Cabinet Memorandum referred 

to in Paragraph 5.8.5 above, it was revealed at a meeting held on 10 November 2021 that 
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the price of a liquid fertilizer 500ml bottle was USD 5.25 (FCA).Without making purchase 

at such a low price, 100,224 bottles of Nano Nitrogen fertilizer had been purchased each 

at USD 12.45 and 206,232 bottles had been purchased each at USD 10 despite having been  

aware of it. Accordingly, it was observed that the CCFL company and/ or the State Ministry 

of Agriculture had not taken action to sign the agreement with the supplier at a price 

beneficial to the Government and the supplier/ his agent / the manufacturer had gained a 

profit exceeding a fair profit margin in that situation.  

  

6.5 As stated in Paragraph 5.2.13 above, after examining both proposals submitted by the 

suppliers, it was proposed in the report issued on 01 October 2021 by the Special 

Committee on Organic Fertilizer, established under the State Ministry of Agriculture, to 

call for complete proposals once again and submit them to the Technical Evaluation 

Committee since the necessary documents had not been submitted. Accordingly, the letter 

from the Chairman of the Colombo Commercial Fertilizer Limited dated 04 October 2021 

stated that the proposals thus obtained were submitted to the State Ministry of Agriculture. 

Nevertheless, it was not observed that the entire proposals mentioned above were subject 

to the evaluation. 

6.6 As mentioned in Paragraph 5.2.5 above, it was mentioned in the Board of Directors’ 

Report dated 28 September 2021 that, at the discussions headed by the Minister and the 

State Minister of Agriculture in the Ministry of Agriculture on 21 September 2021, 

instructions were given to the CCFL to evaluate the unsolicited proposals and to import 

fertilizer as an urgent matter. Nevertheless, on 14 August 2023, the Secretary of the 

Technical Evaluation Committee had informed the Audit that the bid documents or 

quotations presented by the Muller International Pvt. Limited were not evaluated by the 

Technical Evaluation Committee. Accordingly, it was observed that the Technical 

Evaluation Committee had not adhered to the instructions of the Ministry. 

 

6.7 The proposal which is deemed submitted by the UFT for the IFFCO company did not state 

the facts including the availability of necessary capacity, storage facilities, approval for the 

export, and the potentiality for manufacturing 4,250,000 bottles containing 500-milliliters 

of liquid fertilizer within the prescribed timeline. It was not observed that the Technical 

200



 
 

Evaluation Committee had paid its attention to these aspects. Furthermore, it was not 

observed that the Technical Evaluation Committee had focused on the deadline for the 

import of fertilizer. The Audit confirmed that the Technical Evaluation Committee did not 

formally substantiate Principal – Agent relationship between the UTF Company and the 

IFFCO Company.  

6.8   The recommendations of the Technical Evaluation Committee, identified as significant by 

the Audit outlined in Sections iii, iv, v and vi in Paragraph 5.4.1 above, were not included 

in the Standing Procurement Committee Report. Hence, it was observed that the attention 

had not been drawn to those recommendations.  

6.9 According to the matters indicated in paragraphs 6.6 and 6.7 above, it was observed that 

the Technical Evaluation Committee as well had not properly fulfilled its responsibility 

during this procurement and  the Cabinet Appointed Standing Procurement Committee also 

had granted approval without paying due attention thereon. It was accordingly noted that 

both the Technical Evaluation Committee and the Procurement Committee had not duly 

accomplished their responsibilities during this procurement.  

6.10  The former Secretary and Additional Secretary (Development) in the State Ministry of 

Agriculture, in explaining the omission of the Muller International Company's proposal 

one of the two crucial proposals for significant decisions impacting Sri Lanka's economy 

from non-submission to the Standing Procurement Committee for evaluation, briefed the 

Audit on 01 September 2023, stating that their attention was not given to the 

aforementioned proposal since the fertilizer included in their proposal was identified as a 

type of carbonic fertilizer and, there was public opposition to the import of organic 

fertilizer. However, the Audit did not ascertain whether the above decision taken on such 

matters was a prudent decision. Not reporting this to the Cabinet was observed as 

concealing information from the Cabinet. 

6.11  Although the Cabinet Paper mentioned in Paragraph 5.2.5 above, stated that the CCFL was 

instructed, during the discussions held in the Ministry of Agriculture on 21 September 

2021, to take action to import organic fertilizer for other crops including tea as an urgent 

matter, no minute sheet was provided to the Audit to substantiate to occurrence of such a 

meeting.  
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6.12  Further, as mentioned in Paragraph 5.3.3 (iv) above, the Chairman of the Technical 

Evaluation Committee had been notified, by the Letter of the Secretary to the State Ministry 

of Agriculture dated 13 October 2021, to consider the proposal made by the IFFCO in India 

subject to seeking Cabinet approval and no indication whatsoever had been made on the 

proposal of the Muller International Company. Hence, it was observed that there had been 

more consideration and favoritism towards IFFCO Company from the inception of the 

process. 

 

6.13    Even though it had been indicated in the Cabinet Memorandum dated 15 November 2021 

that IFFCO Company had been selected for the import of Nano Nitrogen Liquid Fertilizer 

as per the decision of the Cabinet of Ministers dated 18 October 2021 as indicated in 

paragraph 5.8.5 (i) above, it was not observed that the Company had made any transaction 

with the State Ministry of Agriculture or Colombo Commercial Fertilizers Ltd. 

 

 6.14 As indicated in paragraph 5.8.5 above, the basis for deciding to accept UFT as the supplier 

without considering the manufacturer of Nano nitrogen liquid fertilizer and the IFFCO, 

the submitter of the proposal by the decision of the Cabinet dated 15 November 2021 was 

not revealed to the audit. (It was not possible to reach a clear conclusion in this regard 

due to the fact that the institution that first submitted this proposal was presented in 

different ways in various documents) 

 

6.15    Even though it had been decided to do transactions with UFT regarding the fertilizer stocks 

by considering UFT as the importer according to the decision of the Cabinet of Ministers 

dated 15 November 2021 as indicated in paragraph 5.8.5 above, essential information that 

should be considered as the base for taking that decision including the experience of the 

Company to supply Nano-nitrogen liquid fertilizer to make the above  decision, 

information related to verifying the financial strength of the Company, information about 

the business, information whether legal requirements including environmental permits had 

been fulfilled, and confirmations that the company is able to provide continuous supply 

had not been included in the Memorandum submitted to the Cabinet of Ministers, and a 
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recommendation that the information was studied and satisfied had not been included in 

the Memorandum. 

 

6.16 Moreover, a performance guarantee should be obtained from the supplier to protect the 

procurement entity when the performance of the contract fails according to Section 5.4.10 

of the Procurement Guidelines mentioned in paragraph 5.2.19 above. However, it was 

observed that the opportunity to minimize the losses incurred / may be incurred to the 

CCFL Company / Government of Sri Lanka has missed as the CCFL Company had not 

taken steps to obtain due performance guarantees from the supplier as required for this 

transaction. The company had not also obtained the performance guarantee that should 

have been obtained under Annexure 6 to be included in the agreement as per Clause 2 of 

the agreement shown in the paragraph 5.8.9.3 above. 

 

    6.17    Even though the CCFL company had been instructed in the meeting held at the Presidential 

Secretariat on 18 October 2018, to consider the bids and proposals received from the other 

suppliers while the Nano liquid fertilizer had been imported and to proceed in this regard 

as indicated in paragraph 5.4.4 above, information that bids had been received to evaluate 

in that manner or that evaluation had been done was not submitted to audit. 

 

6.18 Even though the Export Development Board had refused the registration of the application 

submitted by UFT Company on 24 August 2021 to register Nano nitrogen liquid fertilizer 

as an organic fertilizer as indicated in paragraph 5.6.3 above, as Nano technology products 

are not accepted as organic products, action had been taken to import this liquid fertilizer 

from the UFT company itself based on a decision taken by the Cabinet to import organic 

fertilizers. 

 

6.19 It has been indicated that the experience of the supplier, the ability of the supplier to 

successfully fulfil the relevant contract, etc. should be checked as stated in section 3.12.2 

of the procurement guidelines as indicated in paragraph 5.2.19 above. However, it was 

observed that action had been taken in violation of the Procurement Guidelines by 

awarding the procurement to UFT Company, after a several months of Registration as a 
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Company on 22 May 2021 as indicated in paragraph 5.5.1 above and which had no 

experience in importing fertilizers and whose registration of the application for supplying 

organic fertilizers and related products had been rejected for various reasons as indicated 

in paragraph 5.5.5 above. 

 

6.20 According to paragraph 1.5(b) of the agreement entered in to by CCFL with UFT Company 

for the import of Nano Fertilizer as indicated in paragraph 5.8.9, all costs i.e. related costs 

from the manufacturing plant in India to the distribution to Wattala Hunupitiya warehouse 

CCFL are stated to be borne by the seller. It was observed that this agreement had not been 

prepared with professionalism and/or prudence, by indicating that the conditions in a letter 

(letter dated 14 November 2021) submitted to the Secretary of the Ministry of Agriculture 

by UFT should not be exceeded regardless of what has been stated in the agreement 

according to paragraph 8.2 of that agreement. Furthermore, it was questionable whether 

the inclusion of conflicting clauses or clauses superseding   each other in the same 

agreement had been done intentionally to mislead a certain party as well as to give more 

advantage to a certain party. Due to the preparation of the agreement in that manner, the 

Sri Lankan government had to bear the import license fees, port fees and PAL based on the 

conditions mentioned in the relevant letter.  

 

6.21 Even though the Secretary of the Line Ministry should have signed the agreement as the 

value of the contract agreement had exceeded Rs. 500 million as indicated in 8.9.3 of the 

Procurement Guidelines, Colombo Commercial Fertilizers Ltd., which had been the 

procurement entity, had signed as the government party according to the decision of the 

Cabinet of Ministers dated 18 October 2021. However, it was observed that although the 

agreement was set up to be signed by the Chairman and a Director of the CCFL for the 

buyer’s party, only the Chairman had signed the said agreement. Furthermore, it was not 

revealed that the clearance of the Attorney General about this agreement had been obtained.  

 

6.22 Although it had been decided to award the contract for the import of Nano liquid fertilizers 

to UFT as the representative of IFFCO by the Cabinet Decision dated 18 October 2021 and 

to UFT directly by the Cabinet Decision dated 15 November 2021, IFFCO Company or 
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UFT Company had not been registered as a supply contractor of the Government under the 

Public Contracts Act No.3, of 1987. Even though it should be registered under the Act after 

the award of this contract, it was observed that it had not been registered. 

 

6.23 Furthermore, it had been stated that it is possible to supply 4,060,712 bottles of liquid 

fertilizer, which had been the remaining stock of fertilizer to be supplied by that period as 

stated in the supply schedule, after obtaining the export permission of the Government of 

India as specified in Section 1.8 of the agreement signed with UFT Company, the supplier 

of CCFL as indicated in paragraph 5.8.9.2 above. Accordingly, it was observed that the 

agreement had been entered in to within the unclear situation on the possibility of importing 

liquid fertilizer from India. 

 

6.24 Although it had been stated that the stock of fertilizer should be delivered and finalized by 

05 December 2021 as per the letter bearing No. SMFI/3/D/03/09 dated 17 November 2021 

sent to the Chairman of CCFL by the Secretary of the State Ministry of Agriculture as 

mentioned in paragraph 5.8.7 above, and as per the commercial offer referred by the email 

mentioned in paragraph 5.7.1 and according to the first bid award document mentioned in 

paragraph 5.8.1, an indefinite date such as the remaining stock of 4,060,712 bottles should 

be supplied within 45 days from the date of delivery (information had not been disclosed 

as to what the delivery date had been) had been stated according to the terms of the 

Agreement signed on 22 November 2021 as mentioned in paragraph 5.8.9.2. In spite of 

this, it was observed that information given to UFT that the failure to supply the stock of 

fertilizer even by 13 December 2021, which had been the planned date of delivery of the 

stock of fertilizer, had been a matter of regret by the letter dated 24 January 2022 signed 

by the Chairman and the General Manager of CCFL as indicated in paragraph 5.8.18 could 

be problematic in any arbitration as the date of expiry of the contractual period was in 

question. 

 

6.25 It was observed that even though the supplier had entered in to the contract to import 

4,250,000 bottles of 500 ml Nano nitrogen liquid fertilizer, only 306,456 bottles of liquid 

fertilizer (less than 7 percent of the total amount to be supplied) had been supplied under 
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that agreement and as a result, the Company had not functioned in accordance with the 

agreement. 

 

6.26 Even though it had been stated that the relevant purchases should be made through CCFL 

and for that purpose the awarding of contracts and contracting should be done with 

according to the Cabinet decision dated 18 October 2021 as indicated in paragraph 5.4.5 

above, action had not been taken to enter into such an agreement with IFFCO or with UFT 

as the representative of IFFCO before receiving the first and second consignments. and an 

agreement had been reached only on 22 November 2021 after receiving the second 

consignment to Sri Lanka on 04 November 2021 and after selecting UFT as the direct 

supplier as per the Cabinet decision dated 15 November 2021. 

 

            Moreover, when the contract value exceeds 500 million, the Secretary of the Line Ministry 

must sign the agreement in accordance with Section 8.9.3 of the Procurement Guidelines, 

Colombo Commercial Fertilizers Ltd. had signed this agreement in accordance with the 

decision of the Cabinet of Ministers dated 18 October 2021 indicated in paragraph 5.4.5 

above, and in this context, the Secretary of the Line Ministry had not signed this agreement. 

 

6.27    Even though Sri Lankan Airlines had requested the Secretary to the Treasury to invoice a 

fee of Rs.24,611,257.50 comprised of Rs.11,561,768.50 from CCFL and Rs.13,049,489 

from UFT as the air fare and Ground Handling / Delivery Charges for bringing the stock 

of Nano nitrogen fertilizer to Sri Lanka and to facilitate those payments as indicated in 

paragraph 5.8.23 above, the audit observed that it was questionable whether the fee had 

been an expense that should be borne by the General Treasury as per the relevant 

agreement. 

6.28 It has been stated that Standards had not been formulated in Sri Lanka for the import of 

Nano fertilizers as indicated in paragraph 5.3.2 above and a team consisting of 08 experts 

had been nominated to prepare a specific standard for the import of this fertilizer and this 

team had been submitted to the Standards Institute for approval by the Additional Secretary 

(Development) of the State Ministry of Agriculture. However, the evidence that such a 

Standard had been prepared was not submitted to the audit and it was observed that 

206



 
 

importation of fertilizers without obtaining the relevant national level approvals that may 

be applied to this transaction from National Plant Quarantine Service, Animal Quarantine 

Service, Sri Lanka Export Development Board, Sri Lanka Atomic Energy Authority and 

the Director General of Health Services had been problematic as to whether the importation 

had been carried out under the influence of a certain party. 

 As mentioned in Paragraph 5.6.4.1, the UFT Company informed on 01 September 2021 

that the same amount of Nitrogen supplied to a plant by a 50 Kg bag of Urea would also 

be supplied by a 500 ml bottle of Nanto Nitrogen liquid fertilizer, but the audit could not 

observe that such a similarity had been technically verified. Furthermore, given the fact 

that the Nano Technology Institute of Sri Lanka was responsible for conducting researches 

and tests on Nano technology,  there existed a mechanism for the Government to verify as 

to whether the fertilizer so imported, was produced using Nano technology. However, it 

was observed that the said possibility had been neglected. 

6.29 It had been proposed to supply Nano fertilizer on the loan amounting to Rs. 200 million (the 

audit observed that although this had been stated as Rs. 200 million in the Board decision, 

it should be USD 200 million) on credit basis for a period not exceeding 2 years in the 

unsolicited  proposal submitted by the IFFCO included in the Paper of the Board of 

Directors dated 28 September 2021 as indicated in paragraph 5.2.5 above. However, 

without considering that proposal, it was observed that an amount of Rs. 711 million 

including taxes had been paid to the supplier as ready cash for 306,454 bottles of 500 ml 

Nano liquid fertilizer imported to Sri Lanka by 11 December 2021 in the face of an 

economic crisis prevailed in the country. 

Further, in addition to this, evidence had not been submitted to audit that interest-free USD 

200 million credit facility for two years had also been taken in to consideration as indicated 

in the letter forwarded in a letterhead of an organization known as Sri Lanka Indian Trade 

and Investment Promotion Board with the signature of its Chairman to the personal name 

of the former Minister of Finance of Sri Lanka as stated in the paragraph 5.2.2 above. 

 

6.30 As indicated in paragraph 5.4.1 (iii) above, the Committee had stated in the report of the 

Technical Evaluation Committee dated 13 October 2021 that the amount of liquid fertilizer 
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required to be imported had been determined based on the data related to Indian soil, and 

since the amount of nitrogen included in the soil of this country was much less compared to 

the amount of nitrogen included in the soil of India, and that a re-evaluation should be carried 

out on the amount of nitrogen contained in the soil of this country before applying the 

fertilizer to the cultivation. However, such an evaluation had not been carried out before 

being decided by the Technical Evaluation Committee that the amount of liquid fertilizer to 

be purchased as 2,125,000 litres and applying the liquid fertilizer to the cultivation. Although 

it had been stated that before using this liquid fertilizer in this country, an experiment should 

have been conducted at the research institutes of the Department of Agriculture at 

Batalagoda, Bombuwala and Paranthan as indicated in paragraph 5.4.1 (iv) above, such an 

experiment had not been conducted before applying the fertilizer to crops. 

 

6.31 Colombo Commercial Fertilizers Limited had paid an amount of Rs. 253,301,126 (USD 

1,247,788) on 18 October 2021 to foreign currency savings account of United Farmers Trust 

(UFT) Limited through electronic money transfer for 100,224 bottles of Nano-nitrogen liquid 

fertilizer to the United Farmers Trust (UPF) Company, which imported Nano liquid 

fertilizers to Sri Lanka on behalf of the IFFCO Company. However, it was not observed in 

audit that the power of attorney confirming the Company was an agent of IFFCO, had been 

reviewed  by the Technical Evaluation Committee. 

 

6.32 “NANO UREA” is the only Nano product manufactured by Indian Farmers Fertilizer 

Cooperative Company (IFFCO) and approved by the Government of India for Nano products 

according to the website of that Company as per paragraph 5.9.7 above. Accordingly, it was 

observed that the authenticity of the nomenclature of "Nano Nitrogen Liquid Fertilizer" was 

questionable. It was observed that the stock of fertilizers was released to the farmers by the 

Commercial Fertilizer Company Limited with names that were not technically verified about 

the ingredients contained in the liquid fertilizers by affixing a label with the words “Nitro 

Raja”, “IFFCO NANO NITROGEN”, “Government Nitrogen Liquid Fertilizer after 

importing this type of fertilizer without labels and without applying the Indian label 

containing the actual information of the product. 
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6.33 All the subsequent activities such as taking the decision of the Cabinet to purchase Nano 

nitrogen liquid fertilizer, air transportation of the first batch of fertilizer to Sri Lanka, 

informing the People’s Bank to credit funds to the account of the UFT Company (sans an 

account No) as mentioned in Paragraph 5.7.3, opening of People's Bank foreign currency 

savings account No. 167-4021-8-0025165 of United Farmers Trust Limited, crediting USD 

1,247,788 to that account had taken place on the same day of 18 October 2021. It was further 

observed that the aforementioned foreign currency savings account maintained with People's 

Bank had been closed on 29 October 2021. Accordingly, the discharge of functions including 

the air transportation of the fertilizer stock prior to or as at the date of receiving the approval 

of the Cabinet of Ministers to buy the fertilizer, was obviously unusual. 

 

6.34 As mentioned in Paragraph 5.8.9.1, it was primarily stated in the agreement that the expenses 

incurred for distributing the fertilizer to warehouse of Colombo Commercial Fertilizers 

Limited in Wattala from manufacturing plant in India should be paid by the supplier. The 

liability of the importer for PAL amounting to Rs. 27,683,644, the Port and Airport Levy 

payable by the importer as per the Letter No. 004-f/MAHA/2021/PI  dated 14 November 

2021 mentioned in Section 8.2 of the agreement and the Cabinet Decision dated 15November 

2021, and the settlement of port charges had been released from the importer. The payments 

had been made to the Customs  in May 2022 by the State Ministry of Agriculture. Although 

labels should have been printed at the supplier’s expenditure, the Colombo Commercial 

Fertilizers Limited had paid a sum of Rs. 935,087 to a private printer. 

 

6.35 Although It had been agreed to import the fertilizer stock from time to time as per Paragraphs 

5.8.1 and 5.8.7, a sum of Rs. 10,471,205 had to be paid to the bank at the same time as 

charges for the letter of credit due to the opening of one letter of credit for the total value as 

shown in paragraph 5.8.11 above. However, only a sum of Rs. 418,650,960, out of the value 

of letter of credit had been used and it was as little as 5 percent out of Rs. 8,374,198,874, 

which was the order value and accordingly 95 percent of the letter of credit charges, i.e. Rs. 

9,947,645 was observed to have been an uneconomic cost to the government. 
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6.36 According to Cabinet Paper No. CP/22/0088/323/005 dated 18 January 2022 as mentioned 

in Paragraph 5.8.17, approval had been given that the overpayment of     Rs. 49,846,406 at 

US $ 12.45 per bottle being the value before price reduction made for 100,224 bottles, as 

stated in the letter of the Chairman of the CCF dated 13 January 2022, be recovered from the 

importer- UFT. As such, the overpayment of    Rs. 49,846,406 made to the supplier thus far 

should have been recovered or the sum should have been deducted from the payments to be 

made. Nevertheless, no action had been taken by the Colombo Commercial Fertilizer Limited 

and the other responsible officers to recover that sum from the relevant importer up to the 

date of audit. Accordingly, it had been decided that the said sum be recovered only from the 

UFT as per the approval. Nevertheless, the Audit could not observe the reasons for Colombo 

Commercial Fertilizer Company to request in their letter mentioned in Paragraph 5.8.18 sent 

for informing the Cabinet Decisions to the UFT on the same date of taking the said decision 

on 24 January 2023, that the relevant amount be recovered or liquid fertilizer be supplied to 

the said value. Furthermore, it was not observed in audit that such an opportunity had been 

given to the supplier by the Cabinet on a date close to the above mentioned date. 

 

6.37 Whether  the National Fertilizer Secretariat had or had not given the recommendations for 

importing the Nano Nitrogen liquid fertilizer was not  revealed to  the Audit. However, the 

Audit did not observe reasons for stating that there were no objections against the distribution 

of Nano Nitrogen liquid fertilizer so imported, among the farmers. Furthermore, it was 

observed in audit that issuing licenses for importing Nanto Nitrogen Liquid Fertilizer had 

not come under scope of the Regulation of Fertilizer Act No. 68 of 1988. 

 

6.38 As mentioned in Paragraph 5.8.9, an agreement had been entered into between the United 

Farmers Trust Limited and the Colombo Commercial Fertilizers Limited on 22 November 

2021 for the supply of Nano Nitrogen liquid fertilizer. Nevertheless, before entering into the 

agreement, the Colombo Commercial Fertilizers Limited had received 189,284 bottles of 

liquid fertilizer on the dates of 20 October 2021 and 04 November 2021  as mentioned the 

Table 12 above, thus observing that the said import had been done through an irregular 

transaction without a written agreement. Furthermore, as mentioned in Paragraph 5.7.1, a 

commercial offer containing terms and conditions relating to the transaction had been 
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emailed on 18 October 2021 to the Colombo Commercial Fertilizers Limited by the United 

Farmers Trust Limited (UFT), but no evidence was presented to the Audit that the Company 

had responded to that offer. Furthermore, a formal letter of acceptance should be issued by 

the procurement entity as soon as the bid is accepted in terms of Guideline 8.9.1 of the 

Procurement Guidelines. Nevertheless, such a letter had been provided for the UFT by CCFL 

on 27 October 2021 as mentioned in Paragraph 5.8.1 after 07 days since the first stock had 

been received on 20 October 2021. Moreover, given the fact that acknowledgement of the 

said letter of acceptance had not been signed by the UFT, it was observed in audit that 

awarding the procurement had not been done formally. 

 

6.39 It is stated in the Cabinet Memorandum dated 27 September 2021 mentioned in Paragraph 

5.2.4 that contracts should be awarded to qualified bidders selected through international 

competitive bidding in order to import organic fertilizer and minerals. However, without 

calling for competitive bids in such a manner, Nano Nitrogen liquid fertilizer had been 

purchased from United Farmers Trust Limited based on an unsolicited proposal, thus 

observing that the Government had been deprived of the possibility for importing liquid 

fertilizer at minimum costs. 

 

6.40 When making payments for goods, a certificate that the goods had been supplied, should be 

annexed to the payment voucher in terms of Financial Regulation 237. Nevertheless, an 

electronic funds transfer valued at Rs. 253,301,126 (US $ 1,247,788) had been made to the 

UFT on 18 October 2021 even before awarding the relevant procurement, entering into the 

agreement or the supply of liquid fertilizer. 

6.41 It would have been preliminarily identified that nitrogen fertilizer was not necessary during 

January – February for paddy cultivation during Maha Season in Sri Lanka. Nevertheless, 

fertilizer had been ordered for that Season and the stock of fertilizer so ordered had been 

suspended following the Cabinet Decision dated 29 January 2022 owing to non-necessity of 

fertilizer. As such, it was observed by the Audit that decisions relating to fertilizer 

requirement in agriculture had not been taken by the Ministry of Agriculture and State 

Ministry of Agriculture with professionalism and prudence. 
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6.42 Due to lack of clarity in some of the matters in the Board Paper presented by the Colombo 

Commercial Fertilizer Company by including 02 unsolicited proposals made on 28 

September 2021 relating to the import of Nano fertilizer, it was obvious that the Board Paper 

had not been prepared with formality. It was observed that only 07 of the 08 members of the 

Board of Directors mentioned in the said Board Paper, had signed the document. 

 

6.43 It was observed that 1,810 bottles worth Rs. 3,674,300 each containing 500 ml of Nano 

Nitrogen liquid fertilizer had remained in the stores of the Commercial Fertilizers Limited 

without being distributed among the farmers even by 31 May 2023. Furthermore, the number 

of undistributed bottles in the possession of Ceylon Fertilizer Company Limited, was 701 

bottles as at that date, and the value thereof amounted to be Rs. 1,423,030. 
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07 Recommendations  

7.1 Import of Fertilizer  

 Considering the fact that the Government would incur unnecessary costs due to 

involvement of intermediaries of the private sector  in importing fertilizer to Sri Lanka, 

attempts should be made whenever possible to import fertilizer through Colombo 

Commercial Fertilizers Ltd, a state-owned company with necessary expertise , skills and 

authority, or by entering into bilateral agreements with other countries ; thus, the 

unnecessary costs to be incurred by the Government  should be minimized and purchases 

should be made by properly identifying the requirement (quantity, constituents and period).  

(Reference  6.1, 6.2, 6.3, 6.4 ) 

7.2 Procurement and Technical Evaluation Committee  

 Paying the attention towards the measures taken by the Standing Procurement Committee 

and the Standing Technical Evaluation Committee for accepting the bid without 

confirmation or further examination although it was reported that a bid had been presented 

with an unusual profit margin. (Reference 6.6, 6.7, 6.8, 6.9) 

7.3 Compliance with the Procurement Guidelines  

 As Nano Fertilizer had been imported through a company lacking skills and expertise that 

company could not fully supply on time the stock of fertilizer that had been ordered. To 

avoid the recurrence of similar situations, the Government Procurement Guidelines -2006 

should be followed in making purchases (Reference 6.16, 6.19, 6.21) 

7.4 Standardization of Fertilizer  

 Policy decisions had been taken from time to time for importing a diverse range of fertilizer 

such as organic fertilizer and Nano liquid fertilizer into Sri Lanka. However, considering 

the lack of a proper standard to ensure that such fertilizer is suitable for soil in Sri Lanka, 

measures should be taken to formulate a standard with the cooperation of relevant officials 

and parties responsible before proceeding with procurement activities for importing 

fertilizer. (Reference 6.28 ) 
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7.5 Preparation of Agreements  

 As certain terms and conditions in the agreements are unfavorable to the Government, it is 

likely that unnecessary costs would be incurred by the Government. As such, terms and 

conditions should be included in the agreements after seeking legal instructions formally 

in view of avoiding such unfavorable situations; and, purchases should not be made without 

entering into agreements with the relevant suppliers. (Reference 6.16, 6.20, 6.21, 6.23, 

6.24, 6.25,5.26) 

7.6 Obtaining the Performance Bond 

 Emphasizing the requirement of obtaining the performance bond in accordance with the 

Procurement Guidelines and Agreement entered into between two parties; and, disciplinary 

action should be taken against the relevant officers who failed to do so with respect to this 

subject. (Reference 6.16) 

7.7 Optimal Management of Funds  

As issues relating to working capital and foreign exchange would occur due to importing 

goods on ready cash, and when it is possible to import items under concessionary 

conditions or credit basis, such possibilities should be evaluated and action should be taken 

to select the optimum solution. (Reference 6.3, 6.29) 

7.8 Recovery of Overpayments 

Owing to the failure of responsible parties such as, Ministry of Agriculture, Procurement 

Committee, and Technical Evaluation Committee in specifically identifying the substantial 

price payable for a bottle of liquid Nano fertilizer, measures should be taken to recover the 

overpayment of Rs. 49,846,406 made for the first stock (100,224 bottles each in the volume 

of 500 ml) either from the relevant company or the parties that had approved payments 

without proper evaluation. The sum of Rs. 994,745 not utilized from the fee of letters of 

credit paid at once, should be recovered from the parties who had made the payments 

irresponsibly. (Reference 6.35,  6.36) 
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